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    REPUBLIC OF KENYA  
  

                          MINISTRY OF WATER, SANITATION AND IRRIGATION  

                   STATE DEPARTMENT FOR IRRIGATION 

 

  

INVITATION TO TENDER 

PROCURING ENTITY: MINISTRY OF WATER, SANITATION & IRRIGATION,  
                                                          STATE DEPARTMENT FOR IRRIGATION,  
                                                          P. O. BOX 49720-00100,  

   Email address: ps@irrigation.go.ke    

CONTRACT NAME AND DESCRIPTION: Tender No. MWSI/SDI/ONT/ 016/-2023-2024 

CONSTRUCTION OF BARINGO CLUSTER IRRIGATION PROJECTS, PHASE (I) 

MOGOTIO/ELDAMA RAVINE SUB-COUNTIES, BARINGO COUNTY. 

DATE 24TH -OCT, 2023 

The Ministry of Water, Sanitation and Irrigation, State Department for Irrigation invites sealed 

tenders for the construction of Baringo Cluster Irrigation Projects, Phase (I) Mogotio/Eldama Ravine 

Sub-Counties, Baringo County. 

1. Tendering will be conducted under open competitive method (National) using a standardized 
tender document. Tendering is open to all qualified and interested Tenderers. 

In case tender is subject to multiple contracts/lots, insert “Tenderers will be allowed to 
tender for one or more”. N/A 

In case this tender is subject to a Reservation, specify the Group is eligible to tender, Insert 
e.g.” Tendering is 
open to all Small and Medium Enterprises registered appropriately with (NCA 4 
and above) Water works 

2. Qualified and Interested tenderers may obtain further information and inspect the Tendering 
Documents at the offices of the Head of Procurement State department for Irrigation, Maji 
House 3rd floor room 316 along Ngong Road from 9.00 a.m. to 5.p.m on Mondays to Fridays 
inclusive except on Public holidays at the address given below.  

3. A complete set of Tendering Document(s) may be purchased or obtained by interested 
Tenderers on upon payment of a non-refundable fees of Kshs,1000 in cash or Banker’s 
cheque and payable to the Address given below. Tender documents may be obtained by 
downloading from the website www.water.go.ke.will be free of charge.  
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4. Tender documents may be viewed and downloaded for free from the website 
www.water.go.ke. Tenderers who download the tender document must forward/register 
their particulars immediately with the Head of Supply chain management office during normal 
working hours to ps@irrigationkenya.go.ke           Telephone +254 202716103, D.L +254 20 
2733808 P.O, BOX 49720 – 00100, Maji House, Nairobi.to facilitate any further clarification 
or addendum. 

5.  Tenders shall be quoted in Kenya Shillings and shall include all taxes. Tenders shall remain 
valid for 150 days from the date of opening of tenders. 

6. All Tenders must be accompanied by a tender Security” or “Tender-Securing Declaration,” as 
appropriate] of 2% of the total contract price in form of Bank Guarantee.  

7. The Tenderer shall chronologically serialize all pages of the tender documents submitted.  

8. The Tenderer shall chronologically serialize all pages of the tender documents submitted. 

9. Completed tenders must be delivered to the address below on or before 14th November,2023 
at 11.00 am. Electronic Tenders will not be permitted. 

10. Tenders will be opened immediately after the deadline date and time specified above or any 
dead line date and time specified later. Tenders will be publicly opened in the presence of the 
Tenderers' designated representatives who choose to attend at the address below. 

11. Late tenders will be rejected. 

12. The addresses referred to above are: 

A. Address for obtaining further information and for purchasing tender documents 

Ministry of Water, Sanitation and Irrigation, Principal Secretary State Department for 
Irrigation, Maji House, P.O. Box 49720-00100, Nairobi, telephone+254 020 2716103, 4900000, 3rd 
floor room 316 along Ngong Road from 9.00 a.m. to 5.p.m on Mondays to Fridays except on public 
holidays at their convenient time.   

B. Address for Submission of tenders  

 Ministry of Water, Sanitation and Irrigation  

 Principal Secretary,   

 State Department for Irrigation  

  P.O. BOX 49720-00100 Nairobi, www.water.go.ke  

C. [Authorized Official (name, designation, Signature and date)]   

Name:  A.O NYAMBECHE (Official of the Procuring Entity issuing the invitation)  

 

Designation: SDD-SCMS     Signature ………………………….   Date …………………………………  
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PART 1 - TENDERING PROCEDURES 
 
 
 

 



4 

 

 

SECTION I: INSTRUCTIONS TO TENDERERS 

A General Provisions 

1. Scope of Tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for 
Works Contract as described in the tender documents. The name, identification, and number 
of lots (contracts) of this Tender Document are specified in the TDS. 

2. Fraud and Corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and 
Asset Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender 
submitted by a person shall include a declaration that the person shall not engage in any 
corrupt or fraudulent practice and a declaration that the person or his or her sub-contractors 
are not debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, 
regarding collusive practices in contracting. Any tenderer found to have engaged in collusive 
conduct shall be disqualified and criminal and/or civil sanctions may be imposed. To this effect, 
Tenders shall be required to complete and sign the “Certificate of Independent Tender 
Determination” annexed to the Form of Tender. 

2.3 Unfair Competitive Advantage - Fairness and transparency in the tender process require that 
the firms or their Affiliates competing for a specific assignment do not derive a competitive 
advantage from having provided consulting services related to this tender. To that end, the 
Procuring Entity shall indicate in the Data Sheet and make available to all the firms together 
with this tender document all information that would in that respect give such firm any unfair 
competitive advantage over competing firms. 

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that 
the Firms or their Affiliates competing for a specific assignment do not derive a competitive 
advantage from having provided consulting services related to this tender being tendered for. 
The Procuring Entity shall indicate in the TDS firms (if any) that provided consulting services 
for the contract being tendered for. The Procuring Entity shall check whether the owners or 
controllers of the Tenderer are same as those that provided consulting services. The 
Procuring Entity shall, upon request, make available to any tenderer information that would 
give such firm unfair competitive advantage over competing firms. 

3. Eligible Tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject 
to ITT 3.7 or any combination of such entities in the form of a joint venture (JV) under an 
existing agreement or with the intent to enter into such an agreement supported by a letter of 
intent. Public employees and their close relatives (spouses, children, brothers, sisters and 
uncles and aunts) are not eligible to participate in the tender. In the case of a joint venture, all 
members shall be jointly and severally liable for the execution of the entire Contract in 
accordance with the Contract terms. The JV shall nominate a Representative who shall have 
the authority to conduct all business for and on behalf of any and all the members of the JV 
during the tendering process and, in the event the JV is awarded the Contract, during contract 
execution. The maximum number of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, 
Parent, Brother or Sister of a Spouse, their business associates or agents and 
firms/organizations in which they have a substantial or controlling interest shall not be eligible 
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to tender or be awarded a contract. Public Officers are also not allowed to participate in any 
procurement proceedings. 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of 
interest shall be disqualified. A tenderer may be considered to have a conflict of interest for the 
purpose of this tendering process, if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with another 
tenderer; or 

b) Receives or has received any direct or indirect subsidy from another tenderer; or 

c) Has the same legal representative as another tenderer; or 

d) Has a relationship with another tenderer, directly or through common third parties, that 
puts it in a position to influence the tender of another tenderer, or influence the decisions 
of the Procuring Entity regarding this tendering process; or 

e) Any of its affiliates participated as a consultant in the preparation of the design or 
technical specifications of the works that are the subject of the tender; or 

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as 
Engineer for the Contract implementation; or 

g) Would be providing goods, works, or non-consulting services resulting from or directly 
related to consulting services for the preparation or implementation of the contract 
specified in this Tender Document or 

h) Has a close business or family relationship with a professional staff of the Procuring Entity 
who: 

i) are directly or indirectly involved in the preparation of the Tender document or 
specifications of the Contract, and/or the Tender evaluation process of such contract; 
or 

 

ii) would be involved in the implementation or supervision of such Contract unless the 
conflict stemming from such relationship has been resolved in a manner acceptable 
to the Procuring Entity throughout the tendering process and execution of the 
Contract. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive, collusive or fraudulent 
practice. A tenderer that is proven to have been involved any of these practices shall be 
automatically disqualified. 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one 
Tender, except for permitted alternative tenders. This includes participation as a subcontractor 
in other Tenders. Such participation shall result in the disqualification of all Tenders in which the 
firm is involved. A firm that is not a tenderer or a JV member may participate as a subcontractor 
in more than one tender. Members of a joint venture may not also make an individual tender, 
be a subcontractor in a separate tender or be part of another joint venture for the purposes 
of the same Tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to 
ITT 4.8.A Tenderer shall be deemed to have the nationality of a country if the Tenderer is 
constituted, incorporated or registered in and operates in conformity with the provisions of 
the laws of that country, as evidenced by its articles of incorporation (or equivalent documents 
of constitution or association) and its registration documents, as the case may be. This criterion 
also shall apply to the determination of the nationality of proposed subcontractors or sub- 
consultants for any part of the Contract including related Services. 

3.7 Tenderer that has been debarred from participating in public procurement shall be ineligible 
to tender or be awarded a contract. The list of debarred firms and individuals is available from 
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the website of PPRA www.ppra.go.ke. 

3.8 Tenderers that are state-owned enterprises or institutions may be eligible to compete and be 
awarded a Contract(s) only if they are accredited by PPRA to be (i) a legal public entity of the 
state Government and/or public administration, (ii) financially autonomous and not receiving 
any significant subsidies or budget support from any public entity or Government, and (iii) 
operating under commercial law and vested with legal rights and liabilities similar to any 
commercial enterprise to enable it compete with firms in the private sector on an equal basis. 

3.9 A Firms and individuals may be ineligible if their countries of origin (a) as a matter of law or 
official regulations, Kenya prohibits commercial relations with that country, or (b) by an act of 
compliance with a decision of the United Nations Security Council taken under Chapter VII of 
the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works 
or services from that country, or any payments to any country, person, or entity in that country. 
A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring 
Entity, as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract 
inputs (in supplies, subcontracts and labor) from national suppliers and contractors. To this end, 
a foreign tenderer shall provide in its tender documentary evidence that this requirement is 
met. Foreign tenderers not meeting this criterion will be automatically disqualified. Information 
required to enable the Procuring Entity determine if this condition is met shall be provided in for 
this purpose is be provided in “SECTION III - EVALUATION AND QUALIFICATION CRITERIA, 
Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 4.10, a tender is considered a foreign 
tenderer, if the tenderer is not registered in Kenya or if the tenderer is registered in Kenya and 
has less than 51 percent ownership by Kenyan Citizens. JVs are considered as foreign tenderers 
if the individual member firms are not registered in Kenya or if are registered in Kenya and have 
less than 51 percent ownership by Kenyan citizens. The JV shall not subcontract to foreign firms 
more than 10 percent of the contract price, excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign 
contractors be registered with the National Construction Authority and be issued with a 
Registration Certificate before they can undertake any construction works in Kenya. 
Registration shall not be a condition for tender, but it shall be a condition of contract award 
and signature. A selected tenderer shall be given opportunity to register before such award 
and signature of contract. Application for registration with National Construction Authority may 
be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture 
undertakings which may prevent, distort or lessen competition in provision of services are 
prohibited unless they are exempt in accordance with the provisions of Section 25 of the 
Competition Act, 2010. JVs will be required to seek for exemption from the Competition 
Authority. Exemption shall not be a condition for tender, but it shall be a condition of contract 
award and signature. A JV tenderer shall be given opportunity to seek such exemption as a 
condition of award and signature of contract. Application for exemption from the Competition 
Authority of Kenya may be accessed from the website www.cak.go.ke 

3.14 A Kenyan tenderer shall provide evidence of having fulfilled his/her tax obligations by 
producing a valid tax clearance certificate or tax exemption certificate issued by the Kenya 
Revenue Authority. 

 
4. Eligible Goods, Equipment, and Services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any 

http://www.ppra.go.ke/
http://www.nca.go.ke/
http://www.cak.go.ke/
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country that is not eligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be 
required to provide evidence of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the 
relevant national environmental protection agency or by other competent authority as harmful 
to human beings and to the environment shall not be eligible for procurement. 

5. Tenderer's Responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her 
tender, and the Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine 
the Site of the Works and its surroundings, and obtain all information that may be necessary 
for preparing the tender and entering into a contract for construction of the Works. The costs 
of visiting the Site shall be at the tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring 
Entity to enter upon its premises and lands for the purpose of such visit. The Tenderer shall 
indemnify the Procuring Entity against all liability arising from death or personal injury, loss of 
or damage to property, and any other losses and expenses incurred as a result of the inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary 
description of the proposed work method and schedule, including charts, as necessary or 
required. 

 

B. Contents of Tender Documents 

 
6. Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified 
below, and which should be read in conjunction with any Addenda issued in accordance with ITT 
8. 
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PART 1 Tendering Procedures 

i) Section I - Instructions to Tenderers (ITT) 

ii) Section II - Tender Data Sheet (TDS) 

iii) Section III - Evaluation and Qualification Criteria 

iv) Section IV - Tendering Forms 

PART 2 Works Requirements 

i) Section V - Drawings 

ii) Section VI - Specifications 

iii) Section VII - Bills of Quantities 

PART 3 Conditions of Contract and Contract Forms 

i) Section VIII - General Conditions of Contract (GCC) 

ii) Section IX - Special Conditions of Contract (SC) 

iii) Section X - Contract Forms 

6.2 The Invitation to Tender Document (ITT) issued by the Procuring Entity is not part of the Contract 
documents. 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the 
completeness of the Tender document, responses to requests for clarification, the minutes of the 
pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 8. In 
case of any contradiction, documents obtained directly from the Procuring Entity shall prevail. 

 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the 
Tender Document and to furnish with its Tender all information and documentation as is 
required by the Tender document. 

7. Site Visit 

7.1 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine 
and inspect the Site of the Required Services and its surroundings and obtain all information that 
may be necessary for preparing the Tender and entering into a contract for the Services. The costs 
of visiting the Site shall be at the Tenderer's own expense. 

8. Pre-Tender Meeting 

8.1 The Procuring Entity shall specify in the TDS if a pre-tender meeting will be held, when and 
where. The Procuring Entity shall also specify in the TDS if a pre-arranged pretender site visit 
will be held and when. The Tenderer's designated representative is invited to attend a pre-
arranged pretender visit of the site of the works. The purpose of the meeting will be to clarify 
issues and to answer questions on any matter that may be raised at that stage. 

8.2 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not 
later than the period specified in the TDS before the meeting. 

8.3 Minutes of the pre-Tender meeting and the pre-arranged pretender site visit of the site of the 
works, if applicable, including the text of the questions asked by Tenderers and the responses 
given, together with any responses prepared after the meeting, will be transmitted promptly to 
all Tenderers who have acquired the Tender Documents in accordance with ITT 6.3. Minutes 
shall not identify the source of the questions asked. 

8.4 The Procuring Entity shall also promptly publish anonym zed (no names) Minutes of the pre-
Tender meeting and the pre-arranged pretender visit of the site of the works at the web page 
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identified in the TDS. Any modification to the Tender Documents that may become necessary as 
a result of the pre-tender meeting and the pre-arranged pretender site visit, shall be made by 
the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 8 and not 
through the minutes of the pre-Tender meeting. Nonattendance at the pre-Tender meeting will 
not be a cause for disqualification of a Tenderer. 

9. Clarification and amendments of Tender Documents 

9.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity 
in writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the 
pre-Tender meeting and the pre- arranged pretender visit of the site of the works if provided for 
in accordance with ITT 8.4. The Procuring Entity will respond in writing to any request for 
clarification, provided that such request is received no later than the period specified in the 
TDS prior to the deadline for submission of tenders. The Procuring Entity shall forward copies 
of its response to all tenderers who have acquired the Tender Documents in accordance with 
ITT 6.3, including a description of the inquiry but without identifying its source. If specified in 
the TDS, the Procuring Entity shall also promptly publish its response at the web page identified 
in the TDS. Should the clarification result in changes to the essential elements of the Tender 
Documents, the Procuring Entity shall amend the Tender Documents appropriately following the 
procedure under ITT 8.4. 

10. Amendment of Tendering Document 

10.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend 
the Tendering document by issuing addenda. 

10.2 Any addendum issued shall be part of the tendering document and shall be communicated in 
writing to all who have obtained the tendering document from the Procuring Entity in 
accordance with ITT 6.3. The Procuring Entity shall also promptly publish the addendum on 
the Procuring Entity's web page in accordance with ITT 8.4. 

10.3 To give prospective Tenderers reasonable time in which to take an addendum into account 
in preparing their Tenders, the Procuring Entity shall extend, as necessary, the deadline for 
submission of Tenders, in accordance with ITT 25.2 below. 

 
C. Preparation of Tenders 

11. Cost of Tendering 

11.1 The Tenderer shall bear all costs associated with the preparation and submission of its Tender, 
and the Procuring Entity shall not be responsible or liable for those costs, regardless of the 
conduct or outcome of the tendering process. 

12. Language of Tender 

12.1 The Tender, as well as all correspondence and documents relating to the tender exchanged by 
the tenderer and the Procuring Entity, shall be written in the English Language. Supporting 
documents and printed literature that are part of the Tender may be in another language 
provided they are accompanied by an accurate and notarized translation of the relevant 
passages into the English Language, in which case, for purposes of interpretation of the Tender, 
such translation shall govern. 

13. Documents Comprising the Tender 

13.1 The Tender shall comprise the following: 
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a) Form of Tender prepared in accordance with ITT 14; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 14 and ITT 
16; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 21.1; 

d) Alternative Tender, if permissible, in accordance with ITT 15; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit 
the Tenderer, in accordance with ITT 22.3; 

f) Qualifications: documentary evidence in accordance with ITT 19establishing the 
Tenderer's qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 18; 

h) Any other document required in the TDS. 

13.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a 
copy of the Joint Venture Agreement entered into by all members. Alternatively, a letter of 
intent to execute a Joint Venture Agreement in the event of a successful Tender shall be signed 
by all members and submitted with the Tender, together with a copy of the proposed 
Agreement. The Tenderer shall chronologically serialize pages of all tender documents 
submitted. 

13.3 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if 
any, paid or to be paid to agents or any other party relating to this Tender. 

14. Form of Tender and Schedules 

14.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using 
the relevant forms furnished in Section IV, Tendering Forms. The forms must be completed 
without any alterations to the text, and no substitutes shall be accepted except as provided 
under ITT 20.3. All blank spaces shall be filled in with the information requested. 

15. Alternative Tenders 

15.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

15.2 When alternative times for completion are explicitly invited, a statement to that effect will be 
included in the TDS, and the method of evaluating different alternative times for completion 
will be described in Section III, Evaluation and Qualification Criteria. 

15.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives 
to the requirements of the Tender Documents must first price the Procuring Entity's design as 
described in the Tender Documents and shall further provide all information necessary for a 
complete evaluation of the alternative by the Procuring Entity, including drawings, design 
calculations, technical specifications, breakdown of prices, and proposed construction 
methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer 
with the Winning Tender conforming to the basic technical requirements shall be considered 
by the Procuring Entity. When specified in the TDS, Tenderers are permitted to submit 
alternative technical solutions for specified parts of the Works, and such parts will be identified 
in the TDS, as will the method for their evaluating, and described in Section VII, Works' 
Requirements. 

16. Tender Prices and Discounts 

16.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of 
Tender and in the Bill of Quantities shall conform to the requirements specified below. 
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16.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of 
Quantities. Items against which no rate or price is entered by the Tenderer shall be deemed 
covered by the rates for other items in the Bill of Quantities and will not be paid for separately 
by the Procuring Entity. An item not listed in the priced Bill of Quantities shall be assumed to 
be not included in the Tender, and provided that the Tender is determined substantially 
responsive notwithstanding this omission, the average price of the item quoted by substantially 
responsive Tenderers will be added to the Tender price and the equivalent total cost of the 
Tender so determined will be used for price comparison. 

16.3 The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the total 
price of the Tender, including any discounts offered. 

16.4 The Tenderer shall quote any discounts and the methodology for their application in the Form 
of Tender, in accordance with ITT 14.1. 

16.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not 
subject to adjustment during the performance of the Contract in accordance with the provisions 
of the Conditions of Contract, except in cases where the contract is subject to fluctuations and 
adjustments, not fixed price. In such a case, the Tenderer shall furnish the indices and 
weightings for the price adjustment formulae in the Schedule of Adjustment Data and the 
Procuring Entity may require the Tenderer to justify its proposed indices and weightings. 

16.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots 
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall 
specify in their Tender the price reductions applicable to each package, or alternatively, to 
individual Contracts within the package. Discounts shall be submitted in accordance with ITT 
16.4, provided the Tenders for all lots (contracts) are opened at the same time. 

16.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any 
other cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be 
included in the rates and prices and the total Tender Price submitted by the Tenderer. 

17. Currencies of Tender and Payment 

17.1 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted 
by the Tenderer in the Bill of Quantities, entirely in Kenya shillings. A Tenderer expecting to incur 
expenditures in other currencies for inputs to the Works supplied from outside Kenya shall 
device own ways of getting foreign currency to meet those expenditures. 

18. Documents Comprising the Technical Proposal 

18.1 The Tenderer shall furnish a technical proposal including a statement of work methods, 
equipment, personnel, schedule and any other information as stipulated in Section IV, Tender 
Forms, in sufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet the 
work's requirements and the completion time. 

19. Documents Establishing the Eligibility and Qualifications of the Tenderer 

19.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to 
establish Tenderer's eligibility in accordance with ITT 4. 

19.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its 
qualifications to perform the Contract the Tenderer shall provide the information requested in 
the corresponding information sheets included in Section IV, Tender Forms. 

19.3 A margin of preference will not be allowed. Preference and reservations will be allowed, 
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individually or in joint ventures. Applying for eligibility for Preference and reservations shall 
supply all information required to satisfy the criteria for eligibility specified in accordance with ITT 
33.1. 

19.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, 
including details of ownership, as shall be required to determine whether, according to the 
classification established by the Procuring Entity, a contractor or group of contractors qualifies 
for a margin of preference. Further the information will enable the Procuring Entity identify any 
actual or potential conflict of interest in relation to the procurement and/or contract 
management processes, or a possibility of collusion between tenderers, and thereby help to 
prevent any corrupt influence in relation to the procurement process or contract management. 

19.5 The purpose of the information described in ITT 19.4 above overrides any claims to 
confidentiality which a tenderer may have. There can be no circumstances in which it would be 
justified for a tenderer to keep information relating to its ownership and control confidential 
where it is tendering to undertake public sector work and receive public sector funds. Thus, 
confidentiality will not be accepted by the Procuring Entity as a justification for a Tenderer's 
failure to disclose, or failure to provide required information on its ownership and control. 

19.6 The Tenderer shall provide further documentary proof, information or authorizations that the 
Procuring Entity may request in relation to ownership and control which information on any 
changes to the information which was provided by the tenderer under ITT 6.3. The obligations 
to require this information shall continue for the duration of the procurement process and 
contract performance and after completion of the contract, if any change to the information 
previously provided may reveal a conflict of interest in relation to the award or management 
of the contract. 

19.7 All information provided by the tenderer pursuant to these requirements must be complete, 
current and accurate as at the date of provision to the Procuring Entity. In submitting the 
information required pursuant to these requirements, the Tenderer shall warrant that the 
information submitted is complete, current and accurate as at the date of submission to the 
Procuring Entity. 

19.8 If a tenderer fails to submit the information required by these requirements, its tender will 
be rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify 
to a reasonable degree the information submitted by a tenderer pursuant to these 
requirements, then the tender will be rejected. 

19.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the 
Procuring Entity (whether through its own enquiries, through notification by the public or 
otherwise), shows any conflict of interest which could materially and improperly benefit the 
tenderer in relation to the procurement or contract management process, then: 

 

i) if the procurement process is still ongoing, the tenderer will be disqualified from the 
procurement process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set aside, 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation 
of whether the tenderer or any other persons have committed any criminal offence. 

19.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate 
or out-of-date, or attempts to obstruct the verification process, then the consequences ITT 6.7 
will ensue unless the tenderer can show to the reasonable satisfaction of the Procuring Entity 
that any such act was not material, or was due to genuine error which was not attributable to 
the intentional act, negligence or recklessness of the tenderer. 
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20. Period of Validity of Tenders 

20.1 Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender 
Validity period starts from the date fixed for the Tender submission deadline (as prescribed by 
the Procuring Entity in accordance with ITT 24). A Tender valid for a shorter period shall be 
rejected by the Procuring Entity as non-responsive. 

20.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the 
Procuring Entity may request Tenderers to extend the period of validity of their Tenders. The 
request and the responses shall be made in writing. If a Tender Security is requested in 
accordance with ITT 21.1, it shall also be extended for thirty (30) days beyond the deadline of 
the extended validity period. A Tenderer may refuse the request without forfeiting its Tender 
security. A Tenderer granting the request shall not be required or permitted to modify its 
Tender, except as provided in ITT 20.3. 

20.3 If the award is delayed by a period exceeding the number of days to be specified in the TDS 
days beyond the expiry of the initial tender validity period, the Contract price shall be 
determined as follows: 

a) in the case of fixed price contracts, the Contract price shall be the tender price adjusted 
by the factor specified in the TDS; 

b) in the case of adjustable price contracts, no adjustment shall be made; or in any case, 
tender evaluation shall be based on the tender price without taking into consideration 
the applicable correction from those indicated above. 

21. Tender Security 

21.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a 
Tender Security as specified in the TDS, in original form and, in the case of a Tender Security, 
in the amount and currency specified in the TDS.  A Tender-Securing Declaration shall use the 
form included in Section IV, Tender Forms. 

21.2 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand 
guarantee in any of the following forms at the Tenderer's option: 

a) an unconditional Bank Guarantee issued by reputable commercial bank); or 

b) an irrevocable letter of credit; 

c) a Banker's cheque issued by a reputable commercial bank; or 

d) another security specified in the TDS, 

21.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing 
bank shall have a correspondent bank located in Kenya to make it enforceable. The Tender 
Security shall be valid for thirty (30) days beyond the original validity period of the Tender, or 
beyond any period of extension if requested under ITT 20.2. 

21.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any 
Tender not accompanied by a substantially responsive Tender Security or Tender-Securing 
Declaration shall be rejected by the Procuring Entity as non-responsive. 

21.5 If a Tender Security is specified pursuant to ITT 21.1, the Tender Security of unsuccessful 
Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing 
the Contract and furnishing the Performance Security and any other documents required in 
the TDS. The Procuring Entity shall also promptly return the tender security to the tenderers 
where the procurement proceedings are terminated, all tenders were determined 
nonresponsive or a bidder declines to extend tender validity period. 
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21.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible 
once the successful Tenderer has signed the Contract and furnished the required Performance 
Security, and any other documents required in the TDS. 

21.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

e) if a Tenderer withdraws its Tender during the period of Tender validity specified by the 
Tenderer on the Form of Tender, or any extension thereto provided by the Tenderer; or 

f) if the successful Tenderer fails to: 

i) sign the Contract in accordance with ITT 50; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents 
required in the TDS. 

21.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the 
PPRA that PPRA debars the Tenderer from participating in public procurement as provided in 
the law. 

21.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the 
JV that submits the Tender. If the JV has not been legally constituted into a legally enforceable 
JV at the time of tendering, the Tender Security or the Tender-Securing Declaration shall be 
in the names of all future members as named in the letter of intent referred to in ITT 4.1 and 
ITT 11.2. 

21.10 A tenderer shall not issue a tender security to guarantee itself. 

22. Format and Signing of Tender 

22.1 The Tenderer shall prepare one original of the documents comprising the Tender as described 
in ITT 13 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with 
ITT 15, shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies 
of the Tender, in the number specified in the TDS and clearly mark them “COPY.” In the event 
of any discrepancy between the original and the copies, the original shall prevail. 

22.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential 
to their business. This may include proprietary information, trade secrets, or commercial or 
financially sensitive information. 

22.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be 
signed by a person duly authorized to sign on behalf of the Tenderer. This authorization shall 
consist of a written confirmation as specified in the TDS and shall be attached to the Tender. 
The name and position held by each person signing the authorization must be typed or printed 
below the signature. All pages of the Tender where entries or amendments have been made 
shall be signed or initialed by the person signing the Tender. 

22.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of 
the JV on behalf of the JV, and to be legally binding on all the members as evidenced by a 
power of attorney signed by their legally authorized representatives. 

22.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed 
by the person signing the Tender. 

D. Submission and Opening of Tenders 

23. Sealing and Marking of Tenders 

23.1 Depending on the sizes or quantities or weight of the tender documents, a tenderer may use an 
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envelope, package or container. The Tenderer shall deliver the Tender in a single sealed 
envelope, or in a single sealed package, or in a single sealed container bearing the name and 
Reference number of the Tender, addressed to the Procuring Entity and a warning not to open 
before the time and date for Tender opening date. Within the single envelope, package or 
container, the Tenderer shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising 
the Tender, as described in ITT 11; and 

b) in an envelope or package or container marked “COPIES”, all required copies of the 
Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 15, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE 
TENDER”, the alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, 
all required copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 

a) bear the name and address of the Procuring Entity. 

b) bear the name and address of the Tenderer; and 

c) bear the name and Reference number of the Tender. 

23.2 If an envelope or package or container is not sealed and marked as required, the Procuring 
Entity will assume no responsibility for the misplacement or premature opening of the Tender. 
Tenders that are misplaced or opened prematurely will not be accepted. 

24. Deadline for Submission of Tenders 

24.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no 
later than the date and time also specified in the TDS. When so specified in the TDS, Tenderers 
shall have the option of submitting their Tenders electronically. Tenderers submitting Tenders 
electronically shall follow the electronic Tender submission procedures specified in the TDS. 

24.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders 
by amending the Tender Documents in accordance with ITT 8, in which case all rights and 
obligations of the Procuring Entity and Tenderers previously subject to the deadline shall 
thereafter be subject to the deadline as extended. 

25. Late Tenders 

25.1 The Procuring Entity shall not consider any Tender that arrives after the deadline for 
submission of tenders, in accordance with ITT 24. Any Tender received by the Procuring Entity 
after the deadline for submission of Tenders shall be declared late, rejected, and returned 
unopened to the Tenderer. 

26. Withdrawal, Substitution, and Modification of Tenders 

26.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by 
sending a written notice, duly signed by an authorized representative, and shall include a copy 
of the authorization in accordance with ITT 22.3, (except that withdrawal notices do not require 
copies). The corresponding substitution or modification of the Tender must accompany the 
respective written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 22 and ITT 23 (except that withdrawals 
notices do not require copies), and in addition, the respective envelopes shall be clearly 
marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 
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b) received by the Procuring Entity prior to the deadline prescribed for submission of 
Tenders, in accordance with ITT 24. 

26.2 Tenders requested to be withdrawn in accordance with ITT 26.1 shall be returned unopened to 
the Tenderers. 

26.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline 
for submission of Tenders and the expiration of the period of Tender validity specified by the 
Tenderer on the Form of Tender or any extension thereof. 

27. Tender Opening 

27.1 Except in the cases specified in ITT 23 and ITT 26.2, the Procuring Entity shall publicly open 
and read out all Tenders received by the deadline, at the date, time and place specified in the 
TDS, in the presence of Tenderers' designated representatives who chooses to attend. Any 
specific electronic Tender opening procedures required if electronic Tendering is permitted in 
accordance with ITT 24.1, shall be as specified in the TDS. 

27.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes 
with the corresponding Tender shall not be opened, but returned to the Tenderer. No Tender 
withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid 
authorization to request the withdrawal and is read out at Tender opening. 

27.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with 
the corresponding Tender being substituted, and the substituted Tender shall not be opened, 
but returned to the Tenderer. No Tender substitution shall be permitted unless the 
corresponding substitution notice contains a valid authorization to request the substitution and 
is read out at Tender opening. 

27.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the 
corresponding Tender. No Tender modification shall be permitted unless the corresponding 
modification notice contains a valid authorization to request the modification and is read out 
at Tender opening. 

27.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the 
Tenderer and whether there is a modification; the total Tender Price, per lot (contract) if 
applicable, including any discounts and alternative Tenders; the presence or absence of a 
Tender Security or Tender-Securing Declaration, if required; and any other details as the 
Procuring Entity may consider appropriate. 

27.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender 
opening shall be considered further for evaluation. The Form of Tender and pages of the Bills 
of Quantities are to be initialed by the members of the tender opening committee attending 
the opening. The number of representatives of the Procuring Entity to sign shall be specified 
in the TDS. 

27.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender 
nor reject any Tender (except for late Tenders, in accordance with ITT 25.1). 

27.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, 
as a minimum: 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if one was required. 
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e) number of pages of each tender document submitted. 

27.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The 
omission of a Tenderer's signature on the minutes shall not invalidate the contents and effect 
of the minutes. A copy of the tender opening register shall be distributed to all Tenderers upon 
request. 

E. Evaluation and Comparison of Tenders 

28. Confidentiality 

28.1 Information relating to the evaluation of Tenders and recommendation of contract award 
shall not be disclosed to Tenderers or any other persons not officially concerned with the 
Tender process until information on Intention to Award the Contract is transmitted to all 
Tenderers in accordance with ITT 46. 

28.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or 
Contract award decisions may result in the rejection of its tender. 

28.3 Notwithstanding ITT 28.2, from the time of tender opening to the time of contract award, if 
a tenderer wishes to contact the Procuring Entity on any matter related to the tendering 
process, it shall do so in writing. 

29. Clarification of Tenders 

29.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of 
the tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification 
of its tender, given a reasonable time for a response. Any clarification submitted by a tenderer 
that is not in response to a request by the Procuring Entity shall not be considered. The 
Procuring Entity's request for clarification and the response shall be in writing. No change, 
including any voluntary increase or decrease, in the prices or substance of the tender shall be 
sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered 
by the Procuring Entity in the evaluation of the tenders, in accordance with ITT 33. 

29.2  If a tenderer does not provide clarifications of its tender by the date and time set in the 
Procuring Entity's request for clarification, its Tender may be rejected. 

30. Deviations, Reservations, and Omissions 

30.1 During the evaluation of tenders, the following definitions apply: 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b) “Reservation” is the setting of limiting conditions or withholding from complete 
acceptance of the requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation 
required in the Tender document. 

 

31. Determination of Responsiveness 

31.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the 
contents of the tender itself, as defined in ITT 13. 

31.2 A substantially responsive Tender is one that meets the requirements of the Tender document 
without material deviation, reservation, or omission. A material deviation, reservation, 
or omission is one that, if accepted, would: 

a) affect in any substantial way the scope, quality, or performance of the Works specified in 
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the Contract; or 

b) limit in any substantial way, inconsistent with the tender document, the Procuring 
Entity's rights or the tenderer's obligations under the proposed contract; or 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 
substantially responsive tenders. 

31.3 The Procuring Entity shall examine the technical aspects of the tender submitted in 
accordance with ITT 18, to confirm that all requirements of Section VII, Works' Requirements 
have been met without any material deviation, reservation or omission. 

31.4 If a tender is not substantially responsive to the requirements of the tender document, it shall 
be rejected by the Procuring Entity and may not subsequently be made responsive by 
correction of the material deviation, reservation, or omission. 

32. Non-material Non-conformities 

32.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-
conformities in the tender. 

32.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the 
tenderer submit the necessary information or documentation, within a reasonable period, to 
rectify nonmaterial non-conformities in the tender related to documentation requirements. 
Requesting information or documentation on such non- conformities shall not be related to 
any aspect of the price of the tender. Failure of the tenderer to comply with the request may 
result in the rejection of its tender. 

32.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify 
quantifiable nonmaterial non-conformities related to the Tender Price. To this effect, the 
Tender Price shall be adjusted, for comparison purposes only, to reflect the price of a missing 
or non-conforming item or component in the manner specified in the TDS. 

33. Arithmetical Errors 

33.1 The tender sum as submitted and read out during the tender opening shall be absolute and 
final and shall not be the subject of correction, adjustment or amendment in any way by any 
person or entity. 

33.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors 
on the following basis: 

a) Any error detected if considered a major deviation that affects the substance of the 
tender, shall lead to disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, 
and subtotal and total bid price shall be considered as a major deviation that affects the 
substance of the tender and shall lead to disqualification of the tender as non-responsive. 
and 

c) if there is a discrepancy between words and figures, the amount in words shall prevail 

33.3 Tenderers shall be notified of any error detected in their bid during the notification of a ward. 

34. Currency provisions 

34.1 Tenders will priced be in Kenya Shillings only. Tenderers quoting in currencies other than in 
Kenya shillings will be determined non-responsive and rejected. 

35. Margin of Preference and Reservations 
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35.1 No margin of preference shall be allowed on contracts for small works. 

35.2 Where it is intended to reserve the contract to specific groups under Small and Medium 
Enterprises, or enterprise of women, youth and/or persons living with disability, who are 
appropriately registered as such by the authority to be specified in the TDS, a procuring entity 
shall ensure that the invitation to tender specifically indicates that only businesses/firms 
belonging to those specified groups are the only ones eligible to tender. Otherwise if no so stated, 
the invitation will be open to all tenderers. 

36. Nominated Subcontractors 

36.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific 
elements of the Works by subcontractors selected in advance by the Procuring Entity. 

36.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or the 
volume of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully 
qualified for their parts of the Works. 

36.3 The subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works 
unless their specialized parts of the Works were previously designated by the Procuring Entity in 
the TDS as can be met by subcontractors referred to hereafter as 'Specialized Subcontractors', 
in which case, the qualifications of the Specialized Subcontractors proposed by the Tenderer may 
be added to the qualifications of the Tenderer. 

37. Evaluation of Tenders 

37.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, 
Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall be 
permitted. By applying the criteria and methodologies the Procuring Entity shall determine the 
Best Evaluated Tender in accordance with ITT 40. 

37.2 To evaluate a Tender, the Procuring Entity shall consider the following: 
a) price adjustment due to discounts offered in accordance with  ITT 16; 
b) converting the amount resulting from applying (a) and (b) above, if relevant, to a single 

currency in accordance with ITT 39; 
c) price adjustment due to quantifiable nonmaterial non-conformities in accordance with ITT 

30.3; and 
d) any additional evaluation factors specified in the TDS and Section III, Evaluation and 

Qualification Criteria. 

37.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied 
over the period of execution of the Contract, shall not be considered in Tender evaluation. 

37.4 In the case of multiple contracts or lots, Tenderers shall be allowed to tender for one or more 
lots and the methodology to determine the lowest evaluated cost of the lot (contract) 
combinations, including any discounts offered in the Form of Tender, is specified in Section 
III, Evaluation and Qualification Criteria. 

38. Comparison of Tenders 

38.1 The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders 
established in accordance with ITT 38.2 to determine the Tender that has the lowest evaluated 
cost. 

39. Abnormally Low Tenders 

39.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements 
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of the Tender, appears so low that it raises material concerns as to the capability of the 
Tenderer in regards to the Tenderer's ability to perform the Contract for the offered Tender 
Price or that genuine competition between Tenderers is compromised. 

39.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity 
shall seek written clarifications from the Tenderer, including detailed price analyses of its 
Tender price in relation to the subject matter of the contract, scope, proposed methodology, 
schedule, allocation of risks and responsibilities and any other requirements of the Tender 
document. 

39.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that 
the Tenderer has failed to demonstrate its capability to perform the Contract for the offered 
Tender Price, the Procuring Entity shall reject the Tender. 

40. Abnormally High Tenders 

40.1 An abnormally high price is one where the tender price, in combination with other constituent 
elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity 
is concerned that it (the Procuring Entity) may not be getting value for money or it may be 
paying too high a price for the contract compared with market prices or that genuine 
competition between Tenderers is compromised. 

40.2 In case of an abnormally high tender price, the Procuring Entity shall make a survey of the 
market prices, check if the estimated cost of the contract is correct and review the Tender 
Documents to check if the specifications, scope of work and conditions of contract are 
contributory to the abnormally high tenders. The Procuring Entity may also seek written 
clarification from the tenderer on the reason for the high tender price. The Procuring Entity 
shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the 
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's 
budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the 
abnormally high tender prices, the Procuring Entity shall reject all tenders and may 
retender for the contract based on revised estimates, specifications, scope of work and 
conditions of contract, as the case may be. 

40.3 If the Procuring Entity determines that the Tender Price is abnormally too high because 
genuine competition between tenderers is compromised (often due to collusion, corruption or 
other manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause 
competent Government Agencies to institute an investigation on the cause of the compromise, 
before retendering. 

41. Unbalanced and/or Front-Loaded Tenders 

41.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price 
is seriously unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to 
provide written clarifications. Clarifications may include detailed price analyses to demonstrate 
the consistency of the tender prices with the scope of works, proposed methodology, schedule 
and any other requirements of the Tender document. 

41.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, 
the Procuring Entity may as appropriate: 

a) accept the Tender; or 

b) require that the total amount of the Performance Security be increased at the expense of 
the Tenderer to a level not exceeding a 30% of the Contract Price; or 
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c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying 
too much for undelivered works; or 

d) reject the Tender, 

42. Qualifications of the Tenderer 

42.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is 
selected as having submitted the lowest evaluated cost and substantially responsive Tender, 
meets the qualifying criteria specified in Section III, Evaluation and Qualification Criteria. 

42.2 The determination shall be based upon an examination of the documentary evidence of the 
Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 19. The determination 
shall not take into consideration the qualifications of other firms such as the Tenderer's 
subsidiaries, parent entities, affiliates, subcontractors (other than Specialized Subcontractors 
if permitted in the Tender document), or any other firm(s) different from the Tenderer. 

42.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. 
A negative determination shall result in disqualification of the Tender, in which event the 
Procuring Entity shall proceed to the Tenderer who offers a substantially responsive Tender 
with the next lowest evaluated price to make a similar determination of that Tenderer's 
qualifications to perform satisfactorily. 

42.4 An Abnormally Low Tender is one where the Tender price, in combination with other elements 
of the Tender, appears so low that it raises material concerns as to the capability of the 
Tenderer in regards to the Tenderer's ability to perform the Contract for the offered Tender 
Price. 

42.5 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity 
shall seek written clarifications from the Tenderer, including detailed price analyses of its 
Tender price in relation to the subject matter of the contract, scope, proposed methodology, 
schedule, allocation of risks and responsibilities and any other requirements of the Tender 
document. 

42.6 After evaluation of the price analyses, if the Procuring Entity determines that the Tenderer 
has failed to demonstrate its capability to perform the Contract for the offered Tender Price, 
the Procuring Entity shall reject the Tender. 

43. Best Evaluated Tender 

43.1 Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the 
Best Evaluated Tender. The Best Evaluated Tender is the Tender of the Tenderer that meets the 
Qualification Criteria and whose Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) the lowest evaluated price. 

44. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

44.1 The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender 
process and reject all Tenders at any time prior to Contract Award, without thereby incurring 
any liability to Tenderers. In case of annulment, all Tenderers shall be notified with reasons 
and all Tenders submitted and specifically, Tender securities, shall be promptly returned to the 
Tenderers. 

F. Award of Contract 



22 

 

 

45. Award Criteria 

45.1 The Procuring Entity shall award the Contract to the successful tenderer whose tender has been 
determined to be the Lowest Evaluated Tender. 

46. Notice of Intention to enter into a Contract 

46.1 Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring 
Entity shall issue a Notification of Intention to Enter into a Contract / Notification of award to all 
tenderers which shall contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 
c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter 

is addressed was unsuccessful, unless the price information in (c) above already reveals 
the reason; 

d) the expiry date of the Standstill Period; and 
e) instructions on how to request a debriefing and/or submit a complaint during the standstill 

period; 

47. Standstill Period 

47.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to 
allow any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the 
Standstill Period shall not apply. 

47.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has 
transmitted to each Tenderer the Notification of Intention to Enter into a Contract with the 
successful Tenderer. 

 

48. Debriefing by the Procuring Entity 

48.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred 
to in ITT 46, an unsuccessful tenderer may make a written request to the Procuring Entity for 
a debriefing on specific issues or concerns regarding their tender. The Procuring Entity shall 
provide the debriefing within five days of receipt of the request. 

48.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall 
bear its own costs of attending such a debriefing meeting. 

49. Letter of Award 

49.1 Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period 
specified in ITT 42.1, upon addressing a complaint that has been filed within the Standstill 
Period, the Procuring Entity shall transmit the Letter of Award to the successful Tenderer. The 
letter of award shall request the successful tenderer to furnish the Performance Security within 
21days of the date of the letter. 

50. Signing of Contract 

50.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract 
and upon the parties meeting their respective statutory requirements, the Procuring Entity 
shall send the successful Tenderer the Contract Agreement. 

50.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall 
sign, date, and return it to the Procuring Entity. 
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50.3 The written contract shall be entered into within the period specified in the notification of 
award and before expiry of the tender validity period 

51. Appointment of Adjudicator 

51.1 The Procuring Entity proposes the person named in the TDS to be appointed as Adjudicator 
under the Contract, at the hourly fee specified in the TDS, plus reimbursable expenses. If the 
Tenderer disagrees with this proposal, the Tenderer should so state in his Tender. If, in the 
Letter of Acceptance, the Procuring Entity does not agree on the appointment of the Adjudicator, 
the Procuring Entity will request the Appointing Authority designated in the Special Conditions 
of Contract (SCC) pursuant to Clause 23.1 of the General Conditions of Contract (GCC), to 
appoint the Adjudicator. 

52. Performance Security 

52.1 Within twenty-one (21) days of the receipt of the Letter of Acceptance from the Procuring Entity, 
the successful Tenderer shall furnish the Performance Security and, any other documents 
required in the TDS, in accordance with the General Conditions of Contract, subject to ITT 
40.2 (b), using the Performance Security and other Forms included in Section X, Contract 
Forms, or another form acceptable to the Procuring Entity. A foreign institution providing a 
bank guarantee shall have a correspondent financial institution located in Kenya, unless the 
Procuring Entity has agreed in writing that a correspondent bank is not required. 

52.2  Failure of the successful Tenderer to submit the above-mentioned Performance Security and 
other documents required in the TDS, or sign the Contract shall constitute sufficient grounds 
for the annulment of the award and forfeiture of the Tender Security. In that event the 
Procuring Entity may award the Contract to the Tenderer offering the next Best Evaluated 
Tender. 

52.3 Performance security shall not be required for contracts estimated to cost less than Kenya 
shillings five million shillings. 

53. Publication of Procurement Contract 

53.1 Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded 
contract at its notice boards and websites; and on the Website of the Authority. At the 
minimum, the notice shall contain the following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and 
the selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration. 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at 
Tender opening. 

54. Procurement Related Complaints and Administrative Review  

54.1  The procedures for making Procurement-related Complaints are as specified in the TDS. 

54.2 A request for administrative review shall be made in the form provided under contract forms. 



 

Section II - Tender Data Sheet (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to 
Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 

 

ITT 
Reference 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 
TENDERS 

 A.  General 

ITT 1.1 The name of the contract is Construction of Baringo Cluster 
Irrigation Projects, Phase (I) Mogotio/Eldama Ravine Sub-
Counties, Baringo County. The reference number of the Contract 
is MWSI/SDI/ONT/016/2023-2024 

ITT 2.3 The Information made available on competing firms is as follows: 

Not Applicable 
 

ITT 2.4  The firms that provided consulting services for the contract being 
tendered for are: 
Not applicable 
 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: (2) 
TWO  
 

B.  Contents of Tender Document 

8.1 (A) Pre-Tender conference [insert “shall” or “shall not”] take place at 
the following date, time and place: 
Date: ____N/A_________  
Time: ___N/A_________________  
Place: ____N/A_______________  
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ITT 
Reference 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 
TENDERS 

(B) A pre-arranged pretender visit of the site of the works shall take 
place at the following date, time and place: 
Date:  6TH November, 2023 
Time: 1100hrs 
Place: _SITE______________ __________  
 

ITT 8.2 The Tenderer will submit any questions in writing, to reach the 
Procuring Entity not later than 7 DAYS TO CLOSING DAY 
  

ITT 8.4 The Procuring Entity’s website where Minutes of the pre-Tender 
meeting and the pre-arranged pretender site visit will be published is 
www.water.go.ke 
 

ITT 9.1 For Clarification of Tender purposes, for obtaining further information 
and for purchasing tender documents, the Procuring Entity’s address 
is: 

Principal Secretary, State Department for Irrigation   P.O. BOX 
49720-00100 Nairobi, www.water.go.ke, Head of supply chain 
management Maji house 3rd floor room 316. 

1.Name of procuring entity; Ministry of Water, Sanitation and 
Irrigation, State Department for Irrigation 
 
2.Physical address for hand Courier Delivery;   
Tender Box;  Ground floor 
City; Nairobi 
Street Name; Ngong road  
Building; Maji House Community Area 
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ITT 
Reference 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 
TENDERS 

Floor Number ;3rd 
Room;316 
3. Postal Address;49720-00100, Nairobi 
4. Insert name: A.O Nyambeche  
5. Insert telephone number and e-mail address of the officer 
to be contacted.TEL: +254 02 27116103 EXT. 42164 ps@irrigation 
.go.ke 
   
 

C.  Preparation of Tenders 

ITT 12.1 The Tender shall be written in the English Language.  

ITP 13.1 (h) a) The tenderers MUST submit the Following Additional 
Documents in its tender not already listed in ITT 13.1 should include 
the following: - 
i) Evidence of at least three (3) contracts of similar works done 
in the past three years from different organization, certified copies of 
award and satisfactory completion certificate for the last three (3) 
years (2020/2021/2022).; 
ii) List of equipment proposed for the works (provide proof of 
ownership, lease or hire) 
iii) List of proposed personnel, signed cv’s, professional 
certificates, and clear proposed position /tasks for each; 
iv) Copies of audited financial statements showing annual 
turnover of 200 million for each year and approved & certified by CPA-
K company with current practicing license for the last three (3) years 
(2020/2021/2022) 
v) Buy Kenya Build Kenya Forms (a) &(b) for all material locally 
manufactured and proof of source in the format provided in 
accordance with ITT 3.7. 
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ITT 
Reference 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 
TENDERS 

vi) the tender should be submitted in the required format and 
serialized in accordance with section 74(1)(i) of the Act; 
vii) clear work program/plan for the implementation and Gantt 
Chart  

ITT 13.1(g) The tenderer must provide the following documentary evidence to 
Conformity of preliminary requirements with the tender documents  
 
a) certified copy of registration /incorporation certificate; 
b) certified copy of recent (less than a year) CR 12 
c) certified copy of business permit from the county 
government 
d) Certified copy of a valid NCA certificate and current 
practicing license (NCA 4 and above) water works contractor in 
accordance with ITT 3.12. 
e) A copy of a valid tax clearance certificate or valid tax 
exemption certificate issued by the Kenya Revenue Authority in 
accordance with ITT 3.14. 
f) The power of attorney duly signed by the person lawfully 
Authorized in the format provided accordance with section 74(1)(d) 
of the PPADR 2020 & ITT 22.3. 
g) dully filled, stamped and signed Qualification Forms -1 to 3 
in the format provided;   
h) dully filled, stamped and signed Tenders’ Qualification 
Without Prequalification in the format provided;   
i)  dully filled, stamped and signed other forms in the format 
provided; 
j) dully filled, stamped and signed Forms Sd 1 To Sd 5 in the 
format provided; 
k) dully filled, stamped and signed Letter of Bid/Form of Tender 
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ITT 
Reference 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 
TENDERS 

In The Company Letterhead in the format provided 
l) For those tendering as joint venture. shall include a copy of 
the Joint Venture Agreement entered into by all members 
m) Must attach proof to buy locally manufactured goods 

ITT 13.2  In case of Joint Venture tenderers shall submit the Following 
Additional Documents In  
a) A JV shall include a copy of the Joint Venture Agreement 
entered into by all members.  
b) Alternatively, a letter of intent to execute a Joint Venture 
Agreement in the event of a successful Tender shall be signed by all 
members and submitted with the Tender,  
c) a copy of the proposed JV Agreement signed by all 
members.  
d)The Tenderer shall chronologically serialize pages of all tender 
documents submitted in accordance with section 74(1)(i) of the 
PPADA 2015. 
e)A successful JV tenderer shall submit a performance security of 
(10%) ten per cent of the contract amount before signing of the 
contract 
  

ITT 15.1 Alternative Tenders shall not be considered. 
 

ITT 15.2 Alternative times for completion shall not be, permitted. 
 

ITT 15.3 Alternative Technical Solutions Shall Not Be Permitted. 
 

ITT 16.5 The prices quoted by the Tenderer shall be FIXED 
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ITT 
Reference 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 
TENDERS 

ITT 20.1 Tenders shall remain valid for the Tender Validity period for 150 days.  
 

ITT 20.3 (a) (a) The delayed to exceeding ____N/A_number of days. 
 
(b) The Tender price shall be adjusted by the following percentages 
of the tender price: 
 
(i)  By ___N/A______% of the local currency portion of the Contract 
price adjusted to reflect local inflation during the period of extension,  
and  
 
(ii) By_N/A____% the foreign currency portion of the Contract price 
adjusted to reflect the international inflation during the period of 
extension. 
 

ITT 21.1 
 

A tender security of (2%) two percent of the tender amount in Kenya 
shillings, from a Reputable Bank Only 
 
A Tender Securing Declaration shall be required for all tenderers 
submitting for small and micro-enterprises or enterprises owned by 
women, youth, persons with disabilities and other disadvantaged 
groups in the prescribed format. 

ITT 21.2 (d) Another Security specified in the TDS,  

A successful tenderer shall submit a performance security of (10%) 
ten per cent of the contract amount before signing of the contract.  

 

ITT 21.5 On the performance other documents required shall be as per  
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ITT 
Reference 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 
TENDERS 

a) ITT 13.1 (h) 

b) ITT 13.2 

ITT 22.1 In addition to the original copy of the Tender, the number of copies 
is (1) clearly marked “COPY. “Which must be a replica of the original  
 

ITT 22.3 The written confirmation of authorization to sign on behalf of the 
Tenderer.  
shall consist of a power of attorney form in the prescribed format in 
company letter head.  

D.  Submission and Opening of Tenders 

ITT 24.1  a) .Ministry of Water ,Sanitation and Irrigation  
PS State Department for Irrigation Tender Box; 49720-00100,Nairobi. 
Ground floor 
City; Nairobi 
Street Name; Ngong road  
Building; Maji House Community Area 
Floor Number ;3rd 
Room;316 
 
b) Tenderers shall NOT submit their Tenders electronically. 
 

ITT 27.1 The Tender opening shall take place at the time and the address for 
Opening of Tenders provided below: 
 
(1) PS State Department for Irrigation Tender Box; 49720-00100, 
Nairobi. 
 



 

P a g e 31 | 250  

  

ITT 
Reference 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 
TENDERS 

(2) Ground floor 
City; Nairobi 
Street Name; Ngong road  
Building; Maji House Community Area 
Floor Number ;3rd 
 
(3) Date and time of tender opening. 14th November, 2023 at 1100hrs 
  

ITT 27.6 The number of representatives of the Procuring Entity to sign is the 
tenderers representatives and tender opening committee 
members. 
 

E.  Evaluation, and Comparison of Tenders 
 

ITT 32.3 
 

The adjustment shall be based on the "average" price of the item or 
component as quoted in other substantially responsive Tenders. If the 
price of the item or component cannot be derived from the price of 
other substantially responsive Tenders, the Procuring Entity shall use 
its best estimate. N/A 
 

ITT 33.1 No correction of errors shall be done, as per section 82 of the PPADA 
2015  
 

ITT 35.2 The invitation to tender is extended to all including specific groups 
under Small and Medium Enterprises, or enterprise of women, youth 
and/or persons living with disability, who are appropriately registered 
with The National Treasury and that all businesses/firms belonging to 
those specified groups are also eligible to tender. 
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ITT 
Reference 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 
TENDERS 

ITT 36.1 At this time, the Procuring Entity does not intend to execute certain 
specific Parts of the works of the Works by subcontractors selected in 
advance. 

ITT 36.2 Contractor’s may propose subcontracting:  
 
Maximum percentage of subcontracting permitted is:5% of the total 
contract amount.  
 
Tenderers planning to subcontract more that 10% of total volume of 
work shall specify, in the Form Of Tender, the activity (ies ) or parts of 
the works to be subcontracted along with complete details of the 
subcontractors and their qualification and experience. 
 

ITT 36.3 [Indicate N/A if not applicable]  
The parts of the Works for which the Procuring Entity permits Tenderers 
to propose Specialized Subcontractors are designated as 
follows:____________ 
___________________________ 
 
For the above-designated parts of the Works that may require 
Specialized Subcontractors, the relevant qualifications of the proposed 
Specialized Subcontractors will be added to the qualifications of the 
Tenderer for the purpose of evaluation. 

ITT 37.2 (d)  Additional requirements apply. These are detailed in the evaluation 
criteria in Section III, Evaluation and Qualification Criteria.  
 

ITT 51.1 The person named to be appointed as Adjudicator is 
_____________N/A______________ of ______N/A_________(pride 
tel. no. full postal and email addresses) at an hourly fee of 
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ITT 
Reference 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 
TENDERS 

Shs.______N/A__________ per day. 
 

ITT 52.2 Other documents required are 
____________N/A_________________________ 
 

 Performance Security 

ITT 52.1 A successful tenderer shall submit a performance security equivalent 
to (10%) ten per cent of the contract amount from a Reputable Bank 
Only before signing of the contract in line with section 142(1) of the 
PPADA 2015.  
 

  

54 a) Procurement Related Complaints 
 

ITT 54.1 The procedures for making Procurement-related Complaints are 
detailed in the “regulations” available from the PPRA website 
www.ppra.go.ke 
Or complaints @ppra.go.ke. 

 

 

 

 

 

 

 

 

 

http://www.ppra.go.ke/
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

1. General Provisions 

 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya 
Shilling equivalent using the rate of exchange determined as follows: 
a) For construction turnover or financial data required for each year - Exchange rate prevailing on the 

last day of the respective calendar year (in which the amounts for that year is to be converted) was 
originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 
c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error 

in determining the exchange rates in the Tender may be corrected by the Procuring Entity. 

 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No 
other factors, methods or criteria shall be used other than specified in this tender document. The Tenderer 
shall provide all the information requested in the forms included in Section IV, Tendering Forms. The 
Procuring Entity should use the Standard Tender Evaluation Document for Goods and Works for 
evaluating Tenders. 

 Evaluation and contract award Criteria 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and 
arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been 
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the 
Lowest Evaluated Tender price shall be selected for award of contract. 

 

2. Preliminary and Technical examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility 
criteria and other requirements in the ITT, and that the tender is complete in all aspects in meeting the 
requirements of “Part 2 – Procuring Entity's Works Requirements”, including checking for tenders with 
unacceptable errors, abnormally low tenders, abnormally high tenders and tenders that are front loaded. 
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The Standard Tender Evaluation Report Document for Goods and Works for evaluating Tenders provides 
very clear guide on how to deal with review of these requirements. Tenders that do not pass the Preliminary 
Examination will be considered irresponsive and will not be considered further. 

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may be 
attached or clearly described all information and list of documentation to be submitted by Tenderers to 
enable preliminary evaluation of the Tender] 

PRELIMINARY EVALUATION CRITERIA  

The tenderer must provide the following documentary evidence to Conformity of preliminary evaluation 
requirements with the tender documents ( CRITERIA IS YES/NO) for you to proceed to the next 
stage of technical 

a) certified copy of registration /incorporation certificate; 

b) certified copy of recent (less than a year) CR 12 

c) certified copy of business permit from the county government 

d) Certified copy of a valid NCA certificate and current practicing license (NCA 4 and above) water 
works contractor in accordance with ITT 3.12. 

e) A copy of a valid tax clearance certificate or valid tax exemption certificate issued by the Kenya 
Revenue Authority in accordance with ITT 3.14. 

f) The power of attorney duly signed by the person lawfully Authorized in the format provided 
accordance with section 74(1)(d) of the PPADR 2020 & ITT 22.3. 

g) dully filled, stamped and signed Qualification Forms -1 to 3 in the format provided;   

h) dully filled, stamped and signed Tenders’ Qualification Without Prequalification in the format 
provided;   
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i)  dully filled, stamped and signed other forms in the format provided; 

j) dully filled, stamped and signed Forms Sd 1 To Sd 5 in the format provided; 

k) dully filled, stamped and signed Letter of Bid/Form of Tender in the Company Letterhead in the 
format provided 

l) For those tendering as joint venture. shall include a copy of the Joint Venture Agreement entered 
into by all members 

m) Must attach proof to buy locally manufactured goods 

n)  Must fill the bill of quantities in the format provided (Incomplete BoQs will be rejected) 

o)       Must submit tender security of 2% of the tender price valid 28-days beyond the bid validity period       
i.e. 150days 

P.)      The bidder must serialize all the pages of each bid submitted. 
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TECHNICAL EVALUATION CRITERIA 
The tenderer must provide the following documentary evidence to Conformity of technical evaluation 

requirements with the tender documents and shall provide details of the proposed personnel and their 

experience records in the relevant forms included in section iv bidding forms   

 

 Position   No   Qualification Requirement  Document To Be  

Completed By  

Tenderer   

For Procuring  

Entity’s Use  

(Qualification 

Met  

Or Not Met)  

15.1  Project 

Manager   

1  • A BSc or BA degree from a recognized 
University  

• General experience as project 
manager in similar work for five (5) 
years  

• Specific training as a project manager   

• Relevant total work experience for 
five (5) years to carry out this specific 
assignment   

• Participation in more than three (3) 
Number projects of similar nature   

Attach certified, 
stamped and 
signed proof 
(certificates),  
  

Must meet   

Must submit CV for the proposed project manager who should have at least five (5) years of relevant experience 

and qualification  

Must submit CV for the proposed Site agent who should have at least three (3) years of relevant experience 

and qualification  
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15.2  Site Agent   1  • BSc Agricultural Engineer, civil 
engineering or equivalent   

• Registration as a professional 
Engineer by EBK  

• general experience as a building and 
water works site agent in similar work 
for three (3) years  

• Specific experience and training as a 
contractor   

• relevant total work experience for five 
(3) years to carry out this specific 
assignment participation in more than 
three (3) Number projects of similar 
nature   

Attach certified, 
stamped and 
signed proof 
(certificates), 
Registration cert by  
EBK  

Must meet   

  Position   No   Qualification Requirement  Document To Be  

Completed By  

Tenderer   

For Procuring  

Entity’s Use  

(Qualification 

Met  

Or Not Met)  

15.3  Surveyor  1  • BSc Survey, Geospatial engineering or 
equivalent   

• Registration by ISK  

• general experience as a surveyor in 
similar work for four (4) years  

• Specific experience and training as a 
surveyor   

• relevant total work experience for 
four (4) years to carry out this specific 
assignment   

Attach certified, 
stamped and 
signed proof 
(certificates), 
Registration cert by  
ISK  

Must meet   
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• participation in more than three (3) 
Number projects of similar nature  

Must submit CV for the proposed surveyor who should have at least four  (4) years of relevant experience and 

qualification  

15.4  Foreman    1  • Foreman Certificate in construction 
projects or equivalent   

• (with recommendation letters)  

• general experience as a foreman in 
similar work for three (3) years  

• Specific experience and training as a 
foreman relevant total work 
experience for five (3) years to carry 
out this specific assignment   

• participation in more than three (3) 
Number projects of similar nature  

• Attach  
certified , 
stamped 
and signed 
proof 
(certificates)  

• Must meet   

  Position   No   Qualification Requirement  Document To Be  

Completed By  

Tenderer   

For Procuring  

Entity’s Use  

(Qualification 

Met  

Or Not Met)  
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 15.9 Other conditions  

  

1. Provide a certificate of insurance cover for all personnel of following policy; contractual liability 
policy ‘copy of workman’s compensation certificate; public liability insurance policy for employees and 
wiba policy.  

2. The bidder is required to deploy employees who are able to communicate in English and Kiswahili.   

3. The deployed employees should be of age bracket 18-35 years (the youth bracket).  

4. The bidder shall employ workers who are trained and have quality experience in construction of 

buildings and water works. 

5. The deployed employees shall at all times wear company labeled uniforms /protective gear and 

masks   

6. The deployed employees shall at all times wear staff identification cards bearing their names.  

7. The deployed employees shall report at the agreed times and as from time to time directed by 

the caretaker.  
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  16 EQUIPMENT   

The bidder/tenderers must demonstrate that it will have access to the key equipment listed hereafter  and  

shall provide details of the proposed items of equipment using the relevant forms included in section iv 

bidding forms   

  

 

s/no   Equipment type and 

characteristics   

Minimum 

number  

required   

Remarks (indicate 

owned, leased or 

rented   

For Procuring Entity’s  

Use (Qualification Met  

Or Not Met)  

1  Transport vehicles –

pickup/trucks   

2  Attach proof   Must meet   

2  Tipper   2  Attach proof   Must meet   

3  Excavator  1  Attach proof   Must meet   

4 Bulldozer 1 Attach proof Must meet 

5  Roller  1  Attach proof   Must meet   

6 Back Hoe Loader  1  Attach proof   Must meet  

7 Concrete Mixer 2 Attach proof Must meet 

8 Water Bowser 1 Attach proof Must meet 

9 Poker Vibrator 1 Attach proof Must meet 
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TECHNICAL EVALUATION CRITTERIA 
 

 

 No. Parameter Maximum 

Score 

 

1 Relevant Experience  

Experience as prime contractor in the construction of at least one project of a similar nature and 

complexity equivalent to the works in the last five years of value as follows: 

 

Equal or over 150million  

Equal or over 90milion  

Equal or over 30million 

 

 

 

 

 

30 

20 

10 

2 Equipment 

Back hoe loader, Excavator, Bulldozer, Tipper, Roller, pick up, water bowser, Concrete mixer, 

poker vibrator 

owned (Max 25 marks) 

50% owned and lease leased 50% (Max 20 marks) 

100% leased (Max 15 marks) 

 

Proof of ownership Must be provided i.e., Logbooks, lease agreements 

 

 

0-25 

0-20 

0-15 

3 Key Personnel 

 

Site Agent 

Qualification 

 

 

Civil Engineering  

 

Degree  

Relevant Experience 

 

 

 

 

 

Max-Marks 

 

 

 

 

10 
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HnD 

Diploma 

 

 

 

 

8 

6 

 5-10years 

1-5years 

3 

2 

Surveyor Degree  

 

5 

 

 5-10years 

1-5years 

3 

2 

Foreman Certificate  

 

2 

 

 1-3years 1 

4 Financial Capacity Audited Accounts – Financial capability of the firm based on 

information provided in the last 3 years audited account  

 

6 

 

Line of credit of over 50miilion 3 

Annual volume (turn over) of construction work for the successful tenderer in any of the last 2 years 

shall be over Kshs. 200million  

2 

Proposed program (Work methodology and cash schedule) 10 

 TOTAL 100% 
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3. Tender Evaluation (ITT 35) Price evaluation: in addition to the criteria listed in ITT 35.2 

(a) – (c) the following criteria shall apply: 

 
i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as 

follows: 
………………N/A………………………………………………… 

ii) Alternative Technical Solutions for specified parts of the Works, if permitted under 
ITT 13.4, will be evaluated as follows: ……………N/A……………………………… 

iii) Other Criteria; if permitted under ITT 35.2(d):……N/A…………………………… 

4. Multiple Contracts 
Multiple contracts will not be permitted in accordance with ITT 35.4. Tenderers are evaluated and 
the lowest evaluated tenderer identified.  The Procuring Entity will select one of the two Options 
listed below for award of Contracts. 

OPTION 1 
i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, 

provided the tenderer meets the Eligibility and Qualification Criteria for that Lot. 
 

ii) If a tenderer wins more than one Lot, the tender will be awarded contracts for all won 
Lots, provided the tenderer meets the aggregate Eligibility and Qualification Criteria for 
all the Lots. The tenderer will be awarded the combination of Lots for which the tenderer 
qualifies and the others will be considered for award to second lowest the tenderers. 

OPTION 2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and 
determine the combinations with the lowest evaluated price. Tenders will then be awarded to 
the Tenderer or Tenderers in the combinations provided the tenderer meets the aggregate 
Eligibility and Qualification Criteria for all the won Lots. 

5. Alternative Tenders (ITT 13.1) 

An alternative if permitted under ITT 13.1, will be evaluated as follows: The Procuring Entity 
shall NOT consider Tenders offered for alternatives as specified in Part 2- Works 
Requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated 
Tender conforming to the basic technical requirements shall be considered by the Procuring 
Entity. 

6. Margin of Preference is not applicable 

7. Post qualification and Contract ward (ITT 39), more specifically, 
a) In case the tender was subject to post-qualification, the contract shall be awarded to the 

lowest evaluated tenderer, subject to confirmation of pre-qualification data, if so required. 
b) In case the tender was not subject to post-qualification, the tender that has been 

determined to be the lowest evaluated tenderer shall be considered for contract award, 
subject to meeting each of the following conditions. 
i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and other financial means (independent 



 

P a g e 45 | 250  

  

of any contractual advance p a y m e n t) sufficient to meet t h e construction c a s 
h fl o w o f K e n y a Shillings. 

ii) Minimum average annual construction turnover of 2.5% of total contract sum or 
equivalent calculated as total certified payments received for contracts in progress 
and/or completed within the last three (3) years. (2020/2021/2022). 

iii) At least 3 Number contract(s) of a similar nature executed within Kenya, or the 
East African Community or abroad, that have been satisfactorily and substantially 
completed as a prime contractor, or joint venture member or sub-contractor each 
of minimum value of 2.5% or equivalent calculated as total certified payments 
received for contracts in progress and/or completed within the last three (3) years 

iv) Contractor's Representative and Key Personnel, which are specified as per the 
provided schedule 15 (personnel) and forms in section iv  

v) Contractors key equipment listed on the table “Contractor's Equipment” below and 
more specifically listed as per the provided schedule 16 (equipment) and forms in 
section iv other conditions depending on their seriousness. 

a) History of non-performing contracts: 
Tenderer and each member of JV in case the Tenderer is a JV, shall 
demonstrate that non-performance of a contract did not occur because of the 
default of the Tenderer, or the member of a JV in the in the last three (3) 
years) (2020/2021/2022).  The required information shall be furnished in the 
appropriate form. 

b) Pending Litigation  
Financial position and prospective long-term profitability of the Single 
Tenderer, and in the case the Tenderer is a JV, of each member of the JV, shall 
remain sound according to criteria established with respect to Financial 
Capability under Paragraph (i) above if all pending litigation will be resolved 
against the Tenderer. Tenderer shall provide information on pending litigations 
in the appropriate form. 

c) Litigation History 
There shall be no consistent history of court/arbitral award decisions against 
the Tenderer, in the last three (3) years) (2020/2021/2022). All parties to the 
contract shall furnish the information in the appropriate form about any 
litigation or arbitration resulting from contracts completed or ongoing under its 
execution over the years specified. A consistent history of awards against the 
Tenderer or any member of a JV may result in rejection of the tender. 
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8. QUALIFICATION FORM SUMMARY  
 

1 2 3 4 5 
Item 
No. 

Qualification 
Subject 

Qualification Requirement Document To be 
Completed by 
Tenderer 

For Procuring 
Entity’s Use 
(Qualification met 
or Not Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, 
with attachments 

 

2 Tax Obligations for 
Kenyan Tenderers 

Has produced a current tax clearance certificate 
or tax exemption certificate issued by the the 
Kenya Revenue Authority in accordance with ITT 
3.14.  

As per attached forms  

3 Conflict of Interest No conflicts of interest in accordance with ITT  3.3 As per attached forms  

4 PPRA Eligibility Not having been declared ineligible by the PPRA 
as described in ITT 3.8 

As per attached forms  

5 State- owned 
Enterprise  

Meets conditions of ITT 3.7 Forms ELI – 1.1 and 1.2, 
with attachments 

 

6 Goods, equipment 
and services to be 
supplied under the 
contract 

To have their origin in any country that is not 
determined ineligible under ITT 4.1 

Forms ELI – 1.1 and 1.2, 
with attachments 

 

7 History of Non-
Performing Contracts 

Non-performance of a contract did not occur as a 
result of contractor default since 1st January 
[…..….].  

Form CON-2  

8 Suspension Based on 
Execution of 
Tender/Proposal 
Securing Declaration 
by the Procuring 
Entity 

Not under suspension based on-execution of a 
Tender/Proposal Securing Declaration pursuant to 
ITT 19.9 

As per attached forms  

9 Pending Litigation 
 

Tender’s financial position and prospective long-
term profitability still sound according to criteria 
established in 3.1 and assuming that all pending 

Form CON – 2 
 

 



 

 

1 2 3 4 5 
Item 
No. 

Qualification 
Subject 

Qualification Requirement Document To be 
Completed by 
Tenderer 

For Procuring 
Entity’s Use 
(Qualification met 
or Not Met) 

litigation will NOT be resolved against the 
Tenderer. 

10 Litigation History No consistent history of court/arbitral award 
decisions against the Tenderer since 1st January 
[insert year] 

Form CON – 2   

11 Financial Capabilities (i) The Tenderer shall demonstrate that it has 
access to, or has available, liquid assets, 
unencumbered real assets, lines of credit, and 
other financial means (independent of any 
contractual advance payment) sufficient to meet 
the construction cash flow requirements 
estimated as Kenya Shillings [insert amount] 
equivalent for the subject contract(s) net of the 
Tenderer’s other commitments. 
 
(ii) The Tenderers shall also demonstrate, to the 
satisfaction of the Procuring Entity, that it has 
adequate sources of finance to meet the cash flow 
requirements on works currently in progress and 
for future contract commitments. 
 
(iii) The audited balance sheets or, if not required 
by the laws of the Tenderer’s country, other 
financial statements acceptable to the Procuring 
Entity, for the last [insert number of years] years 
shall be submitted and must demonstrate the 
current soundness of the Tenderer’s financial 
position and indicate its prospective long-term 
profitability. 

Form FIN – 3.1, with 
attachments 

 

12 Average Annual Minimum average annual construction turnover of Form FIN – 3.2  
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1 2 3 4 5 
Item 
No. 

Qualification 
Subject 

Qualification Requirement Document To be 
Completed by 
Tenderer 

For Procuring 
Entity’s Use 
(Qualification met 
or Not Met) 

Construction 
Turnover 

Kenya Shillings [insert amount], equivalent 
calculated as total certified payments received for 
contracts in progress and/or completed within the 
last [insert of year] years, divided by [insert 
number of years] years 

 

13 General Construction 
Experience 

Experience under construction contracts in the 
role of prime contractor, JV member, sub-
contractor, or management contractor for at least 
the last [insert number of years] years, starting 1st 
January [insert year]. 

4. Form EXP – 4.1 
 Experience 

 

 Specific Construction 
& Contract 
Management 
Experience 

A minimum number of [state the number] similar 
contracts specified below that have been 
satisfactorily and substantially completed as a 
prime contractor, joint venture member, 
management contractor or sub-contractor 
between 1st January [insert year] and tender 
submission deadline i.e. …. (number) contracts, 
each  of minimum value Kenya shillings…………... 
equivalent. 
[In case the Works are to be tender as individual 
contracts under multiple contract procedure, the 
minimum number of contracts required for 
purposes of evaluating qualification shall be 
selected from the options mentioned in ITT 35.4] 
 
The similarity of the contracts shall be based on 
the following: [Based on Section VII, Scope of 

Form EXP 4.2(a)  



 

 

1 2 3 4 5 
Item 
No. 

Qualification 
Subject 

Qualification Requirement Document To be 
Completed by 
Tenderer 

For Procuring 
Entity’s Use 
(Qualification met 
or Not Met) 

Works, specify the minimum key requirements in 
terms of physical size, complexity, construction 
method, technology and/or other characteristics 
including part of the requirements that may be 
met by specialized subcontractors, if permitted in 
accordance with ITT 34.3] 

 
 
 
 
 
 

 
 

2
5 

2
6
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QUALIFICATION FORMS 

 
1. FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability 
to meet the requirements for the key equipment listed in Section III, Evaluation and Qualification 
Criteria. A separate Form shall be prepared for each item of equipment listed, or for alternative 
equipment proposed by the Tenderer. 

 

Item of equipment 
 

Equipment 
information 

Name of manufacturer 
 

Model and power rating 

 Capacity 
 

Year of manufacture 

Current 
status 

Current location 
 

 Details of current commitments 
 

  

Source Indicate source of the equipment 
  Owned  Rented  Leased  Specially manufactured 

 
          Omit the following information for equipment owned by the Tenderer. 
 
 

Owner Name of owner 

 Address of owner 
 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
 

  

  

 
 
 
 
 
 
 
 
 
 
 
 

2
7 
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2. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Representative 
and Key Personnel to perform the Contract. The data on their experience should be supplied using 
the Form PER-2 below for each candidate. 

Contractor' Representative and Key Personnel 
 

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 

 Time 
commitment: for 
this position: 

[insert the number of days/week/months/ that has been scheduled 
for this position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high 
level Gantt chart] 

2. Title of position: [______________________] 
 Name of candidate: 

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 

 Time 
commitment: for 
this position: 

[insert the number of days/week/months/ that has been scheduled 
for this position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high 
level Gantt chart] 

3. Title of position: [______________________] 
 Name of candidate: 

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 

 Time 
commitment: for 
this position: 

[insert the number of days/week/months/ that has been scheduled 
for this position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high 
level Gantt chart] 

4. Title of position: [______________________] 
 Name of candidate:   

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 

 Time 
commitment: for 
this position: 

[insert the number of days/week/months/ that has been scheduled 
for this position] 
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 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high 
level Gantt chart] 

5. Title of position: [insert title] 
 Name of candidate 

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position 
will be engaged] 

 Time 
commitment: for 
this position: 

[insert the number of days/week/months/ that has been scheduled 
for this position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high 
level Gantt chart] 
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3. FORM PER-2: 

 
Resume and Declaration - Contractor's Representative and Key Personnel. 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

 

Name of Tenderer 
 

 

Position [#1]: [title of position from Form PER-1] 
 

Personnel 
information 

Name:  
 

Date of birth: 

 Address: 
 

E-mail: 

   

 Professional qualifications: 
 

 Academic qualifications: 
 

 Language proficiency: [language and levels of speaking, reading and 
writing skills]  
 

Details  

 Address of Procuring Entity: 
 

 Telephone: 
 

Contact (manager / personnel 
officer): 

 Fax: 
 

 

 Job title: 
 

Years with present Procuring 
Entity: 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 
 

Project  Role 

Duration 
of 
involveme
nt 

Relevant experience 

[main 
project 
details] 

[role and 
responsibilities on 
the project] 

[time in 
role] 

[describe the experience relevant to 
this position]  
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Declaration 

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], 
certify that to the best of my knowledge and belief, the information contained in this Form PER-2 
correctly describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time 
schedule for this position as provided in the Tender: 

 

Commitment Details 

Commitment to duration of 
contract: 

[insert period (start and end dates) for which this 
Contractor’s Representative or Key Personnel is 
available to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 
Contractor’s Representative or Key Personnel is 
available to work on this contract] 

 

 

I understand that any misrepresentation or omission in this Form may: 

a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel: [insert name] 

 
Signature:    

Date: (day month year):    

Countersignature of authorized representative of the Tenderer: 

Signature: Date: 

 (day month year):     
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4. TENDERER’S QUALIFICATION WITHOUT PRE-QUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, 
Evaluation and Qualification Criteria the Tenderer shall provide the information 
requested in the corresponding Information Sheets included hereunder. 

4.1 FORM ELI -1.1 
 
Tenderer Information Form 
Date: _________________ 
 
ITT No. and title: _________________ 
 

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 
[indicate country of Constitution] 
Tenderer's actual or intended year of incorporation: 
 
Tenderer's legal address [in country of registration]: 
 
Tenderer's authorized representative information 
Name: _____________________________________ 
Address: ___________________________________ 
Telephone/Fax numbers: _______________________ 
E-mail address: ______________________________ 

1. Attached are copies of original documents of 
 Articles of Incorporation (or equivalent documents of constitution or association), 
and/or documents of registration of the legal entity named above, in accordance with ITT 3.6 
 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 
3.5 
 In case of state-owned enterprise or institution, in accordance with ITT 3.8, 
documents establishing: 
• Legal and financial autonomy 

• Operation under commercial law 
• Establishing that the Tenderer is not under the supervision of the Procuring Entity 
2. Included are the organizational chart and a list of Board of Directors. 
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4.2 FORM ELI -1.2 
 
Tenderer's JV Information Form 
(to be completed for each member of Tenderer’s JV) 
Date: _______________ 
 
ITT No. and title: __________________ 
 

Tenderer’s JV name: 
 
JV member’s name: 
 
JV member’s country of registration: 
 
JV member’s year of constitution: 
 
JV member’s legal address in country of constitution: 
 

JV member’s authorized representative information 
Name: ____________________________________ 
Address: __________________________________ 
Telephone/Fax numbers: _____________________ 
E-mail address: _____________________________ 
 
1. Attached are copies of original documents of 
 Articles of Incorporation (or equivalent documents of constitution or association), 
and/or registration documents of the legal entity named above, in accordance with ITT 3.6. 
 In case of a state-owned enterprise or institution, documents establishing legal and 
financial autonomy, operation in accordance with commercial law, and that they are not 
under the supervision of the Procuring Entity, in accordance with ITT 3.8. 
 
2. Included are the organizational chart and a list of Board of Directors. 
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4.3 FORM CON – 2 
 
Historical Contract Non-Performance, Pending Litigation and Litigation History 
 
Tenderer’s Name: ________________ 
Date: ______________________ 
JV Member’s Name_________________________ 
ITT No. and title: ___________________________ 
 
 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification 
Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in 
Section III, Evaluation and Qualification Criteria, Sub-Factor 2.1. 
 
 Contract(s) not performed since 1st January [insert year] specified in Section III, 
Evaluation and Qualification Criteria, requirement 2.1 
 

Year Non- 
performed 
portion of 
contract 

Contract Identification 
 

Total Contract 
Amount 
(current value, 
currency, 
exchange rate 
and Kenya 
Shilling 
equivalent) 

[insert 
year] 

[insert amount 
and 
percentage] 

Contract Identification: [indicate complete 
contract name/ number, and any other 
identification] 
Name of Procuring Entity: [insert full name] 
Address of Procuring Entity: [insert 
street/city/country] 
Reason(s) for nonperformance: [indicate main 
reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification 
Criteria, Sub-Factor 2.3. 
  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, 
Sub-Factor 2.3 as indicated below. 

 
 
 
 

Year of 
dispute 

Amount in 
dispute 
(currency) 

Contract Identification Total Contract 
Amount 
(currency), 
Kenya Shilling 
Equivalent 
(exchange rate) 
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  Contract Identification: _________ 
Name of Procuring Entity: 
____________ 
Address of Procuring Entity: 
__________ 
Matter in dispute: 
______________ 
Party who initiated the dispute: 
____ 
Status of dispute: ___________ 

 

  Contract Identification:  
Name of Procuring Entity:  
Address of Procuring Entity:  
Matter in dispute:  
Party who initiated the dispute:  
Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification 
Criteria, Sub-Factor 2.4. 
  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 
Sub-Factor 2.4 as indicated below. 

Year of 
award 

Outcome as 
percentage of 
Net Worth  

Contract Identification Total Contract 
Amount 
(currency), 
Kenya Shilling 
Equivalent 
(exchange rate) 

[insert 
year] 

[insert 
percentage] 

Contract Identification: [indicate 
complete contract name, number, 
and any other identification] 
Name of Procuring Entity: [insert full 
name] 
Address of Procuring Entity: [insert 
street/city/country] 
Matter in dispute: [indicate main 
issues in dispute] 
Party who initiated the dispute: 
[indicate “Procuring Entity” or 
“Contractor”] 
Reason(s) for Litigation and award 
decision [indicate main reason(s)] 

[insert amount] 

 
 

4.4 FORM FIN – 3.1:  
 
Financial Situation and Performance 
 
Tenderer’s Name: ________________ 
Date: ______________________ 
JV Member’s Name_________________________ 
ITT No. and title: ___________________________ 
 
4.4.1.  Financial Data 
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Type of Financial 
information 
in__________________
_ 
(currency) 

Historic information for previous _________years, 
______________ 
(amount in currency, currency, exchange rate*, 
USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth 
(NW) 

     

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 
Activities 

     

 
*Refer to ITT 15 for the exchange rate 
 
 
4.4.2  Sources of Finance 
 
Specify sources of finance to meet the cash flow requirements on works currently in progress 
and for future contract commitments. 
 

No
. 

Source of finance Amount (Kenya Shilling 
equivalent) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 
4.4.3  Financial documents 
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The Tenderer and its parties shall provide copies of financial statements for ___________years 
pursuant Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements 
shall: 
(a)  reflect the financial situation of the Tenderer or in case of JV member, and not an 
affiliated entity (such as parent company or group member). 
(b) be independently audited or certified in accordance with local legislation. 
(c) be complete, including all notes to the financial statements. 
(d) correspond to accounting periods already completed and audited. 
 Attached are copies of financial statements1  for the ____________years required above; 
and complying with the requirements 

 
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for 

this should be justified. 
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4.5 FORM FIN – 3.2:  
 
Average Annual Construction Turnover 
 
Tenderer’s Name: ________________ 
Date: ______________________ 
JV Member’s Name_________________________ 
ITT No. and title: ___________________________ 
 

 Annual turnover data (construction only) 

Year Amount  
Currency 

Exchange rate Kenya Shilling 
equivalent 

[indicate 
year] 

[insert amount and indicate 
currency] 

  

    

    

    

    

Average 
Annual 
Construction 
Turnover * 

   

 
*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
 
 

4.6 FORM FIN – 3.3:  
 
Financial Resources 
 
Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 
credit, and other financial means, net of current commitments, available to meet the total 
construction cash flow demands of the subject contract or contracts as specified in Section III, 
Evaluation and Qualification Criteria 
 

Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

equivalent) 

1 
 
 

 

2 
 
 

 

3 
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4.7 FORM FIN – 3.4:  
 
Current Contract Commitments / Works in Progress 
 
Tenderers and each member to a JV should provide information on their current commitments 
on all contracts that have been awarded, or for which a letter of intent or acceptance has been 
received, or for contracts approaching completion, but for which an unqualified, full completion 
certificate has yet to be issued. 
 

Current Contract Commitments 

  

N
o
. 

Name of 
Contrac
t 

Procuring 
Entity’s 
Contact Address, 
Tel,  

Value of Outstanding 
Work 
[Current Kenya 
Shilling /month 
Equivalent] 

Estimate
d 
Completi
on Date 

Average Monthly 
Invoicing Over 
Last Six Months 
[Kenya Shilling 
/month)] 

1      

2      

3      

4      

5      
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4.8  FORM EXP - 4.1 
 
General Construction Experience 
 
Tenderer’s Name: ________________ 
Date: ______________________ 
JV Member’s Name_________________________ 
ITT No. and title: ___________________________ 
 
Page _______________of ______________pages 
 

Starting 
 
Year 

Ending 
Year 

Contract Identification Role of 
Tenderer 

  Contract name: ____________________ 
Brief Description of the Works performed by the 
Tenderer: _____________________________ 
Amount of contract: ___________________ 
Name of Procuring Entity: 
____________________ 
Address: _____________________________ 

 

  Contract name: _________________________ 
Brief Description of the Works performed by the 
Tenderer: _____________________________ 
Amount of contract: ___________________ 
Name of Procuring Entity: 
___________________ 
Address: _________________________ 

 

  Contract name: ________________________ 
Brief Description of the Works performed by the 
Tenderer: __________________________ 
Amount of contract: ___________________ 
Name of Procuring Entity: 
___________________ 
Address: _________________________ 
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4.9 FORM EXP - 4.2(a) 
Specific Construction and Contract Management Experience 
 
Tenderer’s Name: ________________ 
Date: ______________________ 
JV Member’s Name_________________________ 
ITT No. and title: ___________________________ 
 

Similar Contract No. 
 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 
 

Prime 
Contractor  

Member in  
JV  
 

Management 
Contractor 
 

Sub-
contracto
r  

Total Contract Amount  Kenya Shilling 
If member in a JV or sub-
contractor, specify participation in 
total Contract amount 

   

Procuring Entity's Name:  
Address: 
Telephone/fax number 
E-mail: 

 

 

4.10 FORM EXP - 4.2 (a) (cont.) 
 
Specific Construction and Contract Management Experience (cont.) 
 

Similar Contract No. 
 

Information 

Description of the similarity in 
accordance with Sub-Factor 4.2(a) 
of Section III: 

 

1.  Amount  

2. Physical size of required 
works items 

 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key 
activities 

 

6.  Other Characteristics  
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FORM EXP - 4.2(b)  Construction Experience in Key Activities 

 
Tenderer's Name: ________________ 
Date: ___________________ 
Tenderer's JV Member Name: __________________ 
Sub-contractor's Name2 (as per ITT 34): ________________ 
ITT No. and title: _____________________ 

4.11   
 
 
All Sub-contractors for key activities must complete the information in this form as per ITT 34 and 
Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 
 
1. Key Activity No One: _ 
_______________________ 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 
 

Prime 
Contractor 
 

Member in  
JV  
 

Management 
Contractor 
 

Sub-
contractor  
 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 
production, as applicable) 
performed under the contract per 
year or part of the year 
 

Total quantity in 
the contract 
(i) 

Percentage  
participation 
(ii) 

Actual 
Quantity 
Performed  
(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:   

Address: 
Telephone/fax number 
E-mail: 

 

 
 

 
2 If applicable 
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 Information 

Description of the key activities in 
accordance with Sub-Factor 4.2(b) of 
Section III: 
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OTHER FORMS 

5. FORM OF TENDER 
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All italicized text  is  to  help  the Tenderer  in  preparing  this  form. 

ii) The Tenderer must  prepare  this  Form  of  Tender  on  stationery  with  its  letterhead  
clearly  showing  the  Tenderer's  complete  name  and  business  address. Tenderers are 
reminded that this is a mandatory requirement.  

iii) Tenderer must complete  and  sign  CERTIFICATE  OF  INDEPENDENT  TENDER  
DETERMINATION  and  the  SELF  DECLARATION  FORMS OF  THE  TENDERER  as listed 
under (s) below. 

iv) The Form of Tender shall include the following Forms duly completed and signed by the 
Tenderer. 

Tenderer's Eligibility- Confidential Business Questionnaire 

Certificate of Independent Tender Determination 

Self-Declaration of the Tenderer 

Date of  this  Tender  submission:.............[insert  date  (as  day,  month  and  year)  of  

Tender  submission]  

Tender Name and Identification: ....................[insert identification] Alternative 

No...[insert  identification  No  if  this  is  a  Tender  for  an  alternative] 

To: ...................................................................................................................... 
[Insert complete name of Procuring Entity] 

Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills 
of Quantities for the execution of the above named Works, we, the undersigned 
offer to construct and complete the Works and remedy any defects therein for the 
sum of Kenya Shillings [[Amount in figures] 
  Ke
nya Shillings [amount in words]  . 

The above amount includes foreign currency amount (s) of [state figure or a 
percentage and currency] [figures]  [words]  . 

The percentage or amount quoted above does not include provisional sums, and 
only allows not more than two foreign currencies. 
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2. We undertake, if our tender is accepted, to commence the Works as soon as is 
reasonably possible after the receipt of the Project Manager's notice to commence, 
and to complete the whole of the Works comprised in the Contract within the time 
stated in the Special Conditions of Contract. 

3. We agree to adhere by this tender until  [Insert date], and it shall 
remain binding upon us and may be accepted at any time before that date. 

4. Unless and until a formal Agreement is prepared and executed this tender together 
with your written acceptance thereof, shall constitute a binding Contract between 
us. We further understand that you are not bound to accept the lowest or any tender 
you may receive. 

5. We, the undersigned, further declare that: 

i) No reservations: We have examined and have no reservations to the tender 
document, including Addenda issued in accordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest 
in accordance with ITT 3 and 4; 

iii) Tender-Securing Declaration: We have not been suspended nor declared 
ineligible by the Procuring Entity based on execution of a Tender-Securing or 
Proposal-Securing Declaration in the Procuring Entity's Country in accordance 
with ITT 19.8; 

iv) Conformity: We offer to execute in conformity with the tendering documents 
and in accordance with the implementation and completion specified in the 
construction schedule, the following Works: [insert a brief description of the 
Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in 
item 1 above is: [Insert one of the options below as appropriate] 

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender 
in words and figures, indicating the various amounts and the respective 
currencies]; Or 

Option 2, in case of multiple lots: 

a) Total price of each lot [insert the total price of each lot in words and 
figures, indicating the various amounts and the respective currencies]; and 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in 
words and figures, indicating the various amounts and the respective 
currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application 
of discounts is shown below: [Specify in detail the method that shall be used to 
apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in 
TDS 18.1 (as amended, if applicable) from the date fixed for the Tender 
submission deadline specified in TDS 22.1 (as amended, if applicable), and it 
shall remain binding upon us and may be accepted at any time before the 
expiration of that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a 
Performance Security in accordance with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an 
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individual Tender, and we are not participating in any other Tender(s) as a 
Joint Venture member or as a subcontractor, and meet the requirements of 
ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, 
suppliers, Project Manager, manufacturers, or service providers for any part 
of the contract, are not subject to, and not controlled by any entity or 
individual that is subject to, a temporary suspension or a debarment imposed 
by the Public Procurement Regulatory Authority or any other entity of the 
Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and 
delete the other] [We are not a state-owned enterprise or institution] / [We 
are a state-owned enterprise or institution but meet the requirements of ITT 
3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following 
commissions, gratuities, or fees with respect to the tender process or 
execution of the Contract: [insert complete name of each Recipient, its full 
address, the reason for which each commission or gratuity was paid and the 
amount and currency of each such commission or gratuity]. 

 
Name of 
Recipient 

Address Reason Amount 

        

        

        

        

(If none has been paid or is to be paid, indicate “none.”) 
 

xvi) Binding Contract: We understand that this Tender, together with your written 
acceptance thereof included in your Letter of Acceptance, shall constitute a 
binding contract between us, until a formal contract is prepared and 
executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the 
lowest evaluated cost Tender, the Most Advantageous Tender or any other 
Tender that you may receive; 

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure 
that no person acting for us or on our behalf engages in any type of Fraud and 
Corruption; 
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xix) Collusive practices: We hereby certify and confirm that the tender is genuine, 
non-collusive and made with the intention of accepting the contract if awarded. 
To this effect we have signed the “Certificate of Independent Tender 
Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in 
Public Procurement and Asset Disposal, copy available from  (specify 
website) during the procurement process and the execution of any resulting 
contract. 

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity 
the Beneficial Ownership Information in conformity with the Beneficial Ownership 
Disclosure Form upon receipt of notification of intention to enter into a contract in 
the event we are the successful tenderer in this subject procurement proceeding.  

xxii) We,  the  Tenderer,  have   duly completed, signed and stamped  the  following  
Forms  as  part  of  our  Tender: 
a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish 

we are not in any conflict to interest. 
b) Certificate of Independent Tender Determination – to declare that we 

completed the tender without colluding with other tenderers. 
c) Self-Declaration of the Tenderer – to declare that we will, if awarded a 

contract, not engage in any form of fraud and corruption. 
d) Declaration and commitment to the Code of Ethics for Persons 

Participating in Public Procurement and Asset Disposal 

Further, we confirm that we have read and understood the full content and scope 
of fraud and corruption as informed in “Appendix 1- Fraud and Corruption” 
attached to the Form of Tender. 

Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the 
Tenderer: **[insert complete name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing 

the Tender] 

Signature of the person named above: [insert signature of person whose name 

and capacity are shown above] Date signed [insert date of signing] day of [insert 

month], [insert year] 

Date signed  day of  ,    

Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint 
Venture as Tenderer 
** Person signing the Tender shall have the power of attorney given by the Tenderer 
to be attached with the Tender. 
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A. TENDERER’S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is instructed to complete the particulars required in this Form, one form for each entity if 
Tender is a JV. Tenderer is further reminded that it is an offence to give false information on this Form. 

(a) Tenderer's details 

 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of the 
Tenderer. 
 
 
 
 
 

1. Country 
2. City  
3. Location 
4. Building 
5. Floor  
6. Postal Address  
7. Name and email of contact person. 

6 Current Trade License Registration 
Number and Expiring date 

 

7 Name, country and full address (postal 
and physical addresses, email, and 
telephone number) of Registering 
Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the 
Tenderer handles. 

 

10 State if Tenders Company is listed in 

stock exchange, give name and full 

address (postal and physical addresses, 

email, and telephone number) of   

state which stock exchange 
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General and Specific Details 

b) Sole Proprietor, provide the following details. 

Name in full  Age  Nationality 
 Country of Origin   Citizenship  
   

c) Partnership, provide the following details. 
 

 Names of Partners Nationality Citizenship % Shares 
owned 

1     

2     

3     

 
d) Registered Company, provide the following details. 

i) Private or public Company   

ii) State the nominal and issued capital of the Company   

Nominal Kenya Shillings 

(Equivalent)................................................................................. Issued Kenya 

Shillings (Equivalent)..................................................................................... 

iii) Give details of Directors as follows. 

 

 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 

(e) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in …………… ……… (Name of Procuring Entity) who has/have 
an interest or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 

 Names of 
Person 

Designation in the 
Procuring Entity 

Interest or Relationship with 
Tenderer 

1    

2    

3    
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ii) Conflict of interest disclosure 

 Type of Conflict Disclosure 
YES OR 
NO 

If YES provide 
details of the 
relationship with 
Tenderer 

1 Tenderer is directly or indirectly controls, is 
controlled by or is under common control with 
another tenderer. 

  

2 Tenderer receives or has received any direct or 
indirect subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as 
another tenderer 

  

4 Tender has a relationship with another tenderer, 
directly or through common third parties, that puts 
it in a position to influence the tender of another 
tenderer, or influence the decisions of the Procuring 
Entity regarding this tendering process. 

  

5 Any of the Tenderer’s affiliates participated as a 
consultant in the preparation of the design or 
technical specifications of the works that are the 
subject of the tender.  

  

6 Tenderer would be providing goods, works, non-
consulting services or consulting services during 
implementation of the contract specified in this 
Tender Document.  

  

7 Tenderer has a close business or family relationship 
with a professional staff of the Procuring Entity who 
are directly or indirectly involved in the preparation 
of the Tender document or specifications of the 
Contract, and/or the Tender evaluation process of 
such contract. 

  

8 Tenderer has a close business or family relationship 
with a professional staff of the Procuring Entity who 
would be   involved in the implementation or 
supervision of the such Contract.  

  

9 Has the conflict stemming from such relationship 
stated in item 7 and 8 above been resolved in a 
manner acceptable to the Procuring Entity 
throughout the tendering process and execution of 
the Contract. 
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f) Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and 
accurate as at the date of submission. 

Full Name   Title 

or Designation    

 
(Signature) (Date) 

 
 
 
 
B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the   
 [Name of Procuring Entity] 
for:  [Name and number of tender] 
in response to the request for tenders made by:   [Name of Tenderer] do 
hereby make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of  [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and 
complete in every respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to 
submit the Tender on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” 
shall include any individual or organization, other than the Tenderer, whether or not affiliated 
with the Tenderer, who: 
a) has been requested to submit a Tender in response to this request for tenders; 
b) could potentially submit a tender in response to this request for tenders, based on their 

qualifications, abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable: 
a) The Tenderer has arrived at the Tender independently from, and without consultation, 

communication, agreement or arrangement with, any competitor; 
b) the Tenderer has entered into consultations, communications, agreements or 

arrangements with one or more competitors regarding this request for tenders, and the 
Tenderer discloses, in the attached document(s), complete details thereof, including the 
names of the competitors and the nature of, and reasons for, such consultations, 
communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has 
been no consultation, communication, agreement or arrangement with any competitor 
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regarding: 
a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for 

Tenders; except as specifically disclosed pursuant to paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with 
any competitor regarding the quality, quantity, specifications or delivery particulars of the 
works or services to which this request for tenders relates, except as specifically authorized by 
the procuring authority or as specifically disclosed pursuant to paragraph (5)(b) above; 

8. the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, 
directly or indirectly, to any competitor, prior to the date and time of the official tender 
opening, or of the awarding of the Contract, whichever comes first, unless otherwise required 
by law or as specifically disclosed pursuant to paragraph (5)(b) above. 

Name  Title  Date       

[Name, title and signature of authorized agent of Tenderer and Date]. 
 
 
 
 

C. SELF - DECLARATION FORMS 

FORM SD1 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER 
OF THE PUBLIC PROCUREMENTAND ASSET DISPOSALACT 2015. 

I, ……………………………………., of Post Office Box …….………………………. being a resident of 
………………………………….. in the Republic of ……………………………. do hereby make a statement as 
follows: - 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal 
Officer/Director of 
………....……………………………….. (insert name of the Company) who is a Bidder in respect of 
Tender No. 
………………….. for ……………………. (insert tender title/description) for ……………………. (insert 
name of the Procuring entity) and duly authorized and competent to make this statement. 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from 
participating in procurement proceeding under Part IV of the Act. 

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief. 

 
…………………………………. ………………………………. ……………………… (Title) 
 (Signature) (Date) 

 
Bidder Official Stamp 
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FORM SD2 

 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY 
CORRUPT OR FRAUDULENT PRACTICE 

 
I, ……………………………………. of P. O. Box ……........................…………………. being a resident of 
………………………………….. in the Republic of ………………. do hereby make a statement as follows: 
- 

 
1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of 

………......................... (insert name of the Company) who is a Bidder in respect of Tender 
No. …................................………………. for 
…………………….. (insert tender title/description) for ……………… (insert name of the Procuring 
entity) and duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any 

corrupt or fraudulent practice and has not been requested to pay any inducement to any 
member of the Board, Management, Staff and/or employees and/or agents of ……………………... 
(insert name of the Procuring entity) which is the procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any 

inducement to any member of the Board, Management, Staff and/or employees and/or agents 
of ……………………. (name of the procuring entity) 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with 
other bidders participating in the subject tender 

5. THAT what is deponed to herein above is true to the best of my knowledge information and 
belief. 

 
………………………………… …………………….....……… ................……………………… 
(Title)  (Signature)  (Date) 

 
Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I ………………......................................…………………. (person) on behalf of (Name of the Business/ 

Company/Firm) ……………………………………………………. declare that I have read and fully 

understood the contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and 

the Code of Ethics for persons participating in Public Procurement and Asset Disposal and my 

responsibilities under the Code. 

 

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal. 

Name of Authorized signatory…………………......................................................... 
Sign……………..................... 

 
Position…………………………………………...................................................………............................
............... 

 
Office address………………………………………………. Telephone……………......................…………………. 

E-

mail…………………………………………............................................................…..............................

...........… 

Name of the 
Firm/Company…………………………….......................................................................................…
… 

Date………………………………………………………..............................................…. (Company Seal/ 

Rubber Stamp where applicable) 

 
Witness 

 
Name ………………………………………………………....... Sign................................................... 

Date…………………………………………………… 
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D. APPENDIX 1- FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

2. The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's 
policies and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its 
Regulation, and any other Kenya's Acts or Regulations related to Fraud and Corruption, and 
similar offences, shall apply with respect to Public Procurement Processes and Contracts that 
are governed by the laws of Kenya. 

3. Requirements 

The Government of Kenya requires that all parties including Procuring Entities, 
Tenderers, (applicants/proposers), Consultants, Contractors and Suppliers; any Sub-
contractors, Sub-consultants, Service providers or Suppliers; any Agents (whether declared or 
not); and any of their Personnel, involved and engaged in procurement under Kenya's Laws 
and Regulation, observe the highest standard of ethics during the procurement process, 
selection and contract execution of all contracts, and refrain from Fraud and Corruption and 
fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above. 

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes 
rules to be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, 
Collusive or Fraudulent practices, and Conflicts of Interest in procurement including 
consequences for offences committed. A few of the provisions noted below highlight Kenya's 
policy of no tolerance for such practices and behavior: - 

 

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, 
obstructive, collusive or fraudulent practice; or conflicts of interest in any procurement or 
asset disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-
section commits an offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal 
proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be 
voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any 
legal remedy the procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee 
of the procuring entity who has a conflict of interest with respect to a procurement: - 

a) shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered into, take part in any 
decision relating to the procurement or contract; and 

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member 
of the group of bidders to whom the contract was awarded, but the subcontractor 
appointed shall meet all the requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing 
anything prohibited under that subsection, but for that subsection, would have been 
within his or her duties shall disclose the conflict of interest to the procuring entity; 
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7) If a person contravenes subsection (1) with respect to a conflict of interest described in 
subsection (5)(a) and the contract is awarded to the person or his relative or to another 
person in whom one of them had a direct or indirect pecuniary interest, the contract 
shall be terminated and all costs incurred by the public entity shall be made good by the 
awarding officer. Etc. 

 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as 
follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, 
of anything of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including misrepresentation, that 
knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial 
or other benefit or to avoid an obligation; 

iii) “collusive practice” is an arrangement between two or more parties designed to 
achieve an improper purpose, including to influence improperly the actions of 
another party; 

iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly 
or indirectly, any party or the property of the party to influence improperly the actions 
of a party; 

v) “obstructive practice” is: 

• deliberately destroying, falsifying, altering, or concealing of evidence material 
to the investigation or making false statements to investigators in order to 
materially impede investigation by Public Procurement Regulatory Authority 
(PPRA) or any other appropriate authority appointed by Government of Kenya 
into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or 
threatening, harassing, or intimidating any party to prevent it from disclosing 
its knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed 
authority's inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set 
forth for fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a 
procurement or disposal process or the exercise of a contract to the detriment of the 
procuring entity or the tenderer or the contractor, and includes collusive practices 
amongst tenderers prior to or after tender submission designed to establish tender prices 
at artificial non-competitive levels and to deprive the procuring entity of the benefits of 
free and open competition. 

c) Rejects a proposal for award1 of a contract if PPRA determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or 
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 
competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend 
to appropriate authority (ies) for sanctioning and debarment of a firm or individual, as 
applicable under the Acts and Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal 
documents requiring (i) Tenderers (applicants/proposers), Consultants, Contractors, and 
Suppliers, and their Sub-contractors, Sub-consultants, Service providers, Suppliers, 
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Agents personnel, permit the PPRA or any other appropriate authority appointed by 

Government of Kenya to inspect2 all accounts, records and other documents relating to 
the procurement process, selection and/or contract execution, and to have them audited 
by auditors appointed by the PPRA or any other appropriate authority appointed by 
Government of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along 
with their Applications/Tenders/Proposals a “Self-Declaration Form” as included in the 
procurement document declaring that they and all parties involved in the procurement 
process and contract execution have not engaged/will not engage in any corrupt or 
fraudulent practices. 

 
 
 
 
 
 

 
1For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without 
limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and tendering, 
either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer 
or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 
addendum or amendment introducing a material modification to any existing contract. 

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-
finding activities undertaken by the Investigating Authority or persons appointed by the Procuring 
Entity to address specific matters related to investigations/audits, such as evaluating the veracity 
of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such 
activity includes but is not limited to: accessing and examining a firm's or individual's financial 
records and information, and making copies thereof as relevant; accessing and examining any 
other documents, data and information (whether in hard copy or electronic format) deemed 
relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and 
other relevant individuals; performing physical inspections and site visits; and obtaining third party 
verification of information. 
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   
 

Beneficiary:   

Request forTenders No:

 

Date:    

TENDER GUARANTEE No.:    

Guarantor:   
 

1. We have been informed that  (here inafter called "the Applicant") has 
submitted or will submit to the Beneficiary its Tender (here inafter called" the Tender") for the 
execution of  under Request for Tenders No.
(“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be 

supported by a Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ( ) upon receipt 
by us of the Beneficiary's complying demand, supported by the Beneficiary's statement, 
whether in the demand itself or a separate signed document accompanying or identifying the 
demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter 

of Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; 
or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender 

Validity Period or any extension there to provided by the Applicant, (i) has failed to execute 
the contract agreement, or (ii) has failed to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of 

copies of the contract agreement signed by the Applicant and the Performance Security and, 
or (b) if the Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a 
copy of the Beneficiary's notification to the Applicant of the results of the Tendering process; 
or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the 

office indicated above onor before that date. 
 
 
 

 

[signature(s)] 
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   
 
TENDER GUARANTEE No.:      
 

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender 
dated ……… [Date of submission of tender] for the …………… [Name and/or description of the tender] 
(hereinafter called “the Tender”) for  the  execution  of   under  Request  for  Tenders  No.  
  (“the ITT”). 

 
2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance 

Company] having our registered office at …………… (hereinafter called “the Guarantor”), are bound 
unto …………….. [Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of 
………………… (Currency and guarantee amount) for which payment well and truly to be made to the 
said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, 
firmly by these presents.    

 
 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 
 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  
Letter  of  Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  
the  Principal;  or 
 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  
the  Tender  Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  
to  execute  the  Contract  agreement;  or  (ii)  has  failed  to  furnish  the  Performance  
Security,  in  accordance  with  the  Instructions  to  tenderers  (“ITT”)  of  the  Procuring  
Entity's  Tendering  document. 
 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  
amount  upon  receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  
Entity  having  to  substantiate  its  demand,  provided  that  in  its  demand  the  Procuring  Entity  
shall  state  that  the  demand  arises  from  the  occurrence  of  any  of  the  above  events,  
specifying  which  event(s)  has  occurred. 
 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  
of  copies  of  the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  
and,  or  (b)  if  the  Applicant  is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  
receipt  of  a  copy  of  the  Beneficiary's  notification  to  the  Applicant  of  the  results  of  the  
Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  Tender  Validity  Period. 
 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  
the  office  indicated  above  on  or  before  that  date. 

 
 
 _________________________  ______________________________ 
  [Date ]     [Signature of the Guarantor] 
 _________________________  ______________________________ 
  [Witness]     [Seal] 
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TENDER-SECURING DECLARATION FORM 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date:..................................[insert date (as day, month and year) of Tender Submission] 
Tender No.:......................................[insert number of tendering process] 
To:...................................... [insert complete name of Purchaser] I/We, the undersigned, declare 

that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-
Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any 
contract with the Purchaser for the period of time of [insert number of months or years] starting 
on [insert date], if we are in breach of our obligation(s) under the bid conditions, because we 
– (a) have withdrawn our tender during the period of tender validity specified by us in the 
Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by the 
Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, 
or (ii) fail or refuse to furnish the Performance Security, in accordance with the instructions to 
tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful 
Tenderer(s), upon the earlier of: 
a) our receipt of a copy of your notification of the name of the successful Tenderer; or 
b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must 
be in the name of the Joint Venture that submits the bid, and the Joint Venture has not been 
legally constituted at the time of bidding, the Tender Securing Declaration shall be in the names 
of all future partners as named in the letter of intent. 

 
Signed:……………………………………………………………………..…….....….. Capacity / title (director 

or partner or sole proprietor, etc.) ……….………….........……. Name: 

………………………………………………………………………………….. Duly authorized to sign the bid for 

and on behalf of: [insert complete name of Tenderer] 

 
Dated on …………………. day of …………….……. [Insert date of signing] Seal or stamp 
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Appendix to Tender 

Schedule of Currency requirements 

Summary of currencies of the Tender for  [insert name of Section of the Works] 
 
 

Name of currency Amounts payable 
Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local 
currency 
__________________________________
__ 

[To be entered by the Procuring Entity] 
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PART II - WORK REQUIREMENTS 
 
 
 

 



 

 

 

SECTION V - DRAWINGS 

A list of drawings should be inserted here. The actual drawings including Site plans 
should be annexed in a separate booklet. 

 
SECTION VI - SPECIFICATIONS 

Notes for preparing Specifications 

1. Specifications must be drafted to present a clear and precise statement of the 
required standards of materials, and workmanship for tenderers to respond 
realistically and competitively to the requirements of the Procuring Entity and 
ensure responsiveness of tenders. The Specifications should require that all 
materials, plant, and other supplies to be permanently incorporated in the Works 
be new, unused, of the most recent or current models, and incorporating all recent 
improvements in design and materials unless provided otherwise in the Contract. 
Where the Contractor is responsible for the design of any part of the permanent 
Works, the extent of his obligations must be stated. 

2. Specifications from previous similar projects are useful and may not be necessary 
to re-write specifications for every Works Contract. 

3. There are considerable advantages in standardizing General Specifications for 
repetitive Works in recognized public sectors, such as highways, urban housing, 
irrigation and water supply. The General Specifications should cover all classes of 
workmanship, materials and equipment commonly involved in constructions, 
although not necessarily to be used in a particular works contract. Deletions or 
addenda should then adapt the General Specifications to the particular Works. 

4. Care must be taken in drafting Specifications to ensure they are not restrictive. In 
the Specifications of standards for materials, plant and workmanship, existing 
Kenya Standards should be used as much as possible, otherwise recognized 
international standards may also be used. 

5. The Procuring Entity should decide whether technical solutions to specified parts 
of the Works are to be permitted. Alternatives are appropriate in cases where 
obvious (and potentially less costly) alternatives are possible to the technical 
solutions indicated in tender documents for certain elements of the Works, taking 
into consideration the comparative specialized advantage of potential tenderers. 

6. The Procuring Entity should provide a description of the selected parts of the Works 
with appropriate reference to Drawings, Specifications, Bills of Quantities, and 
Design or Performance criteria, stating that the alternative solutions shall be at 
least structurally and functionally equivalent to the basic design parameters and 
Specifications. 

1. Such alternative solutions shall be accompanied by all information necessary for a 
complete evaluation by the Procuring Entity, including drawings, design 
calculations, technical specifications, breakdown of prices, proposed construction 
methodology, and other relevant details. Technical alternatives permitted in this 
manner shall be considered by the Procuring Entity each on its own merits and 
independently of whether the tenderer has priced the item as described in the 
Procuring Entity's design included with the tender documents. 
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SECTIONV: TECHNICAL SPECIFICATIONS 

GENERAL 

1. General Description of the Works 

Works to be undertaken by the Contractor 

 

The main works to be under taken under this contract comprise the following: 

Construction of Baringo Cluster Irrigation Projects, Phase (I): Headworks - Intake Works and 

Sedimentation Basin; Conveyance Pipeline 6415m; Submain Pipelines: Chepnes branch line 

854m; Cheraik branch line 4780m; Emining branch line 4753m; Rosoga branch line 1840m. 

Secondary Pipelines: Emining Lateral 1707m; Cheraik Lateral 3183m, Dayworks, Road crossings, 

River crossings, division structures and Gulley crossing. 

2. Location of the Works 

Baringo Cluster Irrigation Projects, Phase (I): is in: Mogotio and Eldama Ravine Sub counties, 

Emining Location, Baringo County. 

 

3. Climatic Conditions 

The project area lies adjacent to Perkerea River off Mogotio - Marigat Road exiting at Emining 

junction, between coordinates  0.130161, 35.888098, and Lat 0.111740,35.847266. The 

climate in this area is tropical with some influences of the warm and temperate climate of 

Marigat, Eldama Ravine and Nakuru. The area enjoys a tropical savanna climate. Rainfall in 

the catchment is bimodal with one major Long rains and one short rains. The first starts from 

March/April through to August and the second short wet season starts in October to 

November/December. December to March represents the dry months. The average annual 

rainfall varies from 13.9-311mm p.a.  

 

4. Drawings and Documents 

The drawings listed in Section 6 of the Tender Documents and any other modifications to 

those drawings and any other drawings that may be prepared by the Contractor and 

approved by the Engineer shall subsequently become the Contract Drawings. 

For the purpose of carrying out the Contract, the Contractor will be provided with 2 sets  off 

the Contract Documents and full size (A1) Contract Drawings. 

Standard Specifications 

For convenience and in order to establish the necessary standards of quality, reference has 

been made to specifications issued by national or other widely recognized bodies. Such 

specifications shall be referred to as ‘Standard Specifications’ and shall be the latest editions 

of such specifications issued prior to the issue of these Tender documents together with such 

additions or amendments as may have been issued prior to the same date. 

Subject to the written approval of the Engineer, any other internationally accepted Standard 

Specification which requires an equal quality of work may be used. 



 

 

 

If the Contract or proposes to use a Standard Specification other than that specified, three copies 

of the proposed Standard Specification in English, shall be submitted to the Engineer not less   

approval of Standard Specification is required. 

 

 

In referring to Standard Specifications, the following abbreviations are used: 

BS British Standard 

ISO International Organization for Standardization 

ASTM American Society for Testing and Materials 

ASA American Standards Association 

KBS Kenya Bureau of Standards 

KS Kenya standard 

Works Designed by the Contractor 

All drawings, calculations, plans, reports, instruction manuals, pamphlets, data and all other 

documents required to be submitted by the Contractor under the Contract shall be clear and 

readable. The Contractor shall submit these drawings and documents in a logical order to the 

Engineer for review or approve at least fifty-six (56) calendar days prior to execution of the 

Works. 

All shop drawings, including field erection, layout and construction details shall be furnished by 

the Contractor for the approval of the Engineer. 

All the drawings and calculation to substantiate the design shall be checked signed and 

approved by the Contractor prior to submission. The drawings shall also be signed by a 

qualified engineer responsible for the design. 

Approval of the drawings by the Engineer shall not be construed as a complete check but will 

indicate only that the general method and detailing is satisfactory. The approval by the Engineer 

shall not relieve the Contractor of the requirement of the Contract or responsibility for correct 

installation and assembly of parts in final position or responsibility. 

All the cost thereof will be deemed to be included in the Contractor’s unit rates and Contract 

sum. 

 

a. As Built Drawings 

Within forty-five (45) days after the receipt of the Completion Certificate, the 

Contractor shall submit to the Engineer all the approved drawings and documents 

(including operation and maintenance manuals), clearly revised and brought up to date 

by the Contractor to show the permanent construction actually made. The submission 

shall be made in the following manner and quantity: 

• One (1) set of the A1 size reproducible drawings on high quality polyester 

transparent film or similar material, 

• One (1) set of the A1 size blueprint. 

• The submission shall contain the drawing index. 

• No separate payments will be made for the provision of the drawings as the 

cost there of shall be deemed to be included in the unit rates and the Contract 

Sum. 
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b. Site Meetings 

 

The Contractor shall be obliged to attend all meetings at the appointed time. The 

discussions of such meetings shall include but not be limited to the progress of work and 

problems having direct bearing on the immediate and long-term activities (construction, 

procurement, transport, labor etc.). The Engineer shall invite the Employer for such 

meetings. 

 

c. Progress Photographs 

 

The Contractor shall furnish the Engineer with coloured photographs (not less than 8cmx12cm 

size) of the working progress throughout the Contract period. The photographs shall be taken 

at the start, during and at the completion of each major task of the work as directed by the 

Engineer. Brief description and date of each photograph shall be included. 

 

All negatives shall be numbered, retained on the site and on completion of the Works the 

negatives shall become the property of the Employer. 

 

d. Level Datum 

The survey control points and benchmarks shown on the drawings shall be handed over to the 

Contractor as basis for surveying and setting out of Works. The Contractor shall be responsible 

for carrying out the field surveys for the performance of the Works. 

 

Before using the control points and benchmarks for setting out of the Works, the Contractor 

shall carry out a check survey there on and satisfy himself as to their accuracy. The Employer 

shall bear no responsibility for the accuracy of any control point or benchmark. 

 

The Contractor may establish additional temporary bench marks for his own convenience but 

each temporary bench mark shall be of a design and in a location approved by the Engineer 

and shall be accurate in relation to the benchmarks established by the Engineer. 

 

The Contractor shall protect the reference points and level bench marks and in the event of any 

damage he shall re-survey and re-establish the points and benchmarks. 

 

 

e. Setting Out 

The Contractor shall appoint and employ the necessary qualified and experienced staff to set 

out the Works accurately. The Contractor shall establish and locate all lines and levels and be 

responsible for the correct location of all Works. 

Where directed by the Engineer, the Contractor shall. These shall be agreed between the 

Contractor and the Engineer in writing before any of the surface is disturbed or covered up. 

 

f. Construction and Checking of Work 

The Contractor shall be solely responsible for and shall provide all labor, tools, lifting tackle 

and other equipment required for the construction and checking of the Works. 

No operatives shall be allowed to execute any type of work, which is normally carried out by 



 

 

a skilled tradesman, unless the operative is thoroughly experienced and proficient in the trade 

concerned. Supervisors and operatives may be required to demonstrate their proficiency or 

produce certificate of competence to the satisfaction of the Engineer. 

 

As each part of the work is carried out it shall be subject to the approval by the Engineer. 

g. Supervision and Labour 

The Contract or will be required to maintain a competent supervision i.e. Agent and staff on 

site throughout the construction period until completion of the Works, and thereafter as maybe 

required during the defects liability period. The Engineer shall give prior approval to the 

appointment of this supervising Site Agent and key staff and shall have authority to withdraw 

the approval at any time in accordance with the Conditions of Contract. 

All staff and labor employed on the Works shall be employed in accordance with the local 

labor and employment laws and regulations. 

 

h. Works Executed by the Employer or by other Contractors 

The Employer reserves the right to execute, on the site, works not included under this 

Contract and to employ for this purpose either his own employees or other contractors whose 

contracts maybe either a sub-contract under this Contractor an entirely separate contract. The 

Contractor shall ensure that neither his own operations nor trespass by his employees shall 

interfere with the operations of the Employer, or his contractors employed on such works 

and the same obligations shall be imposed on the Employer or other contractors in respect of 

work being executed under this Contract. 

 

i. Contractor’s Site Offices, Workshops, Storage and Working Areas 

The Employer shall provide, free of charge, areas of land where the Contractor shall establish 

the office, housing, workshop, stores, accommodation and camp for himself and his employees. 

In which case, the Contractor shall provide erect, service and maintain all necessary buildings as 

offices, housing or workshop/stores for himself, his staff and his employees. These buildings shall 

form the time of their erection until the completion of the Contract be the property of the 

Employer and the Contractor shall not demolish or remove any buildings or part of any 

buildings without the written permission of the Engineer. 

All huts, buildings, fixtures and fittings provided by the Contractor shall be removed and the 

site reinstated at the end of the Contract. 

 

The Employer reserves the right to allocate areas of land less than the Contractor may require. 

In such case, the Contractor shall make his own arrangement for obtaining the use of the 

additional areas that requires. 

The location of all the offices, stores and the like shall be to the approval of the 

Engineer. 

 

j. Definition and Use of the Site 

i. Definition of the Site 

 

The Site shall include all those areas of land which, being public or private: 
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1. Are being provided by the Employer for the purpose of constructing the 

permanent works. 

2. Are being provided by the Employer for Temporary Works, including camps, 

offices and stores. 

3. Are acquired, leased or operated by the Contractor as borrow pits or spoil tip 

for the Permanent Works, including all access roads. 

ii. Use of the Site 

 

The lands and other places outside the Site which are the property of or under the control of 

the Employer shall not be used except with the approval of the Engineer. 

 

The Contractor shall at any time remove any vehicle or vessel or any other obstruction under 

his control that may be required to be removed by the Engineer for any purpose. The Contractor 

shall move such obstruction promptly on instruction being given. 

 

The Contractor shall maintain access for the inspection, operation and maintenance of any of 

the Employer's plan to works which lies within the Site or elsewhere. 

 

The Contractor shall not use any portion of the Site for any purpose not connected with the 

Works unless the written permission of the Engineer has been 

obtained. 

 

Except with the written permission of the Employer, to be given when necessary for the 

execution of the Works, the Contractor’s employees will not be permitted to enter any of the 

Employer’s buildings or lands, or sites under the control of other contractors or the Engineer. 

The Contractor shall warn his employees that any person found within such buildings or sites 

without authority is labile to be removed from the Works in accordance with the Conditions of 

Contract. 

 

k. Possession of the Site 

 

The Contractor shall restrict to those areas of the Site adjacent to the works being executed and 

shall avoid any encroachment upon lands outside the areas for which possession has been given. 

Any trespass or damage or any claim arising from such encroachment shall be the Contractor’s 

sole responsibility and he shall hold the Employer indemnified against all claims arising from 

such trespass or damage. 

l. Interference with the Works 

 

The Contractor shall not interfere in anyway with any existing works, whether the property 

of the Employer or of a third party, whether or not the position of such works is indicated to 

the Contractor by the Engineer, except where such interference is specifically described as part 

of the Works, either in the Contractor in an instruction from the 

Engineer. 

 

m. Material for the Works 

All material shall comply with appropriate Standard Specifications unless otherwise required 



 

 

herein after. 

The Contractor shall, before placing any order of materials, manufactured articles or machinery 

for incorporation in the Works, submit for the approval of the Engineer the names of the 

suppliers from whom he proposes to obtain such materials, manufactured articles or machinery, 

together with a list of the same, giving the origin, quality, weight, strength, description and 

other relevant details. No materials, manufactured articles or machinery shall be ordered or 

obtained from any suppliers which the Engineer has not approved in writing. 

All materials shall be delivered to the Site a sufficient period of time before they are required 

for use in the Works, to enable the Engineer to take such samples as he may wish for testing and 

approval. 

Notwithstanding the fact that approval has been given to the source of supply, the Engineer 

may forbid the use of any materials if, upon delivery, they are found to be defective, or he 

considers them unsuitable for incorporation in the Works. Such rejected materials shall be 

removed from the site forth with. 

The Contractor may propose alternative materials of equivalent quality to those specified, and 

subject to the approval, such materials may be used in the Works. 

 

The Contractor shall have no claim against the Employer in respect of any financial loss which 

he may suffer as a result of the rejection of any such materials, and he shall also bear the cost of 

removing them from the Site. 

The Engineer shall have the right to inspect materials and plant for the permanent works during 

the course of manufacture. The Contractor shall arrange for the right of access to manufacturing 

premises for the Engineer and his staff during normal working hours. The Engineer shall be given 

sufficient notice by the Contract or to allow him to observe the testing of any materials for the 

works at the place of manufacture. The Engineer shall also be given the opportunity to inspect 

any material or plant in their completed state prior to packing for transport to the site. 

If requested by the Engineer, the Contractor shall provide to the Engineer copies of orders for 

the supply of goods or materials required in connection with the works. 

 

n. Rejected Materials and Defective Work 

Materials or work which, in the opinion of the Engineer, do not comply with the 

Specification, shall be classified as rejected materials or defective work, and shall be cut out 

and removed from the Works and replaced as directed by the Engineer. 

o. Existing Works and Services 

The Contractor shall acquaint himself with the positions of all existing works and services 

including water mains, storm water drains, cables, and service poles before any excavation is 

commenced. 

 

The Contractor will be held responsible for any damage, however caused, in the course of 

the execution of the Works, to such existing works and services. 

Such existing works and services, where exposed by the execution of the works, shall be 

properly shored, hung-up and supported to the satisfaction of the Engineer and of the 

authority concerned. 

Poles supporting cables and the like adjacent to the Works shall be kept securely in place until 
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the Works are completed and shall then be made as safe and permanent as before. 

NotwithstandingtheforegoingrequirementsandwithoutlesseningtheContractor’sresponsibility, 

the Contractor shall inform the Engineer immediately any existing works have been exposed 

and shall comply with any requirements of the authority concerned. 

Only when and as directed by the Engineer shall the position of existing works or services be 

changed by the Contractor to meet the requirements of the proposed work. 

The Contractor shall make adequate provision so that when carrying out his work, no 

interference, damage or pollution is caused to roads and footpaths, or to any mains, drains, 

and the like or other parts of the Works. Wherever loads have to be carried over ground in 

which pipes, valves, culverts, and the like are buried, the Contractor shall take all precautions 

including where necessary, the provision and use of sleeper roads, light gauge railways or other 

means to prevent damage occurring to such underground works. The Contractor shall not store 

any plant or materials or spoil heaps over existing water mains, or in such positions that 

interference with access to the mains, control gates and the likes is created. Approval by the 

Engineer to the means of protection employed shall not relieve the Contractor of any 

responsibility in respect of damage occasioned by his operations. 

The laying of pipework, ducts, drains, and the like shall be arranged so as to cause as little interference 

as possible with the smooth operation of existing works. 

When breaking out and making good existing structures, the Contractor shall disturb the 

existing structures as little as possible. All structures shall be made good with materials similar 

to those used in the existing works, or such materials which are considered by the Engineer to 

be of similar appearance and suitable in all other respects. 

 

p. Existing Access 

Existing access to lands, property and all other places shall be maintained by the Contract or 

during the continuance of the project to the Engineer’s satisfaction. 

q. Liaison with Police and other Officials 

The Contractor shall keep in close contact with the police and other officials in the area 

concerned regarding their requirements for the control of workmen, movement of traffic, or 

other matters and shall provide all assistance and facilities which may be required by such 

officials in the execution of their duties. 

 

q. Water and Power for Use on the Works 

The Contractor shall be solely responsible for the location, procurement and maintenance of a 

water supply adequate in quality and quantity to meet his obligations under the Contract. 

The Contractor shall be solely responsible for the location and continuity of the supply of water 

for use on the Works. Supplies may be derived from rivers and streams, but shall in all cases to 

be to the Engineer’s approval, and the abstraction of water from any sources shall not interfere 

with any permanent water supply. The Contractor shall be solely responsible for the 

transporting of water from its source to the point at which it is required for construction 

purposes, and in such quantities and quality as to enable the Works to proceed without 

hindrance due to the shortage of adequate water supplies. 

The Contractor shall make his own arrangements for power supplies and shall be solely 

responsible for the location, procurement and maintenance of a power supply, adequate to 



 

 

meet this obligation under the Contract. 

 

The Contractor shall make his own arrangements for the supply of adequate safe drinking water, 

electricity and other services to the Permanent Works, Temporary Works and Contractor’s 

equipment and shall provide and maintain all pipes, cables and fittings which may be necessary 

to carry such services to his operations 

 

r. Inspection by Engineer during the Defects Liability Period 

The Engineer will give the Contractor due notice of his intention to carry out any inspection 

during the defects liability period. The Contractor shall, upon receipt to such notice, arrange for 

responsible representatives to be present at the times and dates named by the Engineer. This 

representative shall render all necessary assistance and shall take note of all (matters and things 

to which his attention is directed by the Engineer. 

 

1.1 Site Offices for the Engineer 

The Contractor will construct and equip the site office as specified by the Engineer. See 

attached drawing. 

 

1.2 Accommodation for the Engineer 

The Engineer and his staff will arrange for their accommodation. 

 

1.3 Survey Instruments and Chainmen for the Engineer 

The Contractor shall provide and maintain in first class working order, for the sole use of the 

Engineer and his staff for the duration of the Contract, the following minimum survey 

instruments complete with all accessories, tapes, poles, staves, staging, molds, templates, 

profiles, and requisites necessary for checking and setting out, and measurement of the Works. 

The equipment shall revert to the Contractor at the end of the Contract period. 

 

The survey equipment shall include the following or similar approved as a minimum: 

Table1-1: Survey Equipment 

Description Quantity 

Automatic level machine  1 

Tripod stand 1 

Levelling staff 2 

(RTK) Machine 1 

Single Prism and target 3 

Plumbing Pole tripod with 3 

50m measuring tape 1 

 

 

1.4 Engineer’s Laboratory 

There will be no site laboratory. All samples will be taken to recognized laboratories 

approved by the Engineer. The Contractor shall allow for all the necessary labor and 

equipment necessary for the sampling. 

 

1.5 Transport for the Engineer 
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The Engineer and his staff will be responsible for own transport arrangements. 

 

1.6 Sign Boards 

Before the erection of any sign boards or posters by the Contractor, the Contractor shall obtain 

the approval of the Employer and the Engineer to the size, location and wording of such 

signboards or posters. 

Unless otherwise agreed, the signboard shall be in seven sections. Section one shall contain: 

a) Name of financing governments 

• In white lettering on a blue background. 

• The second section shall bear the words: 

b) Names of the Program and Project 

• In white lettering on a blue background. 

• The Third section shall bear the words: 

c) Name of the financiers 

• In white lettering on a blue background. 

• The Fourth section shall bear the words: 

d) Name of the Employer 

• In white lettering on a blue background. 

• The fifth section shall bear the words: 

e) Name of the implementing agency 

• In blue lettering on a white background. 

• The sixth section shall bear the words: 

 

f) Name of the executing agency 

• In blue lettering on a white background 

• The Seventh section (Contractors’ Board) shall bear the words: - 

g) Name of the Contractor 

• In blue lettering on a white background. 

• Lettering on these boards shall be as directed by the Engineer. 

• Further boards maybe added with the names of sub-contractors. 

 

1.7 Tracked Contractor’s Equipment 

The Contractor's tracked equipment may not be run on any public or private road without the 

written permission of the owner or authority concerned. 

 



 

 

1.8 Fuel supplies 

The Contractor shall arrange for obtaining, storing and distributing all fuel oils required for the 

completion of the Works. The storage of fuel on site shall comply with the Petroleum Act and 

or Factories Act applicable in Kenya. Copies of this can be purchased by the Contractor at the 

Government Printer. 

 

1.9 Telephone and Communications 

The Contractor shall obtain suitable means of communications during the course of the Contract. 

The use of radio communications may be permitted but the Contractor shall be responsible for 

obtaining all the necessary permission and licenses. 

 

1.10 Preservation of trees 

No tree shall be removed without prior written permission of the Engineer who will limit the 

removal of trees to the minimum necessary to accommodate the Permanent Works. 

If trees are removed or damaged by the Contractor or his employees, without approval, then 

the Contractor shall replace such trees. 

Replacement of trees shall be with conditions; more than two years of age, obtained from a 

reputable nursery and of a species approved by the Engineer. The Contractor shall plant, water 

and ensure that the replacement trees are properly established, all at his own cost. 

 

1.11 Protection from water 

 

The Contractor shall keep the whole of the Works free from water and shall be deemed to have 

included in his Contract Sum all costs for pumping, shoring, temporary drains, sumps and other 

measures and provisions necessary for such purposes and for clearing away and making good 

to the satisfaction of the Engineer any damage caused thereby. 

 

1.12 Protection against Fires 

The Contractor is advised that, at all times, it is necessary to guard against fires starting within the Site or 

in the environs thereof, particularly as the result of the Works or from the actions of his employees. The 

Contractor shall have available, at all times, a trained fire- fighting team provided with adequate fire-

fighting equipment and shall deal with all fires on the Site howsoever caused. 

 

The Contractor shall be responsible for maintaining qualified firefighting crew on the Site at all times as 

well as maintaining an efficient fire alarm system. The Contractor shall also submit a fire prevention and 

fire-fighting program for the Engineer’s approval. 

 

The Contractor shall provide suitable and adequate firefighting equipment, to the satisfaction of the 

Engineer, for ready use at all the times in the entire Engineer’s site establishment including Contractor’s 

residential quarters, labor camps and ancillary buildings. These shall be maintained until the completion 

of the construction and handing over of the works to the Employer. 

The Contractor shall comply with laws and regulations regarding fires and with respect to the prevention 

of fires. No fire may be lit in the dry season without written permission from the Engineer and/or the 

relevant Authority. 

 

1.13 Safety precautions 
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The Contractor’s attention is drawn to the Circular Ref: KA/17/A/2(4) from Factories 

Inspectorate, Ministry of Labour, Notice No.79 gazetted in the Kenya Gazette No. 56 

(Legislative Supplement No.38) in respect of the appointment of Safety Supervisors on Building 

and Works of Engineering Construction. In accordance with this requirement, the Contractor 

shall appoint a Safety Supervisor who shall be qualified in safety and familiar with the works 

being performed. The Safety Officer shall ensure that adequate measures and rules for the 

protection of health and safeguarding against accidents are enforced. 

The Contractor shall take all necessary precautions against risks of loss of life or of injury to any 

person employed on the Works or to employees of the Employer and to the Engineer or to 

visitors or to persons having good and sufficient reasons to be about the Works, and to this end 

he shall properly safeguard the Works to the satisfaction of the Engineer. 

The Contract or shall at all times comply with any accident prevention regulations and any 

safety regulations peculiar to the various trades employed on the Works, and any safety 

regulations published by the Government. 

The Contractor shall report promptly to the Engineer all accidents involving the death of or 

serious injury to any person on the Site or resulting from the Contractor’s operations. 

The Contractor shall, at his own expense, educate all his employees on safety precautions 

based on good practice on site. This shall be done in both English and Kiswahili languages. 

Safety instructions shall deal with all safety measures including but not be limited to the 

following; protective clothing, helmets and footwear, use of lifting equipment, precautions 

against electrical shock, welding, routine procedures in case of accidents, fires, etc. Watchmen, 

warning notices and barriers, use of drilling equipment and dust suppression and us storage of 

explosive. 

 

1.14  Explosives and Fuels 

The Contractor shall make arrangements to transport, store and handle explosives and fuels in 

a safe manner for protecting the public in accordance with the laws and regulations in force in 

Kenya. In this regard, he shall submit a program to the Engineer for approval for the safe 

handling and storage of explosives and fuels. When (approved, the Contractor shall issue a copy 

to each of his personnel involved with the handling of explosives and fuels. 

The Contractor shall obtain all necessary licenses and shall pay all fees and charges in respect of 

the same as maybe necessary for the purpose of moving explosives and fuels from place to place 

and storing the same, and shall make all applications and obtain approvals from the relevant 

authorities of the Government of Kenya. 

The Contractor shall construct his explosives magazines at locations and in a manner complying 

with the relevant regulations of Kenya and approved by the Engineer. Detonators and fuse 

shall be stored in a separate magazine away from explosives. In no case shall they be 

transported in the same vehicle with explosives. 

The Contractor shall provide adequate protective facilities to safely store and to prevent the loss 

or theft of explosives. Overnight storage of explosives and detonators outside of the magazines 

will not be permitted. Magazines shall be securely locked when not in use. 

The Contractor shall maintain an inventory record of storage and withdrawal of all explosives 

including detonators. This record shall be available to the Engineer, and the Engineer shall be 

promptly notified of any loss or theft of explosives. 

The Contractor shall supply and install sirens and loudspeakers systems, so that adequate 



 

 

warning may be given to all persons who may be endangered when explosives charges are to 

be fired. The Contractor shall ensure, prior to discharging explosives, that the area to be blasted 

is clear of all workmen, residents, pedestrians etc. In addition, he shall post flag men on each of 

the roads entering the said area so as to stop and prevent any traffic from entering into the area 

until all clear notifications given. 

During thunderstorms and other electrical disturbances, no charging will be permitted. 

 

1.15  Above Ground Fuel Storage Tanks 

The fuel storage tank shall comply with BS21, 1387, 799, 2594 and 5410 and shall have internal 

working pressure up to and including 0.4 bars, measured at the top of the tank, and a maximum 

internal vacuum of 10m bar. Unless otherwise shown on the drawings, the tank shall have a 

man hole whose center shall be450mm from one end. Filling point shall be fitted to the highest 

point in the tank shell advent and dip point shall be fitted preferably at the center of the manhole 

lid. The Contractor shall supply the dip stick. 

The drain point shall be fitted at the lowest point in the tank and flush with the inside of the 

shell. This shall be at a minimum of 150mm from the ground level. The draw of shall be welded 

near the base of the tank on the vertical center-line and at the opposite end to the drain. 

 

The tank shall be suspended from the ground by saddle supports and the bond between the 

tank and the supports shall be broken by application of bituminous paint on the tank and the 

saddles. The tank shall be fitted with lifting tugs/hooks of sufficient strength at locations shown 

on the drawings. The location of the tank shall be firm ground with reinforced concrete slab 

with a provision of catch pits and sumps of sufficient capacities and to the satisfaction of the 

Engineer. A bund wall shall be provided round the hard standing concrete slab. 

The tank shall be earthed in accordance with BS7430AND6651.The earth system shall 

terminate with copper earth rod in earth test pit. 

 

1.16  Watching, Fencing and Lighting 

The Contractor shall employ competent watchmen to guard the Works both by day and night. 

Any excavations, material dumps, spoil dumps or other obstructions likely to cause injury to any 

person or thing shall be suitably fenced off and at night marked by red warning 

Lights. 

Fencesshallconsistofatleastthree15mmdiameterhempropesor4mm diameter wires, or more if 

required, stretched tightly between poles, and standards secure in solid ground, well clear of the 

excavation. The poles, and standards shall not be more than 15m apart, and where circumstances 

require, they shall be placed close. Ropes or wires shall be stretched tight approximately 0.4m, 

0.8m and 1.2m respectively above the ground. Banks of spoil maybe accepted byte Engineer in 

lieu of fencing if of suitable height and form. 

Fences and spoil banks shall be clearly marked at the ends, all corners, and along the length at 

intervals of not more than 15m by means of white lime washed boards, discs, stones or oil drums 

during the day time and by red lamps burning at night. Markers shall be freshly lime washed at 

regular intervals to ensure that they are white and clean. 

 

If a road is closed, or partly closed to traffic, temporary traffic and barricades shall be erected 

by the Contractor to the satisfaction of the Engineer and the police, or other relevant authority, 
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to give proper warning to traffic and the public. Lettering on road signs shall be black on a 

yellow background and shall incorporate reflective material. The signs shall be adequately 

illuminated at night. 

 

1.17 Soil Conservation 

All precautions shall be taken by the Contractor to prevent the erosion of soil from any lands 

used or occupied by the Contractor for the purpose of the execution of the Temporary Works. 

If in the opinion of the Engineer, the Contractor’s operations in areas other than the permanent 

works caused soil erosion, the Contractor shall undertake soil conservation measures in these 

areas as directed by the Engineer. The details of the proposed soil conservation measures shall 

be submitted by the Contractor for the Engineer’s approval prior to the execution of the said 

works. 

All soil conservation measures shall be carried out at the earliest possible time, as approved by 

the Engineer, to ensure that the required protection is established most effectively during the 

progress of Works. 

No separate payment will be made for the soil conservation measures and such costs shall be 

deemed to be included in the respective unit rates and the Contract Sum 

 

1.18 Dust Abatement 

 

During the performance of the work the Contractor shall carry out proper and efficient measures 

wherever and as often as necessary to reduce the dust nuisance resulting from his operations. 

Measures shall include, but not be limited, to installation of dust suppression unit son his rock 

drilling equipment, watering down of excavated material during loading operations, and use of 

water tankers to sprinkle access roads, disposal areas, etc. 

 

The Contractor shall be held liable for any damage to crops, cultivated fields and dwellings of 

persons in the neighborhood of the Works resulting from his operations. 

 

No separate payment will be made for the dust abatement measures and the costs there of shall 

be deemed to be included in the respective unit rates and the Contract Sum 

 

1.19 Noise Control 

 

All work shall be carried out without un reasonable noise. Compressors used on site shall be 

silenced either by using only full silenced models or fitted with effective exhaust silencers and 

properly lined and scaled acoustic covers all to the design of the manufacturers of the 

compressor or by the use of effective acoustic screen stone close the noise source. Pneumatic 

percussion tools used on site shall be fitted with silencers of a type recommended by the 

manufacturers of the tools. Compressors, silencers or other equipment shall be maintained in 

good and efficient working order. 

 

No separate payment will be made for noise suppression measures and the costs thereof shall 

be included in the unit rates and the Contract Sum. 

 



 

 

1.20 Sanitation 

 

The Contractor shall provide adequate sanitation and refuse collection and disposal facilities 

complying with state laws and local by-laws for all houses, offices, workshops, and the like, 

erected on the site, all to the satisfaction of the Engineer. 

 

The toilet facilities provided at the site by the Contractor shall be made available, free of 

charge, to the employees of the Contractor and any contractors. 

 

The Contractor shall warn his employees and sub-contractors that any employee found fouling 

the site shall be removed from the site immediately in accordance with the Conditions of 

Contract. 

 

The Contractor shall remove all rubbish and to this end shall provide adequate number of 

covered garbage bins/containers placed at convenient points around the site establishments. 

The Contractor shall institute and maintain a regular garbage collection and disposal system. 

Garbage shall be disposed of by burial or by other means approved by the Engineer. 

 

No separate payment will be made for such sanitary arrangements and all such costs will be 

deemed to be included in the unit rates and Contract Sum. 

 

1.21 First Aid and Medical Services 

 

The Contractor shall provide and maintain all equipment necessary to render First Aid in case 

of accidents, snakebites or other emergencies. This equipment shall be kept in readiness at the 

sites of the works, at camps and wherever the Contractor's staff may regularly live and work. 

The Contractor shall ensure that there are persons available to all such places with knowledge 

of simple First Aid procedures and able to administer snakebite treatment. 

 

Notwithstanding the minimum requirements prescribed above, the Contractor shall be 

responsible for the adequacy of all the arrangements made. 

 

1.22 HIV/AIDS awareness 

 

The Contractor shall implement an HIV/AIDS awareness Programme for his Personnel. 

 

1.23 Pollution 

 

During the execution of the Works, the Contractor shall ensure that no pollution of existing 

water courses is allowed to take place as a result of his operations. The Contractor shall take all 

reasonable steps to protect the environment on and off the site and to avoid damage or nuisance 

to persons or to property of the republic or others resulting from pollution, noise or other causes 

arising as a consequence of his methods of operation. 

 

1.24 Restoration of Drains, Streams, Canals 

Subject to any requirement of the Works whereby a permanent change is to be done, all drains, 

canals, pipes, channels, water-courses or streams temporarily cut through or disturbed by the 

excavation of the Works are to be restored so that the water flowing in them may continue to 
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flow in as full and free manner as it did before the disturbance. 

 

1.25 Site Clearance 

On completion of the Works, the Contractor shall clear the site and remove all temporary 

buildings, equipment and debris. The Contractor shall level off and grade all areas used for haul 

roads and all building, store and workshop areas. The whole of the site shall be left in a clean 

and tidy condition. 

 

1.26 Weather Records 

The Contractor shall erect a rain gauge (“Nylex 600” or similar approved) and a double bulb, 

minimum/maximum thermometer (0.1
0
 Accuracy) at a site agreed with the Engineer. The 

Contractor shall be responsible for the daily measurement of rainfall and minimum and 

maximum temperature to be taken at 8:00a.m each day. 

 

1.27 Tolerances 

 

All works shall be constructed to the tolerances shown in Section 8 of these specifications. 

 

1.28  Units and Abbreviations 

The units of measurement used in these Contract Documents are metric. 

The following abbreviations have been used for units and for other words or phrases as indicated. 

Abbreviations in the Contract Documents shall have the following meanings:  

 mm millimetre 

m meter 

km kilometre 

sq., m
2
 squaremetre 

ha hectare 

cum, m
3
 cubicmetre 

sec, s second 

hr. hour 

min minute 

wk. week 

l litre 

gm gram 

kg kilogram 

t tonne 

No Number 

Nr Number (in bill of quantities) 

dia diameter 

max maximum 

min minimum 

AD above datum (levels in metres) 

ch chain age (distance in metres) 

eo extra over 

e exceeding 

ne not exceeding 

PQ Provisional Quantity 

PS Provincial Sum 



 

 

Do Ditto 

fob free onboard 

cif cost, insurance, freight 

wt weight 

% percent 

mh manhole 

ic inspection chamber 

HYS high yield steel 

PCC precast concrete 

UPVC plasticized polyvinyl chloride 

GMS galvanized mild steel 

DI ductile iron 

SV sluice valve 

ISO International Standards Organization. 

S Kenyan Standard 

BS British Standard 

Kshs. Kenya Shillings 
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2. EARTHWORKS 

 

2.1 Site Clearance and Stripping 

General clearance is defined as the clearing, grubbing, (removal and disposal of all vegetation, 

grass, debris, bushes, dense bush, trees, hedges, undergrowth, stumps, roots, shrubs, plants and 

backfilling of holes left by the removal of stumps and roots. 

 

The widths and lengths over which site clearance is to be carried out shall be instructed by the 

Engineer. Site clearance over the area of quarries, borrow pits, stockpiles and spoil tips shall be 

carried out where instructed by the Engineer. The Engineer may give instructions that specific 

trees, stumps or objects shall not be removed during site clearance operation. 

 

If termite molds are excavated, the whole of the mould shall be removed. 

 

Where the Engineer instructs that site clearance is required, the entire area shall be cleared and 

all materials thus cleared shall become the property of the Employer. Unless otherwise 

instructed, vegetation and perishable materials shall be carted to spoil areas, which spoil areas 

shall be provided in accordance with requirement of this Specification. 

 

If the Contractor clears the Site in advance of the main Works such that the grass and other vegetation 

re-grows prior to the main Works commencing at any particular location then any additional, or 

repeating of, site clearance required shall be at the Contractor’s expense. 

 

When instructed by the Engineer, the Contractor shall demolish wholly or in part, remove and 

dispose of all buildings, foundations, structures, fences and any other obstructions which have 

not been designed to remain. 

 

The Contractor shall carefully take down such buildings, structures, fences etc. and the 

components shall be dismantled, cleaned and stacked in separate heaps. All materials which, in 

the opinion of the Engineer, are not fit for re-use shall be removed from the site topsoil areas 

provided in accordance with the requirements of this Specification. All materials, which are re-

usable, shall remain the property of the Employer and shall be preserved and protected by the 

Contractor until removed by the Employer or until the expiry of the Defects Liability Period. 

 

All existing paths, fences, walls, hedges, trees, shrubs, lawn and other features which the Engineer 

instructs not to be removed or otherwise dealt with, shall be protected from the damage, and 

any damage which occurs due to the Contractor’s failure to take adequate precautions shall be 

repaired at the Contractor’s expense. 

 

Site clearance shall be measured in square meter, calculated as the plan area instructed by the 

Engineer to be cleared. The rate for the site clearance shall include for the cost of complying 

with the requirements of Clauses 2.1, 2.13 and 2.14. 

 

Stripping work shall basically consist of removal of top soil, grasses, vegetative material to a 

depth of 150mm below ground level and its disposal to a stockpile. Stripping shall include for 

removal, stockpiling and for reinstatement or spreading as directed by the Engineer. 

Measurement and payment of this shall be in square meters, calculated as the plan area 

instructed by the Engineer. 



 

 

 

2.2 Surface Levels 

 

After the area of any section of the Works has been cleared and after trees have been felled, 

stumps removed and termite moulds excavated to the satisfaction of the Engineer, but before 

any other work is commenced, surface levels of the ground shall be taken. The levels shall be 

taken at spacing agreed with the Engineer. Levels shall similarly be taken on the surface of the 

ground after the removal of unsuitable overburden prior to placing fill and at the interface 

between natural ground, rock or artificial hard material layers. The levels shall be agreed with 

the Engineer. The Contractor shall prepare plan sand sections which shall, when finally and 

mutually agreed, be signed by the Engineer and Contractor as truly representing the 

configurations of the areas in question at the commencement of excavation or fill construction. 

 

2.3 Definition of Earthworks 

 

The following definitions of earthworks materials shall apply to this and other Clauses of the 

Specification in which reference is made to the defined materials: 

• “top soil” shall mean the top layer of soil that can support vegetation; 

• “Suitable material” shall comprise all material which arises from excavations 

within the Site and which is approved by the Engineer as acceptable for use in 

the works; 

• “Unsuitable material” shall mean material other than suitable material and shall 

comprise: 

− Material from swamps, marshes and bogs, 

− logs, stumps and perishable materials, 

− material susceptible to spontaneous combustion, 

− clay of liquid limit exceeding ninety (90) and/or plasticity index 

exceeding sixty five(65). 

 

“Rock” or “hard material “shall be material which cannot be ripped to an average depth of 

greater than 300mm by a track type crawler tractor complying with the following: 

• in good order complete with all equipment and accessories as supplied; 

• rated 300BHP fly wheel power or over; 

• with an operating weight of not less than 37.2 tones; 

• equipped with a hydraulically operated single tine ripper compatible with the 

tractor used; and 

• Operated by a qualified operator in accordance with the manufacturer's 

recommendations and to the satisfaction of the Engineer. 

 

Where it is impractical to prove hard material by the above method then the quantity of hard material, 

if any, shall be determined by the Engineer. 
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Where excavation contains individual boulders of hard material greater than 0.3m
3
 each in volume then 

such boulders shall be classified as hard material. 

 

“Soft material” material shall mean all material other than that defined as “rock” or “hard material”. 

2.4 Removal of Unsuitable Material 

Where directed by the Engineer the Contractor shall remove unsuitable material to the depth 

as ordered or agreed by the Engineer and shall dispose of it in approved spoil tips. 

 

2.5 Excavation General 

Excavation shall be carried out with the allowances for working space given in the Method of 

Measurement to the Bill of Quantities, unless otherwise shown as lines, levels and profiles on 

the Drawings or to such other lines, levels and profiles as the Engineer may direct or approve in 

writing. The work shall be carried out by the Contractor in such a way as to avoid disturbance 

to the surrounding ground. Particular care shall be taken to maintain stability when excavating 

in close proximity to existing works. 

The work shall be carried out in a careful manner to ensure that the exposed surfaces are as 

sound as the nature of the material permits and that no point shall protrude inside the lines 

shown on the Drawings except as otherwise specified or agreed by the Engineer. In soft 

excavation which is to remain open permanently, exposed faces shall be formed accurately to 

the required slopes and profiles. Excavations in rock where the faces shall remain open 

permanently shall be trimmed so that no point protrudes within the required profile. 

The Contractor shall examine all excavated faces regularly and shall remove all in secure material 

or materials resulting from any falls, the Contractor shall wash down exposed surfaces of 

excavated rock for inspection. 

The Contractor shall dispose of all material arising from excavations. If it is suitable and required 

for the Permanent Works it shall be placed directly in such Works or set aside for use as and 

when required in suitable approved dumps, otherwise it shall be removed to tips provided by 

the Contractor unless otherwise provided or directed by the Engineer. 

The Contractor shall be responsible for keeping all excavations free from water from whatever 

cause arising and shall provide such pumping capacity and other measures as may be necessary 

for this purpose. The Contractor shall make good any damage that may result from his failure 

to keep the excavations free from water. 

All excavation shall be carried out with care and the method and Contractor’s equipment to be 

used in execution there of shall be to the satisfaction of the Engineer. The  contract      and 

where necessary shall provide timbering, shoring or  other measures required by the Engineer 

to prevent movement or loss of ground outside the boundaries, settlement for damage to 

property, or injury to persons. The Contractor shall make good any damage to structures, 

services or other properties caused by such movement, loss of ground and settlement. The 

Contractor shall also take precautions to route his equipment in such a manner as to minimize 

the likelihood of slips occurring due to vibration or surcharge from the working or movement 

of heavy machinery. 

The Contractor will be permitted, subject to the approval of the Engineer, to adjust side slopes 

of excavations in soft materials which are to remain open temporarily in preference to shoring 

or strutting. However, no payment shall be made for extra excavation volume as a result of 



 

 

these measures. 

The Contractor shall notify the Engineer without delay of any permeable strata, fissures or 

unusual ground encountered during excavation. 

2.6 Blasting 

The Contractor shall not be permitted to use explosives for rock excavation without 

theapprovaloftheEngineer.TheContractorshallonlyemploysuitablyqualifiedandexperiencedpers

onneltomanageandsuperviseblasting operations. For each blasting operation, the Contractor 

shall submit to the Engineer for approval a statement detailing the type of explosives to be used, 

method of transport, storage, blasting procedures, safety precautions to be observed and the 

names and experience of the personnel who will supervise the work. Notwithstanding the 

Engineer’s approval, the Contractor will be responsible for the blasting operations and shall 

accept full and absolute liability for any claims resulting either directly or indirectly from the use 

of explosives on the Site. 

The blasting operations shall comply in every respect with the regulations and laws covering the 

use of explosives and the Contractor shall be responsible for obtaining all necessary permits. 

 

2.7 Excavation beyond Line or Level 

If from any cause whatsoever excavations are carried out beyond their true line and level other 

than on the instructions of the Engineer, the Contractor shall make good to the required line 

and level with the appropriate grade of filling to be contained in the true excavation, or with 

concrete or other approved material in such a manner as the Engineer may direct. This shall beat 

the Contractor’s expense. 

 

2.8 Approval of Excavation 

When excavations have been taken out accurately to the profiles or dimensions required for the 

work the Contractor shall inform the Engineer who shall carry out an inspection of the 

excavation. If after his inspection the Engineer requires additional excavation to be carried out, 

the Contractor shall do so to such new profiles or dimensions as the Engineer may direct. 

 

2.9 Excavation for Structures 

Open excavation to form a foundation for a structure shall be carried out to the lines necessary to permit 

the proper construction of the structure to the approval of the Engineer. 

Where a structure is to be founded on soft ground, the excavation shall be taken down until the required 

formation is exposed and prepared to the approval of the Engineer. Where concrete has to be placed on 

a soft foundation, the Engineer may direct that a blinding layer of lean concrete be placed beneath the 

structural concrete immediately after completion and approval of the excavation, or require the 

Contractor to remove the last 100mm of excavation immediately prior to placing the concrete. If 

foundation conditions are very soft the Engineer may instruct that additional material be excavated and 

replaced with compacted gravel or hardcore. 

Where a structure is required to be founded on rock but is not required to penetrate into it, all soft 

overburden shall be removed and the surface of the rock cleared of any loose material by barring and 

wedging. Where the foundation is required to penetrate into the rock, excavation of the rock may be 

carried out by blasting but in such a manner as to prevent the shattering of the rock which is to remain. 

The Engineer may direct that the last 300mm of rock be left and be removed by barring and wedging or 

by the use of approved pneumatic tools so that the exposed surface is sound. The Contractor 

shall report to the Engineer whenever excavations are ready to receive concrete. No concrete shall be 

placed in the foundations until the Contractor has obtained the Engineer's agreement that a secure 
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foundation has been reached and that the excavation has been carried out to the lines and levels required. 

 

 

2.10 Excavation for Fill Foundation 

Foundations for embankments shall be excavated to the depths or to the soil or rock grade indicated 

on the Drawings or described in the Specification. The suitability of each part of the foundation for 

placing fill there on shall be determined by the Engineer. No fill shall be placed before acceptance 

of the foundation by the Engineer and recording of the geology. 

Where specified in the Drawings or Specification or directed by the Engineer, seams and other defects 

below the general level of the foundations shall be excavated and filled or covered with materials 

including mortar and concrete to the satisfaction of the Engineer before fill is placed there on. 

Where embankments are to be constructed on sloping ground, and where shown on the 

Drawings, benches shall be excavated in the foundations to the dimensions shown on the 

Drawings. 

Except where specifically permitted by the Engineer all foundations for fill shall be kept free of 

water when placing fill thereon. 

Earth foundations shall have the top 150mm sufficiently moistened and, if necessary, harrowed 

or scarified and compacted to at least ninety five percent (95%) of the maximum dry density as 

determined by the AASHTOT99. Material too wet to be so compacted shall, as directed by the 

Engineer, be allowed to dry, harrowed or scarified to reduce the moisture content to the 

required amount and then be re-compacted. 

2.11 Trench Excavation 

Trench excavation shall be performed by the use of hand tools and approved mechanical 

equipment, in such manner as to minimize disturbance of the sides and bottom of the 

excavation. 

Trenches for pipes shall be excavated to a sufficient depth to enable the pipe and the specified 

joint, bedding, hunching and surround to be accommodated. Unless otherwise stated, the width 

of the trench shall be equal to the nominal diameter of the pipe plus 600mm. 

The Contractor shall fill any over excavation beneath the pipe or bedding at his own cost with 

well rammed selected general excavation material as per requirement of this Specification. The 

Contractor shall dispose of surplus excavated material not required for backfill to spoil tips. 

The sides of trenches shall be adequately supported at all times. Alternatively where the 

Contractor has to excavate the trenches in open cut the Contractor shall ensure that the side 

slopes of the excavation are sufficient for stability. 

Where rock or boulders are present in the sides or base of a trench in which a pipe is to be 

installed, the trench shall be trimmed so that when the pipeline is laid, no projection of rock 

comes within 200mm of the outside of the pipe at any point. The over excavated portion shall 

be backfilled asset out in this Specification with approved granular material at the Contractor’s 

expense. 

The Contractor shall be entirely responsible for the sufficiency of all temporary supports and 

side slopes to the excavations. The excavation shall be carried out in such a way as to maintain 

the stability of all roads and other adjacent structures or works. 

 



 

 

2.12 Channel Excavation 

The excavation of all channels shall be executed in such a manner as to ensure that the stability of side 

slopes is not endangered. Should slips or under cutting occur for reasons attributable to the Contractor’s 

negligence or method of working, the Engineer will give instructions for remedial works to be carried out 

by the Contractor at the expense of the Contractor. 

Where channels are to be reshaped, cleared and trimmed, the width, depth, side slopes and centerline 

radius shall be as shown on the Drawings. The Contractor shall clear all weeds and growth from existing 

channels and grade the beds to required levels. The area of water way shown is the minimum required 

and sides of channels shall be trimmed to the required slope so as to provide widths not less than those 

shown on the Drawings. 

Any channels, streams, drains or pipes taking water to or from cultivated land shall be diverted so as to 

maintain their flow before being moved or broken into unless express permission to the contrary is given 

by the Engineer. All diversions and their subsequent reinstatement are to be carried out to the satisfaction 

of the Engineer. The Contractor shall be deemed to have included the cost of dealing with this in his rates. 

Side banks of channels shall be trimmed to a neat appearance and even surface. 

In the construction of channels and embankments a local balance of cut and fill shall be maintained as far 

as possible unless the cut is unsuitable material or is specified in the drawings that the fill should be 

imported. A deficiency of fill material shall be made up by bed borrow or gleaning. Surplus material, if 

suitable and approved by the Engineer may be used for an increased width of embankment otherwise it 

may be spread at the toe of the embank mentor placed on spoil tips as directed by the Engineer. 

Where required the Contractor shall control the rates of filling and draw-down of water in channels so 

as not to endanger the stability of earth works. 

 

2.13 Disposal of Excavated Material 

Material obtained from excavations which are suitable for forming embankments or other fill areas shall 

be placed directly in the Works or set aside for use as and when required in suitable approved dumps. 

Any such suitable material which may be surplus to the total requirements of the Works shall be taken to 

spoil in tips provided by the Contractor, unless otherwise provided or permitted by the Engineer. 

If the Contractor is permitted to remove suitable material from the site to suit his operational procedure 

or to take such material for purposes other than forming embankments or other fill areas, he shall make 

good any consequent deficit of filling arising there from, unless otherwise agreed by the Engineer. 

All material not suitable for embankments or other filling shall, unless otherwise directed by the Engineer, 

be taken to separate spoil tips provided by the Contractor. 

The cost of disposal of surplus or unsuitable materials shall be deemed to be included in the respective 

unit rates for the excavation work and the Contract  Sum. 

 

2.14 Spoil Tips 

The Contractor shall be responsible for the provision and sufficiency of tips for the permanent 

disposal of spoil and shall select their location within the general areas indicated on the Drawings 

or as otherwise designated or approved by the Engineer. The Contractor shall submit his 

proposals for the locations and detailed treatment of tips to the Engineer for approval, which 

will in no way relieve the Contractor of his responsibilities and obligations under the Contract, 

whether or not locations are shown on the Drawings or otherwise designated. 

No spoil shall be permanently deposited elsewhere than on approved spoil tips unless approved 

by the Engineer. Spoil tips shall be built up and compacted and trimmed and regulated to levels 

and profiles approved by the Engineer. Where directed by the Engineer, upper surfaces and 

slopes of the tips shall be soiled to specified thickness. 
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2.15 Borrow Pits and Quarries 

Where there may be an insufficiency of suitable material from excavations for filling or is 

specified on the drawings, the Contractor shall obtain such material from borrow pits or 

quarries approved by the Engineer where the filling is required for Permanent Works. The 

Engineer may propose a borrow pit for exploration by the Contractor, however, it shall be 

entirely the responsibility of the Contractor to locate suitable sources of borrow material for 

fills. 

The Contractor shall investigate the site or sites which they propose to open up and shall provide 

full and detailed information by means of boreholes, trial pit testing reports, etc.to satisfy the 

Engineer that the quality of the material meets Specification requirements and that the quantity 

is adequate for the Works. 

Notwithstanding the foregoing, the Engineer shall have the right to order the Contractor to 

obtain materials from a particular designated source or by widening cuttings for permanent 

works beyond specified profiles. 

The Contractor shall provide equipment and make all other arrangements for excavating, 

loading and transporting material of the specified quality for completion of the Works in 

accordance with the agreed programme. These provisions shall include where necessary for any 

operations involving selection, stock piling and re-handing of suitable material, the disposal of 

unsuitable material or over burden and any other operations which may be found necessary 

due to the nature and is position of the excavated materials. 

The pits and quarries shall be operated in a safe manner provided with ample drainage leaving 

no stagnant pools. On completion of the Works they shall be left free-draining and in a tidy and 

regular state. All loose material shall be barred down and no face shall be left over hanging 

except with the approval of the Engineer. 

The removal of vegetation, top soil and over burden at the borrow pits shall not be paid for 

separately. Contractor will be deemed to have allowed for the costs elsewhere in his rates. The 

same applies to any works required to access the borrow pits. 

The rate for fill shall include for the supply of material inclusive of extraction, loading and 

transportation to Site for a maximum haulage distance of 30km, one way. Where suitable 

borrow pit is not available within this distance, overhaul will be paid for. Measurement shall be 

the product of the volume of compacted material inside and the haulage distance in excess of 

30km, one way, along the short estrous, as determined by the Engineer.  The Contractor shall 

be responsible for the maintenance of this selected route, at his own cost. 

 

2.16 Earth Filling 

Material for filling shall be obtained from approved sources and shall not contain more than1% 

of vegetation matter, rubbish and humus material and shall contain no boulders or rock of a 

size greater than half the compacted thickness of the layer. No material shall be used which is 

so uniformly graded that D60 divided by D10 is 4 or less, where D60 and D10 are sizes such 

that 60% and 10% by width of the particles are finer than D60 and D10 respectively. 

Unless otherwise specified the fill material for the stilling basin embankments shall meet the following 

requirements: 

• CBR after 4 days soaking compacted to 100% of AASHTOT99 at optimum 

moisture content of not more than 3%. 



 

 

2 

• Plasticity Index (PI) of more than 40%. 

• Permeability of less than 1x10-6mm/s 

Prior to commencement of filling, the Contractor shall submit in writing to the Engineer for 

approval his proposals for carrying out the work such that the optimum use may be made of 

excavated material as far as possible. The proposals shall include the compaction equipment and 

methods for adjusting the moisture content of the material which he intends to use. No filling 

shall be carried out until the proposals and the material intended to be used are approved by 

the Engineer. 

Fill shall be placed in layers not exceeding 150mm compacted thickness, each layer being 

scarified and thoroughly compacted to obtain a dry density not less than 95% of the 

maximum dry density as determined by AASHTOT99. The moisture content shall be adjusted 

as necessary to achieve the compaction standards. 

The Contractor shall take all necessary measures to prevent any damage or defects to the Works 

which may be caused by settlements, slips or falls of embankments and shall make good such 

damage or defects as may occur to the satisfaction of the Engineer, all at his own cost. 

Any instability of any adjacent excavation resulting from the embankment not being formed to 

the lines, levels and profile shown in the Drawings or as ordered by the Engineer will be the 

responsibility of the Contractor. Where double-handling of excavated material is necessary, the 

Contractor will be responsible for the temporary disposition of the material such that it does 

not endanger the stability of the excavation. 

 

2.17 Backfilling of Structural Excavations 

 

Backfilling of structural excavations shall be carried out with excavated material selected or approved by 

the Engineer. The material shall be placed in layers not exceeding 150mm compacted thickness or such 

other thickness as the Engineer may approve or direct and shall be compacted as specified in Clause 2.16. 

 

When material is filled up to or over any structure, the filling shall be brought up equally on each side or 

as otherwise agreed by the Engineer so that no unequal pressures likely to cause damage to the structure 

are applied. 

2.18 Filling under raised foundations 

The material to be used as filling under raised foundations shall consist of suitable material obtained 

from adjacent excavations or approved borrow sources, and shall be placed in layers not 

exceeding 100mm compacted thickness. The material shall be compacted in accordance with 

Clause2.16. 

 

2.19 Frequency of Testing 

Testing will be carried out as instructed by the Engineer with the following being the minimum 

testing frequencies: 

• Field Dry Density Moisture Content Test. Every 500mof compacted fill layer 

placed or at least 2 tests in any one length of compacted fill,whichever is 

greater. 
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• Particle Size Sieving Analysis, Atterberg Limits and AASHTO T99 test. Every 

1000 cubic meters of compacted fill or at least 2 tests in any one length of 

compacted fill,whichever is greater. 

• The apparatus for these tests and the manner in which they are carried out 

will be as described in BS 1377/1990 and AASHTO T99. All results of these 

tests shall be submitted to the Engineer with the least possible delay. 

 

2.20 Granular Bedding 

Granular bedding material shall comply with BSEN12620 for aggregates within the sizes range 

14mm to 5mm. Material complying with BSEN12620 except in respect of grading maybe used 

provided that it has a maximum size notexceeding14mm. 

 

2.21 Grassing 

Before planting grass, all areas to be planted shall be cleared of stones and any other non-organic 

matter. Planting shall be carried out when directed, and the Contractor shall keep all grassed 

areas watered and weed free until the expiry of the Defects Liability Period. Any areas which 

have failed shall be replanted by the Contractor, at his own expense. 

2.22 Slopes and Batters 

Where a slope is given in the Specification or on the Drawings as a ratio of vertical and horizontal 

components, it shall be understood that the first component is vertical in all cases example. “A 

slope of 1 in 2”will mean one vertical in two horizontal and a “batterof4 to1”will mean four 

vertical to one horizontal. This meaning will be attributed to all other terms such as “inclination 

and gradient”. 

2.23 Trial Pits 

The Contractor shall excavate, maintain and afterwards refill any trial pits ordered by the 

Engineer. The sides of the pits shall, where deemed necessary by the Engineer for safety 

purposes, be supported by sheeting or boarding with adequate framing. A ladder shall be 

provided for inspection purposes. 

2.24 Sheet Piling 

Where shown on the drawings or instructed by the Engineer the construction of sheet piling 

shall comply with the codes of practice for earth retaining structures, BS8002:1994. 



 

 

3. CONCRETE 

 

3.1 Concrete General 

 

Concrete shall consist of cement, graded aggregate and water carefully proportioned, 

thoroughly mixed, placed and compacted as specified. 

 

The Contractor shall obtain formal approval from the Engineer before pouring any concrete for 

the permanent works. The Engineer shall allow concreting after ascertaining the required lines 

and levels, suitability of form work, availability of required equipment and labor, proper 

fabrication and spacing of the steel bars and quality and quantity of cement and aggregates. 

 

3.2 Cement 

 

Cement for use in the permanent works shall be Ordinary Portland Cement from an approved 

manufacturer and shall be type CEM I 32,5N complying with BS EN 197-1. Where sulphate-

resisting cement is specified, it shall complywithBS4027. 

 

All cements shall be certified by the manufacturers as complying with the requirements of the 

specification. Before orders are placed the Contractor shall submit details of the proposed 

supplier(s) together with such information on the proposed methods of transport, storage and 

certification so that the Engineer may satisfy himself that the quantity and quality required can 

be supplied and maintained throughout the construction period. Where necessary the Engineer 

may require representative samples of the proposed cement to be taken and forwarded to a 

nominated laboratory for analysis and testing before the source is approved. 

 

No cement shall be used in the Works until deemed satisfactory by the Engineer. 

 

3.3 Supply of Cement 

 

Cement shall be obtained from one manufacturer unless otherwise authorized by the Engineer. Should 

the use of cement from different manufacturers be authorized, the different supplies of cement shall 

be stored separately and shall not be mixed. 

 

The Contractor shall supply to the Engineer copies of the manufacturer's test certificates certifying 

that each consignment of cement has been tested and analyzed, and that the results comply in 

all respects with the above standards. Each certificate shall state clearly the date of dispatch and 

the number of bags dispatched in each consignment. 

 

Bagged cement shall be delivered in sealed 50 kilograms sacks. Each bag shall be marked with 

the parcel number of the cement contained. Bagged cement shall be transported so that at no 

time is it exposed to damp and so that moisture cannot be absorbed from the atmosphere. 

Cement in bulk shall be transported into tally enclosed water tight and sealed containers. 

 

If cement is obtained from an intermediate agent, such agent’s arrangements for transporting 

and storing cement shall be to the approval of the Engineer. 

3.4 Storage of Cement 
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The Contractor shall provide sufficient storage capacity on Site to ensure that his anticipated 

programme of work is not interrupted due to lack of cement. Factors outside the Contractor’s 

control such as transport, weather conditions, holidays and breakdowns shall be taken into 

account. 

Cement delivered to the Site in bulk shall be stored in dry, well ventilated weather proof silos 

or bins which shall be self clearing. Cement delivered to the Site in bags shall be stored in dry, 

weather-proof sheds which shall have floors of damp proof construction raised at least 150mm 

above the surrounding ground. 

Cement of different consignments shall be stored separately and consignments shall be used in 

the same order as they are delivered to the site. No cement shall be stored on the site for longer 

than three months from the date of dispatch by the manufacturer. If not used within that period, 

the cement shall be removed from the site. 

Any bag of cement which is damaged or found to contain cement which has set or partly set, 

shall be discarded and not used in the Permanent Works. 

3.5 Testing of Cement 

Cement shall be tested by the manufacturer. If the manufacturer’s test certificate is not made 

available, representative sample shall be taken from different bags or containers of each 

consignment. They shall be suitably packed and sent to an approved laboratory for testing to 

prove the cement's compliance with the specified standards. 

The Engineer may require cement to be tested after its delivery to the site. Any cement which 

has been in store at the site for longer than one month shall be re-tested. 

The Engineer may take samples of cement from cement bins or bagged cement, from a parcel 

of cement after its delivery to the site, or from a parcel of cement which has been stored at the 

site for longer than one month. 

In addition to the manufacturer's tests the Engineer may require the following tests to be 

carriedouttoBSEN196-3: 

• Comprehensive strength; 

• Soundness. 

Any cement which fails to meet the specified requirements shall not be used in the Permanent Works. 

3.6 Aggregate for Concrete 

1. General 

Aggregates for concrete shall comply with BSEN12620, and shall be obtained from a source or 

sources approved by the Engineer and shall be transported and stored in such a manner as will 

prevent: 

• Contamination of the aggregates from the ground, rubbish, vegetation, dust 

or any other foreign material. 

• Segregation. 

• Inter mixing of aggregates of differing characteristics. 

Before aggregates from each source are approved for use in the Permanent Works, tests shall be 

carried out at an approved testing laboratory on representative samples submitted by the 



 

 

Contractor to check that the aggregates comply with the requirements of the Specification. 

 

During concreting operations, tests shall be carried out to check that aggregates delivered for use 

in the Permanent Works comply with the requirements of the Specification. 

 

Sampling and testing of aggregates for concrete shall be carried out in accordance with the 

requirements of BS812 except where described otherwise. 

 

Moisture contents of aggregates shall be determined as the moisture content of the aggregate 

compared with that of the aggregate in the saturated surface-dry condition. Specific gravities of 

aggregate shall be determined on aggregate in the saturated surface-dry condition. 

 

Aggregates shall be stored on a clean, free draining surface. The various types and sizes of 

aggregates shall be kept separate from each other and each stockpile shall be kept as large as 

possible to maintain a reasonably uniform content in the aggregate. 

 

2. Fine Aggregates 

Fine aggregates shall be clean and durable and shall be natural sand, crushed gravel sand or 

crushed rocks and complying with BSEN12620. All the material shall pass through a 5mmBS 

sieve. In order to achieve an acceptable grading, it may be necessary to blend materials from 

more than one source. 

 

As an alternative, fine aggregate for mortar only shall comply with BS1199 and 1200. 

 

The fine aggregate shall not contain iron pyrites or iron oxides. It shall not contain mica, shale, 

coal or other laminar, soft or porous materials unless the Contractor can show by tests on 

finished concrete as set out in BS EN 12390 that the presence of such materials does not adversely 

affect the properties of the concrete. 

 

The proportion of clay, silt and other impurities passing a75microns BS sieve shall not exceed 

three percent for natural or crushed gravels and or 15percent for crushed rocks and. The shell 

content shall not exceed15percentbyweight. 

 

Chlorides soluble in a 10 per cent solution by weight of nitric acid shall not exceed 0.05 percent 

by weight expressed as chloride ion when tested as set out in BS 812, subject to the further 

restriction given in the note on total chloride content insub-clause3.5.5. 

 

Soundness: After five cycles of the test set out in ASTMC88-76, the aggregate shall not show a 

weight loss of more than 10percent. 

 

Samples taken from the fine aggregate shall pass the colour test for organic impurities described in

 Sub-Clause 3.6.4. 

Tests on fine aggregates shall be carried out daily or as required by the Engineer on site during 

concreting operations as follows: 

 

• Sieve analysis 

• Moisture content. An approved “rapid” test may be used for this test. 

• Percentage of material passing a 75microns BS sieve by the Field Settling Test, 

checked when necessary by the Decantation Method. 
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• Test for organic impurities as described in sub-clause3.5.4. 

• The Contractor shall arrange to carry out the following tests when requested 

by the Engineer: 

• Specific gravity and water absorption. 

• Bulk density. 

• Other tests described in BS812. 

3. Coarse Aggregates 

Coarse aggregates shall be clean, hard and durable crushed rock, crushed gravel or natural gravel 

complying with the requirements of BS EN 12620. The material shall be frost resistant and shall 

not contain any iron pyrites, iron oxides, flaky or laminated material, hollow shells, coals or 

other soft or porous material, or organic matter. The pieces shall be predominantly angular, 

rounded or irregular as defined in BS812. 

Coarse aggregate shall be supplied in the nominal sizes called for in the Contract and shall be 

graded in accordance with BSEN12620 for each nominal size. 

The proportions of clay silt and other impurities passing a75microns BS sieve shall be not 

more than one percent by weight. 

The content of hollow and flat shells shall not be such as will adversely affect the concrete 

quality when tested as set out in BS 1881. The total shell content shall not be more than the 

following: 

• 40mmnominalsizeandabove 2percent of dry weight 

• 20mmnominalsize 5percent of dry weight 

• 10mmnominalsize 15percent of dry weight 

Chlorides soluble in a 10 percent solution by weight of nitric acid shall not exceed 0.03 per cent 

by weight, expressed as chloride ion when tested as set out in BS812 but subject also to the 

further restriction on total chloride content given in sub-clause3.5.5. 

When tested in accordance with ASTMC289, the aggregate shall be non-reactive. 

Soundness: After 5 cycles of the test set out in ASTMC88-76, the aggregate shall not show a 

weight loss of more than 12percent. 

Flakiness Index: When tested in accordance with BS812 shall be asset out here under: 

• 40mm nominal size and above Not more than 40 

• 20mm nominal size and below Not more than 34 

If the flakiness index of the coarse aggregate varies more than five units from the average value of the 

aggregate used in the approved trial mix, a new set of trial mixes shall be carried out in the work 

ability of the mixes have been adversely affected by such variation. 



 

 

Impact Value: Not more than 45 percent when tested in accordance with BS812. 

Ten percent fines value: Not less than 50kN when tested in accordance with BS812. 

Shrinkage: When mixed with other ingredients in the approved proportions for concrete and 

tested asset out in BS 1881, the shrinkage factor shall not exceed0.05percent. 

Water absorption: The aggregate shall not have water absorption of more than 2.5percent when 

tested as described in BS812. 

Tests on coarse aggregate shall be carried out daily or as required by the Engineer on site during 

concreting operations as follows: 

• Sieve analysis 

• Moisture content: An approved “rapid” test maybe used for this test. 

• Percentage of materials passing a75microns  BS sieve by the Field Settling Test, 

checked when necessary by the Decantation Method. 

The Contractor shall arrange to carry out the following tests when requested by the Engineer: 

• Determination of Flakiness Index. 

• Specific gravity and water absorption. 

• Determination of “ten percent fines” and of Los Angeles Abrasion. 

• OthertestsdescribedinBS812. 

4. Test for Organic Impurities 

 

Aggregates shall be tested or organic impurities by means of discoloration of a sodium hydroxide 

solution as follows: 

A 340ml graduated prescribed bottle shall be filled to the 123ml mark with a sample of the 

aggregate to be tested. A 3 per cent solution of sodium hydroxide in water shall be added until 

the volume of the aggregate and liquid after shaking gives a total volume of 194ml. The bottle 

shall be stoppered, shaken thoroughly and allowed to stand for 24hours. Should the liquid then 

be darker than the standard colour solution the aggregate shall not be used for making concrete. 

The standard colour solution shall be prepared in a 340ml prescription bottle as follows: 

• 2.5ml of a 2 per cent solution of tannic acid in 10 per cent alcohol shall be 

added to97.5ml of a 3 per cent solution of sodium hydroxide in water. The 

mixture shall be shaken and allowed to stand for 24hours. 

• Aglass of the standard colour may be used in place of the standard solution. 

 

5. Total Chloride and Sulphate Contents 

 

The total chloride content arising from all ingredients in a mix, expressed as chloride ions as a 

percentage of the weight of cement in a mix, shall not exceed 0.5percent in any one sample or 

0.3 per cent in 95 per cent of the samples tested. For pre stressed concrete, steam cured concrete or 

concrete containing sulphate resisting cement or super sulphated cement, the total chloride content
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 shall not exceed 0.5 per cent of the weight of cement in the mix. 

The total sulphate content arising from all ingredients in a mix shall not exceed 0.4 per cent by 

weight of the aggregates or 4 percent of the weight of cement in the mix, whichever is less. For 

this purpose the sulphate contents shall be expressed as SO3 and shall be calculated from the 

sulphate contents of the cement, aggregates and any admixtures. Where applicable, sulphate 

contents shall be determined in accordance with tests described in BS1047 and 3892. 

Pulverized fuel shall not be used in conjunction with cement complying with the requirements 

of BS4027 in concrete required to be resistant to sulphates. 

3.7 Admixtures 

Ad mixtures for improving work ability, accelerating or retarding setting of concrete, or for any 

other purpose, shall comply with BSEN934 and only be used with the Engineer’s written 

approval. Calcium chloride or ad mixture containing chlorides will, however, not be approved. 

The Contractor shall submit samples of the ad mixtures he proposes to use to the Engineer for 

testing. If an ad mixture is approved for use it shall be obtained from an approved supplier 

and the Contractor’s arrangement for measuring, mixing and adding the ad mixture to the 

concrete batch shall be strictly in accordance with the manufacturer's instructions or 

recommendations and subject to the approval of the Engineer. 

The proportions of the concrete mixes and water/cement ratio shall be adjusted to the 

satisfaction of the Engineers that the strength of the concrete with admixture is at least equal to 

the strength of the equivalent concrete without admixture. 

 

3.8 Water for Concrete 

Clean fresh water complying with BSEN1008 is to be used for the mixing of all concrete and 

mortar, and is to be from a source approved by the Engineer. 

 

3.9 Concrete Mixes 

The design of concrete mixes shall be the sole responsibility of the Contractor, but may be under 

taken in conjunction with the Engineer. Concrete mixes shall be designed mixes in accordance 

with the requirements of BS5328 having the characteristics specified inTable3.1 of this 

Specification. Concrete for use in water retaining structures shall comply with BS 8007. 

Evidence shall be submitted to the Engineer, for all classes of concrete to be used, showing that 

at the intended workability the proposed mix proportions and production methods will produce 

concrete of the required quality. 

The following information shall be provided before any designed mix is supplied: 

• Nature and source of each material. 

• Full details of tests on trial mix including work ability. 

• Proposed quantities of each ingredient for one cubic meter of fully compacted 

concrete. 

No change in the approved mix design will be permitted, unless the Contractor carries out trials 

on the proposed mix design to show that compliance with this Specification can be maintained. 

Mix design shall in all cases be subject to the approval of the Engineer, but such approval shall 

in no way relieve the Contractor of his responsibility for the design and production of concrete 

in compliance with this Specification. 



 

 

3.10 Trial Mixes 

 

At least six (6) weeks before commencing the placing of any concrete in the works, trial mixes shall be 

prepared for each class of concrete to be used on the works. Three (3) batches of each class of concrete 

shall be made using materials typical of the proposed supply and under full scale production conditions. 

 

The workability of each of the trial batches shall be determined and three (3) cubes made from each batch 

for testing at 28 days. A further three (3) cubes made from each batch may be made for tests at an earlier 

age if required. 

 

The trial mix proportions shall be approved if the average compressive strength of the nine (9) cubes 

tested at 28 days exceeds the specified characteristic strength by 3 Newton’s per square millimeter, or if 

nine tests at an earlier age indicate that it is likely to be exceeded by this amount. 

 

To demonstrate that the maximum free water/cement ratio is not exceeded, two batches of concrete shall 

be made in a laboratory with cement and surface-dry aggregate known from past records of the supplier 

of the material to be typical. The proposed mix proportions will not be accepted unless both batches 

have the cement content specified and free water/cement ratio below the maximum specified in Table 

3.1. 

Table3-1:Classes of Concrete 

 

m 

 

 

 

 

 

 

 

 

 

 

 

 

 

A, B and C denote exposure conditions for the finished concrete as defined in BS8007. 

 

3.11 Testing of Concrete 

3.11.1 General 

All concrete shall be sampled and tested in accordance with the requirements of BSEN12350 and 

BS EN12390unlessotherwisestated in this Specification or instructed by the Engineer. 

The Contractor shall allow for all the necessary labor, materials and equipment necessary for 

the regular sampling and testing of concrete to be placed in the Works. 

 

 

 

Class 

 

Characteristic
Compressive
StrengthN/m
m2 

 

MaximumFr

eeWater/ce

mentRatio 

 

 
MinimumCementC

ontentkg/m3 

Maximu 
 

 

Cement
Content
kg/m3 

 

Maximu

mAggreg

at 

eSizemm 
C25/10/A 25 0.55 360 400 10 
C25/20/A 25 0.55 360 400 20 
C25/20/B 25 0.55 290 400 20 
C25/20/C 25 - 240 540 20 

 

C20/20/B 20 0.55 290 400 20 
C20/40/B 20 0.55 260 400 40 
C20/40/C 20 - 220 540 40 

 

C15/40/C 15 - 180 540 40 
C15/20/C 15 - 180 540 20 
C10/40/C 10 - 150 540 40 
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3.11.2 Cement Content 

Tests shall be carried out as required by the Engineer to determine the cement content of the 

mix. The cement content of any batch of concrete shall not be less than the specified minimum 

value minus 5 per cent of neither that value nor more than the specified maximum value plus 5 

per cent of that value. 

3.11.3 Work ability 

The work ability of the concrete shall be measured as required by the Engineer by slump tests or 

compaction factor tests and shall be within the following limits: 

 

Slump + 25mmor+one third of required value whichever is 

greater. 

Compactin

g Factor 

+ 

+ 

0.03 Where required value is0.90ormore 

0.04 where required value is0.90to0.80 

 + 0.05where required value is0.80orless 

The required value shall be that which has been accepted under Clause3.8 of this Specification. 

3.11.4 Water/Cement Ratio 

The water/cement ratio shall be determined as required by the Engineer and shall not exceed 

the specified maximumvaluebymorethan5 percent of that value. 

 

3.11.5 Compressive Strength 

Samples of concrete shall be taken for compressive strength at a rate of one sample per 15m
3
of 

concrete placed or 15 batches of concrete placed whichever is the lesser volume. A greater 

frequency of sampling may be instructed by the Engineer until compliance with specified strength 

requirements has been confirmed for each class of concrete used in the Works. 

Two test specimens shall be prepared from each sample and shall be cured for 28 days, or by 

any other method approved by the Engineer that enables the prediction of 28 day strength at an 

earlier time. 

On completion of curing, the two test specimens shall be tested. Provided the difference between 

the two results does not exceed 14 per cent of the mean of the two results, the mean shall be 

taken as the test result. Where the difference between the two results exceeds 14 percent of their 

mean, the lower of the two results shall be taken as the test result. 

Compliance with the specified strength may be assumed if the conditions given in both (a) and 

(b) Below are satisfied. 

The average compressive strength determined from any one group of four consecutive 28 day 

test results exceeds the specified characteristic strength by not lessthan3N/mm
2 
for classes of 

concrete C20, C25 and C30 and not less than 2N/mm
2 
for class C15 concrete. 

Each individual 28 day test results is greater than the specified characteristic strength 

minus3N/mm
2
forclassesofconcreteC20, C25 and C30or2N/mm

2
 forclassC15concrete. 

If only one tests result fails to meet the second requirement then that result may be considered 

to represent only the particular batch of concrete from which that sample was taken provided 



 

 

the average strength of the group satisfies the first requirement. 

 

If more than one result in a group fails to meet the second requirement or if the average strength 

of any group of four consecutive test results fails to meet the first requirement, then all the 

concrete in all the batches represented by all such results shall be deemed not to comply with 

the strength requirements. For the purposes of this Clause, the batches of concrete represented 

by a group of four consecutive test results shall include the batches from which samples were 

taken to make the first and the last tests in the group of four, together with all the intervening 

batches. 

 

3.12  Failure to Comply with Specified Requirements 

 

Failure of concrete to comply with the specified requirements will result in it being classified as 

defective work. Immediately on notification by the Engineer that concrete work is defective; the 

Contractor shall take all measures necessary to improve concrete quality before further concrete 

is placed in the Works. If required by the Engineer, the rate of sampling of concrete shall be 

increased until adequate control is again established. Tests shall be carried out on the defective 

concrete or test cores taken from it to establish its in-situ strength. If the results of the set satisfy 

the Engineer that the defective concrete will fulfil its design function then it may be accepted. If 

not, the Contractor shall propose strengthening or remedial work where possible or shall 

remove the defective concrete from the Works. 

 

3.13  Concrete Returns and Records 

 

The Contractor shall send weekly to the Engineer are turn showing the quantities of cement and 

the number of mixing for each class of concrete used in each section of the Works. 

 

Records shall be kept by the Contractor of the positions in the Work so fall batches of concrete, 

of their class and of all test cubes or other specimens taken from them. Copies of these records 

shall be supplied to the Engineer. 

 

3.14  Equipment and Construction Procedure 

 

The design, layout, installation and operation of equipment for processing, handling, 

transporting, storing and proportioning concrete ingredients and for mixing, transporting and 

placing concrete shall be to the satisfaction of the Engineer. Before the equipment is ordered or 

delivered to site, the Contractor shall submit to the Engineer drawings showing the proposed 

arrangements of the equipment together with detailed descriptions of the equipment proposed. 

 

3.15  Batching 

 

The aggregates and cement shall be proportioned by means of efficient weigh batching 

machines except when the Engineer has approved the use of volume batching. The machines 

shall be carefully maintained and cleaned and they shall be provided with simple and 

convenient means of checking the accuracy of the weighing mechanism, and they shall be 

checked when required by the Engineer. 

 

For volume batching suitable gauge boxes shall be used. 
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3.16  Mixing Concrete by Machine 

 

Where the concrete is to be mixed in machines, these shall be of the batch mixing or other 

approved type. The machines shall ensure that all the concreting materials including the water 

are thoroughly mixed together before any portion of the mixture is discharged. The mixing time 

shall not be less than thirty seconds per cubic foot (30sec/cft) of concrete, with a minimum of 

three minutes (3min) mixing time per batch. The machines must be capable of discharging their 

contents while running. 

 

3.17  Mixing Concrete by Hand 

 

Where it is not possible to employ machine mixing and approval has been obtained from the 

Engineer, concrete shall be mixed by hand as near as practicable to the site where it is to be 

deposited. Clean mixing bankers or platforms of sufficient are for the proper execution of the 

work shall be provided. These plat forms if constructed of timber shall consist of planks closely 

jointed so as to avoid the loss of any grout or liquid from the wet concrete. The Whole of the 

aggregate and cement shall be turned over on the banker in a dry state at least twice. The water 

shall then be added gradually through a rose head, after which the materials shall again be 

entirely turned over in a wet state at least three times. 

 

3.18  Preparation of Surface to Receive Concrete 

 

Foundations which are to receive concrete shall be properly drained and watered so that no 

water runs over or stand son a surface on which concrete is being placed. If required by the 

Engineer drains provided through or beneath concrete for the temporary conveyance of water 

shall afterwards be completely sealed to the Engineer's approval. 

 

Before deposition of concrete against rock, the rock surface shall be thoroughly wetted and 

cleaned by the application of water, or of water and air, under pressure. No concrete shall be 

deposited until the surface has been cleaned and passed as satisfactory by the Engineer. 

 

Fault or seams in the rock shall be cleaned to a depth satisfactory to the Engineer and if 

necessary stemmed with cement mortar of an approved mix. 

 

Before any steel reinforcement is embedded in the concrete any loose mill scale, loose rust and 

any oil, grease or other deleterious matter shall be removed. Partially set concrete which may 

adhere to the exposed bars during concreting operations shall likewise be removed. 

 

3.19  Authority to Commence Placing of Concrete 

The Contractor shall give the Engineer at least 24hours notice of his intention to place concrete 

in a particular section of the Works. Before concrete is placed the Contractor shall apply to the 

Engineer for approval of the cleanliness, alignment and suitability of surfaces against which the 

new concrete is to be placed and of the fixing of form work, reinforcement, embedded parts 

and the like and he shall obtain written permission from the Engineer to proceed with 

concreting. 

The Contractor shall carefully plan his concreting operation to ensure, where possible, that these 

operations are completed within the normal working day. 



 

 

3.20  Dimension of Concrete Pours and Programme of Placing 

Unless otherwise approved by the Engineer concrete shall be cast in one operation between 

external faces of concrete and joints shown on the Drawings or between construction joints or 

both. 

The Contractor shall submit and obtain the Engineer’s approval to a detailed concreting programme 

and his proposals for the location of construction joints. 

 

3.21 Transport and Deposition of Concrete 

Concrete shall be transported and deposited in such manner as to prevent segregation, loss of 

materials or contamination with foreign matter. The means of transport of concrete shall be 

subject to the approval of the Engineer. The containers for conveying the concrete shall be 

thoroughly cleaned immediately after use and sides dampened before work is started or restarted 

to prevent cement and fine material in the first batch adhering to the sides. Adequate precautions 

shall be taken to protect the concrete against wetting or drying out through exposure to the 

weather and to prevent segregation and consolidation of the mix due to prolonged jolting of 

the concrete. Concrete shall be placed in its final position and fully compacted before the onset 

of initial set. Wherever possible, concrete shall be deposited vertically in the final position 

required and shall not bed roped through a greater height than 1.5m. Where necessary, bins, 

drop chutes, downpipes or baffles shall be provided to prevent segregation of the material. 

Drying out of fresh concrete before deposition shall be prevented by the provision where 

necessary of suitable covers. Loss of slump during transport and deposition of the concrete shall 

not exceed 25mm. 

Concrete shall not be placed in standing or running water unless so specified. Where concrete 

has to be placed under water, the Contractor shall submit to the Engineer his proposals indicating 

the methods and equipment to be employed. The concrete shall be deposited by bottom 

discharging watertight containers or through funnel shaped Terries which are kept continuously 

full with concrete up to a level above the water and which shall have the discharging bottoms 

immersed in the concrete in order to reduce to a minimum the contact of the concrete with the 

water. Special care shall be taken to avoid segregation and additional cement of about 25% 

must be added. 

 

3.22  Distribution and Spreading of Concrete 

Concrete shall be placed in layers not exceeding 500mm in depth approximately parallel to the 

horizontal or inclined construction joint planes. These layers shall be deposited from one face 

to the other until the full height of the lift is reached. Each layer shall be deposited on the 

previous one before the latter has taken its initial set and the exposed area of fresh concrete shall 

be maintained to the practical minimum. In order to accomplish this timing a new layer may be 

started before the previous layer is completed. 

The face from which placing of concrete is to commence shall be selected so that if an 

emergency should occur which prevents the layer being completed the vertical construction 

joint will be formed in a structurally acceptable position. 

Concrete shall not be placed during rain sufficiently heavy or prolonged to wash mortar form 

coarse aggregate on the exposed sloping faces of fresh concrete unless adequate shelter is 

provided. 
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Concrete shall not be placed against any surface (including formwork, reinforcement, 

embedded steel work, adjacent concrete or rock) which during hot weather is not adequately 

dampened to prevent excessive absorption of water from the fresh concrete. 

Once commenced, concreting shall be carried on as continuous operation between pre-arranged 

construction, expansion or contraction joints have only if an emergency occur sand interruption 

is unavoidable. The Contractor shall have readily available suitable pre-fabricated form work for 

stop ends to form emergency vertical construction joints and, in the event of such an interruption 

occurring, theconcretealreadyplacedshallbeproperlyfinisheduptothestopendand to a horizontal 

or inclined surface as directed by the Engineer. In water retaining structures the Contractor shall 

propose methods of making the joint water tight. 

Concrete shall be placed carefully so as not to displace the form work or reinforcement. 

 

3.33 Compaction of Concrete 

The Contractor shall thoroughly compact all concrete immediately after it has been placed in 

position. Unless otherwise authorized by the Engineer, compaction shall be accomplished with the 

aid of immersion vibrators as specified below, together if necessary, with rods, shovels and the 

like. Particular care shall be taken to fill all voids and to work the concrete against rock and 

existing concrete surfaces, round any reinforcement and embedded fixtures and into the corners 

of the form work. 

 

If the Contractor does not wish to use immersion vibrators for any portion of the work she shall submit 

his proposals for alternative vibrators or compaction equipment and shall receive the Engineer’s 

approval to the equipment before commencing to concrete the portion concerned. 

Vibrators shall be of a type and size adequate for the portion placed. Vibrators shall operate at 

a frequency of between 7000 and 10000 impulses per minute. The Contractor shall ensure that 

vibrators are operated at pressures and voltages not less than those recommended by the 

manufacturer in order to ensure that the comp active effort is not reduced. 

A sufficient number of vibrators shall be operated to enable the entire quantity of concrete being 

placed to be vibrated for the necessary period and in addition stand-by vibrators shall be 

available for instant use at each concreting place. The length and diameter of the vibrating 

element of immersion vibrators shall be sufficient to penetrate through the layer of concrete 

being placed and re-vibrate the upper portion of the underlying layer of concrete. Only men 

experienced in the use of vibrators shall be employed on this type of work. 

Vibration shall be continued at each point until the concrete ceases to contract, a thin layer of 

mortar has appeared on the surface and air bubbles have ceased to appear. The period of 

vibration necessary shall be determined by trial in the presence of the Engineer. Vibration shall 

then be continued for this period at each point before any further concrete is super imposed. 

Immersion vibrators shall be inserted vertically to penetrate into the layer underneath at regular intervals, 

which shall not exceed the distance from the element over which vibration is visibly effective and in any 

case shall not exceed 700mm. Vibrators shall not be used to move concrete laterally and shall be 

withdrawn slowly to prevent the formation of voids. Vibrators shall not be applied to reinforcement

 or other embedded items. 



 

 

3.24 Protection of Concrete 

Freshly placed concrete shall be protected from rainfall and from water running over the surface 

until it is sufficiently hard to resist damage from this cause. 

No traffic shall be allowed on any concrete surface until such time as it is hard enough to resist damage 

by such traffic. 

Concrete placed in the Permanent Works shall not be subjected to any structural loading until it 

has attained at least its nominal strength. 

If the Contractor desires to impose structural loads on newly placed concrete, he shall make at 

least three test cubes and cure them in the same conditions as the concrete they represent. These 

cubes shall be tested singly at suitable intervals in order to estimate the time at which the nominal 

strength is reached. 

 

3.25 No Partially Set Concrete shall be used 

All concrete must be placed and compacted in its final position within thirty minutes (30min) 

of discharge from the mixer unless otherwise approved. No partially set material shall be used 

in this work. 

 

3.26 Plum Concrete 

Plums shall be hard clean natural stones embedded in mass concrete during the placing of the 

concrete. Unless otherwise shown on the drawings, the plums shall not be larger than one third 

of the cross section of the concrete and should not be placed closer than 150mm to each other 

vertically and 100mm horizontally. The volume of plums shall unless otherwise specified, not 

exceed forty percent (40%) of the mass concrete volume and care shall be taken to ensure that 

the minimum cover over any plums is 100mm. 

 

3.27 Concreting in Adverse Weather 

No concreting will be allowed to take place in the open during storms or heavy rains. Where 

strong winds are likely to be experienced additional precautions to ensure protection from 

driving rain and dust shall also be taken. 

The Engineer may withhold approval of commencement of concreting until he is satisfied that 

full and adequate arrangements have been made. 

3.28 Concreting at Night or in the Dark 

Where approval has been given to carry out concreting operations at night or in places where 

day light is excluded, the Contractor is to provide adequate lighting at all points where mixing, 

transportation and placing of concrete are in progress. 

3.29 Concreting in High or Low Ambient Temperature 

Where the ambient temperature exceeds thirty two degrees Celsius (32
o
C), the Contractor shall 

take special measures in the mixing, placing and curing of concrete. The temperature of the 

concrete when deposited shall not exceed thirty degrees Celsius (30
o
C). The Contractor shall 

carry out all necessary special measures to ensure that the maximum concrete temperature after 

placing shall not exceed fifty degrees Celsius (50
o
C) or thirty degrees Celsius (30

o
C) above the 

concrete temperature at the time of placing, whichever is lower. 

During placing suitable means shall be provided to prevent premature stiffening of the 
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concrete placed in contact with hot surfaces. 

The Contractor shall not mix and place concrete when the ambient temperature falls below 

three degrees Celsius (3
o
C). 

3.30 Curing and Protection 

Concrete shall be protected during the first stage of hardening from the harmful effects of 

sunshine, drying winds, cold, rain or running water. The Contractor shall pay particular 

attention to the need to protect concrete immediately after the finishing operation and prior to 

its final set and shall submit their proposals to achieve this protection for the Engineer's approval. 

Protection of concrete which has achieved its final set shall consist of one or more of the 

following: 

(a) A layer of sacking, canvas, hessian, straw mats or similar absorbent material or a 

layer of sand, kept constantly moist by spraying with water as necessary for fourteen 

(14) days or such periods as may be directed by the Engineer. 

(b) After thoroughly wetting, a layer of approved waterproof paper or plastic 

membrane kept in contact with the concrete for fourteen (14) days or such period 

as may be directed by the Engineer. 

The use of saline water for curing purposes will not be permitted. 

3.31 Steel Reinforcement 

3.31.1 Materials 

Unless otherwise directed or otherwise shown on the Drawings, hot rolled high yield 

reinforcement shall be used throughout the works. 

Where required, mild steel reinforcement, medium tensile steel reinforcement and high tensile 

steel reinforcement shall comply with BS4449.Cold twisted steel wire for the reinforcement of 

concrete shall comply with BS4482. 

All reinforcement shall be from an approved manufacturer and, if required by the Engineer, the 

Contractor shall submit a test certificate of the rolling. The Contractor shall, when requested by 

the Engineer, provide sample pieces 1.0m long for testing. 

Tying wire shall be 1.6mm diameter soft a nailed iron wire. 

Before any steel reinforcement is embedded in the concrete any loose mill scale, loose rust and 

any oil, grease or other deleterious matter shall be removed. Partially set concrete which may 

adhere to the exposed bars during concreting operations shall likewise be removed. 

3.31.2 Fabricating Reinforcement 

Bar reinforcements shall be bent to the shapes shown on the Drawings and bending schedules. 

All bars shall be bent cold, unless otherwise permitted by the Engineer. All hooks, bends, and 

the like, unless otherwise shown on the Drawings, shall be to BS 4666. The Contractor shall 

satisfy himself as to the accuracy of any bar bending schedules supplied and shall provide all 

reinforcement in accordance with the Drawing. Bar reinforcement shall be bundled and each 

bundle of steel shall be tagged with identifying tags, showing the size and mark of the bar. The 

bundles shall be stacked clear of the ground in easily accessible positions that do not in any way

 hinder the progress of work and shall be kept clean. 



 

 

3.31.3 Fixing Reinforcement 

When placed in the work reinforcement shall be free from coatings or dirt, detrimental scale, 

paint, oil or other foreign substances. When steel has on its surface rust, loose scale and dust 

which is easily removable, it may be cleaned by a method approved by the Engineer. 

All reinforcing bars, ties, links and fabric shall be fixed in the positions shown on the Drawings 

within the tolerances specified in BS 8666. In no case shall the cover specified on the Drawings 

be increased by more than 5mm. 

Displacement of reinforcement beyond the specified tolerance shall be prevented by supporting 

the bars sufficiently and securely fixing them together at inter sections where necessary. 

The ends of all tying wires shall be turned into the body of the concrete and not allowed to 

project towards the surfaces of the concrete. 

Spacers shall be used to maintain the cover to all steel and shall be made of dense cement mortar 

of one part cement and two parts sand. 

Spacers shall be triangular in section and only one a cute edge shall bear against the form work, 

the flat side shall be against the steel. Wire cast into the blocks to fix them to the reinforcement 

shall be 1.6mm diameter soften nailed iron. Spacers shall not be used on the wet face of water 

retaining or water excluding structures. Chairs, stools, etc. shall be used to maintain clearance 

between two or more layers of reinforcement. 

Nothing shall be allowed to interfere with the specified position of reinforcement. The fixing of 

reinforcement shall be checked before and during concreting, and particular attention shall be 

given to the position of top steel in cantilever sections. During concrete placing a competent 

steel fixer shall be in attendance to adjust and correct the position of any reinforcement which 

may be displaced. 

 

3.31.4 Splicing and Lapping 

 

All reinforcement shall be provided in full lengths as indicated on the Drawings or bending schedules. 

Splicing of bars, except where shown on the Drawings, shall not be permitted without the written 

approval of the Engineer. Splices shall be staggered as far as possible. Bar reinforcement shall not be 

welded without the Engineer's written permission. 

In lapped splices, the bars shall be placed in contact and wired together in such manner as to 

maintain a clearance between bars of not less than 50mm. 

Mesh or bar reinforcement shall overlap sufficiently to maintain a uniform strength and shall be 

securely fastened at ends and edges. The edge lap shall not be less than 40 diameters of the 

mesh reinforcement bar or two mesh widths whichever is greater. 

 

3.32 Cover to Reinforcement 

The concrete cover to reinforcement shall be 50mm unless otherwise shown on the Drawings. 

 

The Contractor shall provide any necessary concrete pads for ensuring the cover is attained and 

in no case shall timber packing be used. 
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3.33 Formwork 

3.33.1 Definitions 

Forms, formwork or shuttering shall mean all temporary moulds forming the concrete to the 

required shape together with any special lining that may be required to produce the concrete 

finish specified. 

Falsework or centering shall mean the furnishing, placing and removal of all temporary 

construction such as framing, props and struts required for the support of forms. 

3.33.2 Materials 

The form work maybe of seasoned, planed, tongued and grooved timber, plywood, and block 

board, tempered hard board, steel or as specified on the Drawings. 

All timber used for formwork shall be sound wood, well-seasoned and free from loose knots, 

shakes, large checks, warping and other defects. Before use on the work, it shall be properly 

stacked and protected from injury from any source. Any timber which becomes badly warped 

or cracked, prior to the placing of concrete shall be rejected. All form work for outside surfaces 

before final ground level shall be either tongued and grooved or provided with a suitable lining 

to produce a smooth surface finish. 

3.33.3 Forms 

All forms shall be of wood or metal and shall be built grout-tight and of sufficient rigidity to 

prevent distortion due to the pressure of the concrete and other loads incidental to the 

construction operations. Forms shall be constructed and maintained so as to prevent warping 

and the openings of joints due to shrink age of the timber. 

The forms shall be substantial and unyielding and shall be so designed that the finished concrete 

will conform to the proper dimensions and contours. The design of the forms shall take into 

account the effect of vibration of concrete as it is placed. 

All formwork shall, unless otherwise directed, be provided with 25mm by 25mm angle fillets 

(chamfers) so as to forms plays on internal and external angles. 

A grout check formed from 25mm square hard wood timber shall be incorporated in the form 

work to provide a clean, level, horizontal joint on exposed concrete surfaces at the top of each 

lift. 

 

All joints in the form work shall be either horizontal or vertical. End form work shall be square 

across the mass of concrete. 

Where concrete is to be deposited to a slope steeper than 20 degrees to the horizontal, top 

form work shall be used to enable the concrete to be properly compacted unless the Engineer 

agrees otherwise. 

Openings for the inspection and cleaning of the inside of form work for walls, piers and 

columns shall be formed in such a way that they can be closed conveniently before 

commencing to place concrete. 



 

 

Form clamps, tie bolts and anchors shall be used to fasten forms. The use of wire ties to hold 

forms in position during placing of concrete will not be permitted. Tie bolts and clamps shall be 

positive in action and of sufficient strength and number to prevent spreading or springing of the 

forms. They shall be of such type that no metal part shall be left with in the specified concrete 

cover. For water retaining sections, methods of fixing the forms which result in holes through 

the concrete section when the form work is removed shall not be used and built-in wall ties shall 

be fitted with water baffles.  

All forms for outside surfaces shall be constructed with stiff wales at right angles to the stud 

sandal form clamps shall extend through and fasten such wales. 

The shape, strength, rigidity, grout tightness and surface smoothness of forms which are re-used 

shall be maintained at all times. Any warped, bulged or otherwise damaged timber shall be 

replaced. Forms which are unsatisfactory shall not be re-used. If the surface finish on the formed 

concrete deteriorates as a result of deterioration of the faces of the forms, the Engineer shall 

instruct that forms be re-surfaced, or discarded. 

All forms shall be treated with approved mould or similar oil or be soaked with water 

immediately before placing concrete to prevent adherence of concrete. Any materials which 

adhere to or discolour concrete shall not be used. 

Allformsshallbesetandmaintainedtruetothelinedesignateduntiltheconcreteissufficientlyhardened.Forms

shallremaininplaceforperiodswhichshallbeasspecifiedin Clause3.26. 

When forms appear to be un satisfactory in anyway, either before or during the placing of 

concrete, the Engineer shall order the work stopped until the defects have been corrected. 

All formwork shall be approved by the Engineer before concrete is placed within it. The 

Contractors shall, if required by the Engineer, provide copies of calculations of the strength and 

stability of the form work and falsework. Notwithstanding the Engineer's approval of these 

calculations, the Contractor shall be held responsible for the safety and adequacy of form work. 

3.33.4 Falsework and Centering 

 

Detailed plans for a false work or centering shall be supplied by the Contractor to the Engineer 

at least14days in advance of the time the Contractor begins construction of the false work. 

Notwithstanding the approval of the Engineer of any designs for falsework submitted by the 

Contractor, the Contractor shall be solely responsible for the strength, safety and adequacy of 

the false work or centering. 

 

All falsework shall be designed and constructed to provide the necessary rigidity and to support 

the loads from the weight of green concrete and shuttering and incidental construction loads. 

 

Falsework or centering shall be founded upon a solid footing safe against undermining and 

protected from softening. Falsework which cannot be founded on satisfactory footings shall be 

supported on piling which shall be spaced, driven and removed in a manner approved by the 

Engineer. The engineer may require the Contractor to employ screw jacks, or hard wood wedges 

to take up any settlement in the formwork either before or during the placing of concrete. 

 

False work shall be set to give the finished structure the required grade and camber shown on 

the Drawings. 
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3.33.5 Forms for Joints 

 

Where permanent or temporary joints are to be made in horizontal or inclined members, stout 

stopping off boards shall be securely fixed across the mould to form a water-tight joint. The 

form of the permanent joint shall be as shown on the Drawings. 

 

Wherereinforcementorwaterstopspassthroughthefaceofajointthestoppingoffboardshallbe drilled 

so that the bars or water stop can pass through, or the board shall be made in sections with a 

half round indentation in the joint faces for each bar so that when placed the board is neat and 

accurate fit and no grout leaks from the concrete through the bar holes, joints or around the 

water stop. 

 

3.33.6 Release Agents 

Only approved chemical release agents, mould creams (emulsions of water in oil) or oils 

containing a proportion of surfactant not exceeding 2 percent will be permitted. Water soluble 

emulsions and oils without surfactant shall not be used. Oil based release agents shall be applied 

at a rate of 7square meters per litre one day in advance of concreting, preferably by spray or 

roller. Chemical release agents shall be applied in accordance with the manufacturer’s 

recommendations. 

 

New timber face work shall be given three coats of release agent before use on the work to 

ensure uniformity of porosity on the surface. 

 

On no account shall the release agent come in to contact with the reinforcement. 

 

3.34 Removal of Formwork 

Form work shall be carefully removed without shock or disturbance to the concrete. No form 

work shall be removed until the concrete has gained sufficient strength to withstand safely any 

stresses to which it may thereby be subjected. 

The minimum periods which shall elapse between completion of placing concrete and removal 

of forms are given in the following Table 3.2, and apply to ambient temperatures higher than 

10
o
C. At lower temperatures or if cements other than ordinary Portland are involved, the 

Engineer may instruct longer periods. 

 

Compliance with these requirements shall not relieve the Contract or of his obligation to delay 

removal of form work until such removal can be completed without damage to the concrete. 

 

Table3-2: Form work Striking Time 

Position of form work Striking Time 

Beam sides, walls and columns 1to2day 

Slabs of fits-props remain undisturbed 4days 

Beams of fits-props remain undisturbed 7days 

Removal of slab props 14days 

Removal of beam props 21days 

3.35 Surface Finishes 



 

 

After removal of the formwork no treatment of any kind other than that required for curing the 

concrete shall be applied to the concrete faces until after inspection by the Engineer. All 

honeycombed areas, deformed surfaces or other defective surfaces shall then be repaired at the 

direction of the Engineer. Immediately following the Engineer’s inspection of surface finish, all tie 

bolt cavities shall be filled with sand cement mortar and the surface left smooth, sound, even 

and uniform in colour. 

Should the finishes surface either as-stuck or after repair exhibit a non-uniform color or texture, 

the Engineer shall have the right to order that the surface be given a Kim coat and then painted. 

 

3.35.1 Formed Surfaces 

All joints between panels shall be vertical and horizontal unless otherwise directed. Suitable 

joints shall be provided between sheets to maintain accurate alignment in the plane of the sheets. 

 

For warped surfaces, facings shall be built upon fulminated splines cut to make a tight surface 

which shall then be dressed and sanded to the required curvature. 

Type F1:     This finish is for surfaces against which backfill or further concrete will be placed. 

Formwork shall consist of sawn boards, sheet metal or any other suitable material 

which will prevent the loss of grout when the concrete is being placed. 

TypeF2:  This finish is for surfaces which are permanently exposed to view but where the 

highest standard of finish is not required. Forms to provide a Type F2 finish shall 

be faced with wrought thicknesses tongued and grooved boards with square 

edges arranged in a uniform pattern and close jointed or with suitable sheet 

material. The thickness of boards or sheets shall be such that there shall be no 

visible deflection under the pressure exerted by the concrete placed against them. 

Joints between boards or panels shall be horizontal and vertical unless otherwise 

directed. This finish shall be such as to require no general filling of surface pitting, 

but fins, surface discoloration and other minor defects shall be remedied by 

methods agreed by the Engineer. 

TypeF3:  This finish is for surfaces which will be in contact with water flowing at high 

velocity and for surfaces permanently exposed to view where good appearance 

and alignment are of importance. To achieve this finish, which shall be free of 

board marks, the form work shall be faced with plywood complying with BS1088 

or equivalent material in large sheets. The sheets shall be arranged in an 

approved, uniform pattern. Wherever possible, joints between sheets shall be 

arranged to coincide with architectural features or changes in direction of the 

surface. Suitable joints shall be provided between sheets to maintain accurate 

alignment in the place of the sheets. Un-faced wrought boarding or standard steel 

panels will not be permitted for Type F3 finish. The Contractor shall ensure that 

the surface is protected from rust marks, spillages and stains of all kinds. 

TypeF4:  This finish is similar to that required for type F3 but is used in places where a first 

class alignment and a dense surface free from air holes and other defects is 

required, suitable for the application of decorative finishes, in very high velocity 

water channels and in other similar circumstances. 

 

3.35.2 Unformed Surfaces 

TypeU1:  This is screed finish for surfaces of roads of foundations, beds, slabs, and structural 

members to be covered by back fill, sub sequent stages of construction, bonded 
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concrete topping or cement mortar beds to receive paving’s, and on exposed 

surfaces of paving where a superior finish is not required. It is also the first stage 

of Type U2 and U3 finishes. The finishing operations shall consist of levelling and 

screeding the concrete to produce a uniform, plane or ridged surface, surplus 

concrete being struck off by a straight edge immediately after compaction. 

TypeU2:  This is a floated finish for exposed surfaces where a hard smooth steel troweled 

surface is not required. Floating shall be done only after the concrete has 

hardened sufficiently and maybe by hand or machine. Care should be taken that 

the concrete is worked no more than is necessary to produce a uniform surface 

free from float marks. 

TypeU3:  This is a hard smooth steel troweled finish for surfaces exposed to water flowing 

at high velocity. Troweling shall not commence until the moisture film has 

disappeared and the concrete has hardened sufficiently to prevent excess laitance 

from being worked to the surface. The surface shall be troweled under firm 

pressure and left free from trowel marks. 

TypeU4:  This finish is similar toTypeU3finish but the permissible tolerances are smaller. 

3.34.3 Surface Tolerances 

All parts of concrete surfaces shall be in the positions shown on the Drawings within the 

tolerances set out in Table3.3 or Table3.4. 

 

In cases where the Drawings call for tolerances other than those given in Table3.3 or Table3.4, 

the Drawings shall rule. 

 

Where precast units have been set to a specified tolerance, further adjustments shall be made as 

necessary to provide a satisfactory straight or curved line. When the Engineer has approved the 

alignment, the Contractor shall fix the units so that there is no possibility of further movement. 

 

Table3-3: Surface Tolerance for Formed Surfaces 

Type of Tolerance in mm (SeeNote1) 

A B C 

FI 10 10 +25to-10 

F2 5 10 +15to-15 

F3 2 5 +10to-10 

F4 SeeNote

2 

2 +5to-5 



 

 

Note1: 

The tolerances, A, B and C given in the table are defined as follows: 

A - is an abrupt irregularity in the surface due to misaligned formwork or defects in 

the face of the formwork. 

B - is a gradual deviation from a plane surface as indicated by a straight edge 3 

meters long. In the case of curved surfaces, the straight edge shall be replaced by 

a correctly shaped template. 

C - is the amount by which the whole or part of a concrete face is displaced from 

the correct position shown on the Drawings. 

 

Note2: 

Abrupt irregularities are not permitted in a Type F4 finish. Any residual irregularities which 

remain after removal of formwork shall be removed by grinding to achieve a transition of 1 

in50betweenthesurfacesadjacenttotheirregularity. 

Table3-4: Surface Tolerances for Unformed Surfaces 

Type of Tolerance in mm(SeeNote1) 

D E F 

U1 - 10 +20to-10 

U

2 

Nil 10 +20to-10 

U

3 

Nil 5 +12.5to-

7.5 

U

4 

Nil 2 +6to-4 

Notes: 

D Is the maximum allowable value of any sudden change of level in the surface? 

E Is the maximum allowable value of any gradual irregularity of the surface, as 

indicated by the gap between the surface and a 3m long straight edge or correctly 

shaped template placed on the surface? 

F Is the maximum allowable value of the difference in level or position between a 

straight edge or correctly shaped template placed on the surface and the specified 

level or position of that surface? 

 

3.36 Conduits, Box-outs and Apertures 

The layout of conduits, box-outs, grooves, apertures and the like shall be as shown on the 

Drawings or as directed by the Engineer, and shall be subject to inspection and approval by the 

Engineer before commencing concreting. 

Conduits shall be placed as near the centers of members as possible and sufficient space shall be 

provided between adjacent conduits to prevent difficulties in the placing of concrete. 
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Box-outs, holes, grooves, apertures and the like shall be accurately set out in the form work 

prior to placing the concrete. Fixing blocks, ends of brackets, bolts and, where possible, built in 

parts shall be cast into the concrete at the time of placing. No part of the concrete works shall 

be cut out for any such item, or for any other reason, without the Engineer's permission. 

The Contractor shall ensure that all sub-contractors are informed of his programme for the 

structural works at the commencement of the Contract and that such sub-contractor's 

requirements relating to concrete members are approved well in advance. The Contractor shall 

obtain from all such sub-contractors complete information of their requirements regarding 

conduits, pipes, fixing blocks, ducts, holes and any other items to be cast into or formed in the 

concrete members. Failure of a sub-contractor to sub-contract or supply such information shall 

not be allowed to delay the progress of the Works. 

 

3.37 Construction joints 

Concreting shall be carried out continuously up to construction joints, the position and 

arrangement of which shall be as indicated on the Drawings or as previously approved by the 

Engineer. The Contractor is to allow for working beyond the ordinary working hours where 

necessary in order that each section of concrete maybe completed without any lapse while the 

work is in hand. All construction joints are to be formed square to the work. 

 

Where vertical construction joints are required, the joint face of the first stage concretes hall be 

finished against a stopping-off board, or vertical end shutter, suitably notched to pass the 

reinforcement. When the concrete is hard and the shutter is removed, the whole joint surface 

shall be thoroughly hacked and roughened or scrabbled with suitable tools so that no smooth 

skin of concrete is visible and that all aggregates and solid matrix around them is exposed. 

 

For horizontal or slightly inclined construction joints, the surfaces shall preferably be prepared when the concrete 

has set but not hardened by jetting with a fine spray of water and brushing with a stiff brush to remove the 

smooth skin and expose the aggregate without disturbing it. Where this treatment is impractical and work is 

resumed after the concrete surface has hardened, a similar procedure shall be adopted as on vertical joints. 

 

If, in the opinion of the Engineer, any deleterious material has come into contact with the concrete of the 

construction joint or if the concrete is honeycombed or unsound for any reason, the concrete shall be cut back 

to such a depth as the Engineer shall order and the roughened surfaces shall be thoroughly cleaned by 

compressed air and water jets or other approved means. 

 

Immediately before concreting is resumed, the roughened joint surface shall be thoroughly 

cleaned with compressed air and water jets and slightly wetted and cement grout placed The 

Contractor shall take precaution to avoid segregation of the concrete along the joint plane and 

o obtain thorough compaction. 

3.38 Movement joints 

Movement joints shall be formed in the position and manner shown on the contract Drawings 

or instructed by the Engineer. In the case of water retaining structures, joints shall be made 

water-tight by the provision of a continuous water stop, with suitable water resistant filler 

material and sealant. The materials and workmanship utilized in movement joints shall comply 

with the following: 

 

(a) Compressible filler shall be self-expanding cork filler consisting of cork granules 

bonded together with an insoluble, synthetic resin. When subject to wet or moist 



 

 

conditions the filler shall be capable of swelling to occupy a larger volume than that 

of the material supplied. The expansion properties of the filler shall not be less than 

one hundred and forty percent (140%) when immersed in boiling water for one 

hour (1hr).The filler shall be supplied and stored in sealed moisture resistant 

wrappings. Compressible filler shall be secured to the first cast concrete surface using 

an approved adhesive. 

(b) Water stops, either centrally or externally placed, shall be Polyvinylchloride (PVC) 

of the dimensions and type shown on the Drawings. PVC water stops shall have an 

elongation of at least 300% at rupture with a tensile strength of more than 

12.3N/mm
2
. Gluing temperature shall be about 150

o
C.The PVC water stop shall 

accommodate a transverse movement of at least 50mm.For expansion joints the 

water stops shall incorporate a center bulb or box to allow movement to be 

accommodated. Centrally placed water stops shall have reinforced eye lets on the 

outer flange to facilitate the positioning of the water stops by wiring to the 

surrounded steel work. Externally placed water stops shall include a wide reinforced 

nailing flange for positive fixing to formwork or adjacent concrete faces. Water stop 

shall be firmly supported by split stop-end shuttering where appropriate, and in no 

case shall the water stops be pierced to assist in fixing. Special care should be taken 

to ensure that the concrete is well worked against the embedded part of the water 

stops and is free from honeycombing. Precautions shall be taken to protect any 

projecting portions of the water stops from damage during the progress of the work 

and from sunlight and heat. Where water stops are required to be jointed, this shall 

be undertaken using approved heat welding equipment. The water stops shall be 

installed in accordance with the manufacturer's instructions and to the approval of 

the Engineer. 

(c) Joint sealant shall be bitumen-rubber sealing compounds and shall be pourable and 

in accordance with BS2499 for horizontal joints and shall be an approved solvent 

type gun grade applied by suitable for vertical joints. 

(d) Miscellaneous materials necessary for the installation of movement joints such as 

adhesives for securing filler materials, bond breaking tapes, bituminous paints for 

creating a discontinuity between concrete surfaces and primers shall be compatible 

with the compressible filler, water stops and sealant specified previously. 

Contraction joints where specified shall be formed in the position and manner shown on the 

Drawings. The reinforcement shall be discontinuous across the joint. Dowel bars, water stops 

and sealant shall be provided as shown. The face of the first stage concrete shall be finished fair 

faced and after curing painted with two coats of bituminous paint. Casting of water stops and 

sealing of joints is to be carried out in accordance with the manufacturer’s instructions. 

Dowel bars shall be round mild steel of the dimensions shown on the Drawings. The bars shall 

be cast into the first stage concrete and the protruding part shall be painted with two coats of 

bituminous paint. 

Expansion joints where specified shall be formed in the position and manner shown on the 

Drawings. The reinforcement shall be discontinuous across the joint. Dowel bars, water stops, 

compressible filler and sealant shall be provided as shown. The face of the first stage concrete 

shall be finished fair faced and after curing the compressible filler shall be fixed in position in a 

manner to the approval of the Engineer. Casting in of water stops and sealing of joints is to be 
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carried out in accordance with the manufacturer's instructions. Dowel bars shall be round mild 

steel of the dimensions shown on the drawings. The bars shall be cast into the first stage concrete 

and the protruding part shall be painted with two coats of bituminous paint. An endcap shall 

be fixed to the end of each bar prior to pouring the second stage concrete, in order to create 

avoid at the end of the bar to accommodate any movement. 

 

3.39 Precast Concrete Units 

 

Precast concrete units shall be provided by an approved specialist supplier or may, subject to the 

Engineer's written approval, be manufactured by the Contractor. The Engineer may require the 

Contract or to supply samples of precast concrete units for testing prior to the approval of the 

proposed supply for each type of unit and such samples shall be supplied and tested as directed 

by the Engineer. 

 

Precast concrete units shall be made in accordance with the provisions of this Specification 

covering concrete work. Precast concrete units shall be manufactured under shed roofs and 

protected from the weather. The units shall remain in the molds for seven days and shall remain 

protected for a further seven days, during which periods the concrete shall be shielded by sacking 

or other approved material which shall be kept wet. The units shall then be moved from the 

sheds and stacked in the open for at least a further seven days to season before being set in 

position. 

 

Precast concrete work shall be tested as directed by the Engineer and work failing to meet the 

requirements of the Specification shall be rejected. Precast units that become damaged during 

handling shall likewise be rejected. 

The Contractor shall, when required, make arrangements with his supplier for access to the 

supplier's work for the Engineer to inspect and carryout tests on precast concrete units. 

All precaution units shall be marked with individual identification. Lifting hooks are to be 

attached only to those positions shown on the Drawings or detailed by the Engineer. The 

Contractor shall be deemed to have included in their rates for all measures required to handle 

and stack units safely and without undue stressing. 

 

3.40 Breaking out Existing Concrete or Blockwork 

Well in advance of the commencement of the work the Contractor shall seek the approval of 

the Engineer regarding the proposed method of breaking out existing concrete or blockwork in 

the positions shown on the Drawings or as directed by the Engineer. 

 

3.41 Cement Grout 

Cement grout for general purposes shall consist of Portland cement and water mixed in the 

proportion of one (1) part by volume of cement and one and a half (1.5) parts by volume of 

water. The grout shall be used within one hour (1hr) of mixing. 

 

3.42 Cement Mortar 

Cement mortar shall be machine mixed and unless otherwise specified, consist of three (3) parts 

of sand to one (1) part of Ordinary Portland cement mixed and thoroughly incorporated 

together. Just enough water will be added to give a work ability appropriate to its use. The 



 

 

above proportions are by volume. Mortar shall be used whilst freshly mixed and no softening 

or re-tempering will be allowed. 

 

3.43 Concrete Block and Bricks Masonry 

Concrete blocks and bricks shall comply with BS6073: Part1 and shall have a minimum 28 days’ 

compressive strength of 3.5N/mm
2
and 7N/mm

2 
respectively. The concrete blocks and bricks 

shall be laid in a staggered pattern such that the vertical joints between two consecutive layers 

are offset by half a block length. Joint son the inside faces shall be 

Rendered in which case the joints shall be raked out at a depth of 5mm.Rendering shall consist of 1:2 

mortar applied to a thickness so as to ensure professional finish 

The mix used to manufacture concrete blocks shall not be leaner than1:9 by volume and the 

maximum size of aggregate shall be 10 mm. The standard size of the concrete block shall be 

400mmx200 x200 mm and 300x 100x 100 for bricks. However, blocks and bricks of other sizes 

may be used if approved by the Engineer for proper bonding at corners and openings 

The concrete blocks and bricks shall be wetted before laying and shall be set in mortar, which 

complies with the specifications given in Clause 3.42. Unless otherwise stated, the maximum 

joint thickness shall be 12mm and the horizontal and vertical joints shall be filled with mortar. 

Joints shall be finished flush with the face of the blocks and bricks. The Concrete block and brick 

masonry shall be cured for a period of seven days by covering the work with two layers of 

hessian, which is kept permanently saturated. Provision shall be made to clean all exposed faces 

both as the work proceeds and on completion so that they are left in a neat, tidy and clean 

condition. 

Building masonry will not be permitted in heavy rain without the approval of the Engineer. In 

such instances the Contractor shall make provision to protect materials and the newly placed 

mortar from the rain. 

Concrete blocks shall either be obtained from an approved manufacture or made on site in 

approved block making machines. When casting of the concrete blocks is done at site, these shall 

be removed from the casting machine and deposited on edge on covered racks and left for 

3days, during which time they shall be kept constantly wet. Afterwards they may be placed on 

racks in the open provided they are protected by hessian cloth or similar and kept wet for a 

further 5days.Thereafter they shall not be moved or used in the works until they are 28days 

old. 

Chambers shall be constructed after pipes have been laid, except the bases maybe constructed 

earlier to avoid deterioration of the formation. 

Back filling around completed chambers shall be with suitable material deposited equally all 

round and compacted in accordance with the Specifications. 

Where any pipes are built in to concrete or block work the pipe shall be surrounded in two 

layers of polythene sheet in gun less a puddle flange has been shown on the Drawings. 



64 

 

 

3.44 Rendering Work 

3.44.1 Material 

Cement, water and fine aggregate shall conform to the requirements specified in the concrete 

works. Mesh reinforcement shall be plain diamond expanded steel at hinge to BS1369 where 

specified. Lime shall be to BS980 and shall be mixed with water and allowed to stand prior to 

use according to the manufacturer’s recommendations. 

 

The mix proportion of the cement mortar by volume shall be as follows: 

• For rendering coat, Cement: Sand=1:5 

• For finishing coat, Cement: Sand=1:3 

Lime putty may be mixed in mortar for finishing coat at10%of sand by volume. 

3.44.2 Waterproof Cement Mortar 

Waterproof mortar shall be made by mixing a waterproof agent into ordinary cement mortar. 

The Contractor shall be responsible for selection and quality of the waterproof agent and this 

shall be approved by the Engineer before use. The mixing and application shall be in accordance 

with the manufacturer’s instructions. 

3.44.3 Application 

The surface which is to receive a rendering coat shall be free from all laitance, scum, loose 

carbonate scale, loose aggregate dirt and other foreign matters. Concrete block, brick or stone 

surfaces shall be sufficiently and uniformly damped immediately before application of mortar. 

Concrete surfaces shall be kept thoroughly wet for24hours prior to the application of mortar. 

Where shown on the drawings or directed by the Engineer, steel wire lath shall be fixed to the 

brick, concrete block or concrete walls before applying cement mortar plaster. 

Cement mortar shall be used within 30 minutes from the time of mixing. Re-tempering shall not 

be permitted. 

The total thickness of rendering plus finishing coat shall be 30mm for the floors and 20mm for 

wall. Cement mortar finish shall be trowel finished unless otherwise specified. When the finishing 

coat is applied, the entire surface of floor or wall shall be finished in one operation in order to 

minimize joint marks. 

When expansion and control joints exist in the base structure, provision shall be made to 

prevent cracking of the mortar by inserting metal expansion beads within the coating thickness 

in a manner approved by the Engineer. 

The finished surface shall be perfectly plumb or level as the case maybe except where 

otherwise specified without any bulging, runs, bruises or stains. 

After application of the finishing coat, the surfaces shall be kept continuously damp for not less 

than 48 hours and then allowed to become thoroughly dry. Moistening shall be started as soon 

as the surface has hardened sufficiently not to cause displace mentor damage. 

 

3.45 In Situ Concrete Chambers 



 

 

 

In situ concrete chambers shall be constructed generally in accordance with Section 3 of this 

Specification. 

 

3.46 Chamber Covers and Slabs 

 

Covers and slabs shall be the type; size and weight shown in the drawings. Care shall be taken 

to see that’s labs are even so that the cover can seat without rocking. 

 

Covers and frames shall be provided as shown on the drawings. The top soft he covers shall be 

flush at all points with the surrounding surface of paved areas or as directed in unpaved areas. 

Any slight adjustment of the slab level which may be necessary to accomplish this shall be effected 

by topping the sidewalls with concrete. 

4. STONEWORK 

 

4.1 Stones 

 

Stone for all purposes shall be the best of its kind, sound and durable, free from flaws and from 

soft, weathered or decomposed parts. The stone and the quarry from which it is obtained shall 

be subject to the approval of the Engineer, samples shall be submitted by the Contractor of the 

stone he proposes to use in the Works and the Engineer's approval shall be obtained before such 

stone is used or any order is placed. The stone used shall be clean and must be washed if deemed 

necessary in the opinion of the Engineer. 

 

Stones for face work shall be as far as possible quarry split and not bull nosed or hammer-dressed. 

A moderate amount of dressing to trim off large projections will however be permitted. Exposed 

faces of stones for masonry shall be free from tool marks except such as are inherent in the nature 

of any dressing that may be specified. In rock-faced work the roughness on the surface shall not 

project more than 40mm for stone less than 0.3m
2 
face area and not more than 60mm for large 

stones. 

 

4.2 Stone Masonry 

 

Masonry shall be built to the lines and levels shown on the Drawings. 

 

For face work the stones shall show a face of not less than 0.025 m
2
 and not more than 0.1 m

2
in 

area and none shall be less than 100 mm in depth; they shall be laid to give a uniformly random 

appearance and shall be selected in laying so as to present an even distribution of large and small 

stones on the face. 

 

For the arises, stones shall be roughly squared, quarry split and of a size to give out bands varying 

from 300mm to 500mm in length and in bands from 150mm to 250mm.The alignment of arises 

shall be set true to the required lines. 

 

The stones shall be set in mortar with their natural bedding plane (if any) as near normal as 

possible to the face or normal to the line of thrust in the case of load bearing structures. Particular 

care must be given to obtaining a sound bond both longitudinally and transversely and there 

shall be at least one bonder, or length not less than two-thirds of the wall thickness, in each 
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square yard of wall face. 

 

The mortar, unless otherwise specified, shall be machine mixed cement and sand in the 

proportion of one part to three (1:3) parts generally as described in the specification. Mortar 

shall completely fill all interstices between the stones. 

The face joints in rubble masonry may vary in thickness from 10mm to 20mm. They shall be 

finished as a neat weathered joint with mortar while the work proceeds where the masonry is 

specified to be “un-pointed”. Where pointing is specified, the joints in each day’s work shall be 

raked out to a depth of not less than 25mm before the mortar has set. Subsequently the joint 

shall be filled with mortar and finished in accordance with Clause 4.6. The face of the masonry 

is to be kept wet while the pointing is proceeding. Provision shall be made to clean all exposed 

faces both as work proceeds and on completion so that they are left in a neat, tidy and clean 

condition. 

Building of masonry will not be allowed in heavy rain without the written consent of the 

Engineer. Building shall only proceed when suitable precautions to the satisfaction of the Engineer 

shall be taken against the action of rain on newly placed mortar. If for any reason of urgency, 

the consent of the Engineer should be desired to a departure from these provisions, the 

Contractor shall submit to the Engineer for approval their proposals for protecting the materials 

and work from the weather. 

 

4.3 Types of Masonry 

 

The arrangement of the stones on the exposed face or faces of the masonry shall be as described 

below according to which type is called for on the Drawings. 

 

Random rubble un-coursed masonry shall be built with stones of irregular shapes taken generally 

as they come from the quarry, preparation being limited to the removal of inconvenient corners 

and excrescences. They shall be selected as the work proceeds to give a uniformly random 

appearance and no attempt shall be made to form courses. 

 

Random rubble masonry brought to courses shall be generally as the preceding type except that 

it shall be levelled up to courses between 300mm to 400mm in depth and coinciding with the 

quo in stones. 

 

Squared rubble coursed masonry shall be built in courses between 100mm to 250mm in depth 

of stones squared to rectangular shapes and selected so that all stones in one course are of 

approximately the same height. 

 

4.4 Bedding of Stone Masonry 

 

Unless otherwise directed by the Engineer, all masonry stones, when incorporated in the Works 

shall be laid on its natural bed, except in the case of arches where the natural bed shall be radial. 

 

4.5 Special Stonework 

 

Special stonework shall consist of approved stones dressed to the shapes and dimensions and 

with the faces tooled, all as shown on the Drawings. All stones shall be laid true to line and 

centre with mortar joints as shown on the Drawings. 

 



 

 

4.6 Pointing of Joints in Masonry 

 

Unless otherwise shown on the Drawings, pointing to masonry joints shall be flush and shall be 

formed by raking the joint clean and then filling it with pointing consistency mortar which shall 

be given a flush face with a steel trowel. 

4.7 Hand Placed Rubble Filling 

 

Hand placed rubble filling shall consist of stones individually selected and placed by hand firmly 

in place in bearing contact with each other or with the sides of the space to be filled; the voids 

shall be carefully filled with small rocks and spalls wedged together to form a compact mass. The 

sides of stones shall be roughly trimmed if necessary with a spalling hammer to obtain a 

reasonably close fit. On the exposed face the stones shall be placed with their flattened sides 

upper most and in the plane of the face. 

4.8 Tipped Rock/Pitching 

 

Rock protection on embankment slopes and around structures shall be to the lines and levels 

shown on the contract Drawings. The terms “tipped rock” and “pitching” refer to the manner 

in which the rock is placed. 

 

The different classes of rock are specified on the Drawings according to nominal size and the 

maximum and minimum size of the individual particles. Within the size limits of each class, the 

rock fragments shall be well graded with not more than forty per cent (40%) of the rocks being 

smaller than the stated nominal size. The shape of the rock shall be roughly uniform with no 

dimension less than sixty percent (60%) of the largest dimension. The individual rock pieces shall 

be dense, durable and abrasion resistant. 

 

The Contractor shall submit bulk samples of not less than 2m
3
of each class of rock for approval 

by the Engineer prior to placing. These samples shall be retained for comparison with material 

being placed in order to ensure a reasonable degree of uniformity within each class. 

 

The base on which rock protection is to be placed shall be compacted and trimmed to the lines 

and levels shown on the drawings. Where two or more classes of rock are specified, the lower 

layers shall be completed to the Engineer's approval before the placing of subsequent layers. 

 

Tipped Rock shall be tipped directly into place and roughly trimmed to the required profile. The 

thickness, lines and levels of each class of tipped rock are shown on the Drawings. 

 

Pitching will be used where a finished horizontal or inclined surface is required.  It shall consist 

of hand placed stones, with spalls wedged into the interstices to produce an even surface, without 

projection above the neat lines shown on the Drawings. Care shall be taken to ensure that the 

stones are well bedded and the percentage of spalls shall not exceed forty percent (40%) of the 

total rock volume. Pitching on slopes shall be built upwards from the toe, unless otherwise 

directed by the Engineer. A coping consisting of large flat stones shall be laid along the top of 

stone pitching on slopes to produce affirm edge. 

Tipped Rock and Stone Pitching shall consist of selected hard durable rock free from weathered 

or decomposed parts to the approval of the Engineer, containing no flaky stone and being well 

graded within the limits shown below. The class and the thickness of the layer shall be as 

shown in Table 4.1 below. 
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Table4-1: Classification of stone pitching materials 

 

Class 

 

Size of stoned 

Percentage by weight smaller than stone 

sized 

(%) 

 

A 

300 100 

125 40-50 

45 0 

 

B 

150 100 

63 40-50 

31.5 0 

 

 

C 

63 100 

22 60-85 

8 20-40 

4 0 

 

 

D 

31.5 100 

16 50-80 

8 20-50 

4 0 

 

E 

350 100 

200 0 

 

F 

225 100 

90 35-55 

45 0 

 

G 

850 100 

500 30-60 

300 0 

 

Tipped rock/stone pitching shall be placed in an approved manner in order to produce a 

uniform well-knit unsegregated layer in which all sizes are held in position. 

 

4.9 Gabions 

 

Gabions shall be of the types and sizes shown on the Drawings. The cages shall be constructed 

from mild steel wire complying with BS 1052, “Specification for mild steel wire for general 

engineering purposes”, galvanized in accordance with BS 443, “Specification for testing zinc 

coatings on steel wire and for quality requirements”. The wire shall be 3mm diameter formed 

into a fabric having a mesh of 75mm x 100mm for baskets and 60 mm x 80mm for mattresses. 

 

Stone filling for gabions shall consist of hard durable rock, free from weathered or decomposed 

parts. The minimum dimensions of each stone shall not be less than half its maximum dimension. 

For mattresses the stone shall be 200mm to150mm for baskets the stone shall be 300mm to 

200mm. The stone shall be obtained from a source approved by the Engineer. No stone shall be 

smaller than the size of the gabion mesh. In carrying out the filling, selected pieces of stone of 

elongated shape shall be placed with their flatter and elongated faces in contact with the mesh 

wherever possible. 

 



 

 

The empty gabions shall be placed to line and level as shown on the Drawings or as directed by 

the Engineer and then stretched so that the gabions regain their shape on being filled. Diaphragms 

shall be provided at no more than 1m intervals for baskets and not more than 0.6m intervals for 

mattresses. A gabion shall not be completely filled until the adjacent basket or mattress has been 

half filled, unless otherwise directed, in order not to cause displacements from bulging during 

filling. 

For baskets at least two horizontal connection wires shall be tied between front and back of the 

gabion in each 1m compartment, at a height of 300mm and 600mm from the bottom as the 

stone fill reaches these levels. Additional tie wires shall be provided if necessary and in no case 

shall the gabion basket bulge by more than 40mm.Where a continuous line of gabions is 

required, adjacent gabions shall be securely tied together at the top and bottom of the gabions 

with tying wire. 

 

The gabions shall be filled to a level just sufficient to require the lid to be forced into place with 

a bar. The lid and all joints between baskets and between diaphragms and baskets shall each be 

tied down with a continuous running wire. 

 

Where gabions are to be shaped, the shape shall be formed by folding the mesh internally and 

tying it with a continuous running wire. 

 

All tying wire shall be galvanized and of same gauge as specified for the cages above. 

 

The surface upon which gabions are to be laid shall be compacted to a minimum dry density of 

95% of the maximum dry density (AASHTOT99). 

 

4.10 Geo textile Filter Cloth 

 

Geo textile filter cloth shall be made of non-woven polyester material with a minimum weight of 

270g/m2 and minimum thickness of 2.3mm. 

The material shall be placed carefully on suitably cleared surfaces, such that tearing or piercing is avoided 

at all times. 

 

Continuity at horizontal and vertical joins shall be achieved with a minimum overlap of 0.6m. Overlaps 

may be physically sealed using spot welds with an open flame and subject to approval of the Engineer. 

On a horizontal join, the new layer shall be placed on the outside and backfilling shall proceed carefully 

to ensure that full contact of the join overlap is maintained. On a vertical join, the new layer shall be 

placed on the inside, and backfilling shall proceed such that contact is first on the outside layer, thereby 

sealing the inside layer to prevent soil migration between the overlap. 
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4.11 Graded Filters 

 

The filter shall consist of well graded natural or manufactured aggregate having the following 

radiation. In the following ratios, FM represents the filter material and BM the base material. 

For graded filters of sub-roundedparticles: 

50%sizeFM 

R50= ---------------------- =12to58 

50%sizeBM 



 

 

and  

15%sizeFM 

R15= -----------------------=12to40 

15%sizeBM 

For graded filters of angular 

particles:50%sizeFM 

R50= ---------------------- =9to30 

50%sizeBM 

and  

15%sizeFM 

R15= -----------------------=6to18 

15%sizeBM 
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The filter material should pass a 7mm for minimizing particle segregation and bridging during 

placement. Also the filter must not have more than five per cent (5%) of material finer than 

that passing a 60-micron sieve to prevent movement off lines within the filter. 

 

The graded filters shall consist of stone graded to meet the requirements indicated in     

Table 4.2 below. 

 

Table 4-2: Classification of Filter material 

 

 

 

 

Class 

Size of stone d(mm) 
Percentage by weight smaller than 

stone sized 

(%) 

 

 

 

 

A 

63 100 

31 70-100 

8 10-80 

2 0-25 

1.4 0 

 

 

 

B 

16 100 

4 64-100 

15 15-64 

0.009 0-025 

 

 

The filter shall be placed in layers and tamped into place in such a manner that mixing between 

layers or between the filter material and the formation to be protected, shall not occur. 

 

Care shall be taken to ensure that segregation of sizes does not occur. The minimum thickness 

of each filter layer shall be 250mm unless otherwise shown on the Drawings. Where the term 

“gravel backing” is used on the drawings or Bills of Quantities, this shall be taken to mean graded 

filter class A material. 

 

 

 

4.12Hardcore 

 

Hardcore shall consist of broken rock, concrete or other approved hard material, clean and free 

from extraneous matter, having a maximum particle size of 100mm.Itshall be spread and 

levelled, watered and compacted, and then blinded with a layer of fine material of grading 

3mm to dust, watered and compacted all to the Engineer’s approval. 

5. PIPEWORK 

 

5.1 General 

 



 

 

The Contractor shall construct pipelines to the lines and levels using grades, classes, or designs 

of pipe, bedding, and hunching and surrounding as shown on the Drawings or directed by the 

Engineer. 

 

Unless otherwise described in the Contractor agreed by the Engineer only one type of pipe shall 

be used within any individual length. 

 

All materials shall be subject to the approval of the Engineer prior to procurement and delivery. 

Upon delivery, the Engineer shall inspect the delivered material for compliance with the 

specifications. In case of non-conformity, the Contractor shall replace the material at his own 

cost. 

 

The pipes and fittings shall comply in all respects with British Standards and jointing of pipes 

and fittings shall be carried out in accordance with the manufacturers’ instructions and to the 

approval of the Engineer. 

 

5.2 Storage and Protection of Materials 

 

Pipes shall be stacked on affirm base using two timber packers only under the barrel of rigid 

pipes such as concrete. 

 

Flexible pipes such as PVC-U shall be stacked closely side by side on affirm plane bases at the 

whole length of the barrel is uniformly supported and sockets are clear of the ground. Each 

succeeding layers’ hall be placed at right angles to the previous layers. The height of any stacks 

hall be not more than six layers of pipes and in the case of steel, not more than two layers. 

 

Each class and size of pipe shall be stored separately in its own stockpile. 

Fittings and specials of any type shall be stored in a single layer only. 

Pipes and fittings shall at all times be adequately protected from damage during transport, 

storage and handling. Cracked or chipped pipes shall not be used in the permanent works. Steel 

and large diameter plastic pipes shall be fitted in the factory with end caps or reinforcement 

adequate to prevent distortion during transport, storage and handling. 

 

Plastic pipes and fittings shall be protected from direct sunlight and excessive heat. Deformed 

pipes and fittings shall not be used in the permanent works. 

 

All rubber rings or other materials that may deteriorate under the action of sunlight, ozone or 

inclement weather shall be stored in permanent shade in lockable weather proof sheds. Care 

shall be taken at all times to prevent contamination of rubber or plastic products or other 

petroleum-derived solvents. 

Granular bedding shall be stored on affirm impermeable base so that it does not become 

contaminated with deleterious matter. 

 

 

5.3 Handling Pipes and Fittings 

 

Before any pipes are delivered to site the Contractor shall submit details to the Engineer of his 

proposals for handling pipes during transport, in store and during laying. 
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Pipes and specials shall only be transported on properly constructed or adapted vehicles 

containing correctly shaped and padded cradles or with strong, saw dust filled bags separating 

pipes and vehicle body. During transport and in store, pipes shall not rest on narrow traverse 

supports likely to cause damage to the pipe or its coating. Pipes shall not be unloaded from a 

vehicle by tipping or dropping. 

 

Pipes, specials and fittings shall not be subjected to rough handling at any time. Under no 

circumstances shall they be dropped during loading or off-loading or be allowed to collide with 

one another. Any materials that have been dropped from a vehicle shall immediately be rejected 

for use on the Works. The same shall apply for any pipes found defective before laying. 

 

The handling of any pipes exceeding 200kg mass other than by means of a crane is specifically 

forbidden. The Contractor shall maintain a suitable mobile crane on the Site and shall use it for 

all loading, unloading, transferring between vehicles and lowering into the trench of such pipes. 

The crane shall be fitted with a sling of ample width. Wire rope slings or hooks in the ends of 

pipes shall not be used for pipes or fittings of any diameter or mass. 

 

In making arrangements for handling pipes, the Contractor shall take into account any 

recommendations made by the pipe manufacturer. 

 

Where appropriate the requirements of this Clause shall apply to fittings and other 

components. 

 

5.4 Cutting Pipes 

 

The cutting of pipes for making up lengths shall be carried out by a method which leaves a 

clean square end. 

 

Concrete pipes shall be cut with a concrete saw or by hand. If cut by hand the end of the pipes 

shall be trimmed even and square and if reinforced, the steel shall be cut flush with the face of 

the concrete. If instructed by the Engineer the exposed ends of the steel shall be protected with 

bitumen or a cement grout. 

 

Steel pipes to be cut shall have the line to be cut clearly marked round the pipe. Cutting shall 

be carried out by cutting disc or by oxy-acetylene and the cut end shall subsequently be ground 

to the correct profile for the method of jointing in use. 



 

 

5.5 Pipes and Fittings 

 

1. Concrete Pipes 

 

Concrete pipes shall comply with BS5911 “Specification for concrete cylindrical pipes, bends, 

junctions and manholes, unreinforced or reinforced with steel cages or hoops” save that the 

crushing test loads for the various diameters of pipe shall be as follows: 

 

Table5-1:  Pipes and Fittings 

Nominal size of pipe Works proof load kN/m effective 

length 

300 23 (Class M equivalent) 

450 35 (Class M equivalent) 

600 46 (Class M equivalent) 

800 54 (Class M equivalent) 

900 85 (Class M equivalent) 

100

0 

73 (Class M equivalent) 

120

0 

110 (Class M equivalent) 

150

0 

132 (Class M equivalent) 

 

Works proof loads shall be 80% of the maximum loads for each size of pipe. 

 

Damaged pipes showing signs of visible cracking either on the inside or outside surface shall not 

be used. 

 

2. Steel Pipes 

Steel pipes and fittings shall comply with BSEN 10224:2003 Non-alloy steel tubes and fittings for 

the conveyance of aqueous liquids including water for human consumption –technical delivery 

conditions. 

Pipe shall be either seamless, electric welded or submerged arc welded. However, the 

manufacturing process shall not be beyond their allocated diameter ranges: 

Table5-2: Steel Pipes 

Manufacturing process Outside diameter range, mm Thickness range, mm 

Seamless(S) 26.9–711 2.0–100 

Electric Welded(EW) 26.9–

610 

1.4–16 

Submerged Arc Welded 

(SAW) 

168.3-2743 2.9-50 

 

Seamless (S) pipe is formed by a method of hot working steel to form a tubular product without 

a welded seam. If necessary, the hot worked tubular product may be subsequently cold finished 
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to produce the desired shape, dimension and properties. 

 

Electric Welded (EW) pipe formed continuously from a steel strip with a longitudinal seam. This 

seam is joined by electric resistance or electric induction welding where in the edges to be welded 

are mechanically pressed together and the heat for welding is generated by the resistance to flow 

of the electric current. 

Submerged Welded pipe (SAW) formed from a steel strip with a longitudinal or helical (spiral) 

seam. The seams are then welded together by a coal essence of metals caused by heating them 

with an arc or arcs between a bare consumable electrode or electrodes. The arc and molten 

metals are shielded by a blanket of granular, fusible material on the work. Welding shall include 

at least one pass on the inside and one pass on the outside of the pipe. 

 

Pipes shall not include welds used for joining lengths of steel strip together prior to forming 

except for helical welded pipe provided that such weld is made using the same method of 

welding as the helical seam. 

Pipes shall not contain circumferential welds. Pipes shall not be manufactured on site. 

Pipes formed from, plate, strip or coil shall have edges mechanically sheared before forming. In 

the case of pipes thicker than 10mm to be manufactured by the Submerged Arc Process(SAW), 

the edges of plate, strip or coil shall be chamfered by mechanical milling. 

Pipe shall be delivered in 12m exact lengths for DN 250 and above and 6m exact lengths for 

DN 200 and below. The tolerances on pipe length shall be in accordance to Table 9 of BS 

EN10224. 

Unless otherwise specified, pipe shall be supplied with spigot and socket push-fit joints with 

elastomeric seals. The joints shall be flexible joints as defined in BSEN805:2000 and the allowable 

angular deflection of the joints shall comply with the Class B limits given in Table5 of EN805. 

Steel pipes and fittings larger or equal to DN200 shall be internally lined throughout their entire 

length internally with either: 

(a) Fusion bonded epoxy to AWWAC213(400μm dry film thickness); 

(b) Solvent free liquid epoxy to AWWAC210(400μm dry film thickness); 

(c) Polyurethane to AWWAC222 (500μm dry film thickness). 

The materials and application process shall be subject to the Engineer’s approval. 

 

Steel pipes and fittings smaller or equal to DN150 may be lined in cement mortar to AWWA 

C205. 

For steel pipes DN 500 and below, the external protection shall be fusion-bonded epoxy to 

AWWA C213. 

Dimensions for fittings shall comply with BSEN 10224.In the case of fittings such as reducers, 

laterals and wash out tees not covered in BS EN 10224, the dimensions shall comply with 

AWWAC208. 

 

Calculation of thickness of bends and reinforcement of tees and laterals shall comply with AWWAC208 

and AWWAM11.The Contractor shall submit details of such calculations. 



 

 

Flange jointed pipes shall have flanges complying with BSEN1092:2002. 

 

All steel flanged pipes and fittings shall be supplied complete with hot dipped galvanized bolts, 

nuts to BS EN ISO 1461 (minimum 305g/m
2
) and appropriate gaskets. Gaskets shall be EPDM 

rubber and conform to BSEN681. They shall be suitable for potable water. 

The Contractor shall make available to the Engineer the manufacturer’s certificates covering the 

chemical analysis and physical properties of each cast of steel used in the manufacture of pipes. 

In addition, a product analysis shall be conducted on the steel coils, plates, billet or blanks prior 

to pipe manufacture. 

 

All pipes shall be hydraulically tested before leaving the factory to induce a hoop stress equal to 

70% of the minimum yields tress pressure as specified in BSEN 10224. 

 

All pipes shall be tested according to Table 14 of BSEN10224 and at the frequency stipulated 

inTable15. 

 

All tests shall be carried at the expense of the Contractor at the place of manufacture and the 

Contractor shall supply a signed certificate on delivery of the goods concerned giving results of 

the tests and certify that the goods concerned have been manufactured in accordance with this 

Specification. 

 

3. Galvanized Steel Tubes 

 

Galvanized mild steel tubes and fittings shall comply with BS 1387 Class B or “Medium Grade”. 

Threading for screwed and socketed joints shall be in accordance with the requirements of BS21. 

 

Joints shall be made with an approved pipe-jointing compound in accordance with the 

manufacturer’s instructions. Red lead compounds shall not be used. Joints in underground piping 

shall be coated with bitumen or other approved composition. 

 

All underground sections of pipework to be protected against corrosion by treating with K1-60 

bitumen emulsion primer, and wrapped with fibre glass and coated with two coats of 

bituminous tap coats all to manufacturer’s specification. 

 

The bituminous paint is to be manufactured to ASTMD1187-82. 

 

All fittings for galvanized steel water pipework shall be galvanized heavy weight fittings in 

accordance with BS EN10241.All fittings shall be subject to the approval of the Engineer. 

 

Brass or gun metal fittings shall be subject to the approval of the Engineer. 

4. PVC-U Pipes 

Un-plasticized Polyvinyl Chloride (PVC-U) pressure pipes shall have outside diameters, laying 

lengths and wall thickness complying with KS-06-149 Part 2: 2000. Joints shall be of the spigot 

and integral socket type. Solvent weld joints are not permitted in buried PVC-U pipelines. 

Fittings for use with PVC-U pressure pipe shall be manufactured from either PVC-U or cast iron 

with socketed joints and shall comply with ISO 727. Cast iron fittings shall be bitumen coated. 

Aluminum alloy fittings are not permitted. 
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The metal adapts or fittings shall comply with ISO4132. 

5. PE Pipes 

Polyethylene (PE) pipes and fittings shall comply withISO4427:1996. 

5.6 Valves 

1. Gate Valves 

Gate valves shall conform to BS5153-1:2004. The valves shall be tested in accordance with 

BSEN1074-2:2000. 

 

Non-return valves BS EN 1074-3:2000 

Air valves BSEN1074-4:2000 

Hydrants BSEN1074-6:2004 

All gate valves shall close in a clockwise direction and the direction of opening and closing shall 

be cast on the hand wheels or valve casing with the words ‘OPEN’ and ‘CLOSE’ respectively. All 

gate valves shall be capable of being operated manually with a maximum appliedtorqueof100 

Nm for valves with a nominal diameter less than 450mm.The Contractor shall ensure that the 

gate valves supplied are fitted with appropriate thrust bearing guides and gearing to fulfil these 

requirements, ensuring that when reduction gearing is employed, the gear ratio shall not exceed 

4:1. 

Isolating gate valves shall permit manual closing off the raw water supply. 

2. Butterfly Valves 

Butterfly valves shall conform to BS EN593:1998: “Industrial valves. Metallic butterfly valves.” 

The valves shall be tested in accordance with BSEN 1074-2:2000. 

The use of butterfly valves as main line valves shall not be permitted. 

3. Check Valves 

Check valves shall comply with BSEN 12334:2001: “Industrial valves. Cast iron check valves.” 

The valves shall be tested in accordance with BSEN 1074-3:2000. 

The valves shall be installed in a horizontal position to avoid malfunctioning of the check. 

4. Single Air Valves 

Single air release valves shall be of the small orifice type and shall have bodies of cast iron. The 

inlet shall be 25mm diameter fitted with an isolating plug cock and shall be screwed in an 80mm 

diameter blank flange drilled and tapped to BS 21. Single air valves shall be of pattern and 

manufacture approved by the Engineer for the conditions under which they will operate, and be 

fitted with a pressure gauge tapping and plug. Floats are to be manufactured from high-density 

polyethylene. 

The valves shall be tested in accordance with BSEN1074-4:2000. 

5. Double Air Valves 

Air release and vacuum break valves shall be of a compact, single chamber design with solid 

cylindrical high density polyethylene control floats housed in a tubular stainless steel body with 

stainless steel ends secured by stainless steel tie rods. 



 

 

The valves shall have integral surge alleviation mechanisms that shall operate automatically to 

limit transient pressure rise or shock induced by closure due to high velocity air discharge or the 

subsequent rejoining of separated water columns. The limitation of pressure rise must be 

achieved by deceleration of approaching water before valve closure. 

The intake/discharge or if ice area shall be equal to the nominal size of the valve.   The valve design 

shall incorporate an over pressure safety feature that will fail without an explosive effect. This feature 

shall consist of easily replaceable components such as gaskets, seals or the like. 

The valves shall be tested in accordance with BSEN1074-4:2000. 

6. Flow Control Valves 

Pressure and flow control valves shall be installed as shown on the Contract Drawings and be 

suitable for the operating conditions specified. 

The basic valves shall be either of the pressure compensating globe valvede sign with externally 

arranged spring and diaphragm assembly or of the streamline two chamber concentric plunger 

and pilot valve regulating assembly enclosed within the valve body as required for the particular 

applications. 

Valve bodies shall be of a suitable grade of close-grained cast iron to BSEN1561:1997. 

 

Valves shall be sized such that the fully open capacity is more than adequate to accept the specified 

maximum flow at the minimum differential pressure. 

The globe valve design shall have the main seat in the stream flow and an upper cylinder for the 

valve element control piston type and shall have the required number of bosses drilled and 

tapped to receive strainer unit, relay valves and pressure gauges. The cover plate shall include an 

air vent and lifting eyes. The main seat shall have a renewable element and the upper portion 

shall be in the form of a piston and the lower portion shall have a face ring and ported guide. 

Valves shall be fitted with an external control relay system which shall be capable of controlling 

the required parameter of flow or pressure within + or -5 per cent of the set value. The relay 

system shall include connecting piping couplings and isolating valves to permit maintenance or 

replacement without interrupting supply. 

The rate of response of opening and closing of the main valve shall be adjustable and means for 

external indication of the main valve element position shall be fitted. 

The particular control system for the different duties shall be as specified below. 

a) Altitude Valves 

The main valve shall be controlled by a slave ball cock mounted in the controlled tank at top 

water level and connected to the valve operating mechanism by small-bore pipework. The level 

of the ball shall be adjustable in service so that the main valve is fully drop-tight closed when the 

water level in the tank reaches top water level. 

b) Flow Control Valves 

Flow control valves shall be designed to prevent the flow downstream rising above that specified 

in the Particular Specification or shown on the Drawings for the particular application, regardless 

of the operating pressures in the system upstream or downstream of the valve. The relay system 

valve shall be operated by the pressure differential measured across the main flow or if ice which 

shall be fitted at the upstream end of the flow control valve. 
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c) Pressure Reducing Valves 

Pressure reducing valves shall be designed to reduce a constant or variable inlet pressure to a 

predetermined constant outlet pressure, at flows varying from the maximum capacity of the 

valve to zero flow. Adjustment of the outlet pressure shall be made by a screw on the relay valve 

or by changing weights as appropriate. A pressure gauge indicating downstream pressure shall 

be incorporated. 

d) Pressure Sustaining Valves 

Pressure sustaining valves shall be designed to maintain the pressure in the pipeline immediately 

upstream of the valve at or above a preset value, irrespective of the flow and pressure conditions 

downstream of the valve. Adjustment of the upstream pressure shall be made by a screw on the 

relay valve or by changing weights as appropriate. A pressure gauge indicating upstream pressure 

shall be incorporated. 

e) Pressure Relief Valves 

Pressure relief valves shall be designed to prevent the pressure in the pipeline immediately 

upstream of the valve rising above a preset value. The valve shall remain closed at lower 

pressures. Adjustment of the pressure at which the valve opens to relieve pressure shall bemade 

by a screw on the relay valve or by changing weights as appropriate. A pressure gauge indicating 

upstream pressure shall be incorporated. 

7. Float Valves 

Float operated valves shall comply with BS 1212 and BS 1968 and BS 2456 “specifications for 

floatball valves”. 

Ball valves shall be the plastic diaphragm type or similar approved with seatings to suit the 

working pressure of 5bars with plastic float to BS2456 and internal over flow. 

8. Painting of Valves 

All valves shall be painted internally and externally to give the same standard of protection as 

for steel pipes and fittings. Surface protection shall be all to the approval of the Engineer. 

 

5.7 Laying Pipes in Trenches and Headings 

Immediately before pipes are placed in any trench, the bottom shall be cleared of all stone sand 

other debris and shall be in a condition acceptable to the Engineer. Prior to placing in the trench, 

all pipes shall be inspected for damage. Damaged pipes which in the opinion of the Engineer 

cannot satisfactorily be made good shall not be used in the permanent works. End caps or discs 

placed on the pipes for protection during transit shall not be removed until immediately before 

the pipes are jointed. 

Pipes shall be laid in straight lines unless otherwise shown on the drawings. No pipe shall deviate 

from the true line and level by more than 5mm.Pipes shall be firmly be added throughout their 

length to the required alignment and level so that they are concentric at each joint. All pipes 

shall be suitably wedged, shored or otherwise restrained to prevent movement during testing 

and backfilling but such restraints shall not be left in place permanently unless instructed or 

agreed by the Engineer. 



 

 

Pipes which are to receive a concrete bed and haunch or surround shall be set on suitable 

concrete blocks or bricks with a pad of hessian based damp proof course two millimetres thick 

interposed between the pipe and the block. Setting blocks shall not be used with other forms of 

bedding. 

Unless otherwise agreed by the Engineer a close fitting brush or swap shall be placed in pipelines 

having nominal diameters of 650mm or less and shall be drawn forward progressively as pipe 

laying proceeds by means of a suitable rope which shall be threaded through each pipe as it is 

laid. Pipelines having nominal diameters greater than 650mm shall be kept clean by suitable 

means as pipe laying proceeds. No debris of any kind shall be allowed to remain in the pipeline. 

Where the pipeline has internal lining, persons entering shall wear rubber boots and equipment 

trolleys shall have rubber tyred wheels. Pipes and joints shall be kept free of dirt, mud and other 

deleterious matter at all times. If pipe laying is stopped at any time, a cap shall immediately be 

placed on the end of the last pipe laid to exclude dirt. 

Suitable precautions shall be taken to prevent the floating of pipes due to flooding of trenches. 

If floating should occur, the whole of the pipe run affected shall be removed and trench prepared 

again. No pipes shall be re-laid in trenches which have flooded until the trenches and the pipes 

have been inspected by the Engineer. The Contractor shall be entirely responsible for the 

sufficiency of all temporary supports and side slopes to the excavations. The excavation shall be 

carried out in such a way as to maintain the stability of all roads and other adjacent structures or 

works. 

Pipes having integral sockets shall be laid with sockets facing upstream unless otherwise agreed 

or instructed by the Engineer. 

Pipes in headings shall be laid in accordance with the requirements of this clause but pipe lengths 

shall not exceed 1.5m unless otherwise agreed by the Engineer. 

 

5.8 Pipes Laid on Natural Ground 

Filling shall commence with selected fill consisting of easily compacted material from which all 

stones larger than 25mm and all lumps of clay larger than 75mm have been removed. The 

selected fill shall be deposited equally on each side of the pipe carefully compacted in layers not 

more than 150mm thick. Care shall be taken to ensure that no voids are left under the pipe. The 

filling shall be continued to a level of 300mm above the crown of the pipe 

In the case of steel, ductile iron and plastic pipes, the Contractor shall ensure that no distortion 

of the pipe takes place during the backfilling operation. 

The remainder of the trench shall be filled with excavated material and compacted in 150mm 

thick layers by means of a vibrating plate compactor or a mechanical rammer. The trench shall 

be filled flush with the surrounding ground surface. 

 

5.9 Pipes laid on Granular Bedding 

Granular bedding material shall be placed and compacted generally on both sides of the pipe up 

to the horizontal diameter of the pipe. Care shall be taken to ensure that no voids are left under 

the pipe. There after the selected fill shall be as described in Clause5.8 above. 
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5.10 Pipes with Concrete Bedding and Surround 

The configuration of the concrete bedding, surround or arch shall be as shown on the drawings 

including the location of reinforcement if any is required. Pipes to be set in concrete shall be 

supported as set out in Clause 5.7. Small diameter pipes in short lengths shall be supported behind 

pipe socket. Large diameter pipes and long lengths shall be supported on two packers. 

After jointing and testing as set out in the appropriate parts of this section, concrete of the class 

shown on the drawings shall be carefully placed and compacted under the pipes making sure 

that no voids are left, and brought up to the configuration shown on the drawings. The 

Contractor shall ensure that the pipes do not float or are in any way disturbed during concrete 

placing. The remainder of the backfill shall be placed asset out in Section 2 of this Specification.  

Where pipes, which are laid on a bed of granular material, are to be protected by a concrete 

arch, the laying and jointing shall proceed as set out in the appropriate parts of the Specification 

and granular material shall be brought up to the horizontal diameters of the pipes. 

After testing, concrete shall be placed over the pipes to the configuration shown on the drawings 

and the remainder of the backfill shall hereafter be placed as set out in Section 2 of this 

Specification. 

Flexible joints shall be formed in concrete beddings, arches or surrounds in the location shown 

on the drawings. Such joints shall coincide with the pipe joint in such a way that the end of the 

socket Is flush with one face of the joint and the socket faces into the joints pace. 

Joints in concrete beddings, arches and surrounds shall be 18 mm wide unless otherwise instructed 

by the Engineer and shall be filled with a compressible material such as a sheet of cane fibre 

board or cork board. The material used shall be subject to the approval of the Engineer. 

 

5.11 Special Accessories for the Buried Pipe Network 

 

1. Scope 

 

This section of the specification concerns the supply and installation of accessories for the buried 

pipe network at the locations shown on the approved Drawings or as directed by the Engineer. 

 

The several parts of the accessories, as described below, shall be considered as a complete unit, 

which will serve to supply water to the hydrant outlets from the underground distribution 

network. Each part shall be fabricated by an internationally recognized manufacturer and shall 

conform to the conditions of operation, the characteristics, the testing and other requirements 

described below. 

The several parts of the accessories, as described below, shall be considered as complete unit, 

which will serve to supply water to the hydrant outlets from the underground distribution 

network. Each part shall be fabricated by an internationally recognized manufacturer and shall 

conform to the conditions of operation, the characteristics, the testing and other requirements 

described below. 

The Contractor shall at the time and place required, submit to the Engineer proposals concerning 

the manufacturers selected by him for the supply of the accessories, accompanied by a detailed 

report, specifications and certificates showing that the proposed components have been 

successfully used in similar sprinkler systems, so as to prove that the proposed accessories conform 



 

 

to the requirements of this specification in a satisfactory manner. 

Subsequent to the provision and acceptance of the proposals as above, the Engineer may agree 

to the use of the proposed accessories, but his consent cannot be interpreted in any case 

whatsoever, as relieving the Contractor of his responsibilities for the supply of accessories which 

shall prove adequate and efficient during the testing procedure and the operation of the network. 

The Engineer reserves the right, on the other hand to reject the Contractor’s proposals if he finds 

the min complete or vague or if the proposed accessories do not conform to the requirements 

of this specification. 

In such a case, within a reasonable period, not longer than one month, after communication of 

the above decision of the Engineer to the Contractor, the latter is required to supplement and 

improve his original proposals and submit his revised recommendations. 

If the Contractor fails to submit, within the above time limit, his final recommendations, or if the 

Engineer for the same reasons rejects these for which his original proposals were rejected, he is 

required to supply accessories, which will satisfy the Engineer. If, however, he does not agree 

and insists on supplying the accessories which he has proposed, he must deposit a guarantee to 

an amount equal to the value of these accessories. This guarantee will remain in the hands of the 

Employer until the final acceptance and will be forfeited to the latter if, during the test procedure 

and the operation of the network, it is ascertained that the accessories supplied by the Contractor 

are not satisfactory. It is understood that the Contractor is, in addition, required to fulfill all his 

other obligations for the restoration of all defective construction until final acceptance by the 

Engineer. 

 

2. Acceptance Tests 

 

Included with the specifications submitted by the Contractor, shall be copies of any relevant 

international standards to which the items are to be constructed. The Engineer reserves the right 

to request independent authenticated tests at the point of manufacture and also similar tests in 

situ under operating conditions. All costs shall be borne by the Contractor who will promptly 

replace any components which, in the judgement of the Engineer are found, either after testing 

or during operation and until final acceptance, as not conforming to the requirements of this 

Specification. 

3. Measurement and Payment 

 

Measurement shall be by assessing the number of satisfactorily installed and accepted accessories. 

 

Payment will be made for the number of accessories measured as described above and on the 

basis of the respective contract unit prices. Such prices and payment constitute full compensation 

to the Contractor for supplying, hauling, storing and installing the accessories, for paying patent 

rights, for furnishing the equipment, materials and labor required for installing and checking the 

operation of the accessories in accordance with the foregoing requirements, and for any other 

related expense even if not explicitly stated above but necessary for the complete and proper 

performance of the work and the satisfactory operation of the accessories. 

4. Irrigation Hydrants 

There are generally two types of hydrants as shown on the Drawings: 
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• Type1Plot hydrant 

• Type2Fieldhydrant 

5. Pressure Reducing Valves 

There is a requirement for Pressure Reducing Valves, which will protect the installed pipelines 

against high pressures. 

The Contractor shall submit to the Engineer proposals referring to the valves to be used and then 

name of the manufacturer with whom he intends to place the purchase order, accompanied by 

a detailed report, specifications and certificates showing that the proposed valves have been 

successfully used in similar cases so as to prove that the proposed valves conform to the 

requirement soft his specification in a satisfactory manner. 

Following completion of the construction of the pipe network, and prior to its final acceptance, 

the engineer may demand the performance of tests to ascertain the efficiency and adequacy of 

the installed valves. To this effect, the Contractor shall, at his own expense, place at appropriate 

locations of the network to be designated by the Engineer automatic recording manometers with 

the minimum possible inertia of moving parts so as to ascertain in an unquestionable manner, 

the adequacy of the valves, especially during filling and draining of the network as well as on 

sudden opening and immediate shut down of a riser located at a relatively unfavourable point. 

The Contractor shall take into account the fact that the valves must be” drop tight” or “sealed” 

at no flow conditions and that the seals and operating mechanisms must be proof against 

suspended solids in the supply water (untreated river water). The valves shall operate 

automatically, hydraulically, without electricity. 

5.12 Joints in Pipelines 

 

1. Concrete Pipes 

 

Rigid Joints 

When laying rigidly jointed pipelines with pipes having integral sockets, before entering pipe 

spigot into its socket, both spigot and socket shall be clean and free from mud, oil, grease or 

other deleterious matter. A gasket of tarred hempyarn, cut to length so that it forms a butt joint 

at the crown of the pipe shall be wrapped round the spigot which shall then be fully entered 

into the socket and the gasket caulked up hard into the joint. The joint shall then be filled 

completely with a plastic mortar composed of one part of cement to two parts of sand. 

 

The pipes shall not be pressure tested or disturbed in any way for at least 48 hours after jointing. 

Rigidly jointed sleeves used to join two spigots shall be jointed in the same manner as integral 

sockets. 

If the drawings require ogee jointed pipes to be laid with a mortar joint, the joint shall be made 

at the time of lying. Mortar as described above shall be applied to the lower semi-circumference 

of the socket and to the upper semi circumference of the spigot and the pipe shall be drawn hard 

into the socket. Excess mortar squeezed out of the joint shall be removed from both the inside 

and outside of the joint. 

 



 

 

Flexible Joints 

Flexible joints between pipes having integral socket may be formed by a shaped rubber gasket 

fitted within the socket or by a rubber ring of circular cross section (O-ring) placed on the pipe 

spigot. The type of flexible joint to be used shall be subject to the approval of the Engineer and 

shall be made strictly in accordance with the manufacturer’s recommendations. 

2. PVC-U Pipes 

Flexible jointed PVC-U pipes shall be jointed in accordance with the manufacturer’s instructions. 

Solvent welded joints shall be made strictly in accordance with the manufacturer’s instructions 

using solvent supplied by him for exposed pipes. 

3. Steel Pipes 

These shall be caulked in thread seal for rigid joints. Flexible joints incorporating rubber O-rings 

shall be made in accordance with the manufacturer’s instructions. Joints incorporating bolted or 

screwed glands or couplings shall be made in accordance with the manufacturer’s instructions. 

Components of flexible joints from different manufacturers shall not be used together. 

5.13 Connections to Existing Pipelines 

Where a connection is to be made to an existing water pipe other than that at a chamber, a pipe 

saddle of the correct size shall be used for this purpose. The hole in the pipe shall be cut precisely 

to fit the saddle. 

Saddles for UPVC pipes shall be made of the same material as the pipes and shall be fixed with 

a solvent in accordance with the manufacturer’s instructions. 

 

5.14 Pipes through Structures 

Where a pipeline passes into or out of a structure, including a manhole cover or similar chamber, 

two flexible joints shall be formed. The flexible joint shall consist of a 500mm long pipe section 

connected along the main pipe, with the nearest end 500mm from the face of the structure. One 

joint will be made on the incoming pipe and another joint on the outgoing pipe. 

When the structure is less than one pipe length wide, the above requirement shall not apply and 

a sleeve shall be formed through the structure so that there is a clear space at least 75mm wide 

all-round the pipe. Adequate means shall be provided to prevent soil from entering this gap. 

 

5.15  Pipelines within Concrete Structures 

 

Sections of pipelines which are to be cast into concrete may be installed in advance of the 

remaining parts of the pipeline subject to the agreement of the Engineer. Such sections shall be 

placed accurately into position and fixed so that they cannot move during placing of concrete 

around them. 

 

5.16  Pipes under Roads 

 

All pipes at the crossing of driveways and roads shall be surrounded with concrete for the entire 

length of crossing before trench backfilling. 
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Concrete surround shall be approved by the Engineer on satisfactory compliance with protection 

of pipes as detailed in Section 5.9. 

 

5.17 Cleaning 

 

The insides of all pipes, valves, tanks and fittings shall be clean, smooth, and free from blister, 

loose scale and dirt when erected. All lines shall be cleaned after all installation work. 

 

When pipes are installed all ends shall be suitably plugged until final fixing of fixtures can be 

carried out. Pieces of cloth or stone will not be permitted. 

 

5.18  Pressure Testing of Pipelines 

 

As the installation of the pipework proceeds, the various sections shall be tested before they are 

built in, concealed, or finally connected. The Contractor shall advise the Engineer in writing at 

least three days in advance of the carrying out of such tests, and such tests shall, if considered 

necessary by the Engineer, be carried out in his presence. 

All tests shall be at the expense of the Contractor and it shall be the responsibility of the 

Contractor to make all necessary records of the tests and results and submit these to the Engineer 

in the final form agreed. 

 

All pipe systems shall be tested hydraulically for a period of one hour to not less than one and a 

half times the design working pressure. Testing shall comply with BS EN 805:2000 for standard 

field testing of pipelines. 

 

If preferred, the Contractor may test the pipelines in sections. Any such section found to be 

satisfactory need not be the subject of a further test when the system has been completed, unless 

specifically requested by the Engineer. 

 

During the test, each branch and joint shall be examined carefully for leaks and any defects 

observed shall be made good by the Contractor and the section re-tested. 

 

5.19 Painting of Exposed Pipes and Fittings 

 

All metal surfaces within chambers shall be mechanically wire brushed to remove all loose scale, 

grease etc. Within two hours of cleaning a primer shall be applied, followed after two hours by 

a first coat of heavy consistency bitumen paint all to the approval of the Engineer. A second coat 

of the heavy consistency paint shall be applied after 24 hours. The final coating thickness shall 

not be less than 250microns. 

 

Preparation and application of the coating system shall be strictly in accordance with the 

Manufacturer's instructions. 

 

This clause shall not be applied to chemically or thermally bonded coatings on steel pipes. 

 

5.20 Marker Posts 

 



 

 

Precast concrete marker posts shall be set in concrete and fixed near valves, fire hydrants, 

washouts, changes in direction of the mains and where directed by the Engineer. The posts shall 

be detailed as directed by the Engineer. 

 

5.21 Portable Sprinkler Irrigation Equipment 

 

1. Scope 

 

The Tender involves the supply of sprinkler irrigation equipment for overhead irrigation. 

The contractor shall have submitted with his Tender detailed specifications as to the dimensions, 

type and materials utilized in sprinkler construction, together with any detail that the Contractor 

may consider to be relevant. 

 

The Contract shall at the time and place required submit to the Engineer proposals concerning 

the manufacturers selected by him for the supply of the portable sprinkler-irrigation equipment 

accompanied by a detailed report, specifications and certificates showing that the proposed 

components have been successfully used in similar sprinkler systems so as to prove that the 

proposed equipment conforms to the requirements of this specification in a satisfactory manner. 

Subsequent to the provision and acceptance of the proposals as above, the Engineer may agree 

to the use of the proposed equipment, but his consent cannot be interpreted in any case 

whatsoever, as relieving the Contractor of his responsibilities for the supply of equipment which 

shall prove adequate and efficient during the testing procedure and the operation of the 

network. 

 

The Engineer reserves the right, on the other hand, to reject the Contractor’s proposals if he finds 

them incomplete or if the proposed equipment does not conform to the requirements of this 

specification. 

 

In such a case, within a reasonable period, not longer than one month, after communication of 

the above decision of the Engineer to the Contractor, the latter is required to supplement and 

improve his original proposals and submit his revised recommendations. 

If the Contractor fails to submit, within the above time limit, his final recommendations or if 

these are rejected by the Engineer for the same reasons for which his original proposals were 

rejected, he is required to supply portable sprinkler irrigation equipment which will supply the 

Engineer. If, however, he does not agree and insists on supplying the equipment which he has 

proposed, he must deposit a guarantee to an amount equal to the value of the equipment. This 

guarantee will remain in the hands of the Employer until the final acceptance and will be forfeited 

to the latter if during the test procedure and the operation of the network, it is ascertained that 

the portable sprinkler irrigation equipment supplied by the Contractor is not satisfactory. It is 

understood that the Contractor is, in restoration of all defective construction until final 

acceptance by the Engineer. 

 

2. Acceptance Tests 

 

Included with the specifications submitted by the Contractor shall be copies of any relevant 

international standards to which the items are to be constructed. The Engineer reserves the right 

to request independent authenticated tests at the point of manufacture and also similar tests at 

the point of manufacture and also similar tests in situ under operating conditions. All costs shall 
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be borne by the Contractor who will promptly replace any equipment which in the judgment 

of the Engineer is found, either after testing or during operation and until final acceptance, as 

not conforming to the requirements of this Specification. 

 

3. Measurement and Payment 

 

Measurement shall be made by assessing the number of satisfactorily installed and accepted items 

of portable sprinkler irrigation equipment. 

 

Payment will be made for the number of items measured as described above and on the basis of 

the respective contract unit prices. Such prices and payment constitute full compensation to the 

Contractor for supplying, haulings to ring and installing the equipment for paying patent rights 

for furnishing the equipment, materials and labor required for installing and checking the 

operation of the item sin accordance with the fore going requirements, and for any other related 

expense even if not explicitly stated above, but necessary for the complete and proper 

performance of the work and the satisfactory operation of the portable sprinkler irrigation 

equipment. 

 

4. Portable Sprinkling Irrigation Equipment 

 

This equipment comprises the following as shown in the drawings: 

• HDPE pipes of 6m lengths, 20-25mm diameter and of class4(6 bar), 

• HDPE/GI adaptors, 

• GI equal tee, 

• ½inch(12.5mm) diameter GI riser pipe with support (tripod or equivalent), 

3 

• ½inch sprinklers (double or single nozzle) to deliver on 

average0.63m/hr at between 15 – 40m heads and of highly durable 

material (not plastic) and corrosion resistant, 

 

Also refer to sub-sections5.21.1, 5.21.2 and 5.21.3. All equipment should be of recognized 

s tandards. 



 

 

6. STEELWORK 

 

6.1 General 

 

Except where otherwise specified, structural steel shall be grade 43, complying with BS7668, 

“Specification for weldable structural steels”. 

 

All structural rolled steel members shall comply in dimension, weight and tolerance with that 

shown on the drawings and with BS4, “Structural steel sections” and BSEN 10056, 

10067and10210. 

 

6.2 Bolts, Nuts and Fastenings 

 

Bolts, studs, nuts and washers etc, shall be of mild steel unless otherwise specified. The dimension 

sand tolerances of nuts and bolts shall comply with BS4190, “Specification for ISO metric black 

hexagon bolts, screws and nuts” or where specified to BS3692, “Specification for ISO metric 

precision hexagon bolts, screws and nuts” and the threads shall be to BS 3643 “ISO metric screw 

threads”. The heads of the bolts shall be forged out of the solid bar and the ends shall be cleanly 

cut with standard threads and the nuts must fit the bolts accurately and tightly. Washers of the 

shape and type indicated on the drawings shall comply with BS4320, “Specification for metal 

washers for engineering purposes” 

 

Where nuts, bolts and washers are required to be galvanized, the galvanizing shall be to 

BS3382“Specification for electroplated coatings on threaded components”. 

 

6.3 Electrodes 

 

Electrodes used in welding mild steel shall comply with the requirements of 

BS639,“Specificationfor covered carbon and carbon manganese steel electrodes for manual 

metal-arc welding”. 

 

6.4 Contractor’s Shop Drawings 

Where the Contractor is required to undertake the detailed design of the steelwork components, 

he shall provide the Engineer with copies of detailed shop drawings for approval atleast fourteen 

(14) days before commencing fabrication. The Contractor shall be responsible for the detailed 

design of all connections and these shall be fully detailed on the shop drawings together with all 

dimensions, clearances, welding details and procedures, machining, marking, etc. The Contractor 

shall not commence fabrication until he has received the Engineer’s written approval of the shop 

drawings. Approval of such drawings shall in no way relieve the Contractor of his responsibility 

for accuracy or the correct operation of the component. 

 

6.5 Fabrication and Erection of Steel work 

 

The standard of workmanship and engineering practices to be adopted for fabrication and 

erection shall conform toBS449, “Specification for the use of structural steel in building” and 

BS5531, “Code of practice for safety in erecting structural frames”. 
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The Contractor shall supply samples of materials and standards of workmanship as required by 

the Engineer. All samples approved by the Engineer shall be retained and shall be considered as 

setting the standard for all subsequent work. 

Inspection of work will be carried out by the Engineer and the Contractor shall give sufficient 

notice of the date when fabricated steelwork is ready for inspection. The Contractor shall provide 

particulars of places and dates of manufacture of all materials for the Permanent Works and the 

names of the manufactures. Copies in duplicate of all orders for materials shall be sent to the 

Engineer at the time of placing such orders. 

The Contractor shall ensure that all foundation bolts and supports including built-in bolts, etc 

upon which the steelwork is to be erected are in the correct position and that the steelwork fits 

correctly in required positions without forcing or straining in any way. Any check by the Engineer 

of the Contractor's measurements shall not relieve him of his responsibility for obtaining this fit 

unless any errors in position are clearly not attributable to him. 

No permanent bolting or site welding shall be done until proper alignment has been obtained. 

The Contractor may use temporary jigs, anchors or supports during erection, but must allow for 

thermal movement to take place freely at all times. 

If the Contractor wishes to drill holes in or fix attachments to the steel work to carry temporary 

work such as shuttering, he shall obtain the Engineer's approval of the positions and details of all 

such holes or attachments and shall close such holes and remove the attachments to the 

satisfaction of the Engineer. 

On completion of erection of any part of the steelwork on which the Contractor wishes to add 

further works, such as roofing, he shall first obtain the Engineer's approval of the steelwork and 

remedy any defects required by the Engineer. Any approval given shall in no way relieve the 

Contractor of his responsibility for ensuring the subsequent correct positioning and behavior of 

the steel work of other parts of the structure.  

 

6.6 Welding 

All shop welds shall be carried out by qualified welders who shall be under competent 

supervision. All welding is to be carried out in accordance with BS 5135, “Specification for arc 

welding of carbon and carbon manganese steels”. The Contractor's proposals for welding shall 

be submitted to the Engineer for approval before any work is undertaken. 

The Engineer may call for a test of a welder’s capabilities in accordance with BS 4872, 

“Specification for approval testing of welders when welding procedure is not required”. 

In the case of site welds, the welding procedure for making each type of joint shall be approved 

by the Engineer before the work is commenced and the Contractor shall make such trial welds 

as the Engineer may require to demonstrate the soundness of the proposed method and the 

competence of his workmen. 

Where site welding is used all welded joints shall be subject to inspection by the Engineer. Any 

welds that are in the opinion of the Engineer defective shall be cut out and the welds remade to 

the satisfaction of the Engineer. The cost of such corrective measures including any resultant delay 

shall be borne by the Contractor. 



 

 

6.7 Painting General 

The Contractor shall submit to the Engineer for his approval details of the types and 

manufacturers of paints he is proposing to use, together with the manufacturer's 

recommendations concerning preparation of surfaces, primers and undercoats, application 

methods, safety precautions and drying times for each type of paint. All paints used in the Works 

must be supplied ready-mixed in unbroken, sealed containers, which clearly show the type, 

colour and manufacturer of the paint and carry detailed “instructions for use”. 

All metal surfaces on which paint is to be applied shall be blast cleaned as laid down in 

BS7079,“Preparation of steel substrates before application of paints and related products” ,or 

other mechanical means and fully prepared in accordance with the manufacturer’s 

recommendations. Applications of paint coatings on external work shall not be carried out or 

continued in mist, rain or excessively damp conditions. The Contractor shall take all necessary 

precautions to prevent dust and dirt coming into contact with freshly applied paint before it has 

dried. 

Paints shall be applied either by brushing or spraying in accordance with the manufacturer's 

instructions. The thinning of paints shall not be permitted without the approval of the Engineer. 

Unless otherwise recommended by the manufacturer, the minimum interval between the 

application of a first coat of paint and the second shall be twenty four hours (24hrs). Special care 

shall be taken to ensure complete coverage of all corners, arises and openings without causing 

an excessive build-up of paint and avoiding runs. 

Steelwork to be painted shall be clean and free from all rust, grease, oil and mill scale. 

6.8 Painting Steelwork Immersed in Water 

Steelwork subject to immersion in water shall be blast cleaned or thoroughly mechanically 

cleaned by an approved alternative process and immediately coated before leaving the factory 

with zinc phosphate or similar compatible metallic inhibitive primer with a minimum dry film 

thickness of 50 microns. Following drying of the primer, the steelwork shall be coated with one 

coat of non-toxic,non-tainting,highbuildbituminouspainttoBS3416,“Specification for bitumen-

based coating for cold application, suitable for use in contact with potable water”, having a 

minimum dry film thickness of 100microns. 

After erection, damaged areas of steelwork shall be mechanically cleaned and touched up with 

primer and bituminous paint to fully restore the factory applied coating system and thickness. 

Finally, two overall finish coats of bituminous paint with a minimum dry film thickness per coat 

of 100 microns giving an overall minimum dry film thickness of the complete coating system of 

350 microns. 

6.9 Painting other steelwork 

Where steelwork, which is not galvanized and not subject to immersion in water is required to 

be painted, it shall be thoroughly cleaned and painted prior to leaving the factory with: 

 

• One coat of zinc phosphate or similar compatible metallic inhibitive primer 

with a minimum dry film thickness of 50microns. 

• One coat of red lead primer with a minimum dry film thickness of 50microns. 

• Two coats of micaceous iron oxide undercoat paint with a minimum dry film 

thickness per coat of 50microns. 
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After erection, damaged areas of steelwork shall be mechanically cleaned and touched up with 

primer and undercoat to fully restore the factory applied coating system and thickness. 

 

Finally, one overall finish coat of enamel gloss micaceous iron oxide paint with a minimum dry 

film thickness of 50microns giving an overall minimum dry film thickness for the complete 

coating system of 250microns. 

 

6.10 Galvanizing 

All steel and ironwork of whatever kind required to be galvanized is to be pickled in dilute 

hydrochloric acid and then washed, fluxed and stoved and coated with zinc by dipping in a bath 

of molten zinc. All components are to be immersed in the bath only for the time sufficient for 

them to attain the temperature of the bath, they are then to be withdrawn at such a speed that 

a coating of 80 microns thickness is achieved, or such other practical maximum thickness for the 

component as defined in BN EN ISO 1461:1999, “Specification for hot dip galvanized coatings 

on iron and steel articles”. 

The galvanizing is to be carried out after all drilling, chipping, trimming, filing; fitting and 

bending operations are complete and shall cover all faces evenly. 

After erection of galvanized steel components, damaged or welded areas shall be painted 

immediately after cleaning with two coats of metallic zinc primer with each coat having a 

thickness of 50microns.The paint shall be applied strictly on accordance with the manufacturer's 

instructions and shall be compatible with any subsequent paint systems to be applied. 

 

6.11 Galvanized Handrails 

Handrail tubes shall be 38mm nominal diameter stee tube to BS1387, “Specification for screwed 

and socketed steel tubes and tubulars and for plain end steel tubes suitable for welding or for 

screwing to BS 21 pipe threads”. The top and bottom rails shall be 900mm and 450mm 

respectively above floor level. The rails and vertical standards shall be connected using screwed 

steel pipe fittings to BS1740,“Specification for wrought steel pipe fittings (screwedBS21R-series 

threads)”,where practical with the final connections being welded in accordance with Clause6.6. 

The handrail assembly shall be securely mounted on base plates fabricated of mild steel and attached 

to the base or foundation slab in a manner to be approved by the Engineer. 

All sharped edges and rough areas shall be carefully ground off and the entire handrail 

assembly cleaned and galvanized in accordance with Clause6.10. 

 

6.12 Gates 

Gates of the types and sizes shown on the drawings shall be supplied and installed where 

indicated on the drawings. The gate shall be drop-tight and shall be suitable in all respects for 

use in raw water. The gates shall have flush inverts. 

Gates shall be supplied complete with all frames, cills, gates, seals, spindles, handwheels and headstocks 

as required. 

The frames and gates shall be fabricated in galvanized steel. 



 

 

All gates shall have rising spindles with protection tubes, head-stock, hand-wheel etc. and 

intermediate supports where the spindle is longer than 1500mm. Intermediate guide brackets are 

to be located 600mm above the gate frame, 400mm below the base of the headstock and at a 

maximum spacing of 1500mm,to suitor as recommended by the manufacturer and as approved by 

the Engineer. 

 

6.13 Stoplogs 

 

Where shown on drawings the stop-logs shall be hardwood of the stated dimensions and shall be 

approved by the Engineer before supplying to site. Where shown on the drawings stop-logs shall 

be bolted to steel frames of stated dimensions to form hard wood gates. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

SECTION VI-DRAWINGS 

 

Note1. A list of drawings should be inserted here 

 

2. The actual drawings including Site plans should be annexed in a 

separate booklet - ANNEX
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SECTION VII- BILLS OF QUANTITIES 

1. Objectives 
The objectives of the Bill of Quantities are: 
a) to provide sufficient information on the quantities of Works to be performed to enable 

tenders to be prepared efficiently and accurately; and 
b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in 

the periodic valuation of Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in 
sufficient detail to distinguish between the different classes of Works, or between Works of the 
same nature carried out in different locations or in other circumstances which may give rise to 
different considerations of cost. Consistent with these requirements, the layout and contents 
of the Bill of Quantities should be as simple and brief as possible. 

2. Day work Schedule 

A Day work Schedule should be included only if the probability of unforeseen work, outside the 
items included in the Bill of Quantities, is high. To facilitate checking by the Procuring Entity of 
the realism of rates quoted by the Tenderers, the Day work Schedule should normally comprise 
the following: 

a) A list of the various classes of labor, materials, and Constructional Plant for which basic 
day work rates or prices are to be inserted by the Tenderer, together with a statement 
of the conditions under which the Contractor shall be paid for work executed on a day 
work basis. 

b) Nominal quantities for each item of day work, to be priced by each Tenderer at day work 
rates as Tender. The rate to be entered by the Tenderer against each basic day work 
item should include the Contractor's profit, overheads, supervision, and other charges. 

 
3. Provisional Sums 

A general provision for physical contingencies (quantity overruns) may be made by including a 
provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for 
possible price increases should be provided as a provisional sum in the Summary priced Bill of 
Quantities. The inclusion of such provisional sums often facilitates budgetary approval by 
avoiding the need to request periodic supplementary approvals as the future need arises. 
Where such provisional sums or contingency allowances are used, the Special Conditions of 
Contract should state the manner in which they shall be used, and under whose authority 
(usually the Project Manager's). 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by 
other contractors should be indicated in the relevant part of the Bill of Quantities as a 
particular provisional sum with an appropriate brief description. A separate procurement 
procedure is normally carried out by the Procuring Entity to select such specialized contractors. 
To provide an element of competition among the Tenderers in respect of any facilities, 
amenities, attendance, etc., to be provided by the successful Tenderer as prime Contractor for 
the use and convenience of the specialist contractors, each related provisional sum should be 
followed by an item in the Bill of Quantities inviting the Tenderer to quote a sum for such 
amenities, facilities, attendance, etc. 

These Notes for Preparing a Bill of Quantities are intended only as information for the 
Procuring Entity or the person drafting the tendering document. They should not be included 
in the final tendering document. 
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4. The Bills of Quantities 

The Bills of Quantities should be divided generally into the following sections: 
a) Preambles 
b) Preliminary items 
c) Work Items 
c) Daywork Schedule; and 
d) Provisional items 
e) Summary. 

 
 

5. The Summary to the Bills of Quantities will take this form or some other form but including 
these items. 
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Bill No.1: PRELIMINARY AND GENERAL ITEMS 

 

Bill No .1- PRELIMINARY AND GENERALS   BoQ 

ITEM DESCRIPTION  UNIT  QUANTITY 
  RATE 

(Kshs)   

  

AMOUNT 

(Kshs)   

1.1 Contractor's Camp               

1.1.1 

Provide for establishment, 

mobilisation and demobilisation of 

the Contractor's camp together 

with all the required equipments 

 LS   1     

1.2 Resident Engineer's Office             

1.2.1 

Allow for renting of the office in 

accordance with the Specifications 

for the use of the Resident 

Engineer and his staff 

 Month  6        30,000  
          

360,000  

1.2.2 

Furniture and Equipment for the 

Engineer's Office and in 

accordance with Specifications and 

as directed by the Engineer 

 P.C Sum  1    
          

650,000  

1.2.3 

Allow PC Sum for operation and 

maintenance of the office in 

accordance with the Specifications.  

 Month  
 

15 
       35,000  

          

525,000  

1.2.4 

Provide for payment of 

miscellaneous accounts for 

Stationery, office consumables etc 

as directed by the engineer (Prov. 

Sum) 

 Month  15   
          

450,000  

1.2.5 

Demolish and cart away the 

existing intake weirs within 

Emining river. 

    

1.2. Allow for Attendance  %  20%     

                

1.3 Concrete Strength Tests             

1.3.1 

Concrete Strength tests (six cubes 

/ test) in accordance with the 

Specifications.  

 Lump Sum  10                    

            

1.4 RE/IWUA Office         

1.4.1 

Construct scheme office of the size 

64m2 composed of boardroom, 

manager's office, Secretary office 

and store. Furnish the office and 

 Lump Sum  43   
        

3,750,000  
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boardroom fully and install 

electricity with three phase power. 

1.4.1 
Provide all materials and construct 

2No VIP latrines including a urinal 
 Lump Sum  1   

        

500,000  

            

1.5 Supervision by the Engineer         

1.5.1 

Allow a provisional sum for 

supervision of the project for 24 

months 

 PC Sum  24 
       

200,000  

        

4,800,000  

1.5.2 

Allow a Provisional cost to be used 

for backstopping by the Project 

Manager 

PC Sum 1  900,000 

1.5.3 

Contractor's mark-up for profit and 

overheads in respect to Items 

1.5.1 & 1.5.2 

  20%     

            

1.6 
Survey Equipment and 

Chainmen 
        

1.6.1 

Provide and maintain an RTK 

topographical survey equipment as 

per the specifications including 

maintenance for the full duration 

of the contract and afterwards 

revert it to the contractor. 

 Lump Sum  1           

1.6.2 

Provide for a provisional sum for 

conducting of confirmatory survey 

and engineering design review. 

Allow for Establishment of Level 

Datum 

 PC Sum  
 

1 

     

1,200,000  

          

1,200,000  

           

1.7 Signboards             

1.7.1 

Provision, erection and 

maintenance of project signboards 

in accordance with the 

Specifications.  

 No.  5    

 1.7.2 

Allow a provisional sum to be 

spent in whole or part, for 

HIV/AIDS prevention activities and 

campaigns to be spent as directed 

by the Engineer 

 PC Sum    1      250,000 

1.8 
Resident Engineer's Staff and 

Vehicles   
            

1.8. 

Contract. 

Rate to 

include 

service, 

Provide and maintain 4WD 

(odometer 0-10000) Double cabin 

vehicle in good working condition 

to the Project Manager staff for 

the entire work’s duration, vehicle 

 Provisional 

Sum  
1    9,500,000 
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spare 

parts 

and fuel 

1 

reverts to contractor at the end of 

the project period. The cost to 

include fuel and driver. The vehicle 

to cover a minimum of 900km per 

month 

1.8.3 

Allow a provisional sum for the 

purchase of 2No. 150cc 4-stroke 

trail motor cycle, to revert to the 

Beneficiaries at the end of the 

Contract 

 Provisional 

Sum  
2   250,000  500,000 

1.8.4 

Provisional Sum for running and 

maintenance of motorcycle 

throughout the duration of the 

Contract. Rate to include service, 

spare parts and fuel 

 Provisional 

Sum  
2    200,000 

1.8.6 

Provisional sum for Facilitation of 2 

No. Assistant Engineers of the 

Resident Engineer in the duration 

of the Contract including payment 

for professional license. 

 Provisional 

Sum  

 

1 
 

        

1,000,000  

1.8.7 

Allow for provisional sum for IWUA 

formation and capacity building for 

the Kaihi Irrigation Project 

Members and Officials 

 Provisional 

Sum  
1  

       

2,000,000  

1.8.8 

Contractor's mark-up for profit and 

overheads in respect to Items 

1.8.1 - 1.8.7 

 %  20%     

            

1.9 Access Road to intake         

1.9.1 

Allow for construction of access 

road to the intake site during 

construction 

 PC sum   
        

550,000 

     

550,000 

            

1.10 Marker Posts             

1.10.1 

Excavate for include for supply and 

fixing of indicator posts for water 

main route, road crossings, change 

of direction, air valves, washouts, 

and valve chambers. 

 Nr  500     

                

1.11 
Testing and commissioning of 

the works 
            

1.11.1 

Operate completed project for 15 

days prior to handing over 

including all costs. 

 Days  15   

1.11.2 

Allow for provision of Operation 

and Maintenance Manuals (O&M) 

in accordance with Clause 139 - 

General and Particular 

 Item  LS   
          

200,000  
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Specifications of bidding document 

volume II 

            

1.12 
ESIA & Hydro-geological 

studies 
        

1.12.1 

Allow provisional sum for hydro-

geological study at the proposed 

intake site before commencement 

of construction 

 Provisional 

Sum  
 1      500,000  

          

500,000  

1.12.2 

Allow provisional sum for ESIA 

study for the entire project location 

and surrounding. 

 Provisional 

Sum  
1       900,000  

          

900,000  

1.13 Other Works, Obligations             

1.13.1 

The Contractor shall describe in 

detail hereunder other works, 

obligations and things which may 

be referred to in the Specifications 

or which he may consider have 

been omitted from the Bills of 

Quantities and for which he desires 

to enter a separate charge (the 

charge to be carried direct to the 

amount column). 

FULL DESCRIPTION OF ITEM(S) 

OF WORK OR ANY OTHER ISSUE 

SHOULD BE MADE.  If no separate 

charge is made hereunder, the 

rates in the Bills of Quantities will 

be held as covering all expenses 

for all such works 

Lump Sum    1       100,000 

  
TOTAL CARRIED OVER TO 

GRAND SUMMARY 
            

 

 

 

BILL 2; INTAKES WORKS AND SEDIMENTATION BASIN 

 

BILL OF QUANTITIES  
 MoWSI - STATE DEPARTMENT FOR 
IRRIGATION  

 BILL 2.0: Intake Works and Sedimentation 
Basin 

 BARINGO CLUSTER IRRIGATION 
PROJECTS, PHASE (I) 

            

ITEM 

No. 
D E S C R I P T I O N UNIT 

QUANTIT

Y 

RATE 

(KShs.) 

AMOUNT 

(KShs.) 

2.1 Site clearance         

2.1.1 

Clear site of all trees of less than 500mm dia. 

Bushea, shrubs and dispose appropriately 
m² 152     
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2.1.2 

Removal of trees of girth greater than 

1000mm including stamps 
No 6     

            

2.3 River diversion/access to itake site         

2.3.1 

provision for river diversion at intake site to 
include labour, materials and reinstatement 

at the end 

LS 1     

            

2.3 Excavation and Concrete works         

2.3.1 

Excavate for foundation depth not eceeding 
2m, length 7.8m with 2m upstream and 4m 

downstream, width=20m. Dispose suplus as 

shall be directed by the engineer. 

m³ 200     

2.1.2.2 Excavate in rock for core trench m³ 11.5     

2.3.2 
Backfill with appropriate hardcore and 
compact to a depth not exceeding 750mm. 

m³ 165     

2.3.3 
Place 50mm blinding concrete layer of class 
15. 

m² 202     

2.3.4 

Lay 300mm foundation for the weir with 

class 25/20 doubly reinforced concrete with 

cutoff anchor 1000mm deep 300mm width.  

m³ 75     

2.3.5 

Construct weir from doubly reinforced 

concrete class 25/20 with total length 20m, 
crest length 15m, crest depth 0.5m weir 

depth 1.2m and weir thickness 1.8m. 

m³ 65     

2.3.6 

Construct weir wing wall 8m long with 1m 
cutoff anchor, 1.5m high from doubly 

reinforced concrete class 25/20. 

m³ 14     

2.3.7 

Backfill the wing walls with appropriate soil 
material as approved by the engineer and 

compact 300mm width to the height of the 
wing wall 

m³ 24     

2.3.8 

Construct doubly reinforced concrete intake 

chamber with sedimentation and settling 
basin.  

m3 40     

2.3.9 

Allow for site and temporary camp /storage 

area at intake area L.S 1     

            

2.4 Form work         

2.4.1 160mm x 25mm sawn timber cypress LM 335     

2.4.2 75mm x 50mm timber props LM 220     

  Round wire nails 2", 3" and 4" KG 25     

            

2.5 Intake chamber         

2.5.1 

GMS screen guides fir coarse and fine screen 

made of GMS angle frame made of 45x45x5 
mmand fixed to the intake openings to take 

the coarse and fine screens 

No 2     

2.5.2 

GMS Coarse screen size 1200 x 750mm 
fabricated using galvanised steel bars, dia 20 

mm at spacing 40 mm welded to frame and 
lifting handles  

sum 1     

2.5.3 

GMS Coarse screen size 1200 x 500mm 

fabricated using galvanised steel bars, dia 10 
mm at spacing 40 mm welded to frame and 

lifting handles . 

No 1     
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2.5.4 

GMS lockable covers size 700mm x 700mm 

for 600mm x 600mm clear manhole 

openings in roof of intake and offtake 
chamber chambers as per detail. 

No 2     

2.5.5 
Steel trowel finish to top surface of apron 
and base of intake chamber 

m³ 60     

            

2.6 Inlet and offtake pipes         

2.6.1 

Install 250mm dia GI pipe with flange 

adapter one side and a bell mouth of 300 
mm dia on the other side and capped with 

14mm gauge MS plate aluminium coated 

No 1     

2.6.2 

Install 250mm GI spigot flanged both sides 

for the sluice valve, 1m long 
No 1     

2.6.3 

Supply and install 250mm pegler PN 16 
sluice valve complete with accessories and a 

V-J coupling 

No 1     

            

2.6.4 
Supply and Install baseflow Sluice gates  
1000mm x 1000mm x 10mm thickness 

No 2     

            

2.7 Scour Pipes for Chamber and Reservoir         

2.7.1 

Supply and install of 75mm dia. Silt flush 
pipe pipe flanged both sides, length 3m, for 

the intake chamber 

No 1     

2.7.2 

Install 75mm dia sluice valve with 
accessories for the intake chamber and 

scour pipe 

No 1     

2.7.3 

Install 75mm dia silt flush pipe, length 6m 

for the reservoir 
No 1     

2.7.4 

metal sliding gate for the reservoir scour 
pipe with extension spindle, guide brackets , 

headstock and hand wheel 

No 1     

            

2.8 SEDIMENTATION BASIN         

2.8.1 EXCAVATION         

  

Excavation shall include for all strutting, 

shuttering, stabilizing excavated surfaces 
and keeping excavations free of water by 

bailing out ,pumping or other means and 
preparation of excavated surfaces         

2.8.1.1 For disposal : maximum 0 -1.5m m 3 56     

2.8.1.2 soft rock or artificial hard material m 3 16     

2.8.1.3 Rock material : maximum 0.5 m m 3 16     

2.8.2 CONCRETE WORKS         

2.8.2.1 

Provide all material, mix and place hardcore 

275mm deep.  m3 11     

2.8.2.2 

Provide all material ,mix and place concrete 
class 15 for blinding 75mm deep including all 

form work m3 2.4     

2.8.2.3 

Provide all material ,mix and place concrete 

class 20 for foundation slab 300mm deep 

including all form work m3 10     
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2.8.2.4 

Ditto but for  walls 200mm thick and 2.0 m 

high for tank m3 13     

2.8.2.5 Ditto but for beam and top slab m3 1.5     

2.8.2.6 

Provide all material ,mix and place concrete 
class 20 for foundation slab 200mm deep for 

chambers including all form work m3 1.5     

2.8.2.7 

Ditto but for chamber walls 200mm thick and 

1.5m high m3 6     

2.8.2.8 Ditto but for roof slab with 1mx1m opening m3 0.6     

2.8.2.9 

Precast concrete covers of dimension shown 

on drawing No. 2     

2.8.3 REINFORCEMENTS         

  

Provide ,support, and fix the following 
reinforcement including all cutting, bending 

and supports for walls, slabs, etc as shown 

in drawing         

2.8.3.1 D-12 Kg 1550     

2.8.3.2 D-10 Kg 75     

2.8.4 METAL WORKS No 1     

2.8.4.1 

Supply and install GI steel course screen 
complete with all fixing iron mongery to 

intake as specified         

2.8.4.2 

Supply and install GI steel fine screen 

complete with all fixing iron mongery to 

intake as specified         

2.8.4.3 
Supply and install metal slide gate to intake  
as shown No 1     

            

TOTAL CARRIED TO COLLECTION PAGE 

   
  

  

BILL 3 – CONVEYANCE PIPELINE 

 

BILL OF QUANTITIES   MoWSI - STATE DEPARTMENT FOR IRRIGATION  

 BILL 3.0: Conveyance   BARINGO CLUSTER IRRIGATION PROJECTS, PHASE (I) 

            

ITEM 
No. 

D E S C R I P T I O N 
UN
IT 

QUANTITY  RATE (KShs.)  AMOUNT (KShs.) 

3.1 CLASS D: SITE CLEARANCE         

            

D1 Site clearance         

            

3.1.1 

Demolish and cart away natural 

and artificial articles, objects 
and obstructions which are 

above the original surface, 1 m 

on either side of the proposed 
pipeline 

Ha 1.3     

3.1.2 

Trees of girth 500mm -1m 

measured 1.0m above ground 
level 

No 15     

            

3.2 CLASS E: EXCAVATION         



64 

 

 

 

            

3.2.1 

Rates for excavation and 
backfilling in trench shall 

include for trimming trench 
bottom and for providing 

selected bedding and surround 
materials from the excavations 

with the specifications. Depth 

of excavation not exceeding 1.5 
m. 

        

3.2.2 

Excavation and backfilling in 

trench normal material for pipe 
Diameter not exceeding 

355mm, depth not exceeding 
1.5m(1.5m*(d+0.6m)*L) 

m³ 1146     

3.2.3 Ditto for 315mm,  m³ 3018.5     

3.2.3 Ditto for 280mm,  m³ 3055.8     

3.2.4 
E.O for excavation in hard 

material 
m³ 350     

3.2.5 
Extra over Item E7.2.1 for 
excavation in rock 

m³ 100     

            

            

TOTAL CARRIED TO COLLECTION PAGE  

  
  

            

  

Provide, lay, joint and test the 

following flexible uPVC Pipes to 
KS-06-149 Part 2:2000. Rates 

to include for all jointly 
materials, cutting wastage. 

Exclude excavation and 
backfilling 

        

            

3.3 
CLASS I - PIPEWORK - 

PIPES 
        

            

  

Note: Pipes to be plain socket 
jointed for Diameter less that 

75mm and spigot and socket 

with rubber ring joints for 
Diameter 90mm and above. 

        

            

  Class Working Pressure (m)         

  PN 6 60         

  PN 8 80         

  PN 10 100         

  PN 12.5 125         

  PN 16 160         

            

3.3.1 355 mm Dia. PN 10 m 800     

3.3.2 315 mm Dia. PN 10 m 3300     

3.3.3 280 mm Dia. PN 10 m 2315     

            

TOTAL CARRIED TO COLLECTION PAGE  

  
  

            



70 

 

 

  CLASS J: PIPEWORK -

FITTINGS AND VALVES 
        

            

  

Provide, lay, joint and test the 

following uPVC fitting on 

pipeline. Rates to include for all 
jointly materials, cutting 

wastage. 

        

            

3.4 uPVC fittings ( Bends)         

3.4.1 355mm dia.         

3.4.2 11.25◦ No 3     
 

315 mm dia         

3.4.3 11.25◦ No 2     

3.4.4 45◦ No 3     
 

280mm dia         

3.4.5 22.5◦ No 3     

3.4.6 45◦ No 2     

3.4.7 60◦ No 1     

            

  
The following Flanged Steel 

fittings to Branch-off 
        

            

  UPVC REDUCERS         

3.4.8 355/280mm No 1     

3.4.9 280/200mm No 1     

            

3.5 BRANCH-OFF         

            

3.5.1 
1 No. Branch off on 
355/110mm Pipeline to 

chepnes 

        

3.5.1.1 
280/250 mm Dia. V/J stepped 

Adaptor 
No 2     

3.5.1.2 250mm Dia. double flanged 

steel spigot (600mm long) 
No 2     

3.5.1.3 
110/100 mm Dia. uPVC/GI 

adaptor( valve socket) 
No 1     

3.5.1.4 100mm Dia. double flanged 

steel spigot (500mm long) 
No 1     

3.5.1.5 
250x100mm Dia. flanged 
Reducing Tee 

No 1     

3.5.1.6 
250mm Dia. Flanged Sluice 

Valve 
No 1     

3.5.1.7 
100 mm Dia. flanged Sluice 

valve 
No 1     

            

            

3.5.2 
1 No. Branch off on 
355/280mm Pipeline to 

cheraik 

        

3.5.2.1 
280/250 mm Dia. V/J stepped 
Adaptor 

No 2     

3.5.2.2 250mm Dia. double flanged 

steel spigot (600mm long) 
No 2     
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3.5.2.3 
280/250 mm Dia. V/J flanged 

Adaptor 
No 1     

3.5.2.4 
250mm Dia. double flanged 

steel spigot (500mm long) 
No 1     

3.5.2.5 
250x250mm Dia. flanged 

Reducing Tee 
No 1     

3.5.2.6 
250mm Dia. Flanged Sluice 
Valve 

No 1     

3.5.2.7 
250 mm Dia. flanged Sluice 

valve 
No 1     

            

3.5.3 
1 No. Branch off on 
280/180mm Pipeline to 

Rosoga 

        

3.5.3.1 
280/250 mm Dia. V/J stepped 
Adaptor 

No 2     

3.5.3.2 250mm Dia. double flanged 

steel spigot (600mm long) 
No 2     

3.5.3.3 
250/180 mm Dia. uPVC/GI 

adaptor( valve socket) 
No 1     

3.5.3.4 180mm Dia. double flanged 
steel spigot (500mm long) 

No 1     

3.5.3.5 
250x180mm Dia. flanged 

Reducing Tee 
No 1     

3.5.3.6 
250mm Dia. Flanged Sluice 

Valve 
No 1     

3.5.3.7 
180 mm Dia. flanged Sluice 
valve 

No 1     

            

3.5.4 
1 No. Branch off on 
200/200mm Pipeline to 

Emining 

        

3.5.1.1 
200/180 mm Dia. V/J stepped 

Adaptor 
No 2     

3.5.1.2 180mm Dia. double flanged 

steel spigot (600mm long) 
No 2     

3.5.1.3 
200/180 mm Dia. uPVC/GI 

adaptor( valve socket) 
No 1     

3.5.1.4 200mm Dia. double flanged 

steel spigot (500mm long) 
No 1     

3.5.1.5 
180x180mm Dia. flanged 
Reducing Tee 

No 1     

3.5.1.6 
200mm Dia. Flanged Sluice 

Valve 
No 1     

3.5.1.7 
200 mm Dia. flanged Sluice 

valve 
No 1     

            

3.5.5 
For 1 No. single air valve at 

chainage 2000m 
        

3.5.5.1 280/225 mm dia VJ couplings  No 2     

3.5.5.2 
225mm 0.5m long sigle flanged 

steel piece 
No 2     

3.5.5.3 
225x50mm dia tee double 

flanged 
No 1     

3.5.5.4 
50mm dia 0.5m long double 
flanged 

No 1     

3.5.5.5 
50mm double flanged gate 

valve 
No 1     
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3.5.5.6 
50mm dia double orifice air 
valve 

No 1     

            

3.5.6 

For 1 No. wash outs on 

280mm dia at chainage 

1600 

        

3.5.6.1 
280/225mm dia VJ stepprd 

coupling 
No 2     

3.5.6.2 
225mm dia single flanged GI 
piece o.5 m long  

  2     

3.5.6.3 
225x80mm dia level invert 

scour tee with flanged branch 
No 1     

3.5.6.4 
80mm double flanged gate 

valve  
No 1     

3.5.6.5 80mm, 0.5m long GI piece  No 1     

3.5.6.6 80/50mm Upvc/GI  adapter No 1     

3.5.6.7 50mm dia  m 6     

3.5.6.8 50/50mm Upvc/GI  adapter No 1     

3.5.6.9 
50mm dia 0.5 m long with flap 

valve  
No 1     

            

TOTAL CARRIED TO COLLECTION PAGE  
  

  

            

3.6 

CLASS K: PIPEWORK - 

MANHOLES AND 
PIPEWORK ANCILLARIES 

        

            

3.6.1 

Provide materials and construct 

in mansory 1000mmx1000mm 
for pipe over 200 mm dia. 

Branch-chambers, depth not 

exceeding 1.5m complete with 
lockable steel cover. 

No 8     

  
Other pipework ancillary 
works 

        

            

  
Provide PCC concrete marker 

posts as follows 
        

3.6.2 
Pipeline , inscribe as 
appropriate 

No 10     

            

TOTAL CARRIED TO COLLECTION PAGE   

            

ITEM 

No. D E S C R I P T I O N 

UN

IT 
QUANTITY  RATE (KShs.)  AMOUNT (KShs.) 

3.7 

CLASS L: PIPEWORK - 
SUPPORTS AND 

PROTECTION, 
ANCILLARIES TO LAYING 

AND EXCAVATION 

        

3.7.1 Thrust blocks for  Bends No 6     

            

3.7.2 CLASS K: RIVER CROSSING         

  

Provide materials and construct 

River/Stream Crossing for 
Pipeline. Include GI pipes and 

thrust blocks and achor blocks 

No 3     
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3.7.3 ROAD CROSSING         

  

Provide materials and construct 
12m wide Tarmac Road 

Crossing for Pipeline. Include 
GI pipes. 

No 1     

            

            

TOTAL CARRIED TO COLLECTION PAGE  

  
  

            

ITEM 

No. D E S C R I P T I O N 

UN

IT 
QUANTITY  RATE (KShs.)  AMOUNT (KShs.) 

            

  COLLECTION PAGE         

            

  Part 1         

            

  Part 2         

            

  Part 3         

            

  Part 4         

            

  Part 5         

            

TOTAL CARRIED TO SUMMARY PAGE  

  
  

 

BILL 4 .1– CHERAIK BRANCH LINE 

 

BILL OF QUANTITIES   
 MoWSI - STATE DEPARTMENT FOR IRRIGATION  

 BILL 4.1: Cheraik Branch  
BARINGO CLUSTER IRRIGATION PROJECTS, PHASE (I) 

            

ITEM 

No. 
D E S C R I P T I O N UNIT QUANTITY RATE (KShs.) 

AMOUNT 

(KShs.) 

            

4.1.1 
CLASS D: SITE 

CLEARANCE 
        

            

4.1.1.1 

Demolish and cart away 

natural and artificial articles, 
objects and obstructions 

which are above the original 
surface, 1m on either side of 

the proposed pipeline 

Ha 0.95     

           

4.1.1.2 
Trees of girth 500mm -1m 
measured 1.0m above ground 

level 

No 30     

            

4.1.2 CLASS E: EXCAVATION         
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Rates for excavation and 
backfilling in trench shall 

include for trimming trench 
bottom and for providing 

selected bedding and 

surround materials from the 
exceeding 1.5 m.excavations 

with the specifications. Depth 
of excavation not 

        

            

4.1.2.1 

Excavation and backfilling in 

trench normal material for 
pipe Diameter not exceeding 

280 mm, depth not exceeding 

1.5m. To include distribution 
lines to farmers. 

m³ 3860     

            

4.1.2.2 Ditto for 225mm pipe m³ 1550     

            

4.1.2.3 
E.O for excavation in hard 

material 
m³ 232     

            

4.1.2.4 
Extra over Item 4.2.1 for 
excavation in rock 

m³ 208     

            

  

Provide, lay, joint and test the 

following flexible uPVC Pipes 

to KS-06-149 Part 2:2000. 
Rates to include for all jointly 

materials, cutting wastage. 
Exclude excavation and 

backfilling 

        

            

4.1.3 
CLASS I - PIPEWORK - 
PIPES 

        

            

  

Note: Pipes to be plain socket 

jointed for Diameter less that 
75mm and spigot and socket 

with rubber ring joints for 

Diameter 90mm and above. 

        

            

  Class Working Pressure (m)         

  PN 6 60         

  PN 8 80         

  PN 10 100         

  PN 12.5 125         

  PN 16 160         

            

4.1.3.1 280  mm Dia. PN 8 m 2910     

            

4.1.3.2 225  mm Dia. PN 8 m 1870     

            

            

  
TOTAL CARRIED TO COLLECTION 
PAGE 
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CLASS J: PIPEWORK -
FITTINGS AND VALVES 

        

            

  

Provide, lay, joint and test the 

following uPVC fitting on 
pipeline. Rates to include for 

all jointly materials, cutting 

wastage. 

        

            

4.1.4 uPVC fittings ( Bends)         

            

  280mm dia         

            

4.1.4.1 11.25◦ No 3     

            

4.1.4.2 22.5◦ No 1     

            

4.1.4.3 45◦ No 1     

            

  225mm dia         

            

4.1.4.4 22.5◦ No 1     

            

4.1.5 uPVC fittings ( Reducer)         

            

4.1.5.1 280/225mm reducer No 1     

            

  
The following Flanged 
Steel fittings to Branch-off 

        

            

  

Provide, handle, install and 

test the following steel and 

uPVC pipes and fittings, valves 
and specials. Rates shall 

include for completing all pipe 
joints as specified in the 

specification 

        

            

4.1.5.
2 BRANCH-OFF 

        

            

  

1 No. Branch off on 

280/140mm Cheraik 
Branchline to Cheraik 

Lateral 

        

4.1.5.2
.1 

280/250 mm Dia. V/J stepped 
Adaptor 

No 2     

4.1.5.2

.2 

250mm Dia. double flanged 

steel spigot (600mm long) 
No 2     

4.1.5.2

.3 

140/100 mm Dia. uPVC/GI 

adaptor( valve socket) 
No 1     

4.1.5.2
.4 

100mm Dia. double flanged 
steel spigot (500mm long) 

No 1     

4.1.5.2

.5 

250x140mm Dia. flanged 

Reducing Tee 
No 1     
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4.1.5.2
.6 

250mm Dia. Flanged Sluice 
Valve 

No 1     

4.1.5.2

.7 

140 mm Dia. flanged Sluice 

valve 
No 1     

            

4.1.6 WASHOUTS         

            

4.1.6.1 
For 4 No. washouts on 

280mm dia  
        

4.1.6.2 
280/225mm dia VJ stepprd 
coupling 

No 8     

4.1.6.3 
225mm dia single flanged GI 

piece 0.5 m long  
No 8     

4.1.6.4 
225x150mm dia level invert 
scour tee with flanged branch 

No 4     

4.1.6.5 
150mm double flanged gate 

valve  
No 4     

4.1.6.6 150mm, 0.5m long GI piece  No 8     

4.1.6.7 150/110mm uPVC/GI  adapter No 8     

4.1.6.8 110/110mm uPVC/GI  adapter No 2     

4.1.6.9 
110mm dia 0.5 m long with 

flap valve  
No 2     

  
TOTAL CARRIED TO COLLECTION 
PAGE 

  

            

4.1.7 AIR VALVES         

            

  For 4 No. single air valve          

            

4.1.7.1 280/225 mm dia VJ couplings  No 4     

4.1.7.2 
225mm 0.5m long sigle 

flanged steel piece 
No 4     

4.1.7.3 
225x150mm dia tee double 

flanged 
No 2     

4.1.7.4 
150mm dia 0.5m long double 
flanged 

No 2     

4.1.7.5 
150mm double flanged gate 

valve 
No 2     

4.1.7.6 
150mm dia double orifice air 

valve 
No 2     

            

4.1.8 
PRESSURE REDUCING 
VALVES 

        

            

  

Pressure Reducing Valve 

Assembly to BSEN1074 
complete with all fittings and 

installations including UPVC 
flange adaptors, Steel 

Flanges, Sluice Valves, Double 

Flanged Reducers and 
Flanged Pressure 

Reducingvalves in 
thefollowing pipe diameters: 

        

            

4.1.8.1 
225mm Dia. Pressure Release 

Valves 
No 1     
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4.1.9 

CLASS K: PIPEWORK - 

MANHOLES AND 

PIPEWORK ANCILLARIES 

        

            

  Chambers         

            

4.1.9.1 

Provide materials and 
construct in mansory 

500mmx500mm for 150mm 

dia. Branch-off Valve 
chambers, depth not 

exceeding 1.5m complete with 
lockable steel cover. 

No 3     

            

4.1.9.2 

Provide materials and 

construct in mansory 
1000mmx1000mm for 75 mm 

dia. Branch-off Valve 

chambers, depth not 
exceeding 1.5m complete with 

lockable steel cover. 

No 50     

            

4.1.1
0 

Other pipework ancillary 
works 

        

            

  
Provide PCC concrete 

marker posts as follows 
        

            

4.1.10.

1 

Pipeline , inscribe as 

appropriate 
No 30     

            

  

TOTAL CARRIED TO COLLECTION PAGE 
  

            

4.1.1
1 

CLASS L: PIPEWORK - 
SUPPORTS AND 

PROTECTION, 

ANCILLARIES TO LAYING 
AND EXCAVATION 

        

            

4.1.11.

1 
Thrust blocks for  Bends No 7     

            

4.1.1
2 

CLASS K: RIVER 
CROSSING 

        

            

4.1.12.

1 

Provide materials and 

construct River/Stream 
Crossing for Pipeline. Include 

GI pipes and thrust blocks and 
achor blocks 

No 1     

            

4.1.1

3 
ROAD CROSSING         

4.1.13.

1 

Provide materials and 
construct 12m wide Tarmac 

Road Crossing for Pipeline. 
Include GI pipes. 

No 1     
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TOTAL CARRIED TO COLLECTION 
PAGE 

  

            

  COLLECTION PAGE         

            

  Page 1 of Page 4         

            

  Page 2 of Page 4         

            

  Page 3 of Page 4         

            

  Page 4 of Page 4         

            

            

  
TOTAL CARRIED TO SUMMARY 

PAGE 
  

 

BILL 4.2: CHERAIK LATERAL   

 

BILL OF QUANTITIES    MoWSI - STATE DEPARTMENT FOR IRRIGATION  

 BILL 4.2: Cheraik Lateral    BARINGO CLUSTER IRRIGATION PROJECTS, PHASE (I) 

ITEM No. 
D E S C R I P 

T I O N 
UNIT QUANTITY 

RATE 

(KShs.) 
AMOUNT (KShs.) 

            

4.2.0 

CLASS D: SITE 

CLEARANCE 
        

            

D1 Site clearance         

            

4.2.1 

Demolish and cart away 
natural and artificial 

articles, objects and 
obstructions which are 

above the original surface, 

1m on either side of the 
proposed pipeline 

Ha 1.2     

4.2.2 

Trees of girth 500mm -1m 
measured 1.0m above 

ground level 

No 14     

            

4.2.2 CLASS E: EXCAVATION         

            

  

Rates for excavation and 

backfilling in trench shall 
include for trimming 

trench bottom and for 
providing selected bedding 

and surround materials 

from the exceeding 1.5 
m.excavations with the 

specifications. Depth of 
excavation not 
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4.2.2.1 

Excavation and backfilling 

in trench normal material 

for pipe Diameter not 
exceeding 300mm, depth 

not exceeding 1.5m 

m³ 2455.42     

4.2.2.2 

E.O for excavation in hard 

material 
m³ 186     

4.2.2.3 
Extra over Item E424.1 for 
excavation in rock 

  136     

            

  

Provide, lay, joint and test 

the following flexible uPVC 

Pipes to KS-06-149 Part 
2:2000. Rates to include 

for all jointly materials, 
cutting wastage. Exclude 

excavation and backfilling 

        

            

4.2.3 
CLASS I - PIPEWORK - 
PIPES 

        

            

  

Note: Pipes to be plain 

socket jointed for 
Diameter less that 75mm 

and spigot and socket with 

rubber ring joints for 
Diameter 90mm and 

above. 

        

            

  
Class Working Pressure 
(m) 

        

  PN 6 60         

  PN 8 80         

  PN 10 100         

  PN 12.5 125         

  PN 16 160         

            

            

4.2.3.1 140  mm Dia. PN 8 m 1460     

4.2.3.2 110  mm Dia. PN 8 m 1003     

  63  mm Dia. PN 8 m 720     

  TOTAL CARRIED TO COLLECTION PAGE   

ITEM No. D E S C R I P T I O N 
UNIT QUANTITY 

RATE 
(KShs.) 

AMOUNT (KShs.) 

            

  

CLASS J: PIPEWORK -

FITTINGS AND VALVES 
        

            

  

Provide, lay, joint and test 

the following uPVC fitting 
on pipeline. Rates to 

include for all jointly 
materials, cutting 

wastage. 

        

            

4.2.4 uPVC fittings ( Bends)         

            

  140mm dia         
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4.2.4.1 60◦ No 2     

4.2.4.2 45◦ No 1     

  110mm dia         

4.2.4.3 60◦ No 3     

4.2.4.4 22.5◦ No 4     

  63mm dia         

4.2.4.5 22.5◦ No 1     

4.2.4.6 45◦ No 2     

4.2.4.7 60◦ No 3     

4.2.4.8 90◦ No 2     

            

  uPVC REDUCERS         

4.2.4.9 140/110mm No 1     

4.2.4.10 110/63mm No 1     

            

  

The following Flanged 

Steel fittings to Branch-off 
        

            

  

Provide, handle, install 
and test the following steel 

and uPVC pipes and 
fittings, valves and 

specials. Rates shall 

include for completing all 
pipe joints as specified in 

the specification 

        

ITEM No. D E S C R I P T I O N 
UNIT QUANTITY 

RATE 

(KShs.) 
AMOUNT (KShs.) 

            

4.2.5 WASHOUTS         

4.2.5.1 

For 1 No. wash outs on 
140mm dia at chainage 

0+300m,  

        

4.2.5.1.1 
140/100mm dia VJ 
stepped coupling 

No 2     

4.2.5.1.2 

100mm dia single flanged 

GI piece 0.5 m long  
No 2     

4.2.5.1.3 

100x80mm dia level invert 

scour tee with flanged 

branch 

No 1     

4.2.5.1.4 

80mm double flanged gate 

valve  
No 1     

4.2.5.1.5 80mm, 0.5m long GI piece  No 1     

4.2.5.1.6 
80/50mm Upvc/GI  
adapter 

No 1     

4.2.5.1.7 

50mm dia 0.5 m long with 

flap valve  
No 1     

4.2.5.1.8 
50/50mm Upvc/GI  
adapter 

No 1     

4.2.5.1.9 

50mm dia 0.5 m long with 

flap valve  
No 1     

            

4.2.5.2 

For 1 No. wash outs on 

110mm dia at chainage 

1+690m,  

        

4.2.5.2.1 

110/100mm dia VJ 

stepped coupling 
No 2     

4.2.5.2.2 
100mm dia single flanged 
GI piece 0.5 m long  

No 2     
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4.2.5.2.3 

100/50mm dia level invert 

scour tee with flanged 

branch 

No 1     

4.2.5.2.4 

50mm double flanged gate 

valve  
No 1     

4.2.5.2.5 
50mm dia, 0.5m long GI 
piece  

m 1     

4.2.5.2.6 

50/50mm Upvc/GI  

adapter 
No 1     

4.2.5.2.7 

50mm dia 0.5 m long with 

flap valve  
No 1     

4.2.5.2.8 
50/50mm Upvc/GI  
adapter 

No 1     

4.2.5.2.9 

50mm dia 0.5 m long with 

flap valve  
No 1     

            

 AIR VALVES         

4.2.5.3 

For 1 No. single air 

valve on 140mm dia at 

chainage 0+560m. 

        

4.2.5.3.1 

140/100 mm dia VJ 

couplings  
No 2     

4.2.5.3.2 
100mm 0.5m long sigle 
flanged steel piece 

No 2     

4.2.5.3.3 

100x50mm dia tee double 

flanged 
No 1     

4.2.5.3.4 

50mm dia 0.5m long 

double flanged 
No 1     

4.2.5.3.5 
50mm double flanged gate 
valve 

No 1     

4.2.5.3.6 

50mm dia double orifice 

air valve 
No 1     

            

5.2.5.4 

For 1 No. single air 
valve on 110mm dia at 

chainage 2+010m. 

        

5.2.5.4.1 

110/100 mm dia VJ 

couplings  
No 2     

5.2.5.4.2 
100mm 0.5m long sigle 
flanged steel piece 

No 2     

5.2.5.4.3 

100x50mm dia tee double 

flanged 
No 1     

5.2.5.4.4 
50mm dia 0.5m long 
double flanged 

No 1     

5.2.5.4.5 
50mm double flanged gate 
valve 

No 1     

5.2.5.4.6 

50mm dia double orifice 

air valve 
No 1     

            

  TOTAL CARRIED TO COLLECTION PAGE   

            

4.2.6.3 
PRESSURE REDUCING 
VALVES 

        

  

Pressure Reducing Valve 
Assembly to BSEN1074 

complete with all fittings 

and installations including 
UPVC flange adaptors, 

Steel Flanges, Sluice 
Valves, Double Flanged 

Reducers and Flanged 

Pressure Reducingvalves 
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in thefollowing pipe 
diameters: 

            

4.2.6.3.1 

110mm Dia. Pressure 

Release Valves at 
chainage 3880m. 

No 2     

            

4.2.7 

CLASS K: PIPEWORK - 

MANHOLES AND 
PIPEWORK 

ANCILLARIES 

        

            

  
Washout/Air valve 
Chambers 

        

            

4.2.7.1 

Provide materials and 

construct in mansory 
500mmx500mm for 

150mm dia. Branch-off 

Valve chambers, depth not 
exceeding 1.5m complete 

with lockable steel cover. 

No 2     

            

4.2.7.2 

Provide materials and 
construct in mansory 

1000mmx1000mm for 
140/63mm dia. 

Washout/Air Valve 

chambers, depth not 
exceeding 1.5m complete 

with lockable steel cover 
and a padlock. 

No 4     

            

4.2.8 

Other pipework 

ancillary works 
        

            

  

Provide PCC concrete 
marker posts as 

follows 

        

            

4.2.8.1 
Pipeline , inscribe as 
appropriate 

No 18 2,500.00   

            

4.2.9 

CLASS L: PIPEWORK - 

SUPPORTS AND 

PROTECTION, 
ANCILLARIES TO 

LAYING AND 
EXCAVATION 

        

            

4.2.9.1 Thrust blocks for  Bends No 8     

            

4.2.10 
CLASS K: RIVER 
CROSSING 
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4.2.10.1 

Provide materials and 

construct 

River/Stream/Gulley 
Crossing for Pipeline. 

Include GI pipes and 
thrust blocks and achor 

blocks 

No 3     

            

4.2.11 
ROAD CROSSING - 
Minor road crossing 

        

4.2.11.1 

Provide materials and 

construct 6m wide Tarmac 
Road Crossing for Pipeline. 

Include GI pipes. 

No 2     

            

TOTAL CARRIED TO SUMMARY PAGE  
  

 

BILL NO.5.0: CHEPNES BRANCH 

 

BILL OF QUANTITIES    MoWSI - STATE DEPARTMENT FOR IRRIGATION  

 BILL NO. 5.0: Chepnes Branch  BARINGO CLUSTER IRRIGATION PROJECTS,PHASE (I) 

            

ITE

M 
No. 

D E S C R I P T I O N UNIT QUANTITY RATE (KShs.) AMOUNT (KShs.) 

            

5.1 CLASS D: SITE CLEARANCE         

            

5.1.

1 

Demolish and cart away natural and 
artificial articles, objects and 

obstructions which are above the 
original surface, 1.5 m on either side of 

the proposed pipeline 

Ha 0.85     

            

5.1.

2 

Trees of girth 500mm -1m measured 

1.0m above ground level 
No 10     

            

5.2 CLASS E: EXCAVATION         

            

  

Rates for excavation and backfilling in 

trench shall include for trimming trench 

bottom and for providing selected 
bedding and surround materials from 

the excavations with the specifications. 
Depth of excavation not exceeding 1.5 

m. 

        

            

5.2.
1 

Excavation and backfilling in trench 

normal material for pipe Diameter not 
exceeding 110mm, depth not exceeding 

1.5m(1.5m* (0.6+ d) m*L) nclude 
excavation to distribution to farmers. 

m³ 1,500     

            

5.2.

2 
E.O for excavation in hard material m³ 100     
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5.2.
3 

Extra over Item 5.2.1 for excavation in 
rock 

m³ 50     

            

  

Provide, lay, joint and test the following 

flexible uPVC Pipes to KS-06-149 Part 
2:2000. Rates to include for all jointly 

materials, cutting wastage. Exclude 
excavation and backfilling 

        

            

5.3 CLASS I - PIPEWORK - PIPES         

            

  

Note: Pipes to be plain socket jointed 
for Diameter less that 75mm and spigot 

and socket with rubber ring joints for 
Diameter 90mm and above. 

        

            

  Class Working Pressure (m)         

  PN 6 60         

  PN 8 80         

  PN 10 100         

  PN 12.5 125         

  PN 16 160         

            

5.3.
1 

110 mm Dia. PN 8 m 854     

            

            

  TOTAL CARRIED TO COLLECTION PAGE                                 -    

            

  
CLASS J: PIPEWORK -FITTINGS 
AND VALVES 

        

            

  

Provide, lay, joint and test the following 

uPVC fitting on pipeline. Rates to include 
for all jointly materials, cutting wastage. 

        

            

5.4 Upvc/GI fittings ( Bends)         

            

5.4.1 110mm/45 deg bend No 1     

5.4.2 110mm/60 deg bend No 1     

            

  
The following Flanged Steel fittings 
to Branch-off 

        

  

Provide, handle, install and test the 
following steel and uPVC pipes and 

fittings, valves and specials. Rates shall 
include for completing all pipe joints as 

specified in the specification 

        

            

5.5 AIR VALVES         

            

5.5.1 
For 1 No. single air valve at 

chainage 220 
        

            

5.5.2 110/90 mm Dia VJ Couplings  No 2     
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5.5.3 
90mm 0.5m Long sigle flanged steel 
piece 

No 2     

            

5.5.4 90x50mm Dia tee double flanged No 1     

            

5.5.5 50mm dia 0.5m Long double flanged No 1     

            

5.5.6 50mm Double flanged gate valve No 1     

            

5.5.7 50mm Dia double orifice air valve No 1     

            

5.5.

2 
WASHOUTS         

            

  
For 1 No. wash outs on 110mm at 
ch' 160m 

        

            

5.5.2

.1 
110/100mm dia VJ stepprd coupling No 2     

            

5.5.2

.2 

100mm dia single flanged GI piece o.5 

m long  
  2     

            

5.5.2
.3 

100x80mm dia level invert scour tee 
with flanged branch 

No 1     

            

5.5.2
.4 

80mm double flanged gate valve  No 1     

            

5.5.2

.5 
80mm, 0.5m long GI piece  No 1     

            

5.5.2
.6 

80/50mm Upvc/GI  adapter No 1     

            

5.5.2

.7 
50mm dia  m 1     

            

  TOTAL CARRIED TO COLLECTION PAGE                                 -    

            

5.5.2

.8 
50/50mm Upvc/GI  adapter No 1     

            

5.5.2
.9 

50mm dia 0.5 m long with flap valve  No 2     

            

5.6 
CLASS K: PIPEWORK - MANHOLES 

AND PIPEWORK ANCILLARIES 
        

            

  Chambers         
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5.6.1 

Provide materials and construct in 
mansory 1000mmx1000mm for 75mm 

dia. Branch-off andAir Valve chambers, 
depth not exceeding 1.5m complete with 

lockable steel cover. 

No 2     

            

5.6.2 

Provide materials and construct in 
mansory 500mmx500mm for Off-take 

chambers, depth not exceeding 1.0m 

complete with lockable steel 

No 2     

            

  Other pipework ancillary works         

            

  
Provide PCC concrete marker posts as 
follows 

        

            

5.6.3 Pipeline , inscribe as appropriate No 2     

            

5.7 

CLASS L: PIPEWORK - SUPPORTS 

AND PROTECTION, ANCILLARIES 
TO LAYING AND EXCAVATION 

        

            

5.7.

1 
Thrust blocks for 110mm dia. Bends   3     

            

            

  TOTAL CARRIED TO COLLECTION PAGE   

            

5.8.

1 
CLASS K: ROAD CROSSING         

            

5.8.1

.1 

Provide materials and construct 5m wide 
Tarmac Road Crossing for Pipeline. 

Include GI pipes. 

No 1     

            

5.8.1
.2 

CLASS K: RIVER CROSSING         

            

5.8.1
.3 

Provide materials and construct a 6 

River/Stream Crossing for Pipeline. 

Include GI pipes. 

No 1     

            

            

  TOTAL CARRIED TO COLLECTION PAGE   

            

  COLLECTION PAGE         

            

  Page 1 of Page 4         

            

  Page 2 of Page 4         

            

  Page 3 of Page 4         

            

  Page 4 of Page 4         

            

  TOTAL CARRIED TO SUMMARY PAGE   
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BILL NO.6.0: ROSOGA BRANCH LINE 

BILL OF QUANTITIES    MoWSI - STATE DEPARTMENT FOR IRRIGATION  

 BILL NO.6.0: Rosoga Branch   BARINGO CLUSTER IRRIGATION PROJECTS, PHASE (I) 

            

BILL NO.6 ROSOGA BRANCH 

  

ITEM 
No. 

D E S C R I P T I O N UNIT QUANTITY 
 RATE 
(KShs.)  

 AMOUNT 
(KShs.)  

            

6.1 
CLASS D: SITE 

CLEARANCE 
        

            

  Site clearance         

            

6.1.1 

Demolish and cart away 

natural and artificial articles, 
objects and obstructions 

which are above the original 
surface, 1.5 m on either side 

of the proposed pipeline 

Ha 1     

            

6.1.2 
Trees of girth 500mm -1m 
measured 1.0m above ground 

level 

No 25     

            

6.2 CLASS E: EXCAVATION         

            

  

Rates for excavation and 

backfilling in trench shall 
include for trimming trench 

bottom and for providing 

selected bedding and 
surround materials from the 

excavations with the 
specifications. Depth of 

excavation not exceeding 1.5 

m. 

        

            

6.2.1 

Excavation and backfilling in 
trench normal material for 

pipe Diameter not exceeding 
110mm, depth not exceeding 

1.5m(1mX0.6m) nclude 
excavation to distribution to 

farmers. 

m³ 2,400     

            

6.2.2 
E.O for excavation in hard 

material 
m³ 200     
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6.2.3 
Extra over Item E7.2.1 for 
excavation in rock 

m³ 100     

            

  

Provide, lay, joint and test the 

following flexible uPVC Pipes 
to KS-06-149 Part 2:2000. 

Rates to include for all jointly 
materials, cutting wastage. 

Exclude excavation and 

backfilling 

        

            

6.3 
CLASS I - PIPEWORK - 
PIPES 

        

            

  

Note: Pipes to be plain socket 

jointed for Diameter less that 
75mm and spigot and socket 

with rubber ring joints for 
Diameter 90mm and above. 

        

            

  Class Working Pressure (m)         

  PN 6 60         

  PN 8 80         

  PN 10 100         

  PN 12.5 125         

  PN 16 160         

            

6.3.1 180 mm Dia. PN 8 m 1840     

            

            

            

            

  TOTAL CARRIED TO COLLECTION PAGE   

            

  
CLASS J: PIPEWORK -
FITTINGS AND VALVES 

        

            

  

Provide, lay, joint and test the 

following uPVC fitting on 

pipeline. Rates to include for 
all jointly materials, cutting 

wastage. 

        

            

6.4 Upvc/GI fittings ( Bends)         

            

6.4.1 180mm/45 deg bend No 3     

            

  

The following Flanged 
Steel fittings to Branch-
off 

        

            

  

Provide, handle, install and 

test the following steel and 

uPVC pipes and fittings, 
valves and specials. Rates 

shall include for completing all 
pipe joints as specified in the 

specification 
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  BRANCH-OFF         

            

6.5 
1 No. Branch off on 
180mm Pipeline to 

Emining 

        

            

6.5.1 180/110 Dia.Saddle clamp No 1     

            

6.5.2 
200mm Dia. uPVC Pipe 

(1000mm long) 
No 2     

            

6.5.3 200mm Dia.Valve Socket No 2     

            

6.5.4 200mm Dia. Gate valve No 1     

            

6.6.2 
PRESSURE REDUCING 

VALVES 
        

            

  

Pressure Reducing Valve 

Assembly to BSEN1074 
complete with all fittings and 

installations including UPVC 
flange adaptors, Steel 

Flanges, Sluice Valves, 

Double Flanged Reducers and 
Flanged Pressure 

Reducingvalves in 
thefollowing pipe diameters: 

        

            

6.6.2.1 
180mm Dia. Pressure Release 

Valves at chainage 480m. 
No 1     

            

  TOTAL CARRIED TO COLLECTION PAGE   

            

6.7 

CLASS K: PIPEWORK - 

MANHOLES AND 
PIPEWORK ANCILLARIES 

        

            

  Chambers         

            

6.7.1 

Provide materials and 

construct in mansory 

1000mmx1000mm for 75mm 
dia. Branch-off andAir Valve 

chambers, depth not 
exceeding 1.5m complete 

with lockable steel cover. 

No 25     

            

6.7.2 

Provide materials and 
construct in mansory 

500mmx500mm for Off-take 

chambers, depth not 
exceeding 1.0m complete 

with lockable steel 

No 5     

            

  
Other pipework ancillary 
works 
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Provide PCC concrete marker 
posts as follows 

        

            

6.7.3 
Pipeline , inscribe as 

appropriate 
No 3     

            

6.8 

CLASS L: PIPEWORK - 
SUPPORTS AND 

PROTECTION, 

ANCILLARIES TO LAYING 
AND EXCAVATION 

        

            

  
Thrust blocks for 180mm dia. 

Bends 
No 8     

            

6.8.1 
CLASS K: ROAD 
CROSSING 

        

            

6.8.1.1 

Provide materials and 

construct 4m wide Tarmac 
Road Crossing for Pipeline. 

Include GI pipes. 

No 1     

            

  
CLASS K: RIVER 
CROSSING 

        

            

6.8.1.3 

Provide materials and 

construct River/Stream 
Crossing for Pipeline. Include 

GI pipes. 

No 0     

            

  TOTAL CARRIED TO COLLECTION PAGE   

            

  COLLECTION PAGE         

            

  Page 1 of Page 3         

            

  Page 2 of Page 3         

            

  Page 3 of Page 3         

            

            

  TOTAL CARRIED TO SUMMARY PAGE   
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BILL NO.7.1 EMINING BRANCH  

BILL OF QUANTITIES   
 MoWSI - STATE DEPARTMENT FOR 
IRRIGATION  

 BILL NO.7.1Emining Branch  
 BARINGO CLUSTER IRRIGATION 

PROJECTS, PHASE (I) 

            

 ITEM 
No.  

 D E S C R I P T I O N   UNIT   QUANTITY  
 RATE 
(KShs.)  

 AMOUNT 
(KShs.)  

            

 7.1.1   CLASS D: SITE CLEARANCE          

            

   Site clearance          

 
7.1.1.1  

 Demolish and cart away natural 
and artificial articles, objects and 

obstructions which are above the 

original surface, 1m on either 
side of the proposed pipeline  

 Ha  
                   
2  

    

 

7.1.1.2  

 Trees of girth 500mm -1m 

measured 1.0m above ground 
level  

 No  
                 

27  
    

            

 7.1.2   CLASS E: EXCAVATION          

            

  

 Rates for excavation and 

backfilling in trench shall include 

for trimming trench bottom and 
for providing selected bedding 

and surround materials from the 
exceeding 1.5 m.excavations 

with the specifications. Depth of 
excavation not  

        

            

 

7.1.2.1  

 Excavation and backfilling in 

trench normal material for pipe 
Diameter not exceeding 200mm, 

depth not exceeding 1.5m. To 
include distribution lines to 

farmers  

 m³  
             

6,121  
    

 
7.1.2.2  

 E.O for excavation in hard 
material  

 m³  
               
189  

    

 

7.1.2.3  

 Extra over Item E424.1 for 

excavation in rock  
  

               

115  
    

            

  

 Provide, lay, joint and test the 

following flexible uPVC Pipes to 
KS-06-149 Part 2:2000. Rates to 

include for all jointly materials, 
cutting wastage. Exclude 

excavation and backfilling  

        

            

 7.1.3  
 CLASS I - PIPEWORK - 
PIPES  
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 Note: Pipes to be plain socket 
jointed for Diameter less that 

75mm and spigot and socket 

with rubber ring joints for 
Diameter 90mm and above.  

        

            

   Class Working Pressure (m)          

   PN 6 60          

   PN 8 80          

   PN 10 100          

   PN 12.5 125          

   PN 16 160          

            

            

 

7.1.3.1  
 200  mm Dia. PN 10   m  

             

2,260  
    

 
7.1.3.2  

 200  mm Dia. PN 12.5   m  
             
2,493  

    

  

 TOTAL CARRIED TO COLLECTION PAGE  
 

            

            

 ITEM 
No.  

 D E S C R I P T I O N   UNIT   QUANTITY  
 RATE 
(KShs.)  

 AMOUNT 
(KShs.)  

            

  
 CLASS J: PIPEWORK -
FITTINGS AND VALVES  

        

            

  

 Provide, lay, joint and test the 

following uPVC fitting on 

pipeline. Rates to include for all 
jointly materials, cutting 

wastage.  

        

            

 7.1.4   uPVC fittings ( Bends)          

            

   200mm dia          

 
7.1.4.1  

 22.5◦   No  
                   
4  

    

 

7.1.4.2  
 45◦   No  

                   

3  
    

            

  
 The following Flanged Steel 

fittings to Branch-off  
        

            

  

 Provide, handle, install and test 
the following steel and uPVC 

pipes and fittings, valves and 

specials. Rates shall include for 
completing all pipe joints as 

specified in the specification  

        

7.1.5 BRANCH-OFF         
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7.5.1 

1 No. Branch off on 

200/110mm Eminng 

branchline to Emining lateral 

        

7.1.5.1

.1 

200/180 mm Dia. V/J stepped 

Adaptor 
No 2     

7.1.5.1

.2 

180mm Dia. double flanged steel 

spigot (600mm long) 
No 2     

7.1.5.1

.3 

110/100 mm Dia. uPVC/GI 

adaptor( valve socket) 
No 1     

7.1.5.1
.4 

100mm Dia. double flanged steel 
spigot (500mm long) 

No 1     

7.1.5.1
.5 

180x100mm Dia. flanged 
Reducing Tee 

No 1     

7.1.5.1

.6 
200mm Dia. Flanged Sluice Valve No 1     

7.1.5.1

.7 
100 mm Dia. flanged Sluice valve No 1     

 7.1.6   AIR VALVES          

   For 3 No. single air valve           

 

7.1.6.1  

 200/160 mm Dia. V/J stepped 

Adaptor  
 No.  

                   

6  
    

 
7.1.6.2  

 160mm 0.5m long sigle flanged 
steel piece  

 No.  
                   
6  

    

 

7.1.6.3  

 160x50mm dia tee double 

flanged  
 No.  

                   

3  
    

 
7.1.6.4  

 50mm dia 0.5m long double 
flanged  

 No.  
                   
3  

    

 

7.1.6.5  
 50mm double flanged gate valve   No.  

                   

3  
    

 

7.1.6.6  

 50mm dia double orifice air 

valve  
 No.  

                   

3  
    

            

  
 TOTAL CARRIED TO COLLECTION PAGE  

                     

            

 7.1.7  WASHOUT         

  2.No. Washout Fittings          

7.1.7.1 
200/160 mm Dia. V/J stepped 

Adaptor 
No. 4     

7.1.7.2 
160mm Dia. double flanged steel 

spigot (500mm long) 
No. 4     

7.1.7.3 
160 x 100 mm Dia. Level invert 

scour tee with flanged branch 
No. 2     

7.1.7.4 100 mm Dia. flanged gate valve No 2     

7.1.7.5 
100/110mm Dia. uPVC/GI 
adaptor( valve socket) 

No. 2     

7.1.7.6 
110 mm Dia. long uPVC/GI pipe 
(to suit site) 

m 6     

            

            

 7.1.8  
 PRESSURE REDUCING 
VALVES  

        

  

 Pressure Reducing Valve 

Assembly to BSEN1074 complete 
with all fittings and installations 

including UPVC flange adaptors, 
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Steel Flanges, Sluice Valves, 
Double Flanged Reducers and 

Flanged Pressure Reducingvalves 
in thefollowing pipe diameters:  

            

 
7.1.8.1  

 200mm Dia. Pressure Release 
Valves at chainage 20m.  

 No  
                   
1  

    

            

 TOTAL CARRIED TO COLLECTION PAGE  
  

  

 ITEM 

No.  
 D E S C R I P T I O N   UNIT   QUANTITY  

 RATE 

(KShs.)  

 AMOUNT 

(KShs.)  

            

 7.1.9  

 CLASS K: PIPEWORK - 

MANHOLES AND PIPEWORK 
ANCILLARIES  

        

            

   Air Valve/Washout Chambers          

            

 
7.1.9.1  

 Provide materials and construct 

in mansory 1000mmx1000mm 

for 200 mm dia. Branch-off Valve 
chambers, depth not exceeding 

1.5m complete with lockable 
steel cover.  

 No  
                   
5  

    

            

 

7.1.1
0  

 Other pipework ancillary 

works  
        

            

  
 Provide PCC concrete 

marker posts as follows  
        

            

 

7.1.10.
1  

 Pipeline , inscribe as appropriate   No  
                 

25  
    

            

            

            

 TOTAL CARRIED TO COLLECTION PAGE   

 ITEM 

No.  
 D E S C R I P T I O N   UNIT   QUANTITY  

 RATE 

(KShs.)  

 AMOUNT 

(KShs.)  

            

 
7.1.1

1  

 CLASS L: PIPEWORK - 

SUPPORTS AND 
PROTECTION, ANCILLARIES 

TO LAYING AND 
EXCAVATION  

        

            

 

7.1.11.

1  

 Thrust blocks for  Bends   No  
                   
8  

    

            

 

7.1.1

2  

 CLASS K: RIVER CROSSING          
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7.1.12.
1  

 Provide materials and construct 

River/Stream Crossing/gulley 

crossing for Pipeline. Include GI 
pipes and thrust blocks and 

achor blocks  

 No  
                   

3  
    

            

           
7.13  

 ROAD CROSSING- minor 
road crossing  

        

 

7.1.13.
1  

 Provide materials and construct 

12m wide Tarmac Road Crossing 
for Pipeline. Include GI pipes.  

 No  
                   

4  
    

            

            

 TOTAL CARRIED TO COLLECTION PAGE      

 ITEM 
No.  

 D E S C R I P T I O N   UNIT   QUANTITY  
 RATE 
(KShs.)  

 AMOUNT 
(KShs.)  

            

   COLLECTION PAGE          

            

   Part 1          

            

   Part 2          

            

   Part 3          

            

   Part 4          

            

   Part 5          

            

 TOTAL CARRIED TO SUMMARY PAGE   

  
  

 

 

BILL NO.7.2 EMINING LATERAL    

BILL OF QUANTITIES    MoWSI - STATE DEPARTMENT FOR IRRIGATION  

 BILL BILL NO.7.2 EMINING LATERAL   
BARINGO CLUSTER IRRIGATION PROJECTS, 
PHASE (I) 

 

Bill 

7.2B 
ROSOGA LATERAL    

ITEM 
No. 

D E S C R I P T I O N UNIT QUANTITY 
 RATE 
(KShs.)  

AMOUNT 
(KShs.)  

            

7.2.1.0 CLASS D: SITE CLEARANCE         

            

  Site clearance         

            

7.2.1.1 

Demolish and cart away natural and 

artificial articles, objects and obstructions 
which are above the original surface, 1.5 m 

on either side of the proposed pipeline 

Ha 2.3     
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7.2.1.2 
Trees of girth 500mm -1m measured 1.0m 
above ground level 

No 20     

            

7.2.2 CLASS E: EXCAVATION         

            

  

Rates for excavation and backfilling in 

trench shall include for trimming trench 
bottom and for providing selected bedding 

and surround materials from the 
excavations with the specifications. Depth 

of excavation not exceeding 1.5 m. 

        

            

7.2.2.1 

Excavation and backfilling in trench normal 

material for pipe Diameter not exceeding 
110mm, depth not exceeding 

1.5m(1mX0.6m) nclude excavation to 
distribution to farmers. 

m3 2,118     

7.2.2.2 E.O for excavation in hard material m3 156     

7.2.2.3 
Extra over Item E7.2.1 for excavation in 
rock 

m3 62     

            

  

Provide, lay, joint and test the following 

flexible uPVC Pipes to KS-06-149 Part 
2:2000. Rates to include for all jointly 

materials, cutting wastage. Exclude 
excavation and backfilling 

        

            

7.2.3 CLASS I - PIPEWORK - PIPES         

            

  

Note: Pipes to be plain socket jointed for 
Diameter less that 75mm and spigot and 

socket with rubber ring joints for Diameter 
90mm and above. 

        

            

  Class Working Pressure (m)         

            

  PN 8 80         

  PN 10 100         

  PN 12.5 125         

  PN 16 160         

            

7.2.3.1 110 mm Dia. PN 8 m 1707    

            

TOTAL CARRIED TO COLLECTION PAGE 
                                       
-    

      

ITEM 
No. 

D E S C R I P T I O N UNIT 
QUANTIT

Y 
 RATE 
(KShs.)  

 

AMOUNT 

(KShs.)  

            

  
CLASS J: PIPEWORK -FITTINGS AND 

VALVES 
        

            

  
Provide, lay, joint and test the following 
uPVC fitting on pipeline. Rates to include for 

all jointly materials, cutting wastage. 

        

7.2.4 Upvc/GI fittings ( Bends)         
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7.2.4.1 110mm/45 deg bend No 2     

7.2.4.2 110mm/30 deg bend No 1     

7.2.4.3 110mm/22.5 deg bend No 2     

            

  
The following Flanged Steel fittings to 
Branch-off 

        

            

  

Provide, handle, install and test the 

following steel and uPVC pipes and fittings, 
valves and specials. Rates shall include for 

completing all pipe joints as specified in the 
specification 

        

  BRANCH-OFF         

            

            

7.2.5 PRESSURE REDUCING VALVES         

  

Pressure Reducing Valve Assembly to 

BSEN1074 complete with all fittings and 

installations including UPVC flange 
adaptors, Steel Flanges, Sluice Valves, 

Double Flanged Reducers and Flanged 
Pressure Reducingvalves in thefollowing 

pipe diameters: 

        

            

7.2.5.1 
110mm Dia. Pressure Release Valves at 
chainage 480m. No 

1     

            

TOTAL CARRIED TO COLLECTION PAGE 
                                       

-    

            

7.2.6 
CLASS K: PIPEWORK - MANHOLES 

AND PIPEWORK ANCILLARIES 
        

            

  Chambers         

            

7.2.6.1 

Provide materials and construct in mansory 

1000mmx1000mm for 75mm dia. Branch-
off andAir Valve chambers, depth not 

exceeding 1.5m complete with lockable 
steel cover. No 

0     

7.2.6.2 

Provide materials and construct in mansory 

500mmx500mm for Off-take chambers, 
depth not exceeding 1.0m complete with 

lockable steel No 

4     

            

7.2.7 Other pipework ancillary works         

            

  
Provide PCC concrete marker posts as 
follows 

        

            

7.2.7.1 Pipeline , inscribe as appropriate No 13     

            

7.2.8 

CLASS L: PIPEWORK - SUPPORTS AND 

PROTECTION, ANCILLARIES TO 
LAYING AND EXCAVATION 
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  Thrust blocks for 180mm dia. Bends No 3     

            

            

7.2.9 CLASS K: ROAD CROSSING         

            

7.2.9.1 
Provide materials and construct 4m wide 
Tarmac Road Crossing for Pipeline. Include 

GI pipes. No 

2     

7.2.9.2 
CLASS K: RIVER CROSSING/GULLEY 
CROSSING 

        

7.2.9.3 
Provide materials and construct 
River/Stream Crossing/Gulley crossing for 

Pipeline. Include GI pipes. No 

3     

            

TOTAL CARRIED TO COLLECTION PAGE   

      

ITEM 
No. 

D E S C R I P T I O N UNIT 
QUANTIT

Y 
 RATE 
(KShs.)  

 

AMOUNT
(KShs.)  

            

  COLLECTION PAGE         

  part 2         

  part 2         

  part 3         

            

TOTAL CARRIED TO SUMMARY PAGE   

 

BILL NO 8- DAY WORKS 

 

Bill No 8- Day works 

 

MoWSI - STATE DEPARTMENT FOR IRRIGATION 
  

BILL OF QUANTITIES    

  

  
BARINGO CLUSTER IRRIGATION PROJECTS, PHASE (I)  

  

  

ITEM DESCRIPTION  UNIT  QUANTITY  RATE (KSh)  

 

AMOU

NT 
(KSh)  

            

            

8.1 

THE WHOLE OF THIS BILL IS 

PROVISIONAL          

            

  LABOUR         

            

  

The rates should include for all 

costs, such as insurance, 
traveling time, overtime, and 

accommodation, use of small 
tools of trade, supervision, 

overheads and profit.  Only time 

engaged upon work will be paid 
for:          

            

8.2 Unskilled labour  Hrs 120     



64 

 

 

 

            

8.3 Semi-skilled labour  Hrs 100     

            

8.4 Skilled Labour  Hrs 80     

            

  PLANT          

            

  

The rates should be included for 

all operational and maintenance 
costs, fuel, oil, operators, turn 

boys, Supervision, overhead and 
profits.  Only the time employed 

on work will be paid for and the 

rates should include the idle, 
traveling and overtime.         

            

8.5 Compressor CP with 2 jacks Hrs 40     

            

8.6 

Concrete vibrator (petrol or 

diesel)  Hrs 32     

            

8.7 Concrete mixer , 1m3 Hrs 25     

            

8.8 Tipper 7 tones Hrs 46     

            

8.9 

Portable water pump 5hp 50mm 
inclusive of hoses, couplings, 

valves and strainer)  Hrs 40     

            

  MATERIALS          

            

8.10 Ordinary Portland cement  ton  0.5     

            

8.11 Mild steel/High yield steel ton  0.5     

            

8.12 Fine aggregate for concrete  m3 12     

            

8.13 
Coarse Aggregate for concrete 
max. size 19mm  m3 15     

            

8.14 Use of Shuttering timber  m2 50     

            

            

            

  
TOTAL CARRIED OVER TO 
COLLECTION 

        

            



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

 

PART III - CONDITIONS OF CONTRACT AND CONTRACT FORMS 
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT 

These General Conditions of Contract (GCC), read in conjunction with the Special Conditions of 
Contract (SCC) and other documents listed therein, should be a complete document expressing 
fairly the rights and obligations of both parties. 

These General Conditions of Contract have been developed on the basis of considerable international 
experience in the drafting and management of contracts, bearing in mind a trend in the 
construction industry towards simpler, more straightforward language. 

The GCC can be used for both smaller admeasurement contracts and lump sum contracts. 

General Conditions of Contract 

A. General 

1. Definitions 

1.1  Bold face type is used to identify defined terms. 

a) The Accepted Contract Amount means the amount accepted in the Letter of Acceptance 
for the execution and completion of the Works and the remedying of any defects. 

b) The Activity Schedule is a schedule of the activities comprising the construction, 
installation, testing, and commissioning of the Works in a lump sum contract. It includes 
a lump sum price for each activity, which is used for valuations and for assessing the 
effects of Variations and Compensation Events. 

c) The Adjudicator is the person appointed jointly by the Procuring Entity and the 
Contractor to resolve disputes in the first instance, as provided for in GCC 23. 

d) Bill of Quantities means the priced and completed Bill of Quantities forming part of the 
Bid. 

e) Compensation Events are those defined in GCC Clause 42 hereunder. 

f) The Completion Date is the date of completion of the Works as certified by the Project 
Manager, in accordance with GCC Sub-Clause 53.1. 

g) The Contract is the Contract between the Procuring Entity and the Contractor to 
execute, complete, and maintain the Works. It consists of the documents listed in GCC 
Sub-Clause 2.3 below. 

h) The Contractor is the party whose Bid to carry out the Works has been accepted by the 
Procuring Entity. 

i) The Contractor's Bid is the completed bidding document submitted by the Contractor 
to the Procuring Entity. 

j) The Contract Price is the Accepted Contract Amount stated in the Letter of Acceptance 
and thereafter as adjusted in accordance with the Contract. 

k) Days are calendar days; months are calendar months. 

l) Day works are varied work inputs subject to payment on a time basis for the 
Contractor's employees and Equipment, in addition to payments for associated Materials 
and Plant. 

m) A Defect is any part of the Works not completed in accordance with the Contract. 

n) The Defects Liability Certificate is the certificate issued by Project Manager upon 
correction of defects by the Contractor. 

o) The Defects Liability Period is the period named in the SCC pursuant to Sub-Clause 
34.1 and calculated from the Completion Date. 
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p) Drawings means the drawings of the Works, as included in the Contract, and any 
additional and modified drawings issued by (or on behalf of) the Procuring Entity in 
accordance with the Contract, include calculations and other information provided or 
approved by the Project Manager for the execution of the Contract. 

q) The Procuring Entity is the party who employs the Contractor to carry out the Works, 
as specified in the SCC, who is also the Procuring Entity. 

r) Equipment is the Contractor's machinery and vehicles brought temporarily to the Site 
to construct the Works. 

s) “In writing” or “written” means hand-written, type-written, printed or electronically 
made, and resulting in a permanent record; 

t) The Initial Contract Price is the Contract Price listed in the Procuring Entity's Letter of 
Acceptance. 

u) The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the Works. The Intended Completion Date is specified in the SCC. The 
Intended Completion Date may be revised only by the Project Manager by issuing an 
extension of time or an acceleration order. 

v) Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

w) Plant is any integral part of the Works that shall have a mechanical, electrical, chemical, 
or biological function. 

x) The Project Manager is the person named in the SCC (or any other competent person 
appointed by the Procuring Entity and notified to the Contractor, to act in replacement 
of the Project Manager) who is responsible for supervising the execution of the Works and 
administering the Contract. 

y) SCC means Special Conditions of Contract. 

z) The Site is the area of the works as defined as such in the SCC. 

aa) Site Investigation Reports are those that were included in the bidding document and 
are factual and interpretative reports about the surface and subsurface conditions at the 
Site. 

bb) Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Project Manager. 

cc) The Start Date is given in the SCC. It is the latest date when the Contractor shall 
commence execution of the Works. It does not necessarily coincide with any of the Site 
Possession Dates. 

dd) A Subcontractor is a person or corporate body who has a Contract with the Contractor 
to carry out a part of the work in the Contract, which includes work on the Site. 

ee) Temporary Works are works designed, constructed, installed, and removed by the 
Contractor that are needed for construction or installation of the Works. 

ff) A Variation is an instruction given by the Project Manager which varies the Works. 

gg) The Works are what the Contract requires the Contractor to construct, install, and turn 
over to the Procuring Entity, as defined in the SCC. 

2. Interpretation 

2.1 In interpreting these GCC, words indicating one gender include all genders. Words 
indicating the singular also include the plural and words indicating the plural also include 
the singular. Headings have no significance. Words have their normal meaning under the 
language of the Contract unless specifically defined. The Project Manager shall provide 
instructions clarifying queries about these GCC. 
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2.2 If sectional completion is specified in the SCC, references in the GCC to the Works, the 
Completion Date, and the Intended Completion Date apply to any Section of the Works 
(other than references to the Completion Date and Intended Completion Date for the whole 
of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

a) Agreement, 

b) Letter of Acceptance, 

c) Contractor's Bid, 

d) Special Conditions of Contract, 

e) General Conditions of Contract, including Appendices, 

f) Specifications, 

g) Drawings, 

h) Bill of Quantities6, and 

i) any other document listed in the SCC as forming part of the Contract. 
 

 

6In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 

 
 

3. Language and Law 

3.1 The language of the Contract is English Language and the law governing the Contract are 
the Laws of Kenya. 

 

3.2 Throughout the execution of the Contract, the Contractor shall comply with the import of 
goods and services prohibitions in the Procuring Entity's Country when 

a) as a matter of law or official regulations, Kenya prohibits commercial relations with that 
country; or 

b) by an act of compliance with a decision of the United Nations Security Council taken under 
Chapter VII of the Charter of the United Nations, Kenya prohibits any import of goods from 
that country or any payments to any country, person, or entity in that country. 

 

4. Project Manager's Decisions 
 

4.1 Except where otherwise specifically stated, the Project Manager shall decide contractual 
matters between the Procuring Entity and the Contractor in the role representing the 
Procuring Entity. 

5. Delegation 

5.1 Otherwise specified in the SCC, the Project Manager may delegate any of his duties and 
responsibilities to other people, except to the Adjudicator, after notifying the Contractor, and 
may revoke any delegation after notifying the Contractor. 

6. Communications 

6.1 Communications between parties that are referred to in the Conditions shall be effective only 
when in writing. A notice shall be effective only when it is delivered. 
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7. Subcontracting 

7.1 The Contractor may subcontract with the approval of the Project Manager, but may not 
assign the Contract without the approval of the Procuring Entity in writing. Subcontracting 
shall not alter the Contractor's obligations. 

8. Other  Contractors 

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, 
utilities, and the Procuring Entity between the dates given in the Schedule of Other 
Contractors, as referred to in the SCC. The Contractor shall also provide facilities and 
services for them as described in the Schedule. The Procuring Entity may modify the 
Schedule of Other Contractors, and shall notify the Contractor of any such modification. 

9. Personnel and Equipment 

9.1 The Contractor shall employ the key personnel and use the equipment identified in its Bid, 
to carry out the Works or other personnel and equipment approved by the Project Manager. 
The Project Manager shall approve any proposed replacement of key personnel and 
equipment only if their relevant qualifications or characteristics are substantially equal to 
or better than those proposed in the Bid. 

9.2 If the Project Manager asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the 
person leaves the Site within seven days and has no further connection with the work in 
the Contract. 

9.3 If the Procuring Entity, Project Manager or Contractor determines, that any employee of 
the Contractor be determined to have engaged in Fraud and Corruption during the 
execution of the Works, then that employee shall be removed in accordance with Clause 9.2 
above. 

10. Procuring Entity's and Contractor's Risks 

10.1 The Procuring Entity carries the risks which this Contract states are Procuring Entity's risks, 
and the Contractor carries the risks which this Contract states are Contractor's risks. 
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11. Procuring  Entity's Risks 

11.1 From the Start Date until the Defects Liability Certificate has been issued, the following are 
Procuring Entity's risks: 

a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, 
Plant, Materials, and Equipment), which are due to 

i) use or occupation of the Site by the Works or for the purpose of the Works, which is 
the unavoidable result of the Works or 

ii) negligence, breach of statutory duty, or interference with any legal right by the 
Procuring Entity or by any person employed by or contracted to him except the 
Contractor. 

 

b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is 
due to a fault of the Procuring Entity or in the Procuring Entity's design, or due to war or 
radioactive contamination directly affecting the country where the Works are to be 
executed. 

11.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk of 
loss of or damage to the Works, Plant, and Materials is a Procuring Entity's risk except loss or 
damage due to 

aa) a Defect which existed on the Completion Date, 

bb) an event occurring before the Completion Date, which was not itself a Procuring Entity's 
risk, or 

cc) the activities of the Contractor on the Site after the Completion Date. 

12. Contractor's Risks 

12.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks of 
personal injury, death, and loss of or damage to property (including, without limitation, the 
Works, Plant, Materials, and Equipment) which are not Procuring Entity's risks are 
Contractor's risks. 

13. Insurance 

13.1 The Contractor shall provide, in the joint names of the Procuring Entity and the Contractor, 
insurance cover from the Start Date to the end of the Defects Liability Period, in the amounts 
and deductibles stated in the SCC for the following events which are due to the Contractor's 
risks: 

a) loss of or damage to the Works, Plant, and Materials; 

b) loss of or damage to Equipment; 

c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 
connection with the Contract; and 

d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Project 
Manager for the Project Manager's approval before the Start Date. All such insurance shall 
provide for compensation to be payable in the types and proportions of currencies required 
to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates required, the 
Procuring Entity may effect the insurance which the Contractor should have provided and 
recover the premiums the Procuring Entity has paid from payments otherwise due to the 
Contractor or, if no payment is due, the payment of the premiums shall be a debt due. 
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13.4 Alterations to the terms of an insurance shall not be made without the approval of the 
Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance policies. 

14. Site Data 

14.1 The Contractor shall be deemed to have examined any Site Data referred to in the SCC, 
supplemented by any information available to the Contractor. 

15. Contractor to Construct the Works 

15.1 The Contractor shall construct and install the Works in accordance with the Specifications and 
Drawings. 

16. The Works to Be Completed by the Intended Completion Date 

16.1 The Contractor may commence execution of the Works on the Start Date and shall carry 
out the Works in accordance with the Program submitted by the Contractor, as updated with 
the approval of the Project Manager, and complete them by the Intended Completion Date. 

17. Approval by the Project Manager 

17.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary 
Works to the Project Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary Works. 

17.3 The Project Manager's approval shall not alter the Contractor's responsibility for design of 
the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, 
where required. 

17.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 
Works, are subject to prior approval by the Project Manager before this use. 

18. Safety 

18.1 The Contractor shall be responsible for the safety of all activities on the Site. 

19. Discoveries 

19.1 Anything of historical or other interest or of significant value unexpectedly discovered on 
the Site shall be the property of the Procuring Entity. The Contractor shall notify the Project 
Manager of such discoveries and carry out the Project Manager's instructions for dealing with 
them. 

20. Possession of the Site 

20.1 The Procuring Entity shall give possession of all parts of the Site to the Contractor. If 
possession of a part is not given by the date stated in the SCC, the Procuring Entity shall 
be deemed to have delayed the start of the relevant activities, and this shall be a 
Compensation Event. 

21. Access to the Site 

21.1 The Contractor shall allow the Project Manager and any person authorized by the Project 
Manager access to the Site and to any place where work in connection with the Contract is 
being carried out or is intended to be carried out. 
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22. Instructions, Inspections and Audits 

22.1 The Contractor shall carry out all instructions of the Project Manager which comply with 
the applicable laws where the Site is located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors 
and sub-consultants to keep, accurate and systematic accounts and records in respect of 
the Works in such form and details as will clearly identify relevant time changes and costs. 

22.3 The Contractor shall permit and shall cause its subcontractors and sub-consultants to 
permit, the Procuring Entity and/or persons appointed by the Public Procurement 
Regulatory Authority to inspect the Site and/or the accounts and records relating to the 
procurement process, selection and/or contract execution, and to have such accounts and 
records audited by auditors appointed by the Public Procurement Regulatory Authority. The 
Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-Clause 
25.1 (Fraud and Corruption) which provides, inter alia, that acts intended to materially 
impede the exercise of the Public Procurement Regulatory Authority's inspection and audit 
rights constitute a prohibited practice subject to contract termination (as well as to a 
determination of ineligibility pursuant to the Public Procurement Regulatory Authority's 
prevailing sanctions procedures). 

 

23. Appointment of the Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Procuring Entity and the Contractor, at 
the time of the Procuring Entity's issuance of the Letter of Acceptance. If, in the Letter of 
Acceptance, the Procuring Entity does not agree on the appointment of the Adjudicator, 
the Procuring Entity will request the Appointing Authority designated in the SCC, to appoint 
the Adjudicator within 14 days of receipt of such request. 

23.2 Should the Adjudicator resign or die, or should the Procuring Entity and the Contractor 
agree that the Adjudicator is not functioning in accordance with the provisions of the 
Contract, a new Adjudicator shall be jointly appointed by the Procuring Entity and the 
Contractor. In case of disagreement between the Procuring Entity and the Contractor, 
within 30 days, the Adjudicator shall be designated by the Appointing Authority designated 
in the SCC at the request of either party, within 14 days of receipt of such request. 

24. Settlement of Claims and Disputes 

24.1 Contractor's Claims 

24.1.1 If the Contractor considers itself to be entitled to any extension of the Time for 
Completion and/or any additional payment, under any Clause of these Conditions or 
otherwise in connection with the Contract, the Contractor shall give Notice to the Project 
Manager, describing the event or circumstance giving rise to the claim. The notice shall 
be given as soon as practicable, and not later than 30 days after the Contractor became 
aware, or should have become aware, of the event or circumstance. 

 
24.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time 

for Completion shall not be extended, the Contractor shall not be entitled to additional 
payment, and the Procuring Entity shall be discharged from all liability in connection 
with the claim. Otherwise, the following provisions of this Sub- Clause shall apply. 
 

24.1.3 The Contractor shall also submit any other notices which are required by the Contract, 
and supporting particulars for the claim, all as relevant to such event or circumstance. 
 

24.1.4 The Contractor shall keep such contemporary records as may be necessary to 
substantiate any claim, either on the Site or at another location acceptable to the Project 
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Manager. Without admitting the Procuring Entity's liability, the Project Manager may, 
after receiving any notice under this Sub-Clause, monitor the record- keeping and/or 
instruct the Contractor to keep further contemporary records. The Contractor shall 
permit the Project Manager to inspect all these records, and shall (if instructed) submit 
copies to the Project Manager. 
 

24.1.5 Within 42 days after the Contractor became aware (or should have become aware) of 
the event or circumstance giving rise to the claim, or within such other period as may 
be proposed by the Contractor and approved by the Project Manager, the Contractor 
shall send to the Project Manager a fully detailed claim which includes full supporting 
particulars of the basis of the claim and of the extension of time and/or additional 
payment claimed. If the event or circumstance giving rise to the claim has a continuing 
effect: 

 

a) this fully detailed claim shall be considered as interim; 

b) the Contractor shall send further interim claims at monthly intervals, giving the 
accumulated delay and/or amount claimed, and such further particulars as the Project 
Manager may reasonably require; and 

c) the Contractor shall send a final claim within 30 days after the end of the effects 
resulting from the event or circumstance, or within such other period as may be 
proposed by the Contractor and approved by the Project Manager. 

 
24.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting 

a previous claim, or within such other period as may be proposed by the Project Manager 
and approved by the Contractor, the Project Manager shall respond with approval, or 
with disapproval and detailed comments. He may also request any necessary further 
particulars, but shall nevertheless give his response on the principles of the claim within 
the above defined time period. 
 

24.1.7 Within the above defined period of 42 days, the Project Manager shall proceed in 
accordance with Sub-Clause 

 
24.1.8  [Determinations] to agree or determine (i) the extension (if any) of the Time for 

Completion (before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of 
Time for Completion], and/or (ii) the additional payment (if any) to which the Contractor 
is entitled under the Contract. 

 
24.1.9 Each Payment Certificate shall include such additional payment for any claim as has 

been reasonably substantiated as due under the relevant provision of the Contract. 
Unless and until the particulars supplied are sufficient to substantiate the whole of the 
claim, the Contractor shall only be entitled to payment for such part of the claim as he 
has been able to substantiate. 
 

24.1.10 If the Project Manager does not respond within the timeframe defined in this Clause, 
either Party may consider that the claim is rejected by the Project Manager and any of 
the Parties may refer to Arbitration in accordance with Sub-Clause 24.4 [Arbitration]. 
 

24.1.11 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause 
which may apply to a claim. If the Contractor fails to comply with this or another Sub-
Clause in relation to any claim, any extension of time and/or additional payment shall 
take account of the extent (if any) to which the failure has prevented or prejudiced 
proper investigation of the claim, unless the claim is excluded under the second 
paragraph of this Sub-Clause 24.3. 

24.2 Amicable Settlement 

24.2.1 Where a notice of a claim has been given, both Parties shall attempt to settle the dispute 
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amicably before the commencement of arbitration. However, unless both Parties agree 
otherwise, the Party giving a notice of a claim in accordance with Sub-Clause 24.1 above 
should move to commence arbitration after the fifty-sixth day from the day on which a 
notice of a claim was given, even if no attempt at an amicable settlement has been made. 

24.3 Matters that may be referred to arbitration 

24.3.1 Notwithstanding anything stated herein the following matters may be referred to 
arbitration before the practical completion of the Works or abandonment of the Works or 
termination of the Contract by either party: 
 

a) The appointment of a replacement Project Manager upon the said person ceasing to act. 

b) Whether or not the issue of an instruction by the Project Manager is empowered by these 
Conditions. 

c) Whether or not a certificate has been improperly withheld or is not in accordance with 
these Conditions. 

e) Any dispute arising in respect of war risks or war damage. 

f) All other matters shall only be referred to arbitration after the completion or alleged 
completion of the Works or termination or alleged termination of the Contract, unless 
the Procuring Entity and the Contractor agree otherwise in writing. 

24.4 Arbitration 

24.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract 
not settled amicably in accordance with Sub-Clause 24.3 shall be finally settled by arbitration. 

24.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice 
of a claim or dispute has not been given by the applying party within ninety days of the 
occurrence or discovery of the matter or issue giving rise to the dispute. 

24.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim 
or dispute shall not commence unless an attempt has in the first instance been made by 
the parties to settle such claim or dispute amicably with or without the assistance of third 
parties. Proof of such attempt shall be required. 

24.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to 
direct such measurements, computations, tests or valuations as may in his opinion be 
desirable in order to determine the rights of the parties and assess and award any sums 
which ought to have been the subject of or included in any certificate. 

24.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to 
open up, review and revise any certificate, opinion, decision, requirement or notice and to 
determine all matters in dispute which shall be submitted to him in the same manner as if 
no such certificate, opinion, decision requirement or notice had been given. 

24.4.6 The arbitrators shall have full power to open up, review and revise any certificate, 
determination, instruction, opinion or valuation of the Project Manager, relevant to the 
dispute. Nothing shall disqualify representatives of the Parties and the Project Manager from 
being called as a witness and giving evidence before the arbitrators on any matter 
whatsoever relevant to the dispute. 

24.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, 
or to the reasons for dissatisfaction given in its Notice of Dissatisfaction. 

24.4.8 Arbitration may be commenced prior to or after completion of the Works. The 
obligations of the Parties, and the Project Manager shall not be altered by reason of any 
arbitration being conducted during the progress of the Works. 

24.4.9 The terms of the remuneration of each or all the members of Arbitration shall be 
mutually agreed upon by the Parties when agreeing the terms of appointment. Each Party 
shall be responsible for paying one-half of this remuneration. 

24.5 Arbitration with National Contractors 

24.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted 
in accordance with the Arbitration Laws of Kenya. In case of any claim or dispute, such claim 
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or dispute shall be notified in writing by either party to the other with a request to submit it 
to arbitration and to concur in the appointment of an Arbitrator within thirty days of the 
notice. The dispute shall be referred to the arbitration and final decision of a person to be 
agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, 
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or 
Vice Chairman of any of the following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

 
24.5.2 The institution written to first by the aggrieved party shall take precedence over all other 

institutions. 

 

24.6 Alternative Arbitration Proceedings 

24.6.1 Alternatively, the Parties may refer the matter to the Nairobi Centre for International 
Arbitration (NCIA) which offers a neutral venue for the conduct of national and international 
arbitration with commitment to providing institutional support to the arbitral process. 

24.7 Failure to Comply with Arbitrator's Decision 

24.7.1 The award of such Arbitrator shall be final and binding upon the parties. 
 

24.7.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then 
the other Party may, without prejudice to any other rights it may have, refer the matter to a 
competent court of law. 

24.8 Contract operations to continue 

24.8.1 Notwithstanding any reference to arbitration herein, 
a) the parties shall continue to perform their respective obligations under the Contract 

unless they otherwise agree; and 
b) the Procuring Entity shall pay the Contractor any monies due the Contractor. 

25. Fraud and Corruption 

25.1 The Government requires compliance with the country's Anti-Corruption laws and its 
prevailing sanctions policies and procedures as set forth in the Constitution of Kenya and 
its Statutes. 

25.2 The Procuring Entity requires the Contractor to disclose any commissions or fees that may 
have been paid or are to be paid to agents or any other party with respect to the bidding 
process or execution of the Contract. The information disclosed must include at least the 
name and address of the agent or other party, the amount and currency, and the purpose 
of the commission, gratuity or fee. 

B. Time Control 

26. Program 

26.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, the Contractor 
shall submit to the Project Manager for approval a Program showing the general methods, 
arrangements, order, and timing for all the activities in the Works. In the case of a lump 
sum contract, the activities in the Program shall be consistent with those in the Activity 
Schedule. 
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26.2 An update of the Program shall be a program showing the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the remaining work, 
including any changes to the sequence of the activities. 

26.3 The Contractor shall submit to the Project Manager for approval an updated Program at 
intervals no longer than the period stated in the SCC. If the Contractor does not submit an 
updated Program within this period, the Project Manager may withhold the amount stated 
in the SCC from the next payment certificate and continue to withhold this amount until 
the next payment after the date on which the overdue Program has been submitted. In 
the case of a lump sum contract, the Contractor shall provide an updated Activity Schedule 
within 14 days of being instructed to by the Project Manager. 

26.4 The Project Manager's approval of the Program shall not alter the Contractor's obligations. 
The Contractor may revise the Program and submit it to the Project Manager again at any 
time. A revised Program shall show the effect of Variations and Compensation Events. 

27. Extension of the Intended Completion Date 

27.1 The Project Manager shall extend the Intended Completion Date if a Compensation Event 
occurs or a Variation is issued which makes it impossible for Completion to be achieved by 
the Intended Completion Date without the Contractor taking steps to accelerate the 
remaining work, which would cause the Contractor to incur additional cost. 

27.2 The Project Manager shall decide whether and by how much to extend the Intended 
Completion Date within 21 days of the Contractor asking the Project Manager for a decision 
upon the effect of a Compensation Event or Variation and submitting full supporting 
information. If the Contractor has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay by this failure shall not be considered in 
assessing the new Intended Completion Date. 

28. Acceleration 

28.1 When the Procuring Entity wants the Contractor to finish before the Intended Completion 
Date, the Project Manager shall obtain priced proposals for achieving the necessary 
acceleration from the Contractor. If the Procuring Entity accepts these proposals, the 
Intended Completion Date shall be adjusted accordingly and confirmed by both the 
Procuring Entity and the Contractor. 

28.2 If the Contractor's priced proposals for an acceleration are accepted by the Procuring Entity, 
they are incorporated in the Contract Price and treated as a Variation. 

29. Delays Ordered by the Project Manager 

29.1 The Project Manager may instruct the Contractor to delay the start or progress of any activity 
within the Works. 

30. Management Meetings 

30.1 Either the Project Manager or the Contractor may require the other to attend a 
management meeting. The business of a management meeting shall be to review the plans 
for remaining work and to deal with matters raised in accordance with the early warning 
procedure. 

30.2 The Project Manager shall record the business of management meetings and provide copies 
of the record to those attending the meeting and to the Procuring Entity. The responsibility 
of the parties for actions to be taken shall be decided by the Project Manager either at the 
management meeting or after the management meeting and stated in writing to all who 
attended the meeting. 
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31. Early Warning 

31.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific likely 
future events or circumstances that may adversely affect the quality of the work, increase 
the Contract Price, or delay the execution of the Works. The Project Manager may require 
the Contractor to provide an estimate of the expected effect of the future event or 
circumstance on the Contract Price and Completion Date. The estimate shall be provided 
by the Contractor as soon as reasonably possible. 

31.2 The Contractor shall cooperate with the Project Manager in making and considering 
proposals for how the effect of such an event or circumstance can be avoided or reduced 
by anyone involved in the work and in carrying out any resulting instruction of the Project 
Manager. 

C. Quality Control 

32. Identifying Defects 

32.1 The Project Manager shall check the Contractor's work and notify the Contractor of any 
Defects that are found. Such checking shall not affect the Contractor's responsibilities. The 
Project Manager may instruct the Contractor to search for a Defect and to uncover and test 
any work that the Project Manager considers may have a Defect. 

33. Tests 

33.1 If the Project Manager instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples. If there is no Defect, the test shall be a 
Compensation Event. 

34. Correction of Defects 

34.1 The Project Manager shall give notice to the Contractor of any Defects before the end of 
the Defects Liability Period, which begins at Completion, and is defined in the SCC. The 
Defects Liability Period shall be extended for as long as Defects remain to be corrected. 

34.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within 
the length of time specified by the Project Manager's notice. 

35. Uncorrected Defects 

35.1 If the Contractor has not corrected a Defect within the time specified in the Project Manager's 
notice, the Project Manager shall assess the cost of having the Defect corrected, and the 
Contractor shall pay this amount. 

D. Cost Control 

36. Contract Price
7

 

36.1 The Bill of Quantities shall contain priced items for the Works to be performed by the 
Contractor. The Bill of Quantities is used to calculate the Contract Price. The Contractor will 
be paid for the quantity of the work accomplished at the rate in the Bill of Quantities for each 
item. 

37. Changes in the Contract Price
8
 

37.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities for 
the particular item by more than 25 percent, provided the change exceeds 1 percent of the 
Initial Contract Price, the Project Manager shall adjust the rate to allow for the change. The 
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Project Manager shall not adjust rates from changes in quantities if thereby the Initial 
Contract Price is exceeded by more than 15 percent, except with the prior approval of the 
Procuring Entity. 

37.2 If requested by the Project Manager, the Contractor shall provide the Project Manager with 
a detailed cost breakdown of any rate in the Bill of Quantities. 

38. Variations 

38.1 All Variations shall be included in updated Programs9 produced by the Contractor. 

38.2 The Contractor shall provide the Project Manager with a quotation for carrying out the 
Variation when requested to do so by the Project Manager. The Project Manager shall 
assess the quotation, which shall be given within seven (7) days of the request or within 
any longer period stated by the Project Manager and before the Variation is ordered. 

38.3 If the Contractor's quotation is unreasonable, the Project Manager may order the Variation 
and make a change to the Contract Price, which shall be based on the Project Manager's 
own forecast of the effects of the Variation on the Contractor's costs. 

38.4 If the Project Manager decides that the urgency of varying the work would prevent a 
quotation being given and considered without delaying the work, no quotation shall be 
given and the Variation shall be treated as a Compensation Event. 
7In lump sum contracts, replace GCC Sub-Clauses 36.1 as follows: 

36.1 The Contractor shall provide updated Activity Schedules within 14 days of being 
instructed to by the Project Manager. The Activity Schedule shall contain the priced activities 
for the Works to be performed by the Contractor. The Activity Schedule is used to monitor 
and control the performance of activities on which basis the Contractor will be paid. If 
payment for materials on site shall be made separately, the Contractor shall show delivery 
of Materials to the Site separately on the Activity Schedule. 8In lump sum contracts, replace entire GCC Clause 37 with new GCC Sub-Clause 37.1, as 
follows: 
The Activity Schedule shall be amended by the Contractor to accommodate changes of 
Program or method of working made at the Contractor's own discretion. Prices in the Activity 
Schedule shall not be altered when the Contractor makes such changes to the Activity 
Schedule. 
9In lump sum contracts, add “and Activity Schedules” after “Programs.” 10In lump sum 
contracts, delete this paragraph. 

38.5 The Contractor shall not be entitled to additional payment for costs that could have been 
avoided by giving early warning 

38.6 If the work in the Variation corresponds to an item description in the Bill of Quantities and 
if, in the opinion of the Project Manager, the quantity of work above the limit stated in Sub-
Clause 39.1 or the timing of its execution do not cause the cost per unit of quantity to 
change, the rate in the Bill of Quantities shall be used to calculate the value of the Variation. 
If the cost per unit of quantity changes, or if the nature or timing of the work in the 
Variation does not correspond with items in the Bill of Quantities, the quotation by the 
Contractor shall be in the form of new rates for the relevant items of work 

38.7 Value Engineering: The Contractor may prepare, at its own cost, a value engineering 
proposal at any time during the performance of the contract. The value engineering 
proposal shall, at a minimum, include the following; 

a) the proposed change(s), and a description of the difference to the existing contract 
requirements; 

b) a full cost/benefit analysis of the proposed change(s) including a description and estimate 
of costs (including life cycle costs) the Procuring Entity may incur in implementing the value 
engineering proposal; and 
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c) a description of any effect(s) of the change on performance/functionality. 

38.8 The Procuring Entity may accept the value engineering proposal if the proposal 
demonstrates benefits that: 

a) accelerate the contract completion period; or 

b) reduce the Contract Price or the life cycle costs to the Procuring Entity; or 

c) improve the quality, efficiency, safety or sustainability of the Facilities; or 

d) yield any other benefits to the Procuring Entity, without compromising the functionality of 
the Works. 

 

38.9 If the value engineering proposal is approved by the Procuring Entity and results in: 

a) a reduction of the Contract Price; the amount to be paid to the Contractor shall be the 
percentage specified in the SCC of the reduction in the Contract Price; or 

b) an increase in the Contract Price; but results in a reduction in life cycle costs due to any 
benefit described in 
(a) to (d) above, the amount to be paid to the Contractor shall be the full increase in the 

Contract Price. 

39. Cash Flow Forecasts 

39.1 When the Program11, is updated, the Contractor shall provide the Project Manager with 
an updated cash flow forecast. The cash flow forecast shall include different currencies, as 
defined in the Contract, converted as necessary using the Contract exchange rates. 

40. Payment Certificates 

40.1 The Contractor shall submit to the Project Manager monthly statements of the estimated 
value of the work executed less the cumulative amount certified previously. 

40.2 The Project Manager shall check the Contractor's monthly statement and certify the amount 
to be paid to the Contractor. 

40.3 The value of work executed shall be determined by the Project Manager. 

40.4 The value of work executed shall comprise the value of the quantities of work in the Bill of 
Quantities that have been completed12. 

40.5 The value of work executed shall include the valuation of Variations and Compensation 
Events. 

40.6 The Project Manager may exclude any item certified in a previous certificate or reduce the 
proportion of any item previously certified in any certificate in the light of later information. 

40.7 Where the contract price is different from the corrected tender price, in order to ensure 
the contractor is not paid less or more relative to the contract price (which would be the 
tender price), payment valuation certificates and variation orders on omissions and 
additions valued based on rates in the Bill of Quantities or schedule of rates in the Tender, 
will be adjusted by a plus or minus percentage. The percentage already worked out during 
tender evaluation is worked out as follows: (corrected tender price – tender price)/tender 
price X 100. 

41. Payments 

41.1 Payments shall be adjusted for deductions for advance payments and retention. The 
Procuring Entity shall pay the Contractor the amounts certified by the Project Manager 
within 30 days of the date of each certificate. If the Procuring Entity makes a late payment, 
the Contractor shall be paid interest on the late payment in the next payment. Interest 
shall be calculated from the date by which the payment should have been made up to the 
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date when the late payment is made at the prevailing rate of interest for commercial 
borrowing for each of the currencies in which payments are made. 

41.2 If an amount certified is increased in a later certificate or as a result of an award by the 
Adjudicator or an Arbitrator, the Contractor shall be paid interest upon the delayed payment 
as set out in this clause. Interest shall be calculated from the date upon which the increased 
amount would have been certified in the absence of dispute. 

41.3 Unless otherwise stated, all payments and deductions shall be paid or charged in the 
proportions of currencies comprising the Contract Price. 

41.4 Items of the Works for which no rate or price has been entered in shall not be paid for by 
the Procuring Entity and shall be deemed covered by other rates and prices in the Contract. 

 

42. Compensation Events 

42.1 The following shall be Compensation Events: 

d) The Procuring Entity does not give access to a part of the Site by the Site Possession Date 
pursuant to GCC Sub-Clause 20.1. 

e) The Procuring Entity modifies the Schedule of Other Contractors in a way that affects 
the work of the Contractor under the Contract. 

f) The Project Manager orders a delay or does not issue Drawings, Specifications, or 
instructions required for execution of the Works on time. 

g) The Project Manager instructs the Contractor to uncover or to carry out additional tests 
upon work, which is then found to have no Defects. 

h) The Project Manager unreasonably does not approve a subcontract to be let. 

i) Ground conditions are substantially more adverse than could reasonably have been 
assumed before issuance of the Letter of Acceptance from the information issued to 
bidders (including the Site Investigation Reports), from information available publicly and 
from a visual inspection of the Site. 

j) The Project Manager gives an instruction for dealing with an unforeseen condition, 
caused by the Procuring Entity, or additional work required for safety or other reasons. 

k) Other contractors, public authorities, utilities, or the Procuring Entity does not work 
within the dates and other constraints stated in the Contract, and they cause delay or extra 
cost to the Contractor. 

l) The advance payment is delayed. 

m) The effects on the Contractor of any of the Procuring Entity's Risks. 

n) The Project Manager unreasonably delays issuing a Certificate of Completion. 
 

42.2 If a Compensation Event would cause additional cost or would prevent the work being 
completed before the Intended Completion Date, the Contract Price shall be increased 
and/or the Intended Completion Date shall be extended. The Project Manager shall decide 
whether and by how much the Contract Price shall be increased and whether and by how 
much the Intended Completion Date shall be extended. 

42.3 As soon as information demonstrating the effect of each Compensation Event upon the 
Contractor's forecast cost has been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted accordingly. If the Contractor's 
forecast is deemed unreasonable, the Project Manager shall adjust the Contract Price based 
on the Project Manager's own forecast. The Project Manager shall assume that the 
Contractor shall react competently and promptly to the event. 
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11In lump sum contracts, add “or Activity Schedule” after “Program.” 
12In lump sum contracts, replace this paragraph with the following: “The value of work executed 
shall comprise the value of completed activities in the Activity Schedule.” 

 

42.4 The Contractor shall not be entitled to compensation to the extent that the Procuring 
Entity's interests are adversely affected by the Contractor's not having given early warning 
or not having cooperated with the Project Manager. 

43. Tax 

43.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies are 
changed between the date 30 days before the submission of bids for the Contract and the 
date of the last Completion certificate. The adjustment shall be the change in the amount 
of tax payable by the Contractor, provided such changes are not already reflected in the 
Contract Price or are a result of GCC Clause 44. 

44. Currency  of Payment 

44.1 All payments under the contract shall be made in Kenya Shillings 

45. Price Adjustment 

45.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. 
If so provided, the amounts certified in each payment certificate, before deducting for 
Advance Payment, shall be adjusted by applying the respective price adjustment factor to 
the payment amounts due in each currency. A separate formula of the type specified below 
applies: 

P = A + B Im/Io 

where:                                                                                                P is the adjustment 

factor for the portion of the Contract Price payable. 

A and B are coefficients13 specified in the SCC, representing the non-adjustable and 
adjustable portions, respectively, of the Contract Price payable and Im is the index prevailing 
at the end of the month being invoiced and IOC is the index prevailing 30 days before Bid 
opening for inputs payable. 

45.2 If the value of the index is changed after it has been used in a calculation, the calculation shall 
be corrected and an adjustment made in the next payment certificate. The index value shall 
be deemed to take account of all changes in cost due to fluctuations in costs. 

46. Retention 

46.1 The Procuring Entity shall retain from each payment due to the Contractor the proportion 
stated in the SCC until Completion of the whole of the Works. 

46.2 Upon the issue of a Certificate of Completion of the Works by the Project Manager, in 
accordance with GCC 53.1, half the total amount retained shall be repaid to the Contractor 
and half when the Defects Liability Period has passed and the Project Manager has certified 
that all Defects notified by the Project Manager to the Contractor before the end of this 
period have been corrected. The Contractor may substitute retention money with an “on 
demand” Bank guarantee. 

47. Liquidated Damages 

47.1 The Contractor shall pay liquidated damages to the Procuring Entity at the rate per day 
stated in the SCC for each day that the Completion Date is later than the Intended 
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Completion Date. The total amount of liquidated damages shall not exceed the amount 
defined in the SCC. The Procuring Entity may deduct liquidated damages from payments 
due to the Contractor. Payment of liquidated damages shall not affect the Contractor's 
liabilities. 

47.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 
Project Manager shall correct any overpayment of liquidated damages by the Contractor by 
adjusting the next payment certificate. The Contractor shall be paid interest on the 
overpayment, calculated from the date of payment to the date of repayment, at the rates 
specified in GCC Sub-Clause 41.1. 

48. Bonus 

48.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the 
SCC for each day (less any days for which the Contractor is paid for acceleration) that the 
Completion is earlier than the Intended Completion Date. The Project Manager shall certify 
that the Works are complete, although they may not be due to be complete. 

49. Advance Payment 
49.1 The Procuring Entity shall make advance payment to the Contractor of the amounts stated 

in the SCC by the date stated in the SCC, against provision by the Contractor of an 
Unconditional Bank Guarantee in a form and by a bank acceptable to the Procuring Entity 
in amounts and currencies equal to the advance payment. The Guarantee shall remain 
effective until the advance payment has been repaid, but the amount of the Guarantee 
shall be progressively reduced by the amounts repaid by the Contractor. Interest shall not 
be charged on the advance payment. 
 

49.2 The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, 
and mobilization expenses required specifically for execution of the Contract. The Contractor 
shall demonstrate that advance payment has been used in this way by supplying copies of 
invoices or other documents to the Project Manager. 
 

49.3 The advance payment shall be repaid by deducting proportionate amounts from payments 
otherwise due to the Contractor, following the schedule of completed percentages of the 
Works on a payment basis. No account shall be taken of the advance payment or its 
repayment in assessing valuations of work done, Variations, price adjustments, 
Compensation Events, Bonuses, or Liquidated Damages. 
 

50. Securities 
50.1 The Performance Security shall be provided to the Procuring Entity no later than the date 

specified in the Letter of Acceptance and shall be issued in an amount specified in the SCC, 
by a bank or surety acceptable to the Procuring Entity, and denominated in the types and 
proportions of the currencies in which the Contract Price is payable. The Performance 
Security shall be valid until a date 28 day from the date of issue of the Certificate of 
Completion in the case of a Bank Guarantee, and until one year from the date of issue of the 
Completion Certificate in the case of a Performance Bond. 
 

51. Dayworks 
51.1 If applicable, the Dayworks rates in the Contractor's Bid shall be used only when the Project 

Manager has given written instructions in advance for additional work to be paid for in that 
way. 
 

51.2 All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved 
by the Project Manager. Each completed form shall be verified and signed by the Project 
Manager within two days of the work being done. 
 

51.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms. 
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52. Cost of   Repairs 
52.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start 

Date and the end of the Defects Correction periods shall be remedied by the Contractor at 
the Contractor's cost if the loss or damage arises from the Contractor's acts or omissions. 
 

E. Finishing the Contract 
 

53. Completion 
53.1 The Contractor shall request the Project Manager to issue a Certificate of Completion of the 

Works, and the Project Manager shall do so upon deciding that the whole of the Works is 
completed. 
 

54. Taking Over 
54.1 The Procuring Entity shall take over the Site and the Works within seven days of the Project 

Manager's issuing a certificate of Completion. 
 

55. Final Account 
55.1 The Contractor shall supply the Project Manager with a detailed account of the total amount 

that the Contractor considers payable under the Contract before the end of the Defects 
Liability Period. The Project Manager shall issue a Defects Liability Certificate and certify any 
final payment that is due to the Contractor within 56 days of receiving the Contractor's 
account if it is correct and complete. If it is not, the Project Manager shall issue within 56 
days a schedule that states the scope of the corrections or additions that are necessary. If 
the Final Account is still unsatisfactory after it has been resubmitted, the Project Manager 
shall decide on the amount payable to the Contractor and issue a payment certificate. 

 

 

13The sum of the two coefficients A and B should be 1 (one) in the formula for each currency. 
Normally, both coefficients shall be the same in the formulae for all currencies, since coefficient A, 
for the non-adjustable portion of the payments, is a very approximate figure (usually 0.15) to take 
account of fixed cost elements or other non-adjustable components. The sum of the adjustments 
for each currency are added to the Contract Price. 

 

56. Operating and Maintenance Manuals 

56.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the SCC. 

56.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 
SCC pursuant to GCC Sub-Clause 56.1, or they do not receive the Project Manager's 
approval, the Project Manager shall withhold the amount stated in the SCC from payments 
due to the Contractor. 

57. Termination 

57.1 The Procuring Entity or the Contractor may terminate the Contract if the other party causes 
a fundamental breach of the Contract. 

57.2 Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

a) the Contractor stops work for 30 days when no stoppage of work is shown on the current 
Program and the stoppage has not been authorized by the Project Manager; 

b) the Project Manager instructs the Contractor to delay the progress of the Works, and the 
instruction is not withdrawn within 30 days; 

c) the Procuring Entity or the Contractor is made bankrupt or goes into liquidation other 
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than for a reconstruction or amalgamation; 

d) a payment certified by the Project Manager is not paid by the Procuring Entity to the 
Contractor within 84 days of the date of the Project Manager's certificate; 

e) the Project Manager gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a reasonable 
period of time determined by the Project Manager; 

f) the Contractor does not maintain a Security, which is required; 

g) the Contractor has delayed the completion of the Works by the number of days for which 
the maximum amount of liquidated damages can be paid, as defined in the SCC; or 

h) if the Contractor, in the judgment of the Procuring Entity has engaged in Fraud and 
Corruption, as defined in paragraph 2.2 a of the Appendix A to the GCC, in competing for 
or in executing the Contract, then the Procuring Entity may, after giving fourteen (14) 
days written notice to the Contractor, terminate the Contract and expel him from the Site. 

57.3 Notwithstanding the above, the Procuring Entity may terminate the Contract for 
convenience. 

57.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 
safe and secure, and leave the Site as soon as reasonably possible. 

57.5 When either party to the Contract gives notice of a breach of Contract to the Project 
Manager for a cause other than those listed under GCC Sub-Clause 56.2 above, the Project 
Manager shall decide whether the breach is fundamental or  not. 

58. Payment upon Termination 

58.1 If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Project Manager shall issue a certificate for the value of the work done and 
Materials ordered less advance payments received up to the date of the issue of the 
certificate and less the percentage to apply to the value of the work not completed, as 
specified in the SCC. Additional Liquidated Damages shall not apply. If the total amount 
due to the Procuring Entity exceeds any payment due to the Contractor, the difference 
shall be a debt payable to the Procuring Entity. 

58.2 If the Contract is terminated for the Procuring Entity's convenience or because of a 
fundamental breach of Contract by the Procuring Entity, the Project Manager shall issue a 
certificate for the value of the work done, Materials ordered, the reasonable cost of removal 
of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and 
the Contractor's costs of protecting and securing the Works, and less advance payments 
received up to the date of the certificate. 

59. Property 

59.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to 
be the property of the Procuring Entity if the Contract is terminated because of the 
Contractor's default. 

60. Release from Performance 

60.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside 
the control of either the Procuring Entity or the Contractor, the Project Manager shall certify 
that the Contract has been frustrated. The Contractor shall make the Site safe and stop 
work as quickly as possible after receiving this certificate and shall be paid for all work 
carried out before receiving it and for any work carried out afterwards to which a 
commitment was made. 
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SECTION IX - SPECIAL CONDITIONS OF CONTRACT 

Except where otherwise specified, all Special Conditions of Contract should be filled in by the 
Procuring Entity prior to issuance of the bidding document. Schedules and reports to be provided by 
the Procuring Entity should be annexed. 

 
 

Number of 
GC Clause  

Amendments of, and Supplements to, Clauses in the General 
Conditions of Contract 

A. General 

GCC 1.1 (q) The Procuring Entity is; 

MINISTRY OF WATER, SANITATION AND IRRIGATION  

STATE DEPARTMENT FOR IRRIGATION 

PRINCIPAL SECRETARY, STATE DEPARTMENT FOR IRRIGATION  

P. O. BOX 49720-00100  

Email address: ps@irrigation.go.ke  

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be Twenty-four 
(24) months from the date of contract signing. 

GCC 1.1 (x) The Project Manager is Director, Irrigation and Drainage, State Department of 
Irrigation, Ministry of Water, Sanitation and Irrigation. 

GCC 1.1 (z) The Site is located at Mogotio/Eldama Ravine Sub-Counties, Baringo 
County and is defined in drawings [IN THE APPENDIX] 

GCC 1.1 
(cc) 

The Start Date shall be [Fourteen (14) days after the site possession]. 

GCC 1.1 
(gg) 

The works consist of: 
• Preliminaries  

• Civil works  
• Mechanical works  

(as per the bill of quantities) 

GCC 2.2 Sectional Completions are: Not Applicable   

GCC 5.1 The Project manager may delegate any of his duties and responsibilities. 

GCC 8.1 Schedule of other contractors: Not Applicable 

GCC 9.1 Key Personnel 
GCC 9.1 is replaced with the following: 
 
9.1 Key Personnel are the Contractor’s personnel named in this GCC 9.1  of 

the Special Conditions of Contract. The Contractor shall employ the Key 
Personnel and use the equipment identified in its Bid, to carry out the 
Works or other personnel and equipment approved by the Project 
Manager. The Project Manager shall approve any proposed replacement 
of Key Personnel and equipment only if their relevant qualifications or 
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Number of 
GC Clause  

Amendments of, and Supplements to, Clauses in the General 
Conditions of Contract 

characteristics are substantially equal to or better than those proposed in 
the Bid. 

[insert the name/s of each Key Personnel agreed by the Procuring Entity 
prior to Contract signature.] 

GCC 13.1 The minimum insurance amounts and deductibles shall be: N/A 

(a) for loss or damage to the Works, Plant and Materials: [N/A]. 

(b) For loss or damage to Equipment: [N/A]. 

(c)  for loss or damage to property (except the Works, Plant, Materials, and 
Equipment) in connection with Contract [N/A]. 

(d) for personal injury or death:  

(i) of the Contractor’s employees: [N/A]. 

(ii) of other people:  [N/A]. 

GCC 14.1 Site Data are: as per bill of quantities 

GCC 20.1 The Site Possession Date(s) shall be:at Mogotio/Eldama Ravine Sub-
Counties, Baringo County Within fourteen (14) days after contract signing]  

GCC 23.1 & 
GCC 23.2 
 

Appointing Authority for the Adjudicator: [ N/A]. 

Hourly rate and types of reimbursable expenses to be paid to the Adjudicator: 
[insert hourly fees and reimbursable expenses].N/A 

B. Time Control 

GCC 26.1 The Contractor shall submit for approval a Program for the Works within [ 14] 
days from the date of the Letter of Acceptance. 

GCC 26.3 The period between Program updates is [ 30] days. 

The amount to be withheld for late submission of an updated Program is [N/A]. 

C. Quality Control 

GCC 34.1 The Defects Liability Period is: [365] days. (1 year) 

[The Defects Liability Period is usually limited to 12 months, but could be less 
in very simple cases] 

D. Cost Control 

GCC 38.9 If the value engineering proposal is approved by the Procuring Entity the amount 
to be paid to the Contractor shall be __N/A_% (insert appropriate percentage. 
The percentage is normally up to 50%) of the reduction in the Contract Price.  

GCC 44.1 The currency of the Procuring Entity’s Country is: Kenya Shillings 

GCC 45.1 The Contract “is not” subject to price adjustment in accordance with GCC 
Clause 45, and the following information regarding coefficients [specify “does” 
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Number of 
GC Clause  

Amendments of, and Supplements to, Clauses in the General 
Conditions of Contract 

or “does not”] apply. 

[Price adjustment is mandatory for contracts which provide for time of 
completion exceeding 18 months] N/A 

The coefficients for adjustment of prices are: 

(a)  [ N/A ] percent nonadjustable element (coefficient A). 

(ib) N/A  percent adjustable element (coefficient B). 

(c) The Index I for shall be [N/A]. 

GCC 46.1 The proportion of payments retained is: 10% 

[The retention amount is usually close to 5 percent and in no case exceeds 10 
percent.] 

GCC 47.1 The liquidated damages for the whole of the Works are 0.10% of the final 
contract price per day. The maximum amount of liquidated damages for the 
whole of the Works is 10% of the final Contract Price. 

[Usually liquidated damages are set between 0.05 percent and 0.10 percent per 
day, and the total amount is not to exceed between 5 percent and 10 percent 
of the Contract Price. If Sectional Completion and Damages per Section have 
been agreed, the latter should be specified here] 

GCC 48.1 The Bonus for the whole of the Works is [nil of final Contract Price] per day. The 
maximum amount of Bonus for the whole of the Works is [insert percentage] of 
the final Contract Price. 

[If early completion would provide benefits to the Procuring Entity, this clause 
should remain; otherwise delete. The Bonus is usually numerically equal to the 
liquidated damages.] 

GCC 49.1 The Advance Payments MAY Be paid under  

SECTION 147. (1) OF PPADA 2015 
Under exceptional circumstances advance payment may be granted and shall 
not exceed twenty per cent (20 %) of the price of the tender and shall be paid 
upon submission by the successful tenderer to the procuring entity of an advance 
payment security equivalent to the advance itself and that security shall be given 
by a reputable bank or any authorized financial institution issued by a 
corresponding bank in Kenya recognized by the Central Bank of Kenya, in case 
the successful tenderer is a foreigner.  

SECTION 148. OF PPADA 2015 
The successful tenderer shall use the advance paid only in activities related to 
the tender. If the successful tenderer uses the entire advance or part of it in 
other activities that are unrelated to the tender, the advance shall immediately 
be considered as a debt which shall be paid by seizing the entire security or part 
of it. 

SECTION 136. (4) OF PPADR 2020 
The contractor shall confirm in writing that the advance payment shall only be 
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Number of 
GC Clause  

Amendments of, and Supplements to, Clauses in the General 
Conditions of Contract 

used for purposes of the contract. 

The Advance Payments MAY Be paid under  

SECTION 147. (1) OF PPADA 2015  
Under exceptional circumstances advance payment may be granted and shall 
not exceed twenty per cent (20 %) of the price of the tender and shall be paid 
upon submission by the successful tenderer to the procuring entity of an advance 
payment security equivalent to the advance itself and that security shall be given 
by a reputable bank or any authorized financial institution issued by a 
corresponding bank in Kenya recognized by the Central Bank of Kenya, in case 
the successful tenderer is a foreigner.  

SECTION 148. OF PPADA 2015 
The successful tenderer shall use the advance paid only in activities related to 
the tender. If the successful tenderer uses the entire advance or part of it in 
other activities that are unrelated to the tender, the advance shall immediately 
be considered as a debt which shall be paid by seizing the entire security or part 
of it. 

SECTION 136. (4) OF PPADR 2020 
The contractor shall confirm in writing that the advance payment shall only be 
used for purposes of the contract. 

136. (1) Pursuant to section 147(2) of the Act, the amount of advance payment 
allowed shall be specified in the bid document.  .  

(2)  Where an advance payment has been done pursuant to section 146 and 147 
of the Act, the head of procurement function shall ensure that—    

(a) the bank guarantee has been authenticated by the issuing bank in writing to 
the accounting officer;   

(b) the bank guarantee shall be on demand;  

(c) the bank guarantee shall not be allowed to lapse unless the contractor 
has done a commensurate work or has supplied goods of equivalent value to the 
guarantee; and  

(d) any payments made to the contractor shall be done in a manner to reduce 
the advance payment progressively.  

(3)  Where the advance payment has not been fully paid and the contract is 
terminated or frustrated, the outstanding advance payment shall be paid by the 
contractor.     

(4)  The contractor shall confirm in writing that the advance payment shall only 
be used for purposes of the contract.    

(5) Where it has been confirmed by a procuring entity that the advance payment 
has been used contrary to paragraph (4), the advance payment shall be 
recovered from the bank guarantee.    

(6) A procuring entity may apply for and open a letter of credit in international 
transactions.  
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Number of 
GC Clause  

Amendments of, and Supplements to, Clauses in the General 
Conditions of Contract 

GCC 50.1 Performance Securities amount is Shall Be (10%) one Percent of the Contract 
Sum  

SECTION 135. (3) OF PPADR 2020,) Where performance security for goods, 
works and non- consultancy services for women, youth and persons with 
disabilities and other disadvantaged groups is required, the performance security 
shall not exceed one per cent of the contract sum.   

(a) Performance Security – Bank Guarantee:  in the amount(s) of [insert related 
figure(s)] percent of the Accepted Contract Amount and in the same 
currency(ies) of the Accepted Contract Amount. 

(b) Performance Security – Performance Bond: in the amount(s) of [insert 
related figure(s)] percent of the Accepted Contract Amount and in the same 
currency(ies) of the Accepted Contract Amount.  

E. Finishing the Contract 

GCC 56.1 The date by which operating and maintenance manuals are required is [insert 
date]. N/A 

The date by which “as built” drawings are required is [insert date]. N/A 

GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or 
operating and maintenance manuals by the date required in GCC 58.1 is (N/A]. 

GCC 57.2 
(g) 

The maximum number of days is: [N/A].  

GCC 58.1 The percentage to apply to the value of the work not completed, representing 
the Procuring Entity’s additional cost for completing the Works, is [N/A]. 
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FORM No 1: NOTIFICATION OF INTENTION TO AWARD 

This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender. Send 
this Notification to the Tenderer's Authorized Representative named in the Tender Information Form 
on the format below. 
---------------------------------------------------------------------------------------------------------------- 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The 
Notification must be sent to all Tenderers simultaneously. This means on the same date and 
as close to the same time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation)    

3. Notification of Intention to Award 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) Country: [insert country where ITT is issued] 

v) ITT No: [insert ITT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the 
above contract. The transmission of this Notification begins the Standstill Period. During the 
Standstill Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender 

Submit a Procurement-related Complaint in relation to the decision to award the contract. 

a) The successful tenderer 

i) Name of successful Tender   

 

ii) Address of the successful Tender    

 

iii) Contract price of the successful Tenderer Kenya Shillings     (in 

words  ) 

b) Other Tenderers 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the 
evaluated price as well as the Tender price as read out. For Tenders not evaluated, give one 
main reason the Tender was unsuccessful. 
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SNo Name of 
Tender 

Tender 
Price as 
read out 

Tender’s 
evaluated price 
(Note a) 

One Reason Why not 
Evaluated 

1     

2     

3     

4     

5     

     

 

 

(Note a) State NE if not evaluated 
 
 

5. How to request a debriefing 

a) DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local 
time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. 
If you decide to request a debriefing your written request must be made within three (5) 
Business Days of receipt of this Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and 
address the request for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

ii) Agency: [insert name of Procuring Entity] 

iii) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the 
debriefing within five (3) Business Days of receipt of your request. If we are unable to 
provide the debriefing within this period, the Standstill Period shall be extended by five (3) 
Days after the date that the debriefing is provided. If this happens, we will notify you and 
confirm the date that the extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall 
promptly advise you in writing how the debriefing will take place and confirm the date and 
time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In 
this case, we will provide the debriefing as soon as practicable, and normally no later than 
fifteen (15) Days from the date of publication of the Contract Award Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be 
submitted by midnight, [insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and 
address the Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 
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iv) Email address: [insert email address] 
 

c) At this point in the procurement process, you may submit a Procurement-related Complaint 
challenging the decision to award the contract. You do not need to have requested, or 
received, a debriefing before making this complaint. Your complaint must be submitted 
within the Standstill Period and received by us before the Standstill Period ends. 

d) Further information: For more information refer to the Public Procurement and Disposals 
Act 2015 and its Regulations available from the Website info@ppra.go.ke or 
complaints@ppra.go.ke. 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted 
a Tender in this tendering process, and is the recipient of a Notification of Intention to 
Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support 
your complaint. 

7. Standstill Period 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification 
of Intention to Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5 (d) above. 

If you have any questions regarding this Notification please do not hesitate to contact us. On 
behalf of the Procuring Entity: 

Signature:   Name:     

Title/position:    Telephone:  Email:      

mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke
mailto:complaints@ppra.go.ke
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FORM NO. 2 - REQUEST FOR REVIEW 
 

FORM FOR REVIEW (r.203(1))  

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

…………………………...……………………………….APPLICANT  

AND 

…………………………………RESPONDENT (Procuring Entity) 

 

Request for review of the decision of the…………… (Name of the Procuring Entity  of 

……………dated the…day of ………….20……….in the matter of Tender No………..…of 

…………..20….. for .........(Tender description). 

REQUEST FOR REVIEW 

 I/We……………………………,the above named Applicant(s), of address: Physical 
address…………….P. O. Box  No…………. Tel. No……..Email ……………, hereby request the 
Public Procurement Administrative Review Board to review the whole/part of the above 
mentioned decision on the following grounds , namely: 

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

_________________________________________________________________
__________ 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative 
Review Board on…………day of ………....20….……… 

SIGNED  

Board Secretary 
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FORM NO 3: LETTER OF AWARD  

 
[letterhead paper of the Procuring Entity] [date] 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the 
Contract and identification number, as given in the Contract Data] for the Accepted 
Contract Amount [amount in numbers and words] [name of currency], as corrected and 
modified in accordance with the Instructions to Tenderers, is hereby accepted by 
……………… (name of Procuring Entity). 

You are requested to furnish the Performance Security within 30 days in accordance with 
the Conditions of Contract, using, for that purpose, one of the Performance Security 
Forms included in Section VIII, Contract Forms, of the Tender Document. 

Authorized 
Signature:...............................................................................................................
.. 

Name and Title of 
Signatory:........................................................................................................ 

Name of Procuring 
Entity............................................................................................................. 

Attachment: Contract 
Agreement................................................................................................ 
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FORM NO 4: CONTRACT AGREEMENT 

 
THIS  AGREEMENT made the  day of  , 20  , 
between 
______________________________________of __________________________ (hereinafter 
“the Procuring 

Entity”), of the one part, and  of 
 (hereinafter “the Contractor”), of 
the other part: 

WHEREAS the Procuring Entity desires that the Works known as  should 
be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and 
completion of these Works and the remedying of any defects therein, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 
assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents. 

a) the Letter of Acceptance 

b) the Letter of Tender 

c) the addenda Nos  (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

 
3. In consideration of the payments to be made by the Procuring Entity to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Procuring Entity to 
execute the Works and to remedy defects therein in conformity in all respects with the 
provisions of the Contract. 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution 
and completion of the Works and the remedying of defects therein, the Contract Price or such 
other sum as may become payable under the provisions of the Contract at the times and in the 
manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance 
with the Laws of Kenya on the day, month and year specified above. 

 
 
Signed and sealed by  (for the Procuring Entity) 

 

 
Signed and sealed by  (for the Contractor). 
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FORM NO. 5 - PERFORMANCE SECURITY 

[Option 1 - Unconditional Demand Bank Guarantee] 

 
[Guarantor letterhead] 

 
Beneficiary:  [insert name and Address of Procuring Entity] Date: 

  [Insert date of issue] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 
 

1. We  have been informed that    (hereinafter called 
"the Contractor") has entered into Contract No.   dated   with 
(name of Procuring Entity)  (the Procuring Entity as the Beneficiary), for the 
execution of 
  (hereinafter called "the Contract"). 

 
2. Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

 
3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of  (in 

words ),1 such sum being payable in the types and proportions of currencies in which the 
Contract Price is payable, upon receipt by us of the Beneficiary's complying demand supported 
by the Beneficiary's statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating that the Applicant is in breach of its 
obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds 
for your demand or the sum specified therein. 

 

4. This guarantee shall expire, no later than the …. Day of …………, 2...…2, and any demand for 
payment under it must be received by us at the office indicated above on or before that date. 

 
5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 

months] [one year], in response to the Beneficiary's written request for such extension, such 
request to be presented to the Guarantor before the expiry of the guarantee.” 

 
[Name of Authorized Official, signature(s) and seals/stamps]. 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be 
deleted from the final product. 
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1The Guarantor shall insert an amount representing the percentage of the Accepted Contract 
Amount specified in the Letter of Acceptance, less provisional sums, if any, and denominated either 
in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2Insert the date twenty-eight days after the expected completion date as described in GC Clause 
11.9. The Procuring Entity should note that in the event of an extension of this date for completion 
of the Contract, the Procuring Entity would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date 
established in the guarantee. 
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FORM No. 6 - PERFORMANCE SECURITY 

[Option 2– Performance Bond] 

 
[Note: Procuring Entities are advised to use Performance Security – Unconditional Demand Bank 
Guarantee instead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 
[Guarantor letterhead or SWIFT identifier code] 

Beneficiary:   [insert name and Address of Procuring Entity] 

Date:  [Insert date of issue]. 

PERFORMANCE BOND No.:   

 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 
 
1. By this Bond  as Principal (hereinafter called “the 

Contractor”) and______________________________________________________________] 
as Surety (hereinafter called  “the  Surety”),  are  held  and  firmly  bound  unto    ] as 
Obligee (hereinafter called “the Procuring Entity”) in the amount of    for 
the payment of which sum well and truly to be made in the types and proportions of currencies in 
which the Contract Price is payable, the Contractor and the Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity 
dated the 
  day of  , 20 , for  in accordance with the documents, 
plans, specifications, and amendments thereto, which to the extent herein provided for, are 
by reference made part hereof and are hereinafter referred to as the Contract. 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly 
and faithfully perform the said Contract (including any amendments thereto), then this 
obligation shall be null and void; otherwise, it shall remain in full force and effect. Whenever 
the Contractor shall be, and declared by the Procuring Entity to be, in default under the 
Contract, the Procuring Entity having performed the Procuring Entity's obligations thereunder, 
the Surety may promptly remedy the default, or shall promptly: 

1) complete the Contract in accordance with its terms and conditions; or 

2) obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity 
for completing the Contract in accordance with its terms and conditions, and upon 
determination by the Procuring Entity and the Surety of the lowest responsive Tenderers, 
arrange for a Contract between such Tenderer, and Procuring Entity and make available as 
work progresses (even though there should be a default or a succession of defaults under 
the Contract or Contracts of completion arranged under this paragraph) sufficient funds 
to pay the cost of completion less the Balance of the Contract Price; but not exceeding, 
including other costs and damages for which the Surety may be liable hereunder, the 
amount set forth in the first paragraph hereof. The term “Balance of the Contract Price,” as 
used in this paragraph, shall mean the total amount payable by Procuring Entity to 
Contractor under the Contract, less the amount properly paid by Procuring Entity to 
Contractor; or 

3) pay the Procuring Entity the amount required by Procuring Entity to complete the Contract 
in accordance with its terms and conditions up to a total not exceeding the amount of this 
Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of 
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the issuing of the Taking-Over Certificate. No right of action shall accrue on this Bond to or for 
the use of any person or corporation other than the Procuring Entity named herein or the heirs, 
executors, administrators, successors, and assigns of the Procuring Entity. 

6. In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the 
Surety has caused these presents to be sealed with his corporate seal duly attested by the 
signature of his legal representative, this day  of  20  . 

 

SIGNED ON   on behalf of By  in the capacity of In the 

presence of 

SIGNED ON   on behalf of By  in the capacity of 

In the presence of 
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FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of Procuring Entity] 
Date:  [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.:  [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the 

letterhead] 

1. We have been informed that   (hereinafter called “the Contractor”) has entered into 
Contract No.  dated  with the Beneficiary, for the execution of                                
(hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance 
payment in the sum 
  (in words) is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of  (in 

words  )1 upon receipt by us of the 
Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, 
stating either that the Applicant: 

a) has used the advance payment for purposes other than the costs of mobilization in respect 
of the Works; or 

b) has failed to repay the advance payment in accordance with the Contract conditions, 
specifying the amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor 
of a certificate from the Beneficiary's bank stating that the advance payment referred to above 
has been credited to the Contractor on its account number  at  . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the 
advance payment repaid by the Contractor as specified in copies of interim statements or 
payment certificates which shall be presented to us. This guarantee shall expire, at the latest, 
upon our receipt of a copy of the interim payment certificate indicating that ninety (90) 
percent of the Accepted Contract Amount, less provisional sums, has been certified for 

payment, or on the           day of  , 2 ,2  whichever is earlier.  Consequently, 
any demand for payment under this guarantee must be received by us at this office on or before 
that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six 
months][one year], in response to the Beneficiary's written request for such extension, such 
request to be presented to the Guarantor before the expiry of the guarantee. 

 
 

[Name of Authorized Official, signature(s) and seals/stamps] 
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Note: All italicized text (including footnotes) is for use in preparing this form and 
shall be deleted from the final product. 

 
 
 
 
 
 
 
1The Guarantor shall insert an amount representing the amount of the advance payment and 
denominated either in the currency of the advance payment as specified 
in the Contract. 
2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note 
that in the event of an extension of the time for completion of the Contract, the Procuring Entity 
would need to request an extension of this guarantee from the Guarantor. Such request must be in 
writing and must be made prior to the expiration date established in the guarantee.



 

 

FORM NO. 8 - RETENTION MONEY SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:   [Insert name and Address of Procuring Entity] 

Date:  [Insert date of issue] 

Advance payment guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the 
letterhead] 

1. We have been informed that  [insert name of Contractor, which in 
the case of a joint venture shall be the name of the joint venture] (hereinafter 
called "the Contractor") has entered into Contract No. 
  [insert reference number of the contract] dated  with the 
Beneficiary, for the execution of   [insert 
name of contract and brief description of Works] (hereinafter called "the 
Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, 
the Beneficiary retains moneys up to the limit set forth in the Contract (“the 
Retention Money”), and that when the Taking-Over Certificate has been issued 
under the Contract and the first half of the Retention Money has been certified 
for payment, and payment of [insert the second half of the Retention Money] is 
to be made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably 
undertake to pay the Beneficiary any sum or sums not exceeding in total an 
amount of [insert amount in figures] 

 ([insert amount in words  ])1 upon receipt by us of the Beneficiary's 
complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying 
the demand, stating that the Contractor is in breach of its obligation(s) under 
the Contract, without your needing to prove or show grounds for your demand 
or the sum specified therein. 

4. A demand under this guarantee may be presented as from the presentation to 
the Guarantor of a certificate from the Beneficiary's bank stating that the second 
half of the Retention Money as referred to above has been credited to the 
Contractor on its account  number  at  [insert 
name and address of Applicant's bank]. 

5. This guarantee shall expire no later than the …........................... Day of 

….........................….…, 2.................…2, and any demand for payment under 
it must be received by us at the office indicated above on or before that date. 

6.    The Guarantor agrees to a one-time extension of this guarantee for a period not 
to exceed [six months] [one year], in response to the Beneficiary's written 
request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee. 
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[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: All italicized text (including footnotes) is for use in preparing 
this form and shall be deleted from the final product. 

 
 
 
 
1The Guarantor shall insert an amount representing the amount of the second half 
of the Retention Money. 
2Insert a date that is twenty-eight days after the expiry of retention period after the 
actual completion date of the contract. The Procuring Entity should note that in the 
event of an extension of this date for completion of the Contract, the Procuring Entity 
would need to request an extension of this guarantee from the Guarantor. Such 
request must be in writing and must be made prior to the expiration date established 
in the guarantee. 

 
FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 
 

 

Tender Reference No.:   [insert 

identification no] Name of the Tender Title/Description:  [insert 

name of the assignment] to: [insert complete name of Procuring Entity] 

In response to the requirement in your notification of award dated [insert date of 
notification of award] to furnish additional information on beneficial ownership: [select 
one option as applicable and delete the options that are not applicable] 

I) We here by provide the following beneficial ownership information. 

        Details of beneficial ownership 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint 
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be 
submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted, 
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement. 

 
 



 

 

 Details of all 
Beneficial Owners  
 

%  of 
shares a 
person 
holds in the 
company 
Directly or 
indirectly  
 

% of 
voting 
rights a 
person 
holds in 
the 
company 

Whether a 
person directly 
or indirectly 
holds a right to 
appoint or 
remove a 
member of the 
board of 
directors of the 
company or an 
equivalent 
governing body 
of the Tenderer 
(Yes / No) 

Whether a 
person 
directly or 
indirectly 
exercises 
significant 
influence or 
control over 
the Company 
(tenderer)  
(Yes / No) 

 

 

 

1. 

Full Name  Directly------
----- % of 
shares  

 

 

Indirectly----
---- % of 
shares 

Directly………
% of voting 
rights 

 

Indirectly-----
-% of voting 
rights 

1. Having the 
right to appoint 
a majority of the 
board of the 
directors or an 
equivalent 
governing body 
of the Tenderer: 
Yes -----No---- 

2. Is this right 
held directly or 
indirectly?: 
 
 Direct…………… 
 
 Indirect………… 

 

1. Exercise
s significant 
influence or 
control over 
the Company 
body of the 
Company 
(tenderer)  
 
Yes -----No--- 
 

2. Is this 
influence or 
control 
exercised 
directly or 
indirectly? 
 

Direct………….. 
 

 Indirect……… 

National 
identity card 
number or 
Passport 
number 

 

Personal 
Identification 
Number 
(where 
applicable) 

 

Nationality  

Date of birth 
[dd/mm/yyyy] 

 

Postal address  

Residential 
address 

 

Telephone 
number 

 

Email address  

Occupation or 
profession 

 

 

2. Full Name  Directly------
----- % of 
shares  

 

 

Indirectly--
--------
 % of 

Directly………
…….% of 
voting rights 

 

Indirectly-----
-----% of 
voting rights 

1. Having the 
right to appoint 
a majority of the 
board of the 
directors or an 
equivalent 
governing body 
of the Tenderer: 
Yes -----No---- 

1. Exercise
s significant 
influence or 
control over 
the Company 
body of the 
Company 
(tenderer)  

National 
identity card 
number or 
Passport 
number 

 

Personal 
Identification 
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 Details of all 
Beneficial Owners  
 

%  of 
shares a 
person 
holds in the 
company 
Directly or 
indirectly  
 

% of 
voting 
rights a 
person 
holds in 
the 
company 

Whether a 
person directly 
or indirectly 
holds a right to 
appoint or 
remove a 
member of the 
board of 
directors of the 
company or an 
equivalent 
governing body 
of the Tenderer 
(Yes / No) 

Whether a 
person 
directly or 
indirectly 
exercises 
significant 
influence or 
control over 
the Company 
(tenderer)  
(Yes / No) 

Number 
(where 
applicable) 

shares 2. Is this right 
held directly or 
indirectly?: 
 
 
Direct……………
……  
 
 
Indirect…………
……... 

 

 Yes -----No---
- 
 

2. Is this 
influence or 
control 
exercised 
directly or 
indirectly? 
 

Direct………….. 
 

 
Indirect………
… 

Nationality(ies
) 

 

Date of birth 
[dd/mm/yyyy] 

 

Postal address  

Residential 
address 

 

Telephone 
number 

 

Email address  

Occupation or 
profession 

 

 

3. 

 

e.
t.
c 

      

   

   

   

 
 

 
II)  Am fully aware that beneficial ownership information above shall be reported 

to the Public Procurement Regulatory Authority together with other details in 
relation to contract awards and shall be maintained in the Government Portal, 
published and made publicly available pursuant to Regulation 13(5) of the 
Companies (Beneficial Ownership Information) Regulations, 
2020.(Notwithstanding this paragraph Personally Identifiable Information  in 
line with the Data Protection Act shall not be published or made public). Note 
that Personally Identifiable Information (PII) is defined as any information that 



 

 

can be used to distinguish one person from another and can be used to 
deanonymize previously anonymous data. This information includes National 
identity card number or Passport number, Personal Identification Number, Date of 
birth, Residential address, email address and Telephone number. 
 

III) In determining who meets the threshold of who a beneficial owner is, the 
Tenderer must consider a natural person who in relation to the company: 
 

(a) holds at least ten percent of the issued shares in the company either directly 
or indirectly;  

 
(b) exercises at least ten percent of the voting rights in the company either 

directly or indirectly;  
 

(c) holds a right, directly or indirectly, to appoint or remove a director of the 
company; or 

 
(d) exercises significant influence or control, directly or indirectly, over the 

company.  
 

IV) What is stated to herein above is true to the best of my knowledge, information and 
belief. 
 

Name of the Tenderer: .......................*[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: 

** [insert complete name of person duly authorized to sign the Tender] 

Designation of the person signing the Tender: ....................... [insert complete title of 

the person signing the Tender] 

Signature of the person named above: ....................... [insert signature of person 

whose name and capacity are shown above] 

Date this ....................... [insert date of signing] day of....................... [Insert month], 

[insert year] 

 
 
 
 
 
Bidder Official Stamp 
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                                         Website: www.ppra.go.ke 

 

http://www.ppra.go.ke/

